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Executive Summary 

 

Infrastructure NSW are responsible for delivering the Sydney Football Stadium Redevelopment. The 

redevelopment involves the demolition of the existing stadium and ancillary facilities and the 

construction and operation of a new 45,000 seat rectangular stadium with a roof that covers all 

patrons, improved amenities, food and beverage options and accessibility.  

Consent for the Sydney Football Stadium Redevelopment was granted by the Minister of Planning on 

6 December 2018 (SSD 9249) subject to a number of Conditions of Consent (CoC).   

The objective of this Independent Audit is to satisfy SSD 9249 Schedule 3, CoC C52. It requires that 

Independent Audits of the development must be carried out in accordance with Project’s 

Independent Audit Program and the Independent Audit Post Approval Requirements (Department 

2018).  

The Independent Audit seeks to verify compliance with the relevant CoCs and assess the 

effectiveness of environmental management on the Project. This Audit Report presents the findings 

from the first Independent Audit for the construction period, covering the period of the granting of 

consent up to and including May 2019.  

Construction commenced on 30 January 2019. Works have progressed significantly since 

commencement. At the time of the site inspection the majority of soft strip works had been 

completed on the main stadium. Approximately one quarter of the entire stadium structure had 

been demolished and material is being progressively loaded out for either disposal or recycling, or 

being temporarily reused for construction plant platforms on site. No hazardous materials have been 

encountered to date.  

Compliance records were well organised and available at the time of the site inspection and 

interview with Infrastructure NSW and Lendlease personnel on 10 May 2019. Relevant 

environmental and compliance monitoring records are being collected and reported as required to 

provide verification of compliance to statutory requirements and the broader Project environmental 

requirements. 

There were 117 CoCs and 41 Construction Environmental Management Plan and Sub-plan mitigation 

measures assessed. There were nine non-compliances identified against the CoC. There were two 

non-compliances identified against commitments within the Community Communication Strategy 

and the Construction Waste Management Plan. The non-compliances related to omissions of 

required information within Project documentation, the use of a local road by a heavy vehicle, 

construction noise and vibration exceeding the relevant criteria, failing to undertake operator 

attended noise monitoring, and not submitting certain documentation to the Department.  

There were four observations identified in relation to the CoC and the Construction Noise and 

Vibration Management Plan and Construction Soil and Water Management Plan. These related to 

interpretation of ground disturbance, application of Project Noise Management Levels and respite 

periods, and detail of soil and water management measures and water quality testing.  
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Detailed findings are presented in Section 2. Actions proposed by the Project team to address the 

findings of this audit are set out in Section 4.   

The overall outcome of the audit was indicative of a good degree of compliance and environmental 

performance by Infrastructure NSW, Lendlease and its contractors carrying out the works. The 

auditor would like to thank the auditees for their high level of organisation, cooperation and 

assistance during the audit. 
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1. Introduction 

1.1 The Project 

Infrastructure NSW (INSW) are responsible for delivering the Sydney Football Stadium 

Redevelopment (SFSR). The redevelopment involves the demolition of the existing stadium and 

ancillary facilities and the construction and operation of a new 45,000 seat rectangular stadium with 

a roof that covers all patrons, improved amenities, food and beverage options and accessibility. The 

site is located at 40-44 Driver Avenue, Moore Park, within the City of Sydney Local Government 

Area. The site currently accommodates the Sydney Cricket Ground (SCG), Sydney Football Stadium 

(SFS) and associated buildings. The site location is presented in Figure 1.  

 
Figure 1: Site location (source: modified from GoogleEarth)  

  

 

The Project 
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The redevelopment will be delivered in two parts. The first, State Significant Development (SSD) 

9249, comprises:  

• A Concept Proposal for maximum building envelope, design and operations for a new 

rectangular stadium. 

• Stage 1 works comprising:  

o demolition of the existing stadium including the existing Sheridan, Roosters, 

Waratahs, Cricket NSW Administration Building and Indoor Wickets to ground level 

(existing slab level); 

o removal of 26 trees; and 

o use of the existing MP1 as the demolition compound.  

Stage 1 works (the Project) are the focus of this Audit Report.  

INSW proposes to lodge a Stage 2 application for the detailed design, construction and operation of 

the stadium, following the approval of the Concept Proposal and Stage 1 works. The Stage 2 

application for the future stadium would be informed by the the Concept Proposal. 

Construction works began 30 January 2019. Works have progressed significantly since 

commencement. At the time of the site inspection the majority of soft strip works had been 

completed on the main stadium. Approximately one quarter of the entire stadium structure had 

been demolished and material is being loaded out for either disposal or recycling. No hazardous 

materials have been encountered to date.  

1.2 Approval requirements 

Consent for the SFSR was granted by the Minister of Planning on 6 December 2018 (SSD 9249) 

subject to a number of Conditions of Consent (CoC).   

Schedule 3 of SSD 9249 addresses matters relating to the Stage 1 demolition works. CoCs C51 – 53 of 

Schedule 3 set out the requirements for undertaking Independent Audits (IAs).  

The CoCs give effect to the Department's lndependent Audit Guideline Post Approval Requirements, 

2018 (IAPAR). 

1.3 The audit team 

In accordance with the note under Schedule 3 CoC C53 and Section 3.1 of the IAPAR, Independent 

Auditors must be suitably qualified, experienced and independent of the Project, and appointed by 

the Planning Secretary.  

The Audit Team comprises:  

• Steve Fermio (Audit Lead): Bachelor of Science (Hons), Exemplar Global Certified Principal 

Environmental Auditor (Certificate No 110498) 
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• Derek Low (Auditor): Masters of Environmental Engineering Management, Exemplar Global 

Certified Principal Environmental Auditor (Certificate No 114283) 

Approval of the Audit Team was provided by the Department on 8 April 2019. The letter is presented 

in Appendix C.  

1.4 The objectives of the audit 

The objective of this IA is to satisfy SSD 9249 Schedule 3, CoC C52. It states:  

Independent Audits of the development must be carried out in accordance with: 

a) the Independent Audit Program submitted to the Department and the Certifying Authority 

under condition Schedule 3 C51 of this consent; and  

b) the requirements for an Independent Audit Methodology and Independent Audit Report in 

the Independent Audit Post Approval Requirements (Department 2018)  

The IA seeks to verify compliance with the relevant CoCs and assess the effectiveness of 

environmental management on the Project.  

1.5 The audit scope 

The IA relates to the Stage 1 demolition. The period covered by this IA is from the granting of 

consent (6 December 2018) through to May 2019.   

 

The scope of the Audit comprises:  

• an assessment of: 

o CoCs applicable to the phase of the development that is being audited  

o post approval documents prepared to satisfy the CoCs, including an assessment of 

the implementation of Environmental Management Plans and Sub-plans 

o all environmental licences and approvals applicable to the development (excluding 

environmental protection licences issued under the Protection of the Environment 

Operations Act 1997).  

• an assessment of the environmental performance of the development, including but not 

necessarily limited to, an assessment of: 

o actual impacts compared to predicted impacts documented in the environmental 

impact assessment.  

o the physical extent of the development in comparison with the approved boundary, 

and any potential off-site impacts 

o incidents, non-compliances and complaints that occurred or were made during the 

audit period 

o the performance of the development having regard to agency policy and any 

particular environmental issues identified through consultation carried out when 

developing the scope of the audit 
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o feedback received from the Department, and other agencies and stakeholders, 

including the community, on the environmental performance of the project during 

the audit period 

• a review of the status of implementation of previous Independent Audit findings, 

recommendations and actions (if any) 

• a high-level review of the project’s environmental management systems, including 

assessment of any third party certification of them, the type, nature and scope of the 

systems having regard to the nature and scale of the development, and the implementation 

of the systems.  

• a high-level assessment of whether Environmental Management Plans and Sub-plans are 

adequate; and 

• details of any other matters considered relevant by the auditor or the Department taking 

into account relevant regulatory requirements and legislation and knowledge of the 

development’s past performance.  
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2. Audit methodology 

2.1 Audit process 

The IA was conducted in a manner consistent with AS/NZS ISO 19011.2014 – Guidelines for Auditing 

Management Systems and the methodology set out in the Department’s IAPAR. An overview of the 

audit activities, as specified in the standard, is presented in Figure 2.   

 

Figure 2: Audit activities overview (AS/NZS ISO 19011:2014). Subclause numbering refers to the 

relevant subclauses in the Standard. 
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2.1.1 Audit initiation and scope development 

Prior to the commencement of the audit the following tasks were completed: 

• Establish initial contact with the auditee 

• Confirm the audit team  

• Confirm the audit purpose, scope and criteria. 

WolfPeak consulted with the Department, the City of Sydney Council, the Office of Environment and 

Heritage and the Community Consultation Committee, to obtain their input into the scope of the IA 

in accordance with the IAPAR. The consultation records are presented in Appendix D.  

A summary of the key issues and areas of focus raised by the stakeholders is presented in Table 1.  

The scope of the IA was reviewed following receipt of feedback from the stakeholders.  

Table 1: Key issues and areas of focus raised during consultation  

Stakeholder Issues and areas of focus How addressed 

Department of 
Planning and 
Environment 

Heritage issues concerning the Bradman and 
Noble Stand and Busby’s Bore 

Included in IA scope 

Noise impacts on surrounding residents and 
businesses.  There are conditions requiring short 
term and long term noise monitoring and 
additional consultation to ascertain respite 
periods. However, it is noted that some of these 
conditions would not be acted upon if concrete 
crushing does not happen on the site. 

Included in IA scope 

Truck movements Included in IA scope 

Hours of work Included in IA scope 

Consultation with other agencies: RMS, TfNSW 
(Transport Coordination Office), City of Sydney 
Council and EPA (regarding waste disposal). 

Included in IA scope.  

The auditor notes that 
consultation with the EPA relating 
to waste is only required in 
circumstances involving resource 
recovery exemptions or for 
activities regulated under the 
POEO Act 1997 or CLM Act 1997. 
The Project does not currently 
involve these matters and, 
therefore, consultation with the 
EPA regarding waste disposal is 
not required.  
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Stakeholder Issues and areas of focus How addressed 

Office of 
Environment and 
Heritage 

The advice provided by the agency during 
exhibition of the Project EIS, relating to the 
documents prepared as part of the Project 
application.  

Outside of IA scope.  

The scope of the audit is on 
matters defined by the IAPAR. 
Whilst the audit considers 
whether the Project’s impacts are 
consistent with those predicted in 
the EIS, the audit does not re-
examine documents prepared as 
part of the Project application.  

City of Sydney The auditor sought input on multiple occasions. 
The City of Sydney did not provide a response.  

- 

Community 
Consultation 
Committee 

Request that the audit include observations of 
work.  

Included in IA scope.  

Some of the EIS Impact Assessment documents 
seem deficient - the Air Quality Assessment had 
no information on the impact of dust on human 
health so that it wasn't clear what the effects of 
the air quality criteria applied are, while there was 
also no reference in this document to any 
hazardous or contaminated material in the 
demolition material, i.e. no link to other 
assessments 

Outside of IA scope.  

The scope of the audit is on 
matters defined by the IAPAR. 
Whilst the audit considers 
whether the Project’s impacts are 
consistent with those predicted in 
the EIS, the audit does not re-
examine documents prepared as 
part of the Project application. 

The Phase 1 Contamination Assessment of May 
2018 was only a desktop assessment with no 
follow-up site investigation publicly released 

The Hazardous Materials Report of April 2018 
only covered Asbestos & Synthetic Mineral Fibres 
- where is the general assessment of hazardous 
materials? 

The initial requirement from DPE was that the 
applicant monitor noise, dust etc & report any 
exceedances to DPE, a lack of transparency which 
doesn't seem to be in the public interest - the 
applicant has since posted monitoring results on 
their website, which is more transparent, but 
these results are hard to read by the general 
public being complex graphs with no analysis as to 
safe criteria & exceedances.  

Included in IA scope. 
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2.1.2 Preparing audit activities 

The Auditor performed a document review, prepared an audit plan, and prepared work documents 

(audit checklists) and distributed to INSW in preparation for the IA.  

The primary documents reviewed prior to the site visit are as follows: 

• Sydney Football Stadium Redevelopment State significant development application Concept 

Proposal and Stage 1 Demolition SSDA 9249 Environmental Impact Statement, June 2018 

(the EIS) 

• Development Consent SSD 9249, 6 December 2018 

• SFS Response to Submissions (SSD9249) Attachment 8- Methodology  Statement Working 

Near Busby’s Bore, September 2018 

• Sydney Football Stadium Redevelopment Community Communication Strategy, December 

2018 (CCS) 

• Sydney Football Stadium (B12 – Construction Environmental Management Plan) Project EHS 

Management Plan Issue No 4.0, 16 July 2018 (the CEMP) 

• Demolition Noise & Vibration Sub-Plan, Acoustic Logic, 20 December 2018 (CNVMP) 

• Waste & Recycling Management Plan, Delta, 10 January 2019 (CWMP) 

• Sydney Football Stadium Redevelopment Construction Soil and Water Management Plan, 

Reference: 504536 Revision: B, 23 January 2019 (CSWMP) 

• Sydney Football Stadium – demolition air quality management Plan Revision No: 2, 11 

January 2019 (CAQMP) 

• Concept Proposal and Demolition Sydney Football Stadium Biodiversity Management Sub-

plan 1 | Final, 17 January 2019 (BMP) 

• Sydney Football Stadium Stage 1 Demolition Works Construction Pedestrian and Traffic 

Management Plan, 22 January 2019 (CPTMP) 

Audit checklists were reviewed and prepared. These comprised:   

o Schedule 3 of SSD9249 CoCs 

o Select environmental management and mitigation measures as set out in the 

Project’s CEMP and sub-plans. 

2.1.3 Site personnel involvement 

The on-site audit activities took place on 10 May 2019. The following personnel took part in the 

audit: 

• Tom Kennedy – Planning Manager, INSW 

• David Riddell –Project Director, INSW  

• Angus Morten – Senior Project Manager, Lendlease 

• Derek Low – Auditor (WolfPeak). 
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Meetings 

Opening and closing meetings were held with the Auditor and key Project personnel.   

During the opening meeting the objectives and scope of the IA, the resources required and 

methodology to be applied were discussed. At the closing meeting, preliminary audit findings must 

be presented, recommendations (if appropriate) must be made, and any post-audit actions were 

confirmed. 

Interviews 

The Auditor conducted interviews with key personnel involved in Project delivery, including those 

with responsibility for environmental management, to assist with verifying the compliance status of 

the development.  

2.1.4 Site inspection  

The on-site audit activities took place on 10 May 2019.  The on-site audit activities included an 

inspection of the site and work activities. Photos are presented in Appendix F.  

2.1.5 Document review 

The IA included investigation and review of Project files, records and documentation that acts as 

evidence of compliance (or otherwise) with a compliance requirement. The documents sighted are 

included with Appendices A and B.  

2.1.6 Generating audit Findings 

IA findings were based on verifiable evidence. The evidence included:  

• relevant records, documents and reports 

• interviews of relevant site personnel 

• photographs 

• figures and plans; and 

• site inspections of relevant locations, activities and processes. 

Compliance evaluation 

The Auditor determined the compliance status of each compliance requirement in the Audit Table, 

using the descriptors from Table 2 of the IAPAR, being: 

• Compliant – The auditor has collected sufficient verifiable evidence to demonstrate that all 

elements of the requirement have been complied with within the scope of the audit 

• Non-compliant – The auditor has determined that one or more specific elements of the 

conditions or requirements have not been complied with within the scope of the audit.  

• Not triggered – A requirement has an activation or timing trigger that has not been met at 

the time when the audit is undertaken, therefore an assessment of compliance is not 

relevant.  
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Observations and notes may also be made to provide context, identify opportunities for 

improvement or highlight positive initiatives . 

Evaluation of post approval documentation 

The Auditor assessed whether post approval documents: 

• have been developed in accordance with the CoCs and all other environmental licences and 

approvals applicable to the Project (if any) and their content is adequate; and 

• have been implemented in accordance with the CoCs and all other environmental licences 

and approvals applicable to the Project (if any).  

The adequacy of post approval documents were determined on the basis of whether: 

• there are any non-compliances resulting from the implementation of the document; and 

• whether there are any opportunities for improvement. 

2.1.7 Completing the audit 

The IA Report was distributed to the proponent to check factual matters and for input into actions in 

response to findings (where relevant). The Auditor retained the right to make findings or 

recommendations based on the facts presented.  
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3. Audit findings 

3.1 Approvals and documents audited and evidence sighted 

The documents audited comprised all the conditions from Schedule 3 of SSD 9249 and selected 

mitigation measures and commitments from the following plans:  

• CCS 

• CEMP 

• CNVMP 

• CWMP 

• CSWMP 

• CAQMP 

• BMP 

• CPTMP.  

The evidence sighted against each requirement is detailed within Appendices A and B.  

3.2 Compliance Status 

This Section presents the findings of the May 2019 IA.  

Section 4 presents a summary of the findings from this IA and actions proposed or undertaken in 

response to the findings.  The Audit Checklists provided in Appendices A and B present details of all 

the evidence collected, observed and provided in support of a finding.  

3.2.1 Summary 

There were 117 CoCs and 41 CEMP and Sub-plan mitigation measures assessed.  

There were nine non-compliances identified against the CoC. There were two non-compliances 

identified against commitments within the CCS and the CWMP.  

3.2.2 Details  

Non-compliance against CoC B15 – CWMP 

CoC B15 requires that the CWMP must address the information prescribed by the condition. 

The CWMP does not include measures to prevent mud and waste tracking from the Project 

(required by CoC B15c), arrangements for verifying disposal sites can lawfully receive the waste 

types or volumes (required by CoC B15e), or sufficient detail regarding implementation of CoC C37 – 

C46 (required by CoC B15f). 
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Non-compliance against CoC B16 – CSWMP 

CoC B16 requires that the CSWMP must address the information prescribed by the condition.  

Section 3.1 of the CSWMP lists the investigations undertaken to date. It does not provide a summary 

of those investigations as required by CoC B16 d). Section 4.3 of the CSWMP does not provide 

sufficient information to demonstrate that stormwater disposal meets the requirements of CoC B16 

g). 

Non-compliance against CoC B24 

CoC B24 requires that construction trucks associated with this development must not access the site 

via any local roads within the suburb of Paddington, unless otherwise agreed by Transport for NSW. 

There was one event where a demolition truck travelled down a local street (on 5 February 2019) 

within the suburb of Paddington. The non-compliance was reported in accordance with CoC C50. No 

instances have occurred since. 

Non-compliance against CoCs C14, C18, C21 

CoC C14, C18 and C21 require that construction activity noise not exceed the applicable noise 

management levels (NMLs) set as criteria for the Project.  

One event was recorded whereby the wood chipper being used for vegetation management 

exceeded the 75dB(A) criteria specified by CoC B14 (and the CNVMP), CoC C20, and the criteria 

established in the Sydney Football Stadium Redevelopment Stage 1 SSDA - Noise and Vibration 

Impact Assessment prepared by ARUP dated June 2018 as updated by the Addendum Noise and 

Vibration Impact Assessment Report prepared by ARUP, dated September 2018 (called up under 

CoCs B14, C14 and C21).  

The non-compliance was reported to the Department in accordance with CoC C50. There have not 

been any other exceedances identified.  

Non-compliance against CoC C19  

CoC C19 requires that short term attended noise monitoring for all demolition activities on the site 

be undertaken and a noise monitoring report be submitted to the Planning Secretary every fortnight 

following commencement of the demolition works.  

The Project is not undertaking short term attended noise monitoring or providing such a report to 

the Department. The Project is instead using long term unattended loggers, with capability of 

recording (and playing back) noise events that exceed the 75d(B)A threshold. These reports are 

provided to the Department fortnightly.  
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The Auditor notes that the EPA’s Noise Policy for Industry, whilst not directly applicable to 

construction projects, makes the following recommendations regarding noise monitoring 

methodologies (within Section 7 of that document):  

The preferred method of determining compliance with a noise limit is operator-attended direct 

measurement of noise at a location identified for compliance, using a sound level meter. Where the 

compliance location is dominated by noise from the industrial premises under investigation, this can 

be an effective and simple exercise. However, many locations are not controlled by a single noise 

source, and techniques, including professional judgement, are often needed to determine the level of 

noise from the source under investigation. 

Unattended monitoring using remote instrumentation should not generally be used as the sole 

means to determine compliance with a noise limit. This is because of the added difficulty in isolating 

the noise under investigation from ambient noise not related to the subject noise source. However, 

unattended monitoring can be used in conjunction with recorded noise and post processing and 

analysis to confirm sound sources and levels. 
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Non-compliance against CoC C24 and C26 

CoC C24 requires that vibration caused by construction activities must be limited to: 

• for structural damage, the latest version of DIN 4150-3 (1992-02) Structural vibration - 

Effects of vibration on structures (German Institute for Standardisation, 1999); 

• for human exposure, the acceptable vibration values set out in the Environmental Noise 

Management Assessing Vibration: a technical guideline (DEC, 2006) (as may be updated or 

replaced from time to time); and 

• requirements of Schedule 3 condition B6 (being, Methodology Statement – Working near 

Busby’s Bore prepared by Infrastructure NSW dated September 2018). 

CoC C26 requires that vibration during the construction works must comply with the limits specified 

in Schedule 3 conditions C24 and C25, unless otherwise agreed in the CNVMP. 

DIN 4150 and the Methodology Statement – Working near Busby’s Bore apply a structural damage 

criterion for heritage items at 3mm/s PPV (at frequencies less than 10hz). No alternative is specified 

in the CNVMP.  

At least one event where vibration impacts exceeded the 3mm/s criteria applicable to Busby’s Bore, 

as a result of an object being dropped in the vicinity of the heritage item. It appears this was 

promptly investigated by the Project. It does not appear as though this non-compliance was 

reported in accordance with CoC C50. There have been no repeat occurrences identified. 

Non-compliance against CoC C31 

CoC C31 requires that dust monitoring must be undertaken during the construction works (as per 

AS/NZS 3580). The locations and frequency of the monitoring are to be agreed with the EPA and 

Department and detailed within the CAQMP. 

Monitoring methodology, frequency and locations are specified in the CAQMP. The CAQMP was 

consulted on with EPA (whom refused to provide comment). Evidence of DPE agreement of 

monitoring locations was not available at the time of the audit.  

Non-compliance against CoC C50 

CoC C50 requires that non-compliances be notified to the Department within 7 days of becoming 

aware of the matter.  

There was at least one event where vibration exceeded the criteria set out in CoC C24 at Busby’s 

Bore. This event was responded to in accordance with the CNVMP and the Methodology Statement 

– Working near Busby’s Bore but the non-compliance was not reported in accordance with this 

condition. 
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Non-compliance against CoC C54 

CoC C54 requires that a review of strategies, plans and programs be carried out within three months 

of:  

• the submission of a compliance report under Schedule 3 condition B32; 

• the submission of an incident report under Schedule 3 condition C49; 

• the submission of an Independent Audit under Schedule 3 condition C51; 

• the issue of a direction of the Planning Secretary under condition A2 which requires a 

review. 

The Department and Certifying Authority must be notified in writing that the review is being carried 

out.   

Evidence of a review (and notification of that review) having occurred with three months of 

submission of the Pre-Construction Compliance Report submitted on 29 January 2019 as required by 

CoC B32 was not available at the time of the audit. 

Non-compliance against Section 5.2 of the CCS 

Section 5.2 of the CCS sets target and benchmark timeframes for acknowledgement and resolution 

of complaints, and reporting of complaints to INSW.  

There was no evidence at the time of the audit that the benchmark timeframes for acknowledgment 

or resolution, or that the notifications to INSW were being met. The complaints register did not 

contain such information. 

Non-compliance against Section 5.7 of the CWMP 

Section 5.7 of the CWMP commits to all Delta personnel receiving an induction that covers a suite of 

information around waste management, minimisation, recycling and so forth.  

The Project induction (version March 2019) does not include the detail specified in this mitigation 

measure. There is no evidence to demonstrate that all Delta personnel have received an induction 

addressing these matters. 

3.2.3 Corrective action requests and observations 

There were four observations identified in relation to the CoC and the CNVMP and CSWMP. 

Observation in relation to CoC A7  

CoC A7 requires that no works involving excavation, ground disturbance or changes to the existing 

ground level or grade are permitted under this development consent.  
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The auditor understands that there was a complaint raised direct to the Department in relation to 

plant tracking on the playing ground and that this was perceived as works causing ground 

disturbance. The auditor understands that this condition relates to the need for the Project to 

undertake further investigations of potential subsurface contamination. With this in mind the 

auditor interprets this condition as relating to works that may cause ground disturbance that could 

create an exposure pathway for unidentified contaminants.  

An unexpected contamination finds procedure has been developed for the Project in accordance 

with CoC B7. No unexpected finds have occurred to date. The works observed did not cause 

disturbance with potential to cause exposure to unidentified contaminants.   

Observation in relation to CoC B14 – CNVMP 

CoC B14 requires the CNVMP to address certain matters relating to management of noise to achieve 

noise management levels (NMLs).  

Whilst the CNVMP has addressed the requirements of the condition, some details within the 

document are not clear.  

The CNVMP only addresses the Interim Construction Noise Guidelines (ICNG) highly noise affected 

NML for residences (75dB(A)) and some predicted impacts. It does not detail the noise affected 

NMLs for residences or other sensitive land uses (such as educational facilities) from the ICNG (or 

the criteria for non-residential receivers as specified in the Sydney Football Stadium Redevelopment 

Stage 1 SSDA - Noise and Vibration Impact Assessment prepared by ARUP dated June 2018 as 

updated by the Addendum Noise and Vibration Impact Assessment Report prepared by ARUP, dated 

September 2018). It should be noted that the noise affected NMLs are lower than 75dB(A) and it is a 

requirement of CoC B14c), B14 e) and C14 that the project attempt to comply with these 

requirements. It is also a requirement that all reasonable and feasible measures need to be 

implemented to minimise harm on the environment (CoC A1). Acknowledging that achieving the 

noise affected NMLs may not always be possible, CoC B14e) and C21 note that works cannot exceed 

75db(A) at any time.  

The CNVMP also omits detail on when penalties for potentially annoying noise characteristics should 

be applied to the 75dB(A) criterion as required by the ICNG. 

The auditor notes that the Project has been implementing mitigation measures to minimise noise 

and vibration impacts where possible despite CNVMP not detailing these matters. 

Observation in relation to CoC B16 – CSWMP 

The CSWMP provides only generic detail on measures to be implemented during storm events. 

Additional information about preparing the site for rain events would be beneficial. These may 

include firm commitments around draining basins prior to forecast events, carrying out inspections 

prior to events to verify that controls installed align with the Erosion and Sediment Control Plan 

(ESCP).  
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Section 5.1.1 of the CSWMP specifies testing of Total Suspended Solids. There is no discussion on 

criteria relating to oil and grease, or pH. These parameters are typically included in the set of criteria 

for construction sites. As it stands, the testing does not provide adequate protection for pollution of 

waters (s120 of the POEO Act).  

Section 5.2 of the CSWMP seeks to deal with CoC B16 h) (entrainment of particles in stormwater). 

This section discuss air quality matters that are not relevant (or appropriately linked) to stormwater 

management. Additionally, it is unclear from the CSWMP if all stormwater is directed to the 

sediment basins, or whether passive controls (sediment fencing, filter dams, straw bales etc.) are 

relied upon. If passive controls are being used, then this should be described in the CSWMP and 

linked to the ESCP.   

Observation in relation to CoC B29 

CoC B29 requires that intra-day respite periods for highly intrusive demolition activities, including 

the use of jackhammers, rock breakers, concrete and demolition saws, chainsaws, excavators, 

mulchers, vibratory rollers be communicated with stakeholders.  

Respite has been regularly discussed with the potentially affected receivers. However, Section 4.3 of 

the CNVMP discusses respite being applied in circumstances where exceedances of 75dB(A) LAeq 

15minute criteria is occurring. This condition relates to ‘highly intrusive activities’ (such as those 

described in the condition) not only activities that exceed the 75dB(A) LAeq 15minute criteria. 

Reference should be made back to Section 4.5 of the ICNG and to Sections 6.1.3 and 6.1.4 of the SSD 

9249 EIS Appendix K Noise and Vibration Assessment. 

To note, it is unlikely that highly intrusive demolition activities would be occurring on a continuous 

basis as these types of works are start stop in nature, and workers cease works for breaks 

throughout the day.   

3.3 Adequacy of Environmental Management Plans, sub-plans and post approval documents 

The adequacy of post approval documents must be determined on the basis of whether: 

• there are any non-compliances resulting from the implementation of the document; and 

• whether there are any opportunities for improvement. 

A review was conducted of the  

• CCS 

• CEMP 

• CNVMP 

• CWMP 

• CSWMP 

• CAQMP 

• BMP 
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• CPTMP.  

The documents are fit for purpose, other than certain aspects of the CNVMP and the CSWMP. Refer 

to the auditors observations in relation to CoC B14 – CNVMP and CoC B16 – CSWMP (in Section 

3.2.3) regarding the adequacy of these plans.  

3.4 Project’s EMS 

Lendlease has a highly advanced Environmental Management System that appears to be 

implemented of the Project. In carrying out the audit, it was evident that the elements of AS/NZ ISO 

14001-2016 Environmental Management Systems are being implemented. Evidence to support this 

include the documents sighted during the audit (detailed in Appendices A and B) and controls 

observed in the field.  

3.5 Summary of notices from agencies 

The auditor is not aware of any notices served on the Project by agencies.  

3.6 Other matters considered relevant by the auditor or DPE 

CoC A19 states that monitoring is taken to be a condition requiring monitoring under Division 9.4 of 

Part 9 of the EP&A Act. The relevant section of the EP&A Act relates to (among other things) the 

need to be accurate, true (not misleading), properly conducted and with records retained. In 

developing the scope of the IA, a member of the CCC raised clarity of monitoring results as an issue.  

 

The Project publishes monitoring results for noise, vibration and dust on the Project website. To 

note, the Project does this in response to the request raised by the CCC. Publishing monitoring 

results is not a requirement of any CoC.  

 

The applicable criteria is not shown on any of the monitoring data presented. Showing this 

information on all datasets would enable the reader to understand whether the results are 

satisfactory or not.  

 

The vibration data presented does not allow the reader to identify which dataset applies to each 

receiver. Given that the monitoring is being undertaken on more than one type of receiver (which 

are subject to different criteria), clarification on this would be of value.  

 

The noise monitoring data presents long term Leq data. It is unclear as to whether the data collected 

is A-weighted or not. Additionally, it is unclear what Leq averaging period is being used. Given the 

Project is required to comply with a 75dB(A) LAeq 15 minute criterion, and attempt to meet a variety 

of LAeq 15 minute NMLs, clarification on the averaging period would allow the reader to ensure data 

collected and criterion is like for like.  
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3.7 Complaints 

A complaints register is being maintained by the Project. The register is published monthly on the 

Project website at http://insw.com/projects-nsw/sydney-football-stadium-redevelopment/    

A total of four complaints were recorded since the commencement of works. These related to 

traffic, dust, noise and monitoring. All four were considered by the Project to be closed.  

As detailed in Section 3.2.2 of this Audit Report, Section 5.2 of the CCS sets target and benchmark 

timeframes for acknowledgement and resolution of complaints, and reporting of complaints to 

INSW. There was no evidence at the time of the audit that the benchmark timeframes for 

acknowledgment or resolution, or that the notifications to INSW were being met. The complaints 

register did not contain such information. 

3.8 Incidents 

The Project has not identified any incidents as defined by the Consent.  

3.9 Actual versus predicted impacts 

The audit considered the actual impacts arising from the carrying out of the Project (demolition) and 

whether they are consistent with the demolition impacts predicted in the EIS. A summary of the 

assessment is presented in Table 2.  

Table 2: Summary of predicted versus actual impacts 
Aspect Summary of predicted impacts Summary of actual impacts observed 

during audit period 
Consistent 
(Y/N) 

Physical extent of 
the development in 
comparison with 
the approved 
boundary and any 
potential off-site 
impacts 

The approved Project boundary is 
defined within the stamped plans listed 
under CoC A2.  

The Project footprint is the same as 
that approved.  

Y 

Air quality The EIS identified short term fugitive 
dust as a potential impact. 

Sensitive receptors in the vicinity of the 
development will not experience 
significant air quality impacts as a 
result of the proposed works. 

Monitoring undertaken to date 
suggests some minor short term 
elevations in dust, some of which 
aligned with poor air quality in the 
Sydney air shed.  

Complaints indicate that there have 
been instances of fugitive dust arising 
from the Project.  

Based on the above the impacts appear 
to be short term and minor. The 
impacts do not appear to be significant.  

Y 

Noise Noise emission will exceed the criteria 
by up to 9dBA in the worst affected 

Monitoring undertaken to date 
suggests that there have been 
instances of elevated noise (above the 

Y 
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Aspect Summary of predicted impacts Summary of actual impacts observed 
during audit period 

Consistent 
(Y/N) 

areas along Moore Park Road and in 
Paddington.  

No surrounding residences are 
classified as being highly affected.  

75dB(A) LAeq 15 minute limit and 
investigations indicate that these relate 
to non-site activities on all occasions 
except one (the event relating to the 
operation of the wood chipper, 
reported as non-compliance in 
accordance with CoC C50).  

Undertaking operator attended noise 
monitoring would provide better 
insight into noise contributions from 
the project.  

Vibration Vibration monitoring would be 
undertaken for high impact works 
within safe work distances.  

No direct impacts to heritage items 
(including SCG Members Stand and 
Busby’s Bore) 

Monitoring undertaken to date 
suggests that there has been at least 
one event where vibration impacts 
exceeded the 3mm/s criteria applicable 
to Busby’s Bore, as a result of an object 
being dropped in the vicinity of the 
heritage item. It appears as though this 
was promptly investigated by the 
Project and that no direct impact had 
resulted from the event.  

Y 

Heritage No significant adverse impacts on 
views and vistas to nearby heritage 
items, including the SFS, Moore Park 
Road and Paddington South Heritage 
Conservation Area.  

Refer above regarding potential direct 
impacts on archaeology which warrant 
further detailed investigations.  

Impacts to views and vistas have only 
been affected temporarily to the 
extent as was predicted with regards to 
demolition works.  

Refer above regarding impacts to 
heritage items.  

Y 

Biodiversity Negligible impacts on biodiversity Negligible impacts on biodiversity 
observed 

Y 

Soil and Water No material soil and water impacts are 
anticipated  

The sites soil and water management 
practices were of a high standard 
(despite omissions in the CSWMP). No 
material soil and water impacts were 
observed.  

Y 

Groundwater No impacts to groundwater are 
anticipated 

Groundwater is approximately 3m bgl 
and has not ben encountered. The 
Project has not identified any incidents 
with potential to affected groundwater 
(such as significant spills).  

Y 

Contaminated land No soil will be disturbed and 
accordingly no contamination impacts 
are expected to arise.  

Site works involve demolition to the 
slab. No soil disturbance has occurred 
that could result in an exposure 
pathway. Refer Section 3.2.3.  

Y 

Traffic and Access Pedestrian access would be 
maintained.  

Pedestrian access has been 
maintained.  

Y 
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Aspect Summary of predicted impacts Summary of actual impacts observed 
during audit period 

Consistent 
(Y/N) 

Public transport would not be 
impacted.  

Minimal impact to local parking.  

Up to 5 light vehicle movements a day 
and up to 40 heavy vehicle movements 
a day during demolition.  

Public transport has not been affected 

There was negligible impact on parking 
observed.  

Waste records indicate that there have 
been up to 20 heavy vehicle 
movements have been occurring.  

Social and 
Economic 

Short term temporary negative impacts 
relating to access and use of existing 
facilities, amenity noise, vibration 
traffic and visuals, potential impacts on 
heritage items.  

The short term social and economic 
impacts are as predicted for works 
involving demolition.  

Y 

Waste Divert 90% of waste from landfill 
through the re-use of materials on-site 
and separation of waste streams to 
allow for off-site recycling and resource 
recovery.  

The waste register and claim 
information indicates that the Project 
is tracking recycling. At this early stage 
of works, diversion rates are in process.  

Y 

Utilities 
infrastructure 

No adverse impacts on utilities No work on service provider utilities 
have occurred to date.  

Y 
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4. Actions 

 
Item Cond 

No 
Type Details of item Proposed or completed 

action by the auditee 
By whom and 
by when 

Status 

MAY 2019 AUDIT FINDINGS 

Conditions of Consent SSD 9249 Schedule 3 

1 CoC A7 Observation CoC A7 requires that no works involving excavation, ground disturbance or 
changes to the existing ground level or grade are permitted under this 
development consent.  

 

The auditor understands that there was a complaint raised direct to the 
Department in relation to plant tracking on the playing ground and that this 
was perceived as works causing ground disturbance. The auditor 
understands that this condition relates to the need for the Project to 
undertake further investigations of potential subsurface contamination. 
With this in mind the auditor interprets this condition as relating to works 
that may cause ground disturbance that could create an exposure pathway 
for unidentified contaminants. The works observed did not cause this type 
of disturbance.  

None required None required Closed 

2 CoC B14 Observation CoC B14 requires the CNVMP to address certain matters relating to 
management of noise to achieve noise management levels (NMLs).  

 

Whilst the CNVMP has addressed the requirements of the condition, some 
details within the document are not clear.  

The CNVMP only addresses the ICNG highly noise affected NML for 
residences (75dB(A)) and some predicted impacts. It does not detail the 
noise affected NMLs for residences or other sensitive land uses (such as 
educational facilities) from the ICNG (or the criteria for non-residential 
receivers as specified in the ARUP technical study), nor does it describe 
when penalties for potentially annoying noise characteristics should be 
applied to the 75dB(A) criterion as required by the ICNG. 

It should be noted that the noise affected NMLs are lower than 75dB(A) and 
it is a requirement of CoC B14c) and B14 e) that the project look to comply 
with these requirements. It is also a requirement that all reasonable and 

None required None required Closed 
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feasible measures need to be implemented to minimise harm on the 
environment (CoC A1).  

Acknowledging that achieving the noise affected NMLs may not always be 
possible, CoC B14e) notes that works cannot exceed 75db(A) at any time.  

 

In any event, the Project has been implementing mitigation measures to 
minimise noise and vibration impacts regardless of the CNVMP not 
distinguishing the noise affected NMLs.  

 

3 CoC B15 Non-
compliance 

CoC B15 requires that the CWMP include the information prescribed by the 
condition.  

 

The CWMP does not include measures to prevent mud and waste tracking 
from the Project (CoC B15c), arrangements for verifying disposal sites can 
lawfully receive the waste types or volumes (CoC B15e), or sufficient detail 
regarding implementation of CoC C37 – C46. 

The CWMP will be 
reviewed and updated 
as required 

Lendlease 
30 June 2019 

Open 

4 CoC B16 Non-
compliance 

CoC B16 requires that the CSWMP include the information prescribed by the 
condition.  

 

Section 3.1 lists the investigations undertaken to date. It does not provide a 
summary of those investigations as required by CoC B16 d).  

Section 4.3 does not provide sufficient information to demonstrate that 
stormwater disposal meets the requirements of CoC B16 g). 

The CSWMP will be 
reviewed and updated 
as required 

Lendlease 
30 June 2019 

Open 

5 Observation  Other observations relevant to the CSWMP are as follows:  

Measures to be implemented during storm events are generic. Additional 
information about preparing the site for rain events would be beneficial. 
These may include firm commitments around draining basins prior to 
forecast events, carrying out inspections prior to events to verify that 
controls installed align with the ESCP.  

Section 5.1.1 specifies testing of TSS. There is no discussion on criteria 
relating to oil and grease, or pH. These parameters are typically included in 
the set of criteria for construction sites. As it stands, the testing does not 
provide adequate protection for pollution of waters (s120 of the POEO Act).  

Section 5.2 seeks to deal with CoC B16 h). There is information not relevant 
to TSS in stormwater (discusses air quality). It is unclear if all stormwater is 
directed to the sed basins, or whether passive controls (sediment fencing, 

The CSWMP will be 
reviewed and updated 
as required 

Lendlease 
30 June 2019 

Open 
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filter dams, straw bales etc) will also be used. If passive controls are being 
used, then this should be described and linked to the ESCP.   

6 CoC B24 Non-
compliance 

CoC B24 requires that construction trucks associated with this development 
must not access the site via any local roads within the suburb of Paddington, 
unless otherwise agreed by TfNSW. 

 

There was one event where a demolition truck travelled down a local street 
on 5/2/19 within the Paddington suburb. The non-compliance was reported 
in accordance with CoC C50. No instances have occurred since.  

None required None required Closed 

7 CoC B29 Observation CoC B29 requires that intra-day respite periods for highly intrusive 
demolition activities, including the use of jackhammers, rock breakers, 
concrete and demolition saws, chainsaws, excavators, mulchers, vibratory 
rollers be communicated with stakeholders.  

 

Section 4.3 of the CNVMP discusses respite being applied in circumstances 
where exceedances of 75dB(A) are occurring. This condition relates to 
‘highly intrusive activities’ (such as those described in the condition) not 
only activities that exceed 75dB(A). Reference should be made back to 
Section 4.5 of the ICNG and to Sections 6.1.3 and 6.1.4 of the SSDA 9249 EIS 
APPENDIX K. 

The CNVMP will be 
reviewed and updated 
as required 

Lendlease 
30 June 2019 

Open 

8 CoC 
C14, 
C18, 
C21 

Non-
compliance 

CoC C14, C18 and C21 require that construction activity noise not exceed 
the applicable noise management levels.  

 

One event was recorded whereby the wood chipper from tree work 
exceeded the 75dB(A) criteria specified by CoC B14 and CoC C20. It should 
be noted that this is above the NMLs specified in the ARUP report.  

The non-compliance was reported to the Department in accordance with 
CoC C50. There have not been any other exceedances identified.  

None required None required Closed 

9 CoC C19 Non-
compliance 

CoC C19 requires that short term attended noise monitoring for all 
demolition activities be undertaken and reported to the Department 
fortnightly.  

 

The Project is not undertaking short term attended noise monitoring, or 
providing such a report to the Department. The Project is instead using long 
term unattended loggers, with capability of recording (and playing back) 
noise events that exceed the 75d(B)A threshold. 

Options for 
modification of the 
consent will be 
explored as the 
requirement for short 
term monitoring is 
being captured by the 
technology used for 
long term monitoring. 

Lendlease 30 
June 2019 

Open 
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10 CoC C24 
and C26 

Non-
compliance 

CoC C24 requires that vibration caused by construction activities must be 
limited to the criteria specified in the reference documents within the 
conditions.  

 

At least one event where vibration impacts exceeded the 3mm/s criteria 
applicable to Busby’s bore.  It appears as though this was promptly 
investigated by the Project. It does not appear as though this non-
compliance was reported in accordance with CoC C50. There have been no 
repeat occurrences identified.  

None required None required Closed 

11 CoC C31 Non-
compliance 

CoC C31 requires that dust monitoring must be undertaken during the 
construction works (as per AS/NZS 3580). The locations and frequency of 
the monitoring are to be agreed with the EPA and Department and detailed 
within the CAQMP. 

 

Monitoring methodology, frequency and locations are specified in the 
CAQMP. The CAQMP was consulted on with EPA (whom refused to provide 
comment).  

Evidence of DPE agreement of monitoring locations was not available at the 
time of the audit. 

Request for 
confirmation of 
monitoring locations to 
be sent to the 
Department. 

Lendlease  30 
June 2019 

Open 

12 CoC C50  Non-
compliance 

CoC C50 requires that non-compliances be notified within 7 days of 
becoming aware of the matter.  

 

There was at least one event where vibration exceeded the criteria set out 
in CoC C24 at Busby’s Bore. This was responded to in accordance with the 
CNVMP but the non-compliance was not reported in accordance with this 
condition. 

A notice will be sent to 
the Department 

Lendlease 30 
June 2019 

Open 

13 CoC C54 Non-
compliance 

CoC C54 requires that a review of strategies, plans and programs be carried 
out within three months of an event called up by the condition (including 
the submission of a Compliance Report), and that the Department and 
Certifying Authority be notified of the review.  

 

Evidence of a review (and notification of that review) having occurred with 
three months of submission of the pre-construction compliance report 
(29/01/19) was not available at the time of the audit. 

 

A review of the relevant 
plans will be 
undertaken and advised 
to the Department and 
the Certifier. 

Lendlease  30 
June 2019 

Open 
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CEMP and sub-plan implementation 

14 CCS 
Section 
5.2 

Non-
compliance 

Section 5.2 of the Community Communications Strategy sets target and 
benchmark timeframes for acknowledgement and resolution of complaints, 
and reporting of complaints to INSW.  

There was no evidence at the time of the audit that the benchmark 
timeframes for acknowledgment or resolution, or that the notifications to 
INSW were being met. The complaints register did not contain such 
information.  

An additional column 
will be added to the 
complaints register for 
response date. 

INSW 1 June 
2019 

Open 

15 CWMP 
Section 
5.7 

Non-
compliance 

Section 5.7 of the CWMP commits to all Delta personnel receiving an 
induction that covers a suite of information around waste management, 
minimisation, recycling and so forth.  

 

The Project induction does not include the detail specified in this mitigation 
measure. There is no evidence to demonstrate that all Delta personnel have 
received an induction addressing these matters. 

Induction material will 
be updated. 

Lendlease 30 
June 2019 

Open 
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5. Conclusions 

The overall outcome of the audit was positive. Compliance records were well organised and 

available at the time of the site inspection and interview with INSW and Lendlease personnel on 10 

May 2019. Relevant environmental and compliance monitoring records are being collected and 

reported as required to provide verification of compliance to statutory requirements and the 

broader Project environmental requirements. 

There were 117 CoCs and 41 CEMP and Sub-plan mitigation measures assessed. There were nine 

non-compliances identified against the CoC. There were two non-compliances identified against 

commitments within the CCS and the CWMP. The non-compliances related to omissions of required 

information within Project documentation, the use of a local road by a heavy vehicle, construction 

noise and vibration exceeding the relevant criteria, failing to undertake operator attended noise 

monitoring, and not submitting certain documentation to the Department.  

There were four observations identified in relation to the CoC and the CNVMP and CSWMP. These 

related to interpretation of ground disturbance, application of Project NMLs and respite periods, and 

detail of soil and water management measures and water quality testing.  

Detailed findings are presented in Section 2. Actions proposed by the Project team to address the 

findings of this audit are set out in Section 4.   

The overall outcome of the audit was indicative of a good degree of compliance and environmental 

performance by INSW, Lendlease and its contractors carrying out the works. The auditor would like 

to thank the auditees for their high level of organisation, cooperation and assistance during the 

audit. 
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6. Limitations 

This Document has been provided by WolfPeak Pty Ltd (WolfPeak) to the Client and is subject to the 

following limitations: 

This Document has been prepared for the particular purpose/s outlined in the WolfPeak 

proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and 

the Client.  

In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and 

other information provided by the Client and other individuals and organisations (the information). 

Except as otherwise stated in the Document, WolfPeak has not verified the accuracy or 

completeness of the information. To the extent that the statements, opinions, facts, findings, 

conclusions and/or recommendations in this Document (conclusions) are based in whole or part on 

the information, those conclusions are contingent upon the accuracy and completeness of the 

information. WolfPeak will not be liable in relation to incorrect conclusions should any information 

be incomplete, incorrect or have been concealed, withheld, misrepresented or otherwise not fully 

disclosed to WolfPeak.  

This Document has been prepared for the exclusive benefit of the Client and no other party. 

WolfPeak bears no responsibility for the use of this Document, in whole or in part, in other contexts 

or for any other purpose. WolfPeak bears no responsibility and will not be liable to any other person 

or organisation for or in relation to any matter dealt with in this Document, or for any loss or 

damage suffered by any other person or organisation arising from matters dealt with or conclusions 

expressed in this Document (including without limitation matters arising from any negligent act or 

omission of WolfPeak or for any loss or damage suffered by any other party relying upon the matters 

dealt with or conclusions expressed in this Document). Other parties should not rely upon this 

Document or the accuracy or completeness of any conclusions and should make their own inquiries 

and obtain independent advice in relation to such matters. 

To the best of WolfPeak’s knowledge, the facts and matters described in this Document reasonably 

represent the Client’s intentions at the time of which WolfPeak issued the Document to the Client. 

However, the passage of time, the manifestation of latent conditions or the impact of future events 

(including a change in applicable law) may have resulted in a variation of the Document and its 

possible impact. WolfPeak will not be liable to update or revise the Document to take into account 

any events or emergent circumstances or facts occurring or becoming apparent after the date of 

issue of the Document. 
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Appendix A. SSD 9249 Conditions of Consent 
 

Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

PART A ADMINISTRATIVE CONDITIONS 

Obligation to Minimise Harm to the Environment 

A1 In addition to meeting the specific performance measures and criteria in this consent, all reasonable 
and feasible measures must be implemented to prevent, and if prevention is not reasonable and 
feasible, minimise, any material harm to the environment that may result from the construction and 
operation of the development. 

The documents referred to 

elsewhere in this Audit Table 

Site inspection 

The Project is implementing reasonable and 

feasible measures to prevent or minimise harm 

on the environment 

Compliant 

Terms of Consent 

A2 The development may only be carried out: 

a) in compliance with the conditions of this consent; 

b) in accordance with all written directions of the Planning Secretary authorised by this 
consent; 

c) generally in accordance with the EIS, the Response to Submissions, Supplementary Response 
to Submissions and consolidated mitigation measures provided in Appendix 2; and 

d) in accordance with the approved plans in the table below: 

Approved Plans stamped 

06/12/18 as per table within 

this condition.  

Documents as referred to as 

evidence elsewhere in this 

Audit Table 

Compliance Is verified in part through this 

independent audit process 

No directions were received from the 

Secretary.  

Compliant 

A3 Consistent with the requirements in this consent, the Planning Secretary may make written 
directions to the Applicant in relation to: 

a) the content of any strategy, study, system, plan, program, review, audit, notification, 
report or correspondence submitted under or otherwise made in relation to this consent, 
including those that are required to be, and have been, approved by the Planning 
Secretary; and 

b) the implementation of any actions or measures contained in any such document referred to 
in (a) above. 

Interview with auditees No directions were received from the 

Secretary. 

Not triggered 

A4 The conditions of this consent and directions of the Planning Secretary prevail to the extent of any 
inconsistency, ambiguity or conflict between them and a document listed in condition A2(c) and 
A2(d). In the event of an inconsistency, ambiguity or conflict between any of the documents listed in 
condition A2.c) and A2(d) the most recent document prevails to the extent of the inconsistency, 
ambiguity or conflict. 

None Noted Compliant 

Limits of Consent 

A5 This consent lapses five years after the date of consent unless the Stage 1 works, identified in 
Schedule 1 of this development consent, have physically commenced. 

Sighted letter notifying 

commencement of 

construction dated 25/01/19 

Physical works commenced 30/01/2019.  Compliant 

A6 The works approved under Stage 1 of this development consent involves demolition of the relevant 
structures to the slab or the existing ground level only. 

Site inspection 

Delta work methodology Q18-

3671, dated 06/09/18 

 

Works were observed to be to slab or ground 

level only.  

Compliant 
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Compliance 
Status 

A7 No works involving excavation, ground disturbance or changes to the existing ground level or grade 
are permitted under this development consent 

Site inspection 

Delta work methodology Q18-

3671, dated 06/09/18 

 

Works were observed to be to slab or ground 

level only.  

 

Observation: The auditor understands that 

there was a complaint raised direct to the 

Department in relation to plant tracking on the 

playing ground and that this was perceived as 

works causing ground disturbance. The auditor 

understands that this condition relates to the 

need for the Project to undertake further 

investigations of potential subsurface 

contamination. With this in mind the auditor 

interprets this condition to relate to works that 

may cause ground disturbance that could 

create an exposure pathway for unidentified 

contaminants.  

Compliant 

A8 The applicant will ensure that site preparation, construction and demolition activities do not 
compromise the integrity of the existing underground petroleum storage systems at the site and that 
these structures are not removed as part of these activities. 

Site inspection The UPSS is outside the current zone of works. 

No issues.  

Compliant 

Prescribed Conditions 

A9 The Applicant must comply with all relevant prescribed conditions of development consent under Part 
6, Division 8A of the EP&A Regulation. 

Part 6, Division 8A of the EPAA 

CC1 

Site signage 

Part 6, Division 8A of the EPAA relates to 

prescribed conditions for:  

- compliance with the BCA (CC1 

29/01/2019)  

- erection of signs 

- residential building work (not relevant) 

- entertainment venues (not relevant to 

demolition) 

- signage for max number of persons (not 

relevant for demolition) 

- shoring and adjoining properties (no 

properties are adjoined to the 

demolition works). 

Compliant 

Planning Secretary as Moderator 
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Compliance 
Status 

A10 In the event of a dispute between the Applicant and a public authority, in relation to an applicable 
requirement in this approval or relevant matter relating to the Development, either party may refer 
the matter to the Planning Secretary for resolution. 
The Planning Secretary’s resolution of the matter must be binding on the parties. 

Interview with auditees The Auditor understands that CoS have raised a 

number of matters relating to the development 

with the Department and the Land 

Environment Court. The Auditor is not aware of 

any dispute where the matter has been 

referred to the Secretary for binding resolution. 

Compliant 

Long Service Levy 

A11 For work costing $25,000 or more, a Long Service Levy must be paid. For further information please 
contact the Long Service Payments Corporation Helpline on 131 441 

   

Legal Notices 

A12 Any advice or notice to the consent authority must be served on the Planning Secretary. Interviews with auditees 

Correspondence referred to 

elsewhere in this Audit Table 

There have been no legal notices served to the 

consent authority.  

Not triggered 

Evidence of Consultation 

A13 Where conditions of this consent require consultation with an identified party, the Applicant must: 

a) consult with the relevant party prior to submitting the subject document to the Certifying 
Authority for approval; and 

b) provide details of the consultation undertaken including: 

i) the outcome of that consultation, matters resolved and unresolved; and 

ii) details of any disagreement remaining between the party consulted and the 
Applicant and how the Applicant has addressed the matters not resolved. 

Records of consultation 

referred to elsewhere in this 

Audit Table, as required by 

each specific condition.  

 

CC1 

Where required by the specific condition, 

consultation has been carried out prior to 

submission of the relevant document to the CA. 

Details on outcomes and outstanding matters 

have also been provided.  

 

CoS has widely rejected the documents for 

which they have been identified as a party 

required to be consulted with. The Project has 

largely maintained its position that the subject 

documents have met the requirements of the 

CoC and that they consider the consultation to 

be closed. The Department has required the 

Project to consult with the EPA on the CNVMP 

(CoC B14), the CAQMP (CoC B17) and the 

crusher acoustic shed (CoC B25). The EPAs 

response to this has been consistent for a 

number of years, that it does not provide 

comment on the adequacy of a document or 

provide approval, unless the document strictly 

relates to activities to which they regulate (for 

example those required under an EPL, 

Management Order or the like).   

Compliant 

Staging, Combining and Updating Strategies, Plans or Programs 
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Compliance 
Status 

A14 With the approval of the Planning Secretary, the Applicant may: 

a) prepare and submit any strategy, plan or program required by this consent on a staged 
basis (if a clear description is provided as to the specific stage and scope of the development 
to which the strategy, plan or program applies, the relationship of the stage to any future 
stages and the trigger for updating the strategy, plan or program); 

b) combine any strategy, plan or program required by this consent (if a clear relationship is 
demonstrated between the strategies, plans or programs that are proposed to be 
combined); and 

c) update any strategy, plan or program required by this consent (to ensure the strategies, 
plans and programs required under this consent are updated on a regular basis and 
incorporate additional measures or amendments to improve the environmental 
performance of the development). 

Correspondence INSW to DPE 

12/12/18 re staging.  

 

Correspondence DPE to INSW 

approving staging (no date 

included on DPE letter).  

Two stages approved 

CC1: all demolition works excluding crushing 

CC2: crushing.  

Compliant 

A15 If the Planning Secretary agrees, a strategy, plan or program may be staged or updated without 
consultation being undertaken with all parties required to be consulted in the relevant condition in 
this consent. 

Correspondence INSW to DPE 

12/12/18 re staging.  

 

Correspondence DPE to INSW 

approving staging (no date 

included on DPE letter).  

Two stages approved 

CC1: all demolition works excluding crushing 

CC2: crushing.  

 

Refer response to CoC A13. The Project has not 

yet pursued commencement of Stage 2.  

Not triggered 

A16 If approved by the Planning Secretary, updated strategies, plans or programs supersede the 
previous versions of them and must be implemented in accordance with the condition that requires 
the strategy, plan or program. 

The strategies, plans and 

programs referred to 

elsewhere in this Audit Table. 

The Plans prepared for CC1 remain current.  

 

To note, the Certifying Authority has been 

designated by the conditions as the party 

required to determine whether the CEMP and 

sub-plans are adequate (CoC B13). It is 

therefore not clear as to whether updates 

would need to be made to the satisfaction of 

the Certifying Authority or to the Planning 

Secretary, or both.  

Not triggered 

Demolition 

A17 Demolition work must comply with Australian Standard AS 2601-2001 The demolition of structures 
(Standards Australia, 2001). The work plans required by AS 2601- 2001 must be accompanied by a 
written statement from a suitably qualified person that the proposals contained in the work plan 
comply with the safety requirements of the Standard. The work plans and the statement of 
compliance must be submitted to the Certifying Authority before the commencement of works. 

Delta work methodology Q18-

3671, dated 06/09/18 

Delta Statement of 

compliance with AS2601, 

dated 13/12/18.  

 

CC soft strip 29/01/2019 

CC full demo 13/02/2019 

Methodology and statements completed.  

Granting of CC demonstrates CA satisfaction.  

Compliant 

Applicability of Guidelines 
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Compliance 
Status 

A18 References in the conditions of this consent to any guideline, protocol, Australian Standard or policy 
are to such guidelines, protocols, Standards or policies in the form they are in as at the date of this 
consent. 
However, consistent with the conditions of this consent and without altering any limits or criteria in 
this consent, the Planning Secretary may, when issuing directions under this consent in respect of 
ongoing monitoring and management obligations, require compliance with an updated or revised 
version of such a guideline, protocol, Standard or policy, or a replacement of them. 

The CEMP and sub-plans 

referred to elsewhere in this 

Audit Table 

The CEMP and sub-plans refer to the relevant 

guidelines and policies.  

Compliant 

Monitoring and Environmental Audits 

A19 Any condition of this consent that requires the carrying out of monitoring or an environmental audit, 
whether directly or by way of a plan, strategy or program, is taken to be a condition requiring 
monitoring or an environmental audit under Division 9.4 of Part 9 of the EP&A Act. This includes 
conditions in respect of incident notification, reporting and response, non- compliance notification, 
compliance reporting and independent auditing. 

Part 9, Div 9.4 of the EPAA 

Noise monitoring records: 

http://insw.com/media/2048/

sfs_noise-monitoring-

report_010419-150419.pdf 

Dust monitoring records: 

http://insw.com/media/2050/

sfs_dust-monitoring-

report_010419-150419.pdf  

Vibration monitoring records: 

http://insw.com/media/2049/

sfs_vibration-monitoring-

report_010419-150419.pdf  

The relevant section of the EPAA relates to 

(among other things) the need to be accurate, 

true (not misleading), properly conducted and 

with records retained.  

 

Compliant 

Access to Information 

A20 At least 48 hours before the commencement of construction until the completion of all works under 
this consent, or such other time as agreed by the Planning Secretary, the Applicant must: 

a) make the following information and documents (as they are obtained or approved) publicly 
available on its website: 

i) the documents referred to in condition A2 of this consent; 

ii) all current statutory approvals for the development; 

iii) all approved strategies, plans and programs required under the conditions of this 
consent; 

iv) regular reporting on the environmental performance of the development in 
accordance with the reporting arrangements in any plans or programs approved 
under the conditions of this consent; 

v) a comprehensive summary of the monitoring results of the development, reported in 
accordance with the specifications in any conditions of this consent, or any approved 
plans and programs; 

vi) a summary of the current stage and progress of the development; 

vii) contact details to enquire about the development or to make a complaint; 

viii) a complaint register, updated monthly; 

Project website: 

http://www.infrastructure.ns

w.gov.au/projects-

nsw/sydney-football-stadium-

redevelopment 

Required planning approval documentation, 

management plans and strategies found on 

website 

Current staging information and project 

updates provided on website 

Latest Complaints Register (April 2019) found 

on website 

Latest dust, noise and vibration monitoring 

results provided on website 

Contact details provided for construction works 

feedback (communitysfsr@lendlease.com, 

1800 717 704) and project planning 

information 

(sfsredevelopment@infastructure.nsw.gov.au, 

1800 931 109)  

Project website demonstrates all required 

information is up to date 

Compliant 
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Compliance 
Status 

ix) audit reports prepared as part of any independent environmental audit of the 
development and the Applicant’s response to the recommendations in any audit 
report; 

x) any other matter required by the Planning Secretary; and 

b) keep such information up to date, to the satisfaction of the Planning Secretary. 

Compliance 

A21 The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are 
made aware of, and are instructed to comply with, the conditions of this consent relevant to 
activities they carry out in respect of the development 

Project induction, version 

March 2019 

Site notice boards 

The induction and site notice boards are 

communicated to all personnel and include 

information relating to the need to comply with 

applicable conditions and project requirements 

relevant to the works being carried out.  

Compliant 

PART B PRIOR TO COMMENCEMENT OF CONSTRUCTION 

Notification of Commencement 

B1 The Department must be notified in writing of the dates of commencement of physical works and 
operation at least 48 hours before those dates. 
If the construction works are to be staged, the Department must be notified in writing at least 48 
hours before the commencement of each stage, of the date of commencement and the 
development to be carried out in that stage. 

Correspondence INSW to DPE 

notifying commencement, 

25/01/2019.  

 

CC soft strip 29/01/2019 

CC full demo 13/02/2019 

Notification was provided more than 48 hours 

prior to commencement of construction. 

Compliant 

Certified Drawings 

B2 Prior to the commencement of construction, the Applicant must submit to the satisfaction of the 
Certifying Authority structural drawings prepared and signed by a suitably qualified practising 
Structural Engineer that demonstrates compliance with: 

a) the relevant clauses of the BCA; and 

b) this development consent. 

CC soft strip 29/01/2019 

CC full demo 13/02/2019 

 

Delta work methodology Q18-

3671, dated 06/09/18 

(includes structural drawings 

for purposes of demolition) 

 

Delta Statement of 

compliance with AS2601, 

dated 13/12/18.  

 

EA Engineers (Structural 

Engineer) compliance 

statement, dated 24/01/2019 

The project involves demolition of existing 

buildings only. No construction of new 

buildings. 

 

Necessary documentation submitted and CC1 

granted 29/01/2019  

 

Compliant 

Protection of Public Infrastructure 
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B3 Before the commencement of any works, the Applicant must: 

a) consult with the relevant owner and provider of services that are likely to be affected by the 
development to make suitable arrangements for access to, diversion, protection and 
support of the affected infrastructure; 

b) prepare a dilapidation report identifying the condition of all public infrastructure in the 
vicinity of the site (including roads, gutters and footpaths); and 

c) submit a copy of the dilapidation report to the Certifying Authority, Council and other 
relevant authority. 

Consultation records with 

UTS, Fox studios, Rugby 

League, Rugby Australia 

 

Rugby Australia Building 

Dilapidation Survey Report 

(James Townsend Dilapidation 

Surveys, January 2019) 

 

Rugby League Central 

Dilapidation Survey Report 

(James Townsend Dilapidation 

Surveys, January 2019) 

 

Sydney Cricket Ground 

Dilapidation Survey Report 

(James Townsend Dilapidation 

Surveys, January 2019) 

 

Road surface, kerb, gutter, 

footpath and assets 

Dilapidation Survey Report 

(James Townsend Dilapidation 

Surveys, January 2019) 

 

Submission of documents to 

CoS, 29/01/2019.  

 

Submission of documents to 

OEH heritage, 29/01/2019 

Access to undertake dilapidation surveys was 

arranged via ongoing consultation. Dilapidation 

reports have been prepared and submitted in 

accordance with the requirements.  

 

Compliant 

Pre-Construction Dilapidation Report 

B4 The applicant must prepare and submit a pre-commencement dilapidation report providing an 
accurate record of the existing condition of adjoining private properties, heritage items and Council 
assets that are likely to be impacted by the proposed works. A copy of the report must be provided 
to Council, Heritage Division of the Office of Environment and Heritage and the Certifying 
Authority. 

Documents listed in CoC B3 

above.  

Refer response to CoC B3.  Compliant 

Heritage 
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B5 An archival recording of the existing Sydney Football Stadium and the other associated structures to 
be demolished must be completed prior to commencement of any works on the site. The archival 
recording is to be undertaken in consultation with the Heritage Division of the Office of 
Environment and Heritage and copies of all documentation must be submitted to the Department 
and the Heritage Division prior to the commencement of any works on the site. 

Carl Drury, Allianz stadium 

photographic survey cover 

letter (not dated) 

Summary of consultation with 

OEH heritage.  

 

SINSW summary of 

compliance with OEH Heritage 

Guidelines (Not dated) 

 

Addendum Heritage Impact 

Statement—SFS Comparative 

Analysis (not dated) 

 

Archival photos.  

 

Letter of submission to DPE 

25/01/2019.  

 

Letter of submission to OEH 

25/01/2019 

Archival recording of the existing SFS appears 

to have been completed, with consultation 

undertaken with OEH and the lodgement to the 

Department and OEH.  

  

Compliant 

B6 Prior to the commencement of demolition works (not including demolition soft-strip) on the site, the 
Busby’s Bore must be protected in accordance with the recommendations of the “Methodology 
Statement – Working near Busby’s Bore” prepared by Infrastructure NSW dated September 2018. 

SFS Response to Submissions 

(SSD9249) Attachment 8- 

Methodology  Statement 

Working Near Busby’s Bore 

September 2018 

Site inspection 

Vibration monitoring data 

The methodology sets out the following 

controls:  

- identification and assessment. The 

Project has identified the shafts and 

assessed the items as far as was 

accessible. Note the shafts and bore do 

not allow full access for a camera or 

persons.  

- Protection: the shafts of busby’s bore 

were fenced, signposted 

- Monitoring: Vibration logging is 

occurring, with results posted on the 

website.  

Compliant 

Unexpected Contamination Procedure 
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B7 Prior to the commencement of any works, the Applicant must prepare an unexpected contamination 
procedure to ensure that potentially contaminated material is appropriately managed. The 
procedure must form part of the Construction Environmental Management Plan (CEMP) in 
accordance with condition B15 and must ensure any material identified as contaminated must be 
disposed off-site, with the disposal location and results of testing submitted to the Planning 
Secretary, prior to its removal from the site. 

LL Unexpected Contamination 

Finds Protocol extract (not 

dated).  

 

Sydney Football Stadium (B12 

– Construction Environmental 

Management Plan) Project Ehs 

Management Plan 16/07/2018 

| Issue No 4.0  

 

Delta CEMP, 12/12/18 

 

Delta Waste & Recycling 

Management Plan, 10/01/19 

(CWMP) 

 

Reference to CoC B15 within this condition 

appears to be an error. The CEMP (which 

requires an unexpected finds protocol) is 

required under CoC B12.  

 

An unexpected contamination finds protocol 

has been prepared. It includes the need to 

report result to the Secretary.  

 

The Lendlease Unexpected Contamination 

Finds Protocol extract does not appear to be 

included in the CEMP or CWMP. A separate 

unexpected finds protocol, prepared by Delta, 

is included instead.  

 

Compliant 

Utilities and Services 

B8 Before the construction / management or relocation of any utility works associated with the 
development, the Applicant must obtain relevant approvals from service providers. 

Interview with auditees No service provider utility works have occurred 

as yet.  

Not triggered 

Community Consultative Committee 

B9 Prior to the commencement of the demolition works (excluding, demolition soft-strip), a Community 
Consultative Committee (CCC) must be established for the development in accordance with the 
Department’s Community Consultative Committee Guidelines: State Significant Projects (2016). The 
CCC must begin to exercise functions in accordance with such Guidelines before the commencement 
of demolition works (excluding, demolition soft-strip), and continue to do so for the duration of the 
demolition works on the site and for at least twelve months following the completion of construction 
works under this consent. 
Notes: 
• The CCC is an advisory committee only. 
• In accordance with the Guidelines, the Committee should comprise an independent chair and 
appropriate representation from the Applicant, Council and the local community. 

Meeting Notes - Sydney 

Football Stadium Community 

Consultative Committee (CCC) 

Meeting No. 1, Thursday 7 

February 

First meeting help 7/2/19. Hard demolition 

commenced end of February 2019 

Compliant 

Community Communication Strategy 

B10 A Community Communication Strategy must be prepared to provide mechanisms to facilitate 
communication between the Applicant, the relevant Council and the community (including adjoining 
affected landowners and businesses, and others directly impacted by the development), during the 
demolition and construction works and for a minimum of 12 months following the completion of 
construction. 
The Community Communication Strategy must: 

a) identify people to be consulted during the all phases of construction work related to this 
development; 

Sydney Football Stadium 

Redevelopment Community 

Communication Strategy, 

INSW, December 2018 

 

Submission letter to DPE  

12/12/18 

 

The CCS was prepared and approved by DPE 

prior to commencement of works. DPE, in their 

approval, note that it addresses the necessary 

requirements.  

Compliant 
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Compliance 
Status 

b) set out procedures and mechanisms for the regular distribution of accessible information 
about or relevant to the development; 

c) provide for the formation of community-based forums, if required, that focus on key 
environmental management issues for the development; 

d) set out procedures and mechanisms: 

i) through which the community can discuss or provide feedback to the Applicant; 

ii) through which the Applicant will respond to enquiries or feedback from the 
community; and 

iii) to resolve any issues and mediate any disputes that may arise in relation to all works 
related to this development, including disputes regarding rectification or 
compensation. 

The Community Communication Strategy must be submitted to the Planning Secretary for approval no 
later than two weeks before the commencement of any work. 
Work for the purposes of the development must not commence until the Community 
Communication Strategy has been approved by the Planning Secretary, or within another timeframe 
agreed with the Planning Secretary. 

DPE letter of approval (not 

dated) 

Environmental Management Plan Requirements 

B11 Management plans required under this consent must be prepared in accordance with relevant 
guidelines, and include: 

a) detailed baseline data; 

b) details of: 

i) the relevant statutory requirements (including any relevant approval, licence or 
lease conditions); 

ii) any relevant limits or performance measures and criteria; and 

iii) the specific performance indicators that are proposed to be used to judge the 
performance of, or guide the implementation of, the development or any 
management measures; 

c) a description of the measures to be implemented to comply with the relevant statutory 
requirements, limits, or performance measures and criteria; 

d) a program to monitor and report on the: 

i) impacts and environmental performance of the development; 

ii) effectiveness of the management measures set out pursuant to paragraph (c) 
above; 

e) a contingency plan to manage any unpredicted impacts and their consequences 

and to ensure that ongoing impacts reduce to levels below relevant impact 

assessment criteria as quickly as possible; 

f) a program to investigate and implement ways to improve the environmental 

performance of the development over time; 

g) a protocol for managing and reporting any: 

Sydney Football Stadium (B12 

– Construction Environmental 

Management Plan) Project Ehs 

Management Plan 16/07/2018 

| Issue No 4.0  

 

Demolition Noise & Vibration 

Sub-Plan, Acoustic Logic, 

20/12/2018 (CNVMP) 

 

Delta Waste & Recycling 

Management Plan, 10/01/19 

(CWMP) 

 

Sydney Football Stadium 

Redevelopment Construction 

Soil and Water Management 

Plan, Reference: 504536 

Revision: B, 23/01/2019 

(CSWMP) 

 

The CEMP comprises a suite of documents 

including: the CEMP itself and the documents 

listed in CoC B12 e-l.  

 

Whilst not uniformly distributed, the 

requirements from this condition are 

addressed within the CEMP suite.  

  

Compliant 
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Compliance 
Status 

i) incident and any non- compliance (specifically including any exceedance of the impact 
assessment criteria and performance criteria); 

ii) complaint; 

iii) failure to comply with statutory requirements; and 

h) a protocol for periodic review of the plan. 
Note: The Planning Secretary may waive some of these requirements if they are unnecessary 
or unwarranted for particular management plans 

Sydney football stadium – 

demolition air quality 

management 

Plan 11/01/2019 | Revision 

No: 2 (CAQMP) 

 

Concept Proposal and 

Demolition Sydney Football 

Stadium Biodiversity 

Management Sub-plan 1 | 

Final, 17/01/19 (BMP) 

 

Sydney Football Stadium Stage 

1 Demolition Works 

Construction Pedestrian and 

Traffic Management Plan, 

22/01/2019 (CPTMP)  

 

Delta CEMP, 20/12/19 

 

Delta Asbestos Management 

Plan, 20/12/2018 

Construction Environmental Management Plan 
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B12 Prior to commencement of demolition, the Applicant must prepare a Construction Environmental 
Management Plan (CEMP). This CEMP is to include: 

a) Management measures for works that are only approved under this development consent 
as listed in Schedule 3 Condition A2; 

b) Recommendations and management measures in the Construction (Demolition) 
Environmental Management Plan (Stage 1 works) prepared by Aver dated 4 June 2018 and 
any supplementary information / updated version with additional measures submitted to 
the Department; 

c) Relevant mitigation measures listed in Appendix 2; 

d) Details of: 

i) hours of work, including details regarding ‘event mode’ when events are taken 
place at the SCG; 

ii) 24-hour contact details of site manager; 

iii) traffic management, in consultation with Council; 

iv) management of dust and odour to protect the amenity of the neighbourhood; 

v) erosion and sediment control; 

vi) stormwater control and discharge measures to ensure that sediment and other 
materials are not tracked onto the roadway by vehicles leaving the site; 

vii) procedures for encountering groundwater during construction works including 
contact with NSW Office of Water and measures to prevent groundwater 
contamination; 

viii) waste storage and recycling control; 

ix) construction material storage; 

x) litter control; 

xi) unexpected finds protocol; 

xii) external lighting in compliance with AS 4282-1997 Control of the obtrusive 
effects of outdoor lighting; and 

xiii) community consultation and complaints handling; 

e) Construction Noise and Vibration Management Sub- Plan (see condition Schedule 3 B14); 

f) Construction Waste Management Sub-Plan (see condition Schedule 3 B15); 

g) Construction Soil and Water Management Sub-Plan (see condition Schedule 3 B16); 

h) Construction Air Quality Sub- Plan (see condition Schedule 3 B17); 

i) Construction Biodiversity Management Sub-Plan (see condition Schedule 3 B18); 

j) an unexpected finds protocol for contamination and associated communications 
procedure; 

k) an unexpected finds protocol for Aboriginal and non- Aboriginal heritage and associated 
communications procedure; and 

l) waste classification (for materials to be removed) and validation (for materials to remain) 
be undertaken to confirm the contamination status in these areas of the site. 

LL Sydney Football Stadium 

(B12 – Construction 

Environmental Management 

Plan) Project Ehs Management 

Plan 16/07/2018 | Issue No 

4.0  

 

Demolition Noise & Vibration 

Sub-Plan, Acoustic Logic, 

20/12/2018 (CNVMP) 

 

Delta Waste & Recycling 

Management Plan, 10/01/19 

(CWMP) 

 

Sydney Football Stadium 

Redevelopment Construction 

Soil and Water Management 

Plan, Reference: 504536 

Revision: B, 23/01/2019 

(CSWMP) 

 

Sydney football stadium – 

demolition air quality 

management 

Plan 11/01/2019 | Revision 

No: 2 (CAQMP) 

 

Concept Proposal and 

Demolition Sydney Football 

Stadium Biodiversity 

Management Sub-plan 1 | 

Final, 17/01/19 (BMP) 

 

Sydney Football Stadium Stage 

1 Demolition Works 

Construction Pedestrian and 

Traffic Management Plan, 

22/01/2019 (CPTMP)  

 

Delta CEMP, 20/12/19 

 

CEMP includes:  

a) description of works approved under 

the development (CEMP Section 6) 

b) Aver management measures (CEMP 

appendix B) 

c) Relevant mitigation measures are 

captured in Appendix B or in the Sub-

plans (refer to responses to sub-plans 

in CoCs below) 

d) Details of:  

Hours of work included in CNVMP 

Section 3.3.  

Traffic management is dealt with in 

the CPTMP 

Management of dust and odour is 

dealt with in the CAQMP 

ERSED and stormwater control, 

discharges and groundwater is dealt 

with in the CSWMP. Note contact with 

NoW is not included as groundwater is 

not anticipated to be encountered (3m 

bgl and noting CoC A6).  

Waste and material storage is dealt 

with in the CWMP.  

Housekeeping is addressed through 

the site inspections, required under 

the CEMP.  

External lighting not addressed as the 

project is operational during day time 

only. There are no external lights 

required.  

Community consultation and 

complaints is dealt with in the CCS.  

e) CNVMP included 

f) CWMP included 

g) CSWMP included 

h) CAQMP included 

i) BMP included 

j) Unexpected finds protocol included in 

Delta CEMP (not LL CEMP or sub-

plans). Note that this feeds up to the 

LL unexpected finds protocol.  

Compliant 

http://www.wolfpeak.com.au/


 

www.wolfpeak.com.au      44 | P a g e  

 

Delta AMP, 20/12/19 

 

 

k) Unexpected finds protocol for heritage 

included in the Delta CEMP.  

l) Waste classification and management 

detailed in the CWMP.  
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

B13 The Applicant must not commence any works until the CEMP (along with the sub-plans) is approved 
by the Certifying Authority and a copy submitted to the Planning Secretary and Council. 

CEMP submission to DPE, 

29/01/2019 

 

CEMP submission to CoS, 

29/01/2019. 

 

CC soft strip 29/01/2019 

CC full demo 13/02/2019 

 

CC issued by CA demonstrating satisfaction Compliant 

B14 The Construction Noise and Vibration Management Sub-Plan (CNVSMP) must address, but not be 
limited to, the following: 

a) be prepared by a suitably qualified and experienced noise expert; 

b) be submitted to Council and EPA prior to be being finalised (evidence of this consultation 
will be provided to the Department); 

c) describe procedures for achieving the noise management levels in EPA’s Interim 
Construction Noise Guideline (DECC, 2009) and the relevant provisions of Australian 
Standard 2436 - 2010 Guide to Noise Control on Construction and Maintenance and Sites; 

d) describe the measures to be implemented to monitor and manage high noise generating 
works such as concrete crushing, mulching etc., in close proximity to sensitive receivers; 

e) incorporate all reasonable and feasible noise mitigation measures for the development so 
that the project construction noise targets provided in the Noise and Vibration Impact 
Assessment Report and the Addendum Noise and Vibration Impact Assessment Report 
prepared by ARUP dated 5 June 2018 and September 2018 for all residential and non- 
residential receivers including the Kira Child Care Centre, University of Technology Sport 
Sciences Faculty Building are maintained at all times. The noise from the construction works 

must not exceed 75dB LAeq(15min) at these receivers at any time in accordance with these 
reports 

f) ensure that least noisy feasible and reasonable construction methods are used throughout 
the project; 

g) include strategies that have been developed with the community for managing high noise 
generating works;  

h) include measures and strategies to consult with and avoid, mitigate and manage potential 
impacts on the Kira Child Care Centre; 

i) include details of management measures to avoid any adverse vibration impacts on the 
nearby following heritage items during demolition (excluding demolition soft- strip): 

i) Member’s stand, SCG; and 

ii) Lady’s Member Stand, SCG. 

j) include details of management measures to protect the archaeological heritage items 
including Busby’s Bore in accordance with the requirements of condition Schedule 3 B6; 

Demolition Noise & Vibration 

Sub-Plan, Acoustic Logic, 

20/12/2018 (CNVMP) 

 

CoS comments on NVMP, 

23/01/2019 

 

Acoustic logic response to CoS 

comments, 24/01/2019.  

 

Submission to EPA for 

comment, 10/01/2019 

 

EPA response 11/01/2019 

 

Submission of evidence of 

consultation to DPE, 

29/01/2019 

 

 

The CNVMP sets out in Section 1 how each of 

the requirements of this condition are met.  

 

Observations:  

The CNVMP only addresses the ICNG highly 

noise affected NML for residences (75dB(A)) 

and some predicted impacts. It does not detail 

the noise affected NMLs for residences or 

other sensitive land uses (such as educational 

facilities) from the ICNG (or the criteria for 

non-residential receivers as specified in the 

ARUP technical study). It should be noted that 

these NMLs are lower than 75dB(A) and it is a 

requirement of CoC B14c) and B14 e) that the 

project look to comply with these 

requirements. It is also a requirement that all 

reasonable and feasible measures need to be 

implemented to minimise harm on the 

environment (CoC A1).  

 

Acknowledging that achieving the noise 

affected NMLs may not always be possible, 

CoC B14e) notes that works cannot exceed 

75db(A) at any time.  

 

To note, the Project has been implementing 

mitigation measures to minimise noise and 

vibration impacts regardless of the CNVMP 

not distinguishing the noise affected NMLs.  

 

Compliant 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

k) describe the community consultation undertaken to develop the strategies in condition 
Schedule 3 B14(g); 

l) include strategies that are proposed to be developed in case of noise exceedances above 
the predicted limits; and  

m) include a complaints management system that would be implemented for the duration of 
the construction. 

It is unclear from CNVMP if penalties for 

potentially annoying noise characteristics 

have been applied to the 75dB(A) criterion as 

required by the ICNG. 

B15 The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited to, the 
following: 

a) detail the quantities of each waste type generated during demolition and the proposed 
reuse, recycling and disposal locations; 

b) removal of hazardous materials, particularly the method of containment and control of 
emission of fibres to the air, and disposal at an approved waste disposal facility in 
accordance with the requirements of the relevant legislation, codes, standards and 
guidelines; 

c) measures to prevent mud and waste tracking from the development; 

d) measures to conduct electronic monitoring of waste vehicles entering and leaving the 
development site; 

e) details of arrangements for the disposal of waste from the premises with evidence that the 
waste facility is legally able to accept that waste rather than through a third party; and 

f) measures and strategies to implement Schedule 3 conditions C37 – C46. 

Delta Waste & Recycling 

Management Plan, 10/01/19 

(CWMP) 

 

Delta Asbestos Management 

Plan, 20/12/2018 

The CWMP presents  

a) quantities of each waste type and their 

reuse / recycle or disposal options.  

b) The asbestos management plan deals 

with management of asbestos and 

asbestos fibres. To note: the CWMP does 

not identify any asbestos being present 

on the site.  

c) Mud and material tracking is not 

captured.  

d) Tracking of movements of waste 

vehicles.  

e) Arrangements to obtain evidence that 

the waste facility is legally able to accept 

that waste rather than through a third 

party is not captured.  

f) Details from CoC C37 – C46 have not 

been adequately addressed.  

 

Non-compliance: the CWMP does not include 

measures to prevent mud and waste tracking 

from the Project (CoC B15c), arrangements for 

verifying disposal sites can lawfully receive the 

waste types or volumes (CoC B15e), or 

sufficient detail regarding implementation of 

CoC C37 – C46 (CoC B15f).  

Not compliant 
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B16 The Applicant must prepare a Construction Soil and Water Management Plan (CSWMSP) and the 
plan must address, but not be limited to the following: 

a) be prepared by a suitably qualified expert, in consultation with Council; 

b) describe the details of all erosion and sediment controls to be implemented during 
construction; 

c) provide a plan of how all construction works will be managed in a wet-weather events (i.e. 
storage of equipment, stabilisation of the Site); 

d) provide a summary of any ground investigations completed to date; 

e) detail all off-Site flows from the Site and ensure that sediment is not mobilised in 
stormwater flows leaving the site; and 

f) describe the measures that must be implemented to manage stormwater and flood flows 
for small and large sized events, including, but not limited to 1 in 1-year ARI, 1 in 5-year ARI 
and 1 in 100-year ARI. 

g) detail the proposed stormwater disposal and drainage from the development, designed in 
accordance with, but not limited to the Australian and Council’s Stormwater Management 
Code as follows: 

i) Australian Rainfall and Runoff – A Guide to Flood Estimation, Volumes 1 and 2 
(1987); 

ii) SA/NZS 3500.3.2 National Plumbing and Drainage Part 3.2: Stormwater Drainage 
–Acceptable solutions 

iii) Managing Urban Stormwater – Soils and Construction Volume 1 (4th Edition March 
2004) – NSW Department of Housing. 

h) details demonstrating that fine particulates from demolition works would not be entrained 
in stormwater runoff and adversely impact on Kippax Lake, the underlying groundwater 
resources and other downstream properties. 

Sydney Football Stadium 

Redevelopment Construction 

Soil and Water Management 

Plan, Reference: 504536 

Revision: B, 23/01/2019 

(CSWMP) 

 

CoS consultation 23/01/2019 

The CSWMP includes information relating to 

each of the subclauses in this condition.  

 

Non-compliances:  

Section 3.1 lists the investigations undertaken 

to date. It does not provide a summary of 

those investigations (CoC B16 d).  

Section 4.3 does not provide sufficient 

information to demonstrate that stormwater 

disposal meets the requirements of CoC B16 

g).  

 

Observations:  

Measures to be implemented during storm 

events are generic. Additional information 

about preparing the site for rain events would 

be beneficial. These may include firm 

commitments around draining basins prior to 

forecast events, carrying out inspections prior 

to events to verify that controls installed align 

with the ESCP.  

 

Section 5.1.1 specifies testing of TSS. There is 

no discussion on criteria relating to oil and 

grease, or pH. These parameters are typically 

included in the set of criteria for construction 

sites. As it stands, the testing does not provide 

adequate protection for pollution of waters 

(s120 of the POEO Act).  

 

Section 5.2 seeks to deal with CoC B16 h). 

there is information not relevant to TSS in 

stormwater (discusses air quality). It is unclear 

if all stormwater is directed to the sed basins, 

or whether passive controls (sediment 

fencing, filter dams, straw bales etc) will also 

be used. If passive controls are being used, 

then this should be described and linked to 

the ESCP.   

 

Not compliant 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

There are a number of typographical errors in 

the CSWMP that indicate that it has not gone 

through appropriate QA.  

B17 The Applicant must prepare a Construction Air Quality Management Sub-Plan (CAQMSP) and the 
plan must address, but not be limited to the following: 

a) be prepared by a suitably qualified expert, in consultation with NSW EPA and the Council; 

b) describe the measures that would be implemented on site to ensure: 
i) the control of air quality and odour impacts of the Development; 
ii) that these controls remain effective over time; 
iii) that all reasonable and feasible air quality management practice and measures are 

employed including the relevant measures listed in the Guidance on the 
assessment of dust from demolition and construction (IAQM, 2014) based on the 
assessment contained within SFS Response to Submissions (SSD9249) Attachment 
11- Air Quality Impact Assessment prepared by Wilkinson Murray dated 2018; 

iv) the air quality impacts are minimised during adverse meteorological conditions 
and extraordinary events; and 

v) compliance with the relevant conditions of this consent. 

c) include performance objectives for monitoring dust and ensuring no off-site air quality 
impacts to users of Moore Park and nearby residences and businesses; 

d) includes an air quality monitoring program that: 
i) is capable of evaluating the performance of the construction works; 

ii) includes a protocol for determining any exceedances of the relevant conditions of 
consent and responding to complaints; 

iii) adequately supports the air quality performance objectives; and 

iv) evaluates and reports on the effectiveness of air quality management for the 
construction works. 

e) details on monitoring weather conditions and communicating changing conditions to the 
workforce;  

f) stop work procedures if performance objectives are not being met. 

Sydney football stadium – 

demolition air quality 

management 

Plan 11/01/2019 | Revision 

No: 2 (CAQMP) 

 

Letter from CoS, 23/01/2019 

 

Email to EPA, 10/01/2019 

 

EPA response 11/01/2019 

a) The document was prepped by LL 

environmental specialist.  

b) Section 2 includes all the necessary 

measures to manage odour and air 

quality impacts.  

c) Section 3 details monitoring objectives  

d) Section 3 details monitoring program 

that meets the requirements.  

e) Section 3 includes observation of 

weather.  

f) Section 3 includes stop work provisions.  

 

To note, the EPA has maintained a long 

standing position that it does not provide 

comment or approval of management plans. 

This is reflected in its response to this CAQMP.  

Compliant 

B18 The Biodiversity Management Sub- Plan (BMSP) must address, but not be limited to, the following: 

a) measures to protect trees and other vegetation that is proposed to be retained during 
construction; 

b) measures to check for and allow any fauna found within the site to disperse to 
neighbouring habitats; and 

c) measures to communicate to the construction workforce the biodiversity values that are 
to be retained and protected. 

Concept Proposal and 

Demolition Sydney Football 

Stadium Biodiversity 

Management Sub-plan 1 | 

Final, 17/01/19 (BMP) 

 

The BMP presents the necessary information 

and meets the requirements.  

Compliant 
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B19 The Construction Traffic and Pedestrian Management Plan (CTPMP) must address, but not be limited 
to, the following: 

a) be prepared by a suitably qualified and experienced person(s); 

b) be prepared in consultation with Council, with the Sydney Coordination Office, Transport 
Management Centre and Sydney Light Rail team within TfNSW and Roads and Maritime 
Services; 

c) specify: 

i) location of the proposed work zone; 

ii) size and type of vehicle, including swept path analysis; 

iii) details of any road closures; 

iv) detail heavy vehicle routes, access and parking arrangements 

v) proposed location of any cranes; 

vi) proposed truck marshalling areas and operation; 

vii) demolition vehicle access arrangements; 

viii) proposed construction hours; 

ix) estimated number of construction vehicle movements, including measures to reduce 
the number of movements during peak traffic periods; 

x) construction program; and 

xi) consultation strategy for liaison with surrounding stakeholders. 

d) identify any potential impacts to general traffic, cyclists, pedestrians and light rail and bus 
services, including special event buses and passengers, within the vicinity of the site from 
construction vehicles and construction operations; 

e) identify cumulative impacts of projects including the Sydney Light Rail Project, including, 
but not be limited to, issues relating to traffic and road safety; 

f) identify and reference any existing Construction Pedestrian and Traffic Management Plans 
(CPTMPs) for developments within or around the site to ensure coordination of work 
activities and minimising impacts on the road network; 

g) include measures to identify, assess and avoid conflict 

h) include measures to avoid construction worker vehicle movements within the vicinity of 
the precinct, including any off-site worker parking location/s away from the precinct; 

i) include a procedure for identifying additional impacts and recording the duration of the 
impacts and measures proposed to mitigate any associated general traffic, public 
transport, pedestrian and cyclist impacts; 

j) detail the measures that are to be implemented to ensure road safety and network 
efficiency during construction in consideration of potential impacts on general traffic, 
cyclists and pedestrians and bus services; 

k) include a Driver Code of Conduct to: 

i) minimise the impacts of construction on the local and regional road network; 

ii) minimise conflicts with other road users; 

iii) minimise road traffic noise; and 

iv) ensure truck drivers use specified routes; 

l) include a program to monitor the effectiveness of these measures; and 

Sydney Football Stadium Stage 

1 Demolition Works 

Construction Pedestrian and 

Traffic Management Plan, 

22/01/2019 (CPTMP)  

 

CoS comments, 23/01/19 

 

Submission to TfNSW (inc SCO 

and by extension Slight Rail), 

11/01/2019 

 

TfNSW approval of CTPMP, 

24/01/2019 (on behalf of 

TfNSW, TMC, RMS and SCO). 

 

 

The CTPMP presents the necessary information 

and meets the requirements. 

  

Compliant 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

m) if necessary, detail procedures for notifying residents and the community (including local 
schools), of any potential disruptions to routes. 

B20 The contact details of the construction contractor (with details updated from time to time as 
needed) must be provided to the Sydney Coordination Office and Transport Management Centre 
within TfNSW prior to the commencement of any works and must form a part of the CTPMP. 

Correspondence from LL to 

TMC, 26/01/2019 

Contact details have been provided as per this 

requirement.  

Compliant.  

B21 The CTPMP must be endorsed by the Coordinator General, Transport Coordination within TfNSW 
and a copy submitted to Council, and the Planning Secretary, prior to the commencement of any 
works on the site. 

Coordinator General approval, 

24/01/19 

 

CoS comments, 23/01/19 

 

Submission of details to DPE, 

29/01/2019 

Coordinator General approval was obtained, 

and details provided to DPE (and CoS) prior to 

commencement of works (30/01/2019).  

  

Compliant 

Construction Vehicles and Workers Parking 

B22 Prior to the commencement of any works, the Applicant must provide sufficient parking facilities on-
site, including for heavy vehicles and for site personnel, to ensure that construction traffic 
associated with the development does not utilise public and residential streets, public parking 
facilities or any part of Moore Park. 

Sydney Football Stadium Stage 

1 Demolition Works 

Construction Pedestrian and 

Traffic Management Plan, 

22/01/2019 (CPTMP)  

 

Details are included in the CTPMP Compliant 

Road Design and Traffic Facilities 

B23 All roads and traffic facilities must be designed to meet the requirements of Council and/or RMS. The 
necessary permits and approvals from the relevant road authority must be obtained prior to the 
commencement of road or pavement construction works. 

Interview with auditees No road or pavement works have occurred to 

date.  

Not triggered 

B24 Construction trucks associated with this development must not access the site via any local roads 
within the suburb of Paddington, unless otherwise agreed by TfNSW. 

Non-compliance report 

12/02/19 

1 x event where a demolition truck travelled 

down a local street on 5/2/19 within the 

Paddington suburb. The non-compliance was 

reported in accordance with CoC C50.  

Not compliant 

Concrete crusher and stockpile 

B25 The concrete crusher required on the site, must be fully enclosed in an acoustic shed / enclosure to 
mitigate potential dust, noise and surface water impacts. A report must be prepared to assess the 
siting, design and operation of the concrete crusher prior to the commencement of the demolition 
works (excluding demolition soft-strip). The final siting and design of the crusher must minimise 
adverse dust, noise and surface water impacts on surrounding sensitive receivers. As a minimum the 

enclosure must be made of material with a density above 3 kg/m3 and shall be lined internally with 
25mm to 50mm absorbent material to reduce the noise emitted. The report must be prepared in 
consultation with the EPA and submitted to the Planning Secretary for approval at least four weeks 
prior to the commencement of the construction of the acoustic enclosure / shed. 

Refer response to CoC A14.  Relate to (CC2) as per approved staging. Refer 

response to CoC A14.  

Not triggered 

B26 The final details of the location, siting and design of the concrete crusher and the enclosure must be 
presented to the CCC and evidence of this presentation be provided to the Planning Secretary 
accompanying the plans and documentation required by condition Schedule 3 B28 

Refer response to CoC A14.  Relate to (CC2) as per approved staging. Refer 

response to CoC A14.  

Not triggered 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

B27 The location of the stockpiles of waste materials for disposal and of materials for re-use or recycling, 
outside the envelope of the existing Sydney Football Stadium must be planned and mapped prior to 
the commencement of any works on the site. The details are to be provided to the Certifying 
Authority and a copy submitted to the Planning Secretary for information prior to the 
commencement of works. 

Stockpile plan, 20/08/18 

 

Submission of plan to DPE, 

29/01/2019 

 

The stockpile plan was prepared and submitted 

prior to commencement of works. The Plan 

meets the requirements of this condition.  

Compliant.  

Noise Impacts 

B28 Prior to commencement of works on the site, all mitigation and management measures identified in 
the CNVMSP, must be installed or implemented on the site. The report regarding the concrete 
crusher and acoustic shed location / design / operation must be approved prior to commencement 
of the demolition works (except demolition soft-strip) and the CNVMSP updated to include this 
requirement. 

Site inspection 

Induction, version March 2019 

Plant on boarding records 

32284 

The project has implemented the relevant 

noise and vibration mitigation measures 

including:  

- plant selection and operation 

- hoarding and establishment of safe work 

distances 

- hours of work 

- monitoring 

- training 

- consultation 

Compliant 

B29 Details of intra-day respite periods for highly intrusive demolition activities, including the use of 
jackhammers, rock breakers, concrete and demolition saws, chainsaws, excavators, mulchers, 
vibratory rollers and the concrete crusher must be provided, prior to the commencement of such 
activities, in consultation with the Kira Child Care Centre, University of Technology Sport Sciences 
Faculty Building. The details of the agreed intra-day respite periods and a schedule of fortnightly (or 
any other agreed timescale) discussion with the above sensitive receivers to verify the 
appropriateness of the proposed respite periods, must be submitted to the Planning Secretary with 
the CNVMSP. The provision of intra-day respite period must take into account the following 
requirements of the Interim Construction Noise Guidelines: 

a) all works with high noise emission be undertaken after 8am; and 

b) all works with high noise emission be undertaken over continuous periods not exceeding 3 
hours with at least a 1 hour respite every three hours. 

Demolition Noise & Vibration 

Sub-Plan, Acoustic Logic, 

20/12/2018 (NVMP) 

 

Correspondence INSW to DPE, 

29/01/2019 

 

Kira consultation records 

20/11/18 and 25/01/19 

 

UTS consultation records 

1/11/18 and 24/01/19  

The NVMP details the respite periods to be 

implemented on site. The periods were 

determined based on consultation with 

affected parties and consultation is ongoing. 

The details were provided to DPE.  

 

Observation: Section 4.3 of the CNVMP 

discusses respite being applied in 

circumstances where exceedances of 75dB(A) 

are occurring. This is contrary to this 

condition. This condition relates to ‘highly 

intrusive activities’ (such as those described in 

the condition) not only activities that exceed 

75dB(A). Reference should be made back to 

Section 4.5 of the ICNG and to Sections 6.1.3 

and 6.1.4 of the SSDA 9249 EIS APPENDIX K: 

Noise and Vibration Assessment.  Additionally, 

it is unclear from CNVMP if penalties for 

potentially annoying noise characteristics 

have been applied to the 75dB(A) criterion as 

required by the ICNG. 

Compliant.  

Truck Routes for Demolition Waste Transport 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

B30 Details of the proposed truck routes to be followed by trucks transporting waste material from the 
site, must be submitted to RMS, Sydney Coordination Office and Transport Management Centre and 
the Department, prior to the commencement of the removal of any waste material from the site. 

Sydney Football Stadium Stage 

1 Demolition Works 

Construction Pedestrian and 

Traffic Management Plan, 

22/01/2019 (CPTMP)  

 

CoS comments, 23/01/19 

 

Submission to TfNSW (inc 

SCO), 11/01/2019 

 

TfNSW approval of CTPMP, 

24/01/2019 (on behalf of 

TfNSW, TMC, RMS and SCO). 

 

Submission to DPE 

29/01/2019 

Routes included in CTPMP, which was issued 

to, consulted on, endorsed and approved by 

required stakeholders.  

Compliant 

Hazardous Materials Survey 

B31 The Applicant must undertake a Hazardous Materials Survey and Assessment (Hazmat) and prepare 
a register of hazardous materials (including asbestos and polychlorinated biphenyl capacitors 
(PCBs)) to ensure that asbestos and any other hazardous materials contained in building to be 
demolished (including PCB capacitors) are removed and validated by an appropriately qualified 
occupational hygienist prior to commencement of any works. A copy of the Hazmat must be 
submitted to the Certifying Authority and a copy provided to the Planning Secretary prior to the 
commencement of demolition works on the site. 

Asbestos and SMF Survey 

Report Allianz Stadium Sydney 

Cricket and Sports Ground 

Trust, 24/04/2018 

 

Submission to DPE, 

29/01/2019 

The hazardous materials survey report was 

prepared and submitted prior to 

commencement. Note no asbestos was 

identified. No loose or unbonded SMF were 

identified.  

Compliant.  

Compliance Reporting 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

B32 No later than two weeks before the date notified for the commencement of demolition works, a 
Compliance Monitoring and Reporting Program prepared in accordance with the Compliance 
Reporting Post Approval Requirements (Department, 2018) must be submitted to the Department 
and the Certifying Authority. 
Compliance Reports of the development must be carried out in accordance with the Compliance 
Reporting Post Approval Requirements (Department 2018). The Applicant must make each 
Compliance Report publicly available 60 days after submitting it to the Department and notify the 
Department and the Certifying Authority in writing at least seven days before this is done. 

Sydney Football Stadium 

Redevelopment SSD 9249  

Compliance Monitoring and 

Reporting Program (Condition 

B32), Rev 03, 11/01/2019 

 

Lodgement of Compliance 

Monitoring and Reporting 

Program to DPE, 11/01/2019.  

 

Sydney Football Stadium 

Redevelopment SSD 9249 Pre-

construction compliance 

report- CC1 (Condition B32), 

Rev01, 29/01/2019 

The Compliance Monitoring and Reporting 

Program was prepared in accordance with the 

Compliance Reporting Post Approval 

Requirements (Department, 2018). It was 

submitted two weeks prior to 30/01/2019 

commencement of demolition.  

 

The PCCR was prepared in accordance with 

Compliance Reporting Post Approval 

Requirements (Department, 2018) and 

submitted prior to commencement of 

construction./ 

Compliant 

PART C DURING CONSTRUCTION 

Approved Plans to be On-site 

C1 A copy of the approved and certified plans, specifications and documents incorporating conditions of 
approval and certification must be kept on the Site at all times and must be readily available for 
perusal by any officer of the Department, Council, EPA or the Certifying Authority. 

Stamped plans Plans were able to be retrieved on the day Compliant 

Site Notice 

C2 A site notice(s): 

a) must be prominently displayed at the boundaries of the site for the purposes of informing 
the public of project details including, but not limited to the details of the Builder, Certifying 
Authority and Structural Engineer. 

b) is to satisfy all but not be limited to, the following requirements: 

(i) minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any 
text on the notice to be a minimum of 30-point type size; 

(ii) the notice is to be durable and weatherproof and is to be displayed throughout 
the works period; 

(iii) the approved hours of work, the name of the site/ project manager, the 
responsible managing company (if any), its address and 24-hour contact phone 
number for any inquiries, including construction/ noise complaint must be 
displayed on the site notice; and 

(iv) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and 
is to state that unauthorised entry to the site is not permitted. 

Site notice inspected Site notice was observed on site during the 

audit. It met the requirements in this condition.  

Compliant 

Operation of Plant and Equipment 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C3 All plant and equipment used on site, or to monitor the performance of the development must be: 

a) maintained in a proper and efficient condition; and 

b) operated in a proper and efficient manner. 

Plant onboarding records 

32284, plant inspection 

stickers in the field 

 

Observation of plant 

movements and operation in 

the field 

Information included maintenance checks, 

inspections, risk assessment.  

 

Plant operations in the field presented no 

issues.  

Compliant 

Demolition 

C4 Demolition work must comply with Australian Standard AS 2601-2001 The demolition of structures 
(Standards Australia, 2001). The work plans required by AS 2601- 2001 must be accompanied by a 
written statement from a suitably qualified person that the proposals contained in the work plan 
comply with the safety requirements of the Standard. The work plans and the statement of 
compliance must be submitted to the Certifying Authority before the commencement of works. 

Delta work methodology Q18-

3671, dated 06/09/18 

Delta Statement of 

compliance with AS2601, 

dated 13/12/18.  

 

CC soft strip 29/01/2019 

CC full demo 13/02/2019 

Methodology and statements completed.  

Granting of CC demonstrates CA satisfaction.  

Compliant 

Construction Hours 

C5 Construction works, including the delivery of materials to and from the site, may only be carried out 
between the following hours: 

a) between 7 am and 6 pm, Mondays to Fridays inclusive; 

b) between 8 am and 1pm, Saturdays; and 
No construction work may be carried out on Sundays or public holidays. 

Induction version March 2019 

Site notice board 

CNVMP 

 

The permissible construction hours are 

communicated to the workforce. No issues 

observed.  

Compliant 

C6 Construction works on the days when events occur at SCG land must be undertaken in accordance 
with the following requirements unless prior approval is granted by the Sydney Coordination Office 
and Transport Management Centre within TfNSW and Roads and Maritime Services: 

a) construction or associated works must cease at least two hours prior to an event; 

b) no construction works are to be undertaken during an event; and 

c) no construction works are to be undertaken for at least two hours after the completion of 
an event. 

SCG schedule of events 

03/04/19 

Builders briefing forum 

10/05/19 

The schedule of events is periodically reviewed 

and hours are communicated to the project 

team as required. No issues observed.  

Compliant 

C7 Activities may be undertaken outside of the hours in condition Schedule 3 C5 if required: 

a) by the Police or a public authority for the delivery of vehicles, plant or materials; or 

b) in an emergency to avoid the loss of life, damage to property or to prevent 
environmental harm; or 

c) where the works are inaudible at the nearest sensitive receivers; or 

d) where a variation is approved in advance in writing by the Planning Secretary or her 
nominee if appropriate justification is provided for the works. 
Notification of such activities must be given to affected residents before undertaking the activities or 
as soon as is practical afterwards. 

Interview with auditees No OOHW have occurred to date.  Not triggered 

http://www.wolfpeak.com.au/


 

www.wolfpeak.com.au      55 | P a g e  

 

Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C8 All noisy demolition works are subject to intra-day respite periods as approved by the Planning 
Secretary in accordance with Schedule 3 condition B29. 

Refer response to CoC B29 Refer response to CoC B29 Compliant 

Implementation of Management Plans 

C9 The Applicant must carry out the construction works in accordance with the most recent version of 
the approved CEMP (including Sub- Plans) and CTPMP. 

(B12 – Construction 

Environmental Management 

Plan) Project Ehs Management 

Plan 16/07/2018 | Issue No 

4.0  

 

Demolition Noise & Vibration 

Sub-Plan, Acoustic Logic, 

20/12/2018 (CNVMP) 

 

Delta Waste & Recycling 

Management Plan, 10/01/19 

(CWMP) 

 

Sydney Football Stadium 

Redevelopment Construction 

Soil and Water Management 

Plan, Reference: 504536 

Revision: B, 23/01/2019 

(CSWMP) 

 

Sydney football stadium – 

demolition air quality 

management 

Plan 11/01/2019 | Revision 

No: 2 (CAQMP) 

 

Concept Proposal and 

Demolition Sydney Football 

Stadium Biodiversity 

Management Sub-plan 1 | 

Final, 17/01/19 (BMP) 

 

Sydney Football Stadium Stage 

1 Demolition Works 

Construction Pedestrian and 

Assessment of implementation of the plans 

was done through observations on site and a 

review of implementation of specific mitigation 

measures.  

 

Refer Appendix B for detail. The works are 

being carried out in accordance with the CEMP 

and sub-plans. Where a non-compliance has 

been identified, this has been managed in 

accordance with the CEMP and reported to the 

Department as required.  

Compliant 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

Traffic Management Plan, 

22/01/2019 (CPTMP)  

 

Delta CEMP, 20/12/19 

 

Site inspection 

Incident register 

 

Complaints registers January – 

April 2019 

Road Occupancy Licence 

C10 A Road Occupancy Licence must be obtained from the relevant road authority for any works that 
impact on traffic flows during construction activities. 

Interview with auditees No ROLs required to date Not triggered 

SafeWork Requirements 

C11 To protect the safety of work personnel and the public, the work site must be adequately secured 
to prevent access by unauthorised personnel, and work must be conducted at all times in 
accordance with relevant SafeWork requirements. 

Site security fencing, gates 

and staffing 

 

Delta work methodology Q18-

3671, dated 06/09/18 

Delta Statement of 

compliance with AS2601, 

dated 13/12/18. 

Site access is restricted to designated, secured 

pedestrian gates or vehicle gates. Site security 

in place during the visit.  

 

Works appeared to be carried out in 

accordance with the demolition work 

methodology. No issues observed.  

Compliant 

Hoarding Requirements 

C12 The following hoarding requirements must be complied with: 

a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing; 

b) the construction site manager must be responsible for the removal of all graffiti from any 
construction hoardings or the like within the construction area within 48 hours of its 
application; and 

c) the Applicant must submit a hoarding application to Council for the installation of any 
hoardings over Council footways or road reserve. 

Boundary fencing and 

hoarding during site 

inspection 

CoS hoarding approval and 

structural engineering report 

23/03/2019 (B/2019/15-

moorepark road) 

No third part advertising observed.  

Documentation indicated CoS approval and 

proper erection.  

Compliant 

No Obstruction of Public Way 

C13 The public way (outside of any approved construction works zone) must not be obstructed by any 
materials, vehicles, refuse, skips or the like, under and circumstances. Non-compliance with this 
requirement will result in the issue of a notice by the relevant Authority to stop all works on site. 

Site inspection No access restrictions observed. Site layout as 

per CTPMP.  

Compliant 

Construction Noise 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C14 The construction activities must not exceed the noise management levels detailed in Sydney Football 
Stadium Redevelopment Stage 1 SSDA - Noise and Vibration Impact Assessment prepared by ARUP 
dated June 2018 as updated by the Addendum Noise and Vibration Impact Assessment Report 
prepared by ARUP dated September 2018). All feasible and reasonable noise mitigation measures 
must be implemented and any activities that could exceed the noise management levels must be 
identified and managed in accordance with the management and mitigation measures in Appendix 2 
and the approved CNVMSP required by Schedule 3 Condition B14. 

7/5/19 non-compliance report 

to DPE 

Noise monitoring records April 

2019  

Noise monitoring reports 

01/03/19 – 15/03/19 

Non-compliance: One event was recorded 

whereby the wood chipper from tree work 

exceeded the 75dB(A) criteria specified by CoC 

B14 and CoC C20. It should be noted that this 

is above the NMLs specified in the ARUP 

report.  

 

The non-compliance was reported to the 

Department in accordance with CoC C50.  

 

 

 

 

To note, CoCs B14, C14, C18, C20 and C21 are 

unclear as to what constitutes an exceedance 

of the Project noise criteria. There are 

effectively two levels referred to: the NMLs 

from the ARUP Report includes noise affected 

NMLs (<70dB(A)) and highly affected NMLs 

(typically 75dB(A)). The Conditions do not 

identify this detail and in their current wording 

effectively set two levels of compliance. The 

auditor has therefore applied the more obvious 

limit (being 75dB(A), as this is directly called up 

by CoC B14 and C21.   

Not compliant 

C15 The Applicant must ensure all construction vehicles do not arrive at the site or surrounding 
residential precincts outside of the hours of work outlined under Schedule 3 condition C5, C6 and C7. 

Induction version March 2019 

Correspondence to Delta 

23/01/19 includes CTPMP and 

CoC.  

The requirements around work hours 

(including vehicle movements) is 

communicated to the workforce. No issues.  

Compliant 

C16 The Applicant must implement, where practicable and without compromising the safety of 
construction staff or members of the public, the use audible movement alarms of a type that would 
minimise noise impacts on surrounding noise sensitive receivers. 

Interview with auditees 

Site inspection 

All mobile plant on site observed to have non-

tonal alarms.  

Compliant 

C17 The concrete crusher, the concrete crushing and related loading/stockpiling operation and processed 
material stockpiles (where feasible) are to be fully enclosed an acoustic enclosure/shed as required 
by Schedule 3 condition B25. 

Refer response to CoC A14.  Relate to (CC2) as per approved staging. Refer 

response to CoC A14.  

Not triggered 

C18 Any noise generated during construction of the development must not be offensive noise within the 
meaning of the Protection of the Environment Operations Act 1997 or exceed approved noise limits for 
the site. 

Refer response to CoC C14 Refer response to CoC C14. One event in excess 

of the 75dB(A) criterion.  

Not compliant 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C19 The Applicant must undertake short term attended noise monitoring for all demolition activities on 
the site. A noise monitoring report must be produced and submitted to the Planning Secretary every 
fortnight following commencement of the demolition works to verify that demolition noise levels do 
not exceed the recommended noise levels identified in the Addendum Noise and Vibration Impact 
Assessment Report prepared by ARUP dated September 2018. 

7/5/19 non-compliance report 

to DPE 

Noise monitoring records April 

2019  

Noise monitoring reports 

01/03/19 – 15/03/19 

Non-compliance:  

The Project is not undertaking short term 

attended noise monitoring, or providing such 

a report to the Department. The Project is 

instead using long term unattended loggers, 

with capability of recording (and playing back) 

noise events that exceed the 75d(B)A 

threshold.  

Not compliant 

C20 Unattended long-term construction noise monitoring must also be undertaken during demolition to 
support the short-term monitoring noted in Condition C19. The unattended logger must be located 
close to the residences along Moore Park Road which are near to the site. A separate unattended 
logger must be located at the Kira Child Care centre. These loggers must be maintained and checked 
by a suitably qualified acoustician. The logger must automatically send a message to the suitably 

qualified acoustician once noise levels from construction works on the Site exceed 75dBA 

LAeq(15min). The results of this monitoring must be provided to the Department on a monthly 
basis. 

Noise monitoring records April 

2019  

Noise monitoring reports 

01/03/19 – 15/03/19 

The unattended monitoring is occurring in 

accordance with this condition 

Compliant 

C21 Construction noise must not exceed 75 dB(A) LAeq (15 min) at any sensitive receiver identified in the 
Sydney Football Stadium Redevelopment Stage 1 SSDA - Noise and Vibration Impact Assessment 

(ARUP, June 2018 and the Addendum Noise and Vibration Impact Assessment Report (ARUP, 

September 2018). If noise volume reaches 75dBA LAeq(15min), works are to be managed in 
accordance with the strategies in the CNVMSP. 

7/5/19 non-compliance report 

to DPE 

Noise monitoring records April 

2019  

Noise monitoring reports 

01/03/19 – 15/03/19 

Non-compliance: One event was recorded 

whereby the wood chipper from tree work 

exceeded the 75dB(A) criteria specified by CoC 

B14 and CoC C20. It should be noted that this 

is above the NMLs specified in the ARUP 

report.  

 

The noncompliance was reported to the 

Department in accordance with CoC C50.  

Not compliant 

C22 Exceedances of noise levels from construction works on the Site above 75dBA LAeq(15min) are to be 
reported to the NSW EPA, CCC, Council and the Department, within 48 hours of occurrence of such 
exceedances. 

Correspondence to EPA, CCC, 

CoS and DPE  

One event was recorded whereby the wood 

chipper from tree work exceeded the 75dB(A) 

criteria specified was reported.  

Compliant 

C23 The intra-day respite periods, required by Condition Schedule 3 C8 of this development consent 
must be reviewed on a fortnightly basis (or another timescale as agreed with the child care centre 
and sports science facility) in consultation with Kira Child Care Centre and University of Technology 
(UTS) Sports Science Facility. The respite periods are to be maintained as agreed with the sensitive 
noise receivers. The details of any amendments to the intra-day respite periods due to agreement 
with the Kira Child Care Centre and University of Technology (UTS) Sports Science Facility, must be 
provided to the CCC and the Department for information. 

Kira consultation records 

20/11/18 and 25/01/19 

 

UTS consultation records 

1/11/18 and 24/01/19 

 

CNVMP 

Alternative arrangements for review of intra-

day respite have been agreed to with the 

potentially affected parties. In essence regular 

contact is maintained and the stakeholders are 

aware that they can make contact or raise 

issues at any time.  

Compliant 

Vibration Criteria 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C24 Vibration caused by construction activities at any residence or adjoining structure including all 
heritage items within or outside the boundary of the site must be limited to: 

a) for structural damage, the latest version of DIN 4150-3 (1992-02) Structural vibration - 
Effects of vibration on structures (German Institute for Standardisation, 1999); 

b) for human exposure, the acceptable vibration values set out in the Environmental Noise 
Management Assessing Vibration: a technical guideline (DEC, 2006) (as may be updated or 
replaced from time to time); and 

c) requirements of Schedule 3 condition B6. 

Vibration logger results 

25/02/19 – 11/03/19 and 

01/04/19 – 15/04/19.  

Exceedance report for busby’s 

bore 

Interview with auditees.  

Vibration impacts are typically below the 

3mm/s criteria specified in DIN 4150 and the 

Methodology Statement – Working near 

Busby’s Bore, however there was at least one 

exceedance: an event involving the dropping of 

a skip bin.  

Non-compliance: at least one event where 

vibration impacts exceeded the 3mm/s 

criteria applicable to Busby’s bore.  It does not 

appear as though this non-compliance was 

reported in accordance with CoC C50.  

Not compliant 

C25 Vibratory compactors must not be used closer than 30 metres from residential buildings unless 
vibration monitoring confirms compliance with the vibration criteria specified in condition Schedule 
3 C24. 

Site inspection 

Interview with auditees 

No vibratory impactors used to date Not triggered 

C26 Vibration during the construction works must comply with the limits specified in Schedule 3 
conditions C24 and C25, unless otherwise agreed in the CNVMSP as required by Schedule 3 
condition B14 and forming a part of the CEMP. 

Refer responses to CoC C24 

and C25 

Interview with auditees 

Refer responses to CoC C24 and C25.   

 

To note, whilst the CNVMP does not establish 

different criteria, the response to the 

exceedance of vibration thresholds on busby’s 

bore appears to have been responded to in 

accordance with the CNVMP.  

Not compliant 

Tree Protection 

C27 For the duration of the construction works: 

a) all street trees to be retained must not be trimmed or removed unless it forms a part of this 
development consent or prior written approval from Council is obtained or is required in an 
emergency to avoid the loss of life or damage to property; 

b) all street trees to be retained must be protected at all times during construction. Any tree on 
the footpath, which is damaged or removed during construction due to an emergency, must 
be replaced, to the satisfaction of Council; 

c) all trees on the site that are not approved for removal must be suitably protected during 
construction as per recommendations of the Arboricultural Impact Assessment and Tree 
Protection Specification Report prepared by Tree IQ dated 22 May 2018; 

d) all works within the specified tree protection zones or structural root zones of trees to 
retained on the site, must be carried out under the supervision of a qualified arborist; 

e) during the course of works, alternative tree protection measures must be installed, as 
required; and 

f) the removal of tree protection measures, following completion of the works, must be 
carried out under the supervision of a qualified arborist and must avoid both direct 
mechanical injury to the structure of the tree and soil compaction within the canopy or the 
limit of the former protective fencing, whichever is the greater. 

Site plan SK15 

Site inspection 

SSDA 9249 APPENDIX F: 

Arboricultural Impact 

Assessment 

The EIS Arborist report is being implemented 

on site. Sighted tree protection zones (fenced 

and sign posted).  

No street s have been trimmed to date.  

Compliant 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

Dust Minimisation 

C28 The Applicant must take all reasonable steps to minimise dust generated during all works 
authorised by this consent. 

Sydney football stadium – 

demolition air quality 

management 

Plan 11/01/2019 | Revision 

No: 2 (CAQMP) 

Inspection reports 18/04/19, 

19/03/19 

Site inspection 

 

Controls in lace included: watercarts, water 

cannons, gernies, sprinklers.  

Compliant 

C29 During construction works, the Applicant must ensure that: 

a) all demolition waste and concrete crushed stockpiles are covered or otherwise 
protected at all times; 

b) exposed surfaces and stockpiles are suppressed by regular watering; 

c) all trucks entering or leaving the site with loads have their loads sealed and covered; 

d) trucks associated with the development do not track dirt onto the public road network; 

e) public roads used by these trucks are kept clean; 

f) hydraulic shears are used instead of rock breakers in the demolition of some concrete 
structural components of the existing stadium, where feasible; and 

g) locating the concrete crushing and related loading/stockpiling operation and processed 
material stockpiles inside an acoustic enclosure/shed (with the added benefits of 
protecting those activities and stockpiles from wind action, rainfall and runoff and thus 
minimising air and water quality impacts as well as noise impacts 

Site inspection 

Daily briefs 10/03/19, 

31/03/19, 29/04/19, 

25/03/19, 08/02/19 

Toolbox talks 16/04/19, 

03/04/19 

Non active stockpiled materials are stabilised 

by geofabric or wetted down. Trucks have 

retractable covers.  

Gate controls prevent material tracking.  

Traffic movements and requirements are 

regularly toolboxed. Pulverises are being used 

in place of rock breakers where possible.  

 

The crusher is part of stage 2.  

Compliant.  

Air Quality Discharges 

C30 The Applicant must install and operate equipment in line with best practice to ensure that the 
construction works comply with all load limits, air quality criteria/air emission limits and air quality 
monitoring requirements as specified in the CAQMSP required by Schedule 3 condition B17. 

Plant onboarding records 

32284, plant inspection 

stickers in the field 

 

Information included maintenance checks, 

inspections, risk assessment.  

 

Plant operations in the field presented no 

issues. 

Compliant 
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ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C31 Dust deposition monitoring must be undertaken during the construction works (as per AS/NZS 3580). 
This would include monitoring points in appropriate locations on the site boundary and in 
Paddington and Moore Park. Monitoring locations must include sensitive receivers that are most 
likely to be affected. The locations and frequency of the monitoring are to be agreed with the EPA 
and Department and detailed within the CAQMSP. 

Dust monitoring reports 

01/04/19 – 15/04/19 

Monitoring plan (showing 

locations) 

CAQMP 

 

Monitoring methodology, frequency and 

locations are specified in the CAQMP. The 

CAQMP was consulted on with EPA (whom 

refused to provide comment).  

The selected method for monitoring dust is not 

the dust deposition method, rather realtime 

aerosol monitoring. To note the method 

selected is a more current, more accurate and 

better method than that required by the 

condition. The auditor views this methodology 

as exceeding the requirement of this condition. 

  

Non-compliance: Evidence of DPE agreement 

of monitoring locations was not available at 

the time of the audit.  

Not compliant 

Erosion and Sediment Control 

C32 All erosion and sediment control measures must be effectively implemented and maintained at or 
above design capacity for the duration of the construction works. 

Erosion and sediment control 

plan within CSWMP.  

Site inspection 

Controls were observed to be consistent with 

the ESCP and were in good condition during the 

site inspection.  

Compliant 

Imported Soil 

C33 The Applicant must: 

a) ensure that only VENM, ENM, or other material approved in writing by EPA is brought onto 
the site; 

b) keep accurate records of the volume and type of material to be used; and 

c) make these records available to the Department and the Certifying Authority upon 
request. 

Interview with auditees No material has been imported to date Not triggered 

Disposal of Seepage and Stormwater 

C34 Any seepage or rainwater collected on-site during construction or groundwater must not be 
pumped to the street stormwater system unless separate prior approval is given in writing by the 
EPA in accordance with the Protection of the Environment Operations Act 1997. 

Interview with auditees No pumping has occurred to date.  

 

Not triggered 

Unexpected Finds Protocol – Aboriginal Heritage 

C35 In the event that surface disturbance identifies a new Aboriginal object, all works must halt in the 
immediate area to prevent any further impacts to the object(s). A suitably qualified archaeologist 
and the registered Aboriginal representatives must be contacted to determine the significance of the 
objects. The site is to be registered in the Aboriginal Heritage Information Management System 
(AHIMS) which is managed by OEH and the management outcome for the site included in the 
information provided to AHIMS. The Applicant must consult with the Aboriginal community 
representatives, the archaeologists and OEH to develop and implement management strategies for 
all objects/sites. Works shall only recommence with the written approval of OEH. 

Interview with auditees No unexpected finds have occurred to date Not triggered 

Unexpected Finds Protocol – Historic Heritage 
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ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C36 If any unexpected archaeological relics are uncovered during the work, then all works must cease 
immediately in that area and the OEH Heritage Division contacted. 
Depending on the possible significance of the relics, an archaeological assessment and 
management strategy may be required before further works can continue in that area. Works may 
only recommence with the written approval of Heritage Division of the OEH. 

Interview with auditees No unexpected finds have occurred to date Not triggered 

Waste Storage and Processing 

C37 The demolition waste must be managed and disposed in accordance with the CWMSP required by 
Schedule 3 condition B15. 

Delta Waste & Recycling 

Management Plan, 10/01/19 

(CWMP) 

 

March waste claim (includes 

register and all tip dockets) 

 

Interview with auditees 

All wastes to date have comprised building and 

demolition waste (pre-classified under the 

Waste Classification guidelines) 

 

All wastes have gone to one of three facilities 

for disposal or recycling (Dial a dump, bingo, 

sims metal).  

 

Records appear to be appropriately detailed 

and retained.  

Compliant 

C38 Waste must be secured and maintained within designated waste storage areas at all times and 
must not leave the site onto neighbouring public or private properties. 

Site inspection Demolition waste is being segregated and 

securely stored on site.  

Compliant 

C39 All waste generated during construction must be assess, classified and managed in accordance with 
the Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014). 

Delta Waste & Recycling 

Management Plan, 10/01/19 

(CWMP) 

 

March waste claim (includes 

register and all tip dockets) 

 

Interview with auditees 

All wastes to date have comprised building and 

demolition waste (pre-classified under the 

Waste Classification guidelines) 

 

All wastes have gone to one of three facilities 

for disposal or recycling (Dial a dump, bingo, 

sims metal).  

 

Records appear to be appropriately detailed 

and retained.  

Compliant 

C40 The body of any vehicle or trailer used to transport waste must be covered and sealed before leaving 
the premises to prevent any spillage or escape of any dust, waste of spoil. Mud, splatter, dust and 
other material likely to fall from or be cast off the wheels, underside or body of any vehicle, trailer or 
motorised plant leaving the site must be removed before leaving the premises. 

Site inspection 

Interview with auditees 

 

The site is set out with controls so that vehicles 

are suitably cleared of material prior to exiting 

the site (rumble grids, extensive hard stand, 

wheel washdown as required).  

 

A truck observed on site had retractable cover. 

The team indicated that this was standard for 

all waste trucks.  

Compliant 

C41 A GPS tracking system must be fitted to all waste collection and transportation vehicles to monitor 
their movements and to ensure that the materials reach the correct destination. 

GPS tracking records for asset 

4200 

GPS tracking is being implemented. Data show 

locations, dates, and times and idle times.  

Compliant 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C42 The Applicant must ensure that concrete waste and rinse water are not disposed of on the site and 
are prevented from entering any natural of artificial watercourse or waterbody 

Site inspection 

Interview with auditees 

  

No concrete waste and rinse water not being 

generated.  

Not triggered 

C43 Materials for re-use or recycling are stockpiled to avoid cross contamination by general and other 
waste such as hazardous materials and contaminated soil. 

Site inspection 

 

March waste claim (includes 

register and all tip dockets) 

 

Interview with auditees 

Demolition waste is being segregated and 

securely stored on site.  

All waste is pre-classified as building and 

demolition waste. There are no hazardous 

materials or contaminated soils encountered to 

date.  

Compliant 

C44 The movement materials from stockpiles of waste materials for disposal and / or materials for 
reuse or recycling must be recorded at all times. 

Refer responses to CoC C39 

and C41 

Refer responses to CoC C39 and C41 Compliant 

C45 The waste materials stockpiled for disposal and materials stockpiled for re-use or recycling must be 
appropriately managed to ensure waste streams reach their intended final destinations, being 
premises legally able to accept those wastes and materials for re-use or recycling. 

Refer responses to CoC C39 

and C41 

Refer responses to CoC C39 and C41 Compliant 

C46 No wastes generated off-site must be received during demolition works, to mitigate any unlawful 
processing, storage, reuse or disposal of wastes. 

Interview with auditees No material has been imported to date Not triggered 

Handling of Asbestos 

C47 Any asbestos or other hazardous materials within the site as identified in the Hazmat must be 
suitably disposed in accordance with the requirements of the Protection of the Environment 
Operations (Waste) Regulation 2014 with particular reference to Part 7 – ‘Transportation and 
management of asbestos waste’. SafeWork NSW must be consulted with concerning the handling of 
any asbestos waste that may be encountered during construction works. 

Asbestos and SMF Survey 

Report Allianz Stadium Sydney 

Cricket and Sports Ground 

Trust, 24/04/2018 

 

Submission to DPE, 

29/01/2019 

 

Refer responses to CoC C39 

and C41 

The hazardous materials survey report was 

prepared and submitted prior to 

commencement. Note no asbestos was 

identified. No loose or unbonded SMF were 

identified.  

 

Refer responses to CoC C39 and C41 

Compliant.  

Community Engagement 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C48 The Applicant must consult with the community regularly throughout all phases of construction 
works in accordance with the Community Communication Strategy required by Schedule 3 condition 
B10, including consultation with the nearby sensitive receivers identified in the Sydney Football 
Stadium Redevelopment Stage 1 SSDA - Noise and Vibration Impact Assessment prepared by ARUP 
dated June 2018 and in Addendum Noise and Vibration Impact Assessment Report prepared by ARUP 
dated September 2018, all relevant regulatory authorities, the CCC (where relevant), Registered 
Aboriginal Parties and other interested stakeholders. 

CCC meeting minutes 

February, March, April 2019 

 

Project updates 

http://www.infrastructure.ns

w.gov.au/projects-

nsw/sydney-football-stadium-

redevelopment/  

 

Consultation records with Fox 

Studios 21/01/19, with UTS 

01/11/18, 13/11/18, 20/12/18 

and 24/01/19, with Kira 

20/11/18 and 25/01/19, NRL 

23/10/18.  

 

Complaints registers January – 

April 2019 

Consultation appears to have been ongoing 

with the relevant stakeholders.  

Compliant 

Incident Notification, Reporting and Response 

C49 The Department must be notified in writing to compliance@planning.nsw.gov.au immediately after 
the Applicant becomes aware of an incident. The notification must identify the development 
(including the development application number and the name of the development if it has one) and 
set out the location and nature of the incident. 
Subsequent notification must be given, and reports submitted in accordance with the requirements 
set out in Appendix 1. 

Interview with auditees 

 

  

There were no notifiable incidents identified 

during the audit period.  

 

There were two notified non-compliances 

(refer response to CoC C50).  

Not triggered 

Non-Compliance Notification 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C50 The Department must be notified in writing to compliance@planning.nsw.gov.au within seven days 
after the Applicant becomes aware of any non- compliance. The Certifying Authority must also notify 
the Department in writing to compliance@planning.nsw.gov.au within seven days after they identify 
any non-compliance. 
The notification must identify the development and the application number for it, set out the 
condition of consent that the development is non- compliant with, the way in which it does not 
comply and the reasons for the non-compliance (if known) and what actions have been, or will be, 
undertaken to address the non- compliance. 
A non-compliance which has been notified as an incident does not need to also be notified as a non- 
compliance. 

Non-compliance report 

12/02/19 

 

7/5/19 non-compliance report 

to DPE 

 

Refer response to CoC C24 

1 x event where a demolition truck travelled 

down a local street on 5/2/19 within the 

Paddington suburb. The non-compliance was 

reported in accordance with CoC C50.  

 

One event was recorded whereby the wood 

chipper from tree work exceeded the 75dB(A) 

criteria specified by CoC B14 and CoC C20. It 

should be noted that this is above the NMLs 

specified in the ARUP report.  

 

Non-compliance: There was at least one event 

where vibration exceeded the criteria set out 

in CoC C24. This was responded to in 

accordance with the CNVMP but the non-

compliance was not reported in accordance 

with this condition. 

 

Not compliant 

Independent Environmental Audit 

C51 No later than two months after the date notified for the commencement of construction, an 
Independent Audit Program prepared in accordance with the Independent Audit Post Approval 
Requirements (Department 2018) must be submitted to the Department and the Certifying 
Authority. 

Independent Audit Program 

28/03/19 

The Independent Audit Program was submitted 

28/03/19, within two months of 

commencement of construction.  

Compliant 

C52 Independent Audits of the development must be carried out in accordance with: 

a) the Independent Audit Program submitted to the Department and the Certifying Authority 
under condition Schedule 3 C51 of this consent; and 

b) the requirements for an Independent Audit Methodology and Independent Audit Report in 
the Independent Audit Post Approval Requirements (Department 2018). 

This audit This audit is being carried out in accordance 

with the Independent Audit Program 28/03/19 

Compliant 

C53 In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements (Department 2018), the Applicant must: 

a) review and respond to each Independent Audit Report prepared under condition 
Schedule 3 C51 of this consent; 

b) submit the response to the Department and the Certifying Authority; and 

c) make each Independent Audit Report and response to it publicly available within 60 days 
after submission to the Department and notify the Department and the Certifying 
Authority in writing when this has been done. 

Interview with auditees The submission of this Audit report has yet to 

occur (it will occur subsequent to finalisation of 

the Audit report).  

Not triggered 

Revision of Strategies, Plans and Programs 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

C54 Within three months of: 

a) the submission of a compliance report under Schedule 3 condition B32; 

b) the submission of an incident report under Schedule 3 condition C49; 

c) the submission of an Independent Audit under Schedule 3 condition C51; 

d) the issue of a direction of the Planning Secretary under condition A2 which requires a 
review, 

the strategies, plans and programs required under this consent which are relevant to the incident 
or non- compliance must be reviewed, and the Department and the Certifying Authority must be 
notified in writing that a review is being carried out. 

Pre-construction compliance 

report 29/01/2019 

 

Non-compliance report 

12/02/19 

 

7/5/19 non-compliance report 

to DPE 

 

Non-compliance: Evidence of a review (and 

notification of that review) having occurred 

with three months of submission of the pre-

construction compliance report was not 

available at the time of the audit.  

Not compliant 

C55 If necessary to either improve the environmental performance of the development, cater for a 
modification or comply with a direction, the strategies, plans and programs required under this 
consent must be revised, to the satisfaction of the Planning Secretary and the Certifying Authority. 
Where revisions are required, the revised document must be submitted to the Planning Secretary 
and the Certifying Authority for approval within six weeks of the review. 

Refer response to CoC C54 

and A16 

Refer response to CoC C54 and A16.  

No updates to date.  

Not triggered.  

Discharge Limits 

C56 The development must comply with section 120 of the Protection of the Environment Operations 
Act, which prohibits the pollution of waters, except as expressly provided for in an Environment 
Protection Licence. 

Interview with auditees No discharges or spill events with potential to 

interact with waters.  

Not triggered 

Bunding 

C57 The Applicant must store all chemicals, fuels and oils used on-site in appropriately bunded and 
impervious areas that can contain 110% of the volume of liquids stored within them in accordance 
with the requirements of all relevant Australian Standards, and/or EPA’s Storing and Handling of 
Liquids: Environmental Protection – Participants Manual (Department of Environment and Climate 
Change, 2007). 

Site inspection Sighted storage yard and laydown. Self bunded 

Hazchem container in use. No issues.  

Compliant 

PART D POST COMPLETION OF CONSTRUCTION WORKS 

Notification 

D1 The applicant must notify the Department that the construction works are complete within one 
week of completing the works. 

  Not Triggered 

Protection of Public Infrastructure 

D2 Unless the Applicant and the applicable authority agree otherwise, the Applicant must: 

a) repair, or pay the full costs associated with repairing, any public infrastructure that is 
damaged by carrying out the development; and 

b) relocate, or pay the full costs associated with relocating any infrastructure that needs to be 
relocated as a result of the development. 

  Not Triggered 

Post-construction Dilapidation Report 

D3 Within one month of completion of the construction works, the Applicant must engage a suitably 
qualified person to prepare a post-construction dilapidation report at the completion of 
construction. This report is to ascertain whether the construction created any structural damage to 
adjoining buildings or Council infrastructure. The report must be submitted to the Certifying 
Authority for approval. 

  Not Triggered 
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Conditions of Consent- SSD 9249, Schedule 3, Part A 

ID Condition Requirement Evidence Collected Independent Audit Findings and 
Recommendations 

Compliance 
Status 

D4 In ascertaining whether adverse structural damage has occurred to adjoining buildings or 
infrastructure, the Certifying Authority must: 

a) compare the post-construction dilapidation report with the pre- construction dilapidation 
report required by these conditions; and 

b) have written confirmation from the relevant authority that there is no adverse structural 
damage to their infrastructure and roads. 

  Not Triggered 

Road Damage 

D5 The cost of repairing any damage caused to Council or other Public Authority’s assets in the vicinity 
of the site as a result of construction works associated with the approved development is to be met 
in full by the Applicant prior to commencement of use of any stage of the development. 

  Not Triggered 

Unobstructed Driveways and Parking Areas 

D6 All driveways, footways and parking areas must be unobstructed at all times. Driveways, footways 
and car spaces must not be used for the manufacture, storage or display of goods, materials, refuse, 
skips or any other equipment and must be used solely for vehicular and/or pedestrian access and for 
the parking of vehicles associated with the use of the premises. 

  Not Triggered 

Lighting 

D7 The Applicant must ensure the lighting associated with the construction works: 

a) complies with the latest version of AS 4282-1997 - Control of the obtrusive effects of 
outdoor lighting (Standards Australia, 1997); and 

b) is mounted, screened and directed in such a manner that it does not create a nuisance to 
surrounding properties or the public road network. 

  Not Triggered 
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Appendix B. CEMP and Sub-plans 
 

ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

CoC B10 Community Communication Strategy 

4.6 Door-knocks, letterbox drops, local visual messaging signage and site signage will be used to provide specific 
project information to project neighbours and others who may be impacted by site works as they travel through 
the area. These will clearly detail upcoming works (what, who, when) and where to go for further information. 

CCC meeting minutes February, 
March, April 2019 
 
Project updates 
http://www.infrastructure.nsw.go
v.au/projects-nsw/sydney-
football-stadium-redevelopment/  
 
Consultation records with Fox 
Studios 21/01/19, with UTS 
01/11/18, 13/11/18, 20/12/18 and 
24/01/19, with Kira 20/11/18 and 
25/01/19, NRL 23/10/18.  
 
Complaints registers January – 
April 2019 

Consultation 
appears to have 
been ongoing with 
the relevant 
stakeholders with 
the relevant 
information being 
presented.  

Compliant 

5.1.1 • Three main points of public contact. 
o Direct phone number: 1800 931 109 
o Email address: sfsredevelopment@infrastructure.nsw.gov.au 
o Postal address: Sydney Football Stadium Redevelopment PO Box R220 Royal Exchange 

NSW 1225 

• Telephone line answered by 24-hour call centre. 

• Calls logged and immediately forwarded for response and action. 

• Project email checked daily on weekdays. 

Site signage  
Website http://insw.com/contact-
us/  
Complaints register for January – 
April 2019.  

The main points of 
contact are 
available at 
different locations 
and mediums.  
Points of contact 
are promptly 
identified.  

Compliant 

5.2 

 

Complaints register for January – 
April 2019. 

Non-compliance:  
There was no 
evidence at the 
time of the audit 
that the benchmark 
timeframes for 
acknowledgment or 
resolution, or that 
the notifications to 
INSW were being 
met.  

Not 
compliant 

5.2.3 A complaint that cannot be resolved by the nominated person will then be considered a dispute. 
It will be escalated as follows: 
1. Construction contractor Project Manager, if not resolved then – 

Interview with auditees 
Complaints registers for January – 
April 2019 

No complaints have 
required escalation 

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

2. Construction contractor Project Director, if not resolved then – 
3. Infrastructure NSW Project Director, if not resolved then - 
4. Construction contractor and Infrastructure NSW discussion. The construction contractor Project Director and 
Infrastructure NSW Project Director to confirm the 
complaint to be forwarded to mediation. 
If mediation is required, Infrastructure NSW and the State will comply with the recommendations of a specialist 
mediator. 

CoC B12 Construction Environmental Management Plan 

2.0 All LLB policies must be clearly displayed in a prominent location(s) at LLB workplaces, including the project 
site/workplace office and project/workplace notice board(s) so they are accessible to all employees, 
subcontractors and other workers, including visitors to the project. 

Site notice boards Sighted LLB policies 
and key project 
requirements on the 
Project site notice 
board. 

Compliant 

4.2.2 Workplace specific EHS training needs and competencies are outlined in the project/workplace EHS Training 
Planner compiled by the Construction/ Workplace Manager or nominated representative. Once identified, the 
training is categorised as internal or external and tracked to completion with the completion date and validity 
date in the LLB EHS Training Planner. The planner is reviewed quarterly. 

Training planner v3.1 
 

The training planner 
identified personnel 
needing to 
undertake various 
training types and a 
schedule for 
completion. It 
included key risks 
and controls such as 
EHS awareness and 
spill response.  

Compliant 

4.2.4 Records of Lendlease employee training are retained at the workplace level and copies are uploaded to the LLB 
Learning and Development (Intranet) Site.  
The minimum records to be retained are: 

• course outline or content; 

• completed attendance records using the LLB Training Attendance Record; 

• completed LLB Training Evaluation Form; 

• assessment results (except for RTO delivered training where these results may not be available) and 
associated certificates of completion; and 

• evidence that the trainer is competent in the discipline of the training activity provided and has been 
approved to deliver by the LLB National EHS Training Manager. 

Training attendance records for 
approximately 6 x personnel 

Personnel records 
are being filed and 
retained. 

Compliant 

4.3.3 A copy of daily Pre-start records, Toolbox Talk meeting records, Builder’s Briefs records or other consultation 
meetings are retained and filed in accordance with the LLB Document Filing and Retention Procedure. Items 
listed for action are reviewed and progress is reported at the next meeting and subsequently until they are 
corrected. 

Daily briefings 03/05/19, 
29/04/19, 25/03/19, 08/02/19 
Toolbox talks 16/04/19, 03/04/19 

The briefings and 
toolbox talks are 
being regularly 
undertaken, with 
personnel signing 
acknowledgment of 
understanding and 
records being 

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

retained. Key 
project risks are 
part of the training.  

4.5.1 All Subcontractors must provide the following documents prior to commencement of works: 

• A Waste Management Plan including a minimum of two waste strategies on how the subcontractor 
will eliminate or reduce waste to landfill by promoting recycling or recovery. 

• Additional environment or health and safety management plans where identified by Lendlease (e.g. 
sedimentation control, dust control, exposure monitoring and health surveillance and noise control), 
as identified in the project Impacts & Hazards Risk Assessment as a moderate or above risk ranking. 

Delta Waste & Recycling 
Management Plan, 10/01/19 
(CWMP) 
Delta CEMP, 20/12/19 
 

Delta is the 
subcontractor. 
Documents 
provided prior to 
commencement. 
Delta also required 
to work under 
Project CEMP and 
sub-plans 

Compliant 

5.1 Waste Monitoring - Dockets verifying:  
1) waste classification,   
2) waste generator,  
3) waste transporter,  
4) Facility receiving the waste 
Monitored monthly  

Delta Waste & Recycling 
Management Plan, 10/01/19 
(CWMP) 
 
March waste claim (includes 
register and all tip dockets) 
 
Interview with auditees 

All wastes to date 
have comprised 
building and 
demolition waste 
(pre-classified under 
the Waste 
Classification 
guidelines) 
 
All wastes have 
gone to one of three 
facilities for disposal 
or recycling (Dial a 
dump, bingo, sims 
metal).  
 
Records appear to 
be appropriately 
detailed and 
retained.  

Compliant 

CoC B14 Construction Demolition Noise and Vibration Management Sub-Plan 

4.2 Where hammering is undertaken it should be performed according to the following: 

• Using the smallest equipment as is practical provides benefits in terms of the noise/time to complete 
balance. (In other words a smaller hammer may be quieter but may result in significantly extended 
period of operation, leading to no overall benefit.) 

• Using hammers with low-noise heads or wrapping the head to minimise radiated noise. 

• The location of this equipment around the site should be varied throughout the day such that noise is 
shared between the receivers. 

• The local community should be informed via a liaison committee (or other method as appropriate) as 
to the nature, period and times of hammering. Community response may be used to formulate 

Interview with auditees Hammering has only 
been used sparingly 
and is not the 
required demolition 
method. Pulverisers 
are the technique 
being used to break 
concrete.  

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

impact minimisation strategies. For example, hammering close to the Rugby League Australia Building 
can be avoided during sensitive periods which will be determined through consultation with the 
operators (including UTS). 

4.5.1
1 

All site managers should be made aware of noise and vibration limits, applicable control measures and methods. 
They should ensure that all agreed noise and vibration measures are carried out by employees and sub-
contractors. 

Interview with auditees Site managers were 
part of the CNVMP 
development. The 
Senior Project 
Manager, EHS 
Manager and 
Project Engineer all 
demonstrated 
knowledge of 
vibration limits and 
management 
measures.  

Compliant 

5 Two unattended noise monitors are currently proposed for the site. It is proposed that the monitors be located: 

• On the opposite side of Moore Park Road at the residential receivers; and 

• Kira Child Care Centre 
The locations satisfy the requirements of Condition C20, noting that one monitor would sufficient given that both 
the Child Care Centre and the residential properties are at the same offset from the site, and will receive almost 
identical noise levels from the site. 
 
Three unattended vibration monitors are currently proposed for the site during the demolition phase of the 
stadium. These locations are: 

• Members / Ladies Stand of the SCG; (5mm/s PPV) 

• 2 x Busby’s Bore (3mm/s PPV); and 

• Rugby League Australia (10mm/s PPV) 

Monitoring locations figure 
Noise monitoring results 
http://www.infrastructure.nsw.go
v.au/media/2048/sfs_noise-
monitoring-report_010419-
150419.pdf  
Vibration monitoring results 
http://www.infrastructure.nsw.go
v.au/media/2049/sfs_vibration-
monitoring-report_010419-
150419.pdf  

Two noise and three 
vibration loggers are 
deployed.  
Note residential 
receivers on 
opposite side of 
Moore Park, and 
Ladies stand at the 
SCG are not 
accessible for 
monitoring. 
Locations closer to 
the works have 
been selected 
instead.  
 

Compliant 

5.1 The following general procedure should be adopted in zones where only unattended logging is required in 
response to alarm events. During the course of demolition where a monitor alarm is activated the following 
action shall be undertaken: 

• Monitoring alarms shall be managed using in built paging systems as part of the unattended vibration 
monitoring equipment. An SMS notification shall be sent upon an exceedence of the vibration trigger 
level to relevant site personnel. 

• Where the exceedence of the amenity vibration targets is minor and does not occur for a greater than 
5 minute interval per hour then the activities should continue but care should be taken to minimise 
vibration. 

• If minor exceedences occur for greater than 5 minutes, or if single events occur that exceed 10mm/s 
then the following should occur: 

Vibration logger alert 04/03/19 
Interview with auditees 

Team demonstrated 
adequate 
knowledge of 
process to be 
followed once an 
alert is sent. Alert 
indicates that 
system is working.  
Results show that 
alerts are not a 
recurring theme as 

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

• Investigate if there may be sources of extraneous vibration. 

• If not, all vibration producing works in the vicinity of the alarm shall immediately be stopped. 

• The cause of the exceedence shall be investigated and if the cause is seen as a single event that is 
unlikely to be repeated continue with works. 

• If the cause of the event is likely to occur again, or if another alarm is triggered, then the acoustic 
consultant should be advised and further action taken before works recommence. 

 
One of two courses of action can then follow: 

• If attended monitoring is established the activity can continue with the attended monitoring 
confirming that even if the alarm level is exceeded the works can proceed provided the vibration limit 
is not exceeded. 

• Work practices are modified and attended monitoring used to confirm vibration emission levels. 

results generally 
satisfactory.  

6.4 Where non-compliances or noise complaints are raised the following methodology will be implemented.  
1. Determine the offending plant/equipment/process   
2. Locate the plant/equipment/process further away from the affected receiver(s) if possible.   
3. Implement additional acoustic treatment in the form of localised barriers, silencers etc. where 

practical.   
4. Selecting alternative equipment/processes where practical   
5. If necessary, setup noise/vibration and dust monitoring devices at locations representing the nearest 

noise/vibration and dust affected receivers and provide data for each complain time period. Analysis 
is required to determine suitable mitigation measures. 

7/5/19 non-compliance report to 
DPE 
 

One event was 
recorded whereby 
the wood chipper 
from tree work 
exceeded the 
75dB(A) criteria 
specified by CoC 
B14 and CoC C20.  
 
The team ceased 
the works at next 
opportunity.  
  

Compliant 

CoC B15 Construction Waste Management Sub-Plan 

5.4 Where wastes generated by the Project are required to be handled and stored on-site prior off-site reuse, 
recycling, or disposal, the following control measures will be applied:    

• Concrete and masonry;  
- Stockpiled on-site in allocated areas; and   
-Dust controls and surface water measures will be implemented;   

• Liquid wastes;   
-Stored in appropriate bunded containers until transported off-site; and  

• Hazardous wastes;  
-Managed by appropriately licensed contractors.   

• Refer to Site Establishment Plan 

Delta Waste & Recycling 
Management Plan, 10/01/19 
(CWMP) 
 
March waste claim (includes 
register and all tip dockets) 
 
Interview with auditees 
 
Site inspection 

All wastes to date 
have comprised 
building and 
demolition waste 
(pre-classified under 
the Waste 
Classification 
guidelines).  
 
All wastes were 
segregated and 
suitably managed 
prior to off site 
disposal.  
 

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

All wastes have 
gone to one of three 
facilities for disposal 
or recycling (Dial a 
dump, bingo, sims 
metal).  
 
Records appear to 
be appropriately 
detailed and 
retained.  

5.6 Delta will track all Waste types, dispatch details, including trucking company name and vehicle registration, and 
arrival and departure times, tipping location, weight of material, docket numbers as per Delta IMS Procedure 38. 

March waste claim (includes 
register and all tip dockets) 
 
GPS tracking records for asset 
4200 

GPS tracking is 
being implemented. 
Data show 
locations, dates, and 
times and idle 
times.  
 
All wastes to date 
have comprised 
building and 
demolition waste 
(pre-classified under 
the Waste 
Classification 
guidelines).  
Dockets 
demonstrate proper 
management and 
disposal 

Compliant 

5.7 All Delta personnel and subcontractors working on a Delta Project site will undergo site induction training, which 
includes environmental due diligence training, and environmental training in relation to waste management and 
recycling. The induction will address:  

• The Waste Management Sub Plan;  

• Relevant waste management and environmental legislation;   

• The Conditions of Approval;   

• The waste minimisation hierarchy;   

• Waste minimization;  

• Waste recognition and recycling; and  

• Waste disposal;   

• Available recycling facilities; and 

• Energy and water minimisation measures. 

Induction version March 2019 
 
 

The Project 
induction does not 
include the detail 
specified in this 
mitigation measure.  
 
Non-compliance:  
There is no 
evidence to 
demonstrate that 
all Delta personnel 
have received an 

Not 
compliant 

http://www.wolfpeak.com.au/


 

www.wolfpeak.com.au      74 | P a g e  

 

ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

induction 
addressing these 
matters. 

6.1 The Delta Transport Group will review waste tracking documentation to ensure that that the running sheet 
correlates with disposal receipts. 

March waste claim (includes 
register and all tip dockets) 
 
GPS tracking records for asset 
4200 

GPS tracking is 
being implemented. 
Data show 
locations, dates, and 
times and idle 
times.  
 
All wastes to date 
have comprised 
building and 
demolition waste 
(pre-classified under 
the Waste 
Classification 
guidelines).  
Dockets 
demonstrate proper 
management and 
disposal 

Compliant 

6.2 Regular site inspections will be carried out by the Site Manager and recorded on SEF 049 Site Inspection Report.  
Site inspections cover the whole of the Portion, including the site perimeter, and include checking on the waste 
storage facilities on site as well as assessing progress, risk and opportunities, and quality, safety, and 
environmental aspects of the Project. 

Inspection reports 18/04/19, 
19/03/19 

The inspection 
reports include 
details on 
environmental risks 
and controls 

Compliant 

7.1 Delta will prepare and submit a Monthly Report. The report requires information to be tracked including types 
and quantities of waste generated, reused or recycled, and waste disposed to landfill. 

March waste claim (includes 
register and all tip dockets) 
 
GPS tracking records for asset 
4200 

GPS tracking is 
being implemented. 
Data show 
locations, dates, and 
times and idle 
times.  
 
All wastes to date 
have comprised 
building and 
demolition waste 
(pre-classified under 
the Waste 
Classification 
guidelines).  

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

Dockets 
demonstrate proper 
management and 
disposal 

CoC B16 Construction Soil and Water Management Plan 

4.1 On-site overland flows will be directed into one of two (minimum number of ponds) located at the lower end of 
the site via temporary swales and localised gradients. 

Inspection 
Interview with auditees 

Sediment basin 
utilises existing 
swimming pool. 
Surface flows are 
directed to this 
location 

Compliant 

4.3 Treated stormwater from the pond will discharge through an anti-vortex (trash rack) device. No contaminated or 
treated site waters (surface, collected groundwater or contaminated construction waters) are permitted to enter 
the existing stormwater system. 

Interview with auditees No discharges to 
date 

Not 
triggered 

5.1 The Builder must regularly monitor run-off stormwater within the detention/sedimentation ponds and check for 
toxic impurities so as not to discharge these impurities in the Council drainage system or groundwater aquafer. 

Delta inspections from March and 
April (approx 10 in total) 
Site inspection 

Inspection records 
indicate that ERSED 
controls are regular 
checked for efficacy.  
No issues observed 
in the field 

Compliant 

5.1.1 Sufficient water testing will be conducted to enable a site-specific calibration between suspended solids 
concentrations (mg/L) and NTU turbidity readings. 

Interview with auditees No discharges to 
date 

Not 
triggered 

5.2 ESC controls will be inspected periodically to ensure adequate performance and prompt maintenance and repair 
of any issues.   

Delta inspections from March and 
April (approx 10 in total) 
Site inspection 

Inspection records 
indicate that ERSED 
controls are regular 
checked for efficacy.  
No issues observed 
in the field 

Compliant 

CoC B17 Construction Air Quality Management Sub-Plan 

AQ8 Ensure all vehicles leaving site (or moving from unsealed to sealed roads) pass through a truck wash prior to 
exiting, with physical removal of dirt / mud using a pressure washer if required. 

Site inspection Site utilises hard 
stand exit, with 
shaker grid and 
manual truck wash 
as required.  

Compliant 

AQ9 Wet sweep and water haul routes, materials handling areas, site entry points and other areas as needed Site inspection Site utilises hard 
stand exit, with 
shaker grid and 
manual truck wash 
as required.  

Compliant 

AQ1
6 

Maintain all stockpiles at manageable sizes to allow covering or spraying. Locate stockpiles to minimise wind 
erosion. 

Site inspection Stockpiles were 
observed in 
manageable sizes, 

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

within the SFS 
footprint only.  

C31 Dust deposition monitoring must be undertaken during the construction works (as per AS/NZS 3580). This would 
include monitoring points in appropriate locations on the site boundary and in Paddington and Moore Park. 
Monitoring locations must include sensitive receivers that are most likely to be affected.  The locations and 
frequency of the monitoring are to be agreed with the EPA and Department and detailed within the CAQMSP. 

Refer response to CoC C31 Refer response to 
CoC C31 

Not 
compliant 

CoC B18 Biodiversity Management Sub-Plan 

Tabl
e 4.1 

• The Australian Standard AS 4970-2009 Protection of Trees on Development Sites will be followed to 
ensure trees to be kept are protected. Any trees to be protected during construction will be marked 
on ground and on maps. 

• Trees to be retained shall be protected prior to and during construction from activities that may result 
in an adverse effect on their health or structural condition. 

• Temporary infrastructure (plant and site offices etc.) will be in cleared areas away from vegetation. 
Clear boundaries will be applied for construction and exclusion zones for equipment, machinery and 
traffic to prevent unnecessary damage to trees and fauna habitats. Materials, waste and temporary 
services will not be located within a TPZ. Scaffolding and hoarding will not be located in a TPZ where 
possible. 

Site inspection Sighted TPZs in the 
field, with fencing 
and signage. No 
issues 

Compliant 

5.2 All employees, contractors and utility staff working on site will undergo site induction training relating to flora 
and fauna management issues 

Induction version March 2019 Induction includes 
details about flora 
and fauna as 
appropriate for the 
works.  

Compliant 

5.3 Inspections of sensitive areas and activities with the potential to impact flora and fauna will occur for the 
duration of the project through a monitoring program (weekly checklist) to check that all proposed mitigation 
measures have been effectively implemented. 

Site inspection 
BMP 

The only sensitive 
area is a single fig 
on the northern 
boundary. No 
issues.  
Potential impact 
inspected by 
observation.  

Compliant 

5.4 Compliance with this sub-plan will be included within project compliance reports required under condition B32. Pre construction compliance 
report  

Reported through 
compliance of CoC 
C27 

Compliant 

CoC B19 Construction Traffic and Pedestrian Management Plan 

3.5 Site access is proposed via the existing stadium access points along Moore Park Road and Driver Avenue. This 
primarily includes: 
• Paddington Lane, accessed via Moore Park Road 
• Driver Avenue access points 
• The existing driveway adjacent to Gate 4 along Moore Park Road. 
Due to the median in the middle of Moore Park Road, the Paddington Lane and Gate 4 access points are limited 
to left in/ left out movements only. 
 

Site inspection Sighted traffic 
arrangement in the 
field. It is consistent 
with this 
commitment.  

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

Construction vehicle access to the site will be limited to vehicles up to a 19m Articulated Vehicle (AV), and Truck 
and Dog Trailers 

3.6 A truck marshalling area for up to six HRVs is proposed between the stockpile areas within the existing stadium. 
A sufficient manoeuvring area has been provided within the demolition construction site, to ensure construction 
vehicles can enter and exit in a forward direction. 

Site inspection Sufficient space for 
marshalling exists 
with the existing 
stadium. No issues.  

Compliant 

3.11 No vehicles larger than 12.5m heavy rigid vehicles are to be used on local roads (unless specific separate 
approval is obtained from the City’s Construction Regulation Unit).Truck drivers will be advised of the designated 
truck routes to/ from the site. 
The construction vehicle routes are detailed below and shown in Figure 3.2. No queuing or marshalling of 
construction vehicle will be permitted on public roads. 

Interview with auditees This is a typo from 
the CTPMP. The 
remainder of the 
document refers to 
19m vehicles. The 
only not classified 
road used by the 
19M vehicles is 
along approx. 100m 
of Driver Avenue 
(for which the 
Moore Park trust is 
the roads authority) 

Compliant 

3.11 

 

Site inspection Sighted traffic 
arrangement in the 
field. It is consistent 
with this 
commitment.  

Compliant 

3.12 Code of Conduct 
Lendlease will include the following in all subcontract procurement packages: 

Induction version March 2019 The requirements 
around truck sizes, 

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

• a copy of the approved truck routes as detailed in Figure 3.2 
• the approved maximum truck size 
• any other entry restrictions, or site access restrictions as agreed to by the authorities. 

Correspondence to Delta 
23/01/19 includes CTPMP 
(including these reqs) and CoC.  

work hours, routes 
is communicated to 
the workforce. No 
issues.  

4.7 A daily inspection before the start of the construction activity should take place by the traffic management 
supervisor and Site Manager to ensure that conditions accord with those stipulated in the plan and there are no 
potential hazards. Any possible adverse impacts would be recorded and dealt with if they arise. 

Workplace traffic inspection 
records 27/02/19, 26/02/19, 
25/02/19, 28/02/19, 01/03/19 
 
Workplace traffic swms 20/02.19 

Inspections 
occurring as 
required and 
conditions and 
hazards identified, 
assessed and 
rectified.  

Compliant 

4.8.1 Lendlease will liaise with relevant stakeholders regarding construction schedules and truck routes and will raise 
any potential conflict with authorities at the earliest time.  

Sydney Football Stadium Stage 1 
Demolition Works Construction 
Pedestrian and Traffic 
Management Plan, 22/01/2019 
(CPTMP)  
 
CoS comments, 23/01/19 
 
Submission to TfNSW (inc SCO and 
by extension Slight Rail), 
11/01/2019 
 
TfNSW approval of CTPMP, 
24/01/2019 (on behalf of TfNSW, 
TMC, RMS and SCO). 
 
 

The CTPMP, as 
consulted on and 
approved is being 
implemented.  

Compliant 
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ID Requirement Evidence collected Independent Audit 
Findings and 
Recommendations 

Compliance 
Status 

TCP 
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Derek Low

From: Derek Low
Sent: Friday, 3 May 2019 4:33 PM
To: Margaret Harvie
Subject: RE: Sydney Football Stadium Redevelopment Independent Audit
Attachments: SFSR IA Scope.pdf

Hi Margaret.  
 
As per our discussion, 
 
I am currently preparing to undertake the independent audit on the Sydney Football Stadium Redevelopment. The audit 
is required to be conducted in accordance with SSD 9249 Schedule 3 Condition C52 and the Department of Planning and 
Environment’s Independent Audits Post Approval Requirements (2018) (or IAPAR). Th IAPAR is available at the following 
link: https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/independent-audit-post-approval-requirements-2018-
06.pdf  
 
The audit is scheduled to occur on 10 May 2019 and pertains to the demolition phase of the Project only.  
 
In accordance with Section 3.2 of the Department’s IAPAR, I am consulting with the CCC on the scope of the audit.  
 
Attached is our scope for discussion with the CCC. As you will see it is already covers an assessment of each relevant 
Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
implementation of Environmental Management Plans and Sub-plans, complaints, incidents and so forth.  
 
In providing input to the scope, we kindly request CCC confirm if it has any key issues it would like examined, relating to 
demolition works.  
 
Any questions please let me know. We look forward to hearing from you.  
 
 
Derek Low 
Principal Environmental Consultant 
 

 
 
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
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 Consider the environment. Please don't print this e-mail unless really necessary. 
 
 

From: Derek Low  
Sent: Thursday, 2 May 2019 4:47 PM 
To: Margaret Harvie <margaret@plancom.com.au> 
Cc: Steve Fermio <sfermio@wolfpeak.com.au> 
Subject: RE: Sydney Football Stadium Redevelopment Independent Audit 
 
Thanks for the quick response Margaret.  
 
Ill give you a call tomorrow morning.  
 
Regards 
 
Derek Low 
Principal Environmental Consultant 
 

 
 
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
 
 

From: Margaret Harvie <margaret@plancom.com.au>  
Sent: Thursday, 2 May 2019 4:05 PM 
To: Derek Low <dlow@wolfpeak.com.au> 
Cc: Steve Fermio <sfermio@wolfpeak.com.au> 
Subject: Re: Sydney Football Stadium Redevelopment Independent Audit 
 
HI Derek 
 
Happy to chat tomorrow or Monday? 
 
Margie 
M A R G A R E T  H A R V I E  
Director 
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P:   +61 (0)2 9331 4336 
M:  +61 (0)411 590 859 
E:    margaret@plancom.com.au 
W:   www.plancom.com.au 
 
 
 

From: Derek Low <dlow@wolfpeak.com.au> 
Date: Thursday, 2 May 2019 at 11:30 am 
To: Margaret Harvie <margaret@plancom.com.au> 
Cc: Steve Fermio <sfermio@wolfpeak.com.au> 
Subject: Sydney Football Stadium Redevelopment Independent Audit 
 
Hello Margaret.  
  
Tom Kennedy provided your details. I am one of the Independent Auditors on the Sydney Football Stadium 
Redevelopment (stage 1).  
  
We are preparing for the first audit and we are required to consult with the CCC on the audit scope.  
  
Are you free to briefly chat about whether there are particular items you would like included?  
  
Kind regards 
  
  
Derek Low 
Principal Environmental Consultant 
  

 
  
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
  
www.wolfpeak.com.au 
  

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Margaret Harvie <margaret@plancom.com.au>
Sent: Friday, 10 May 2019 12:36 PM
To: Derek Low
Cc: Tom Kennedy
Subject: Re: Sydney Football Stadium Redevelopment Independent Audit

Hello Derek 
 
I indicated that they had time to come back with additional information although I did tell them that it was happening 
this week …. My sense is that there will not be much more. 
 
There was one request and that was that the scope include observations of work as this was not stated in the scope. 
 
Another member had concern about the extent of the monitoring for dust impacts. 
 
Can you remember anything else Tom? 
 
Margie 
M A R G A R E T  H A R V I E  
Director 

 

P:   +61 (0)2 9331 4336 
M:  +61 (0)411 590 859 
E:    margaret@plancom.com.au 
W:   www.plancom.com.au 
 
 
 

From: Derek Low <dlow@wolfpeak.com.au> 
Date: Friday, 10 May 2019 at 12:30 pm 
To: Margaret Harvie <margaret@plancom.com.au> 
Cc: Tom Kennedy <tom@gtkconsulting.com.au> 
Subject: RE: Sydney Football Stadium Redevelopment Independent Audit 
 
Hi Margaret.  
  
Can you please confirm CCCs response to the request for input into the Audit scope?  
  
Kind regards 
  
Derek Low 
Principal Environmental Consultant 
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E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
  
www.wolfpeak.com.au 
  

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
  
  

From: Margaret Harvie <margaret@plancom.com.au>  
Sent: Friday, 3 May 2019 4:38 PM 
To: Derek Low <dlow@wolfpeak.com.au> 
Cc: Tom Kennedy <tom@gtkconsulting.com.au> 
Subject: Re: Sydney Football Stadium Redevelopment Independent Audit 
  
Hi Derek 
  
To make it simple I can label the agenda item  
  
“We are seeking CCC input to the scope of the audit that is about the conditions related to the demolition of the 
stadium”? 
  
Is this right? 
  
Margie 
M A R G A R E T  H A R V I E  
Director 

 

P:   +61 (0)2 9331 4336 
M:  +61 (0)411 590 859 
E:    margaret@plancom.com.au 
W:   www.plancom.com.au 
  
  
  

From: Derek Low <dlow@wolfpeak.com.au> 
Date: Friday, 3 May 2019 at 4:33 pm 
To: Margaret Harvie <margaret@plancom.com.au> 
Subject: RE: Sydney Football Stadium Redevelopment Independent Audit 
  
Hi Margaret.  
  
As per our discussion, 
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I am currently preparing to undertake the independent audit on the Sydney Football Stadium Redevelopment. The audit 
is required to be conducted in accordance with SSD 9249 Schedule 3 Condition C52 and the Department of Planning and 
Environment’s Independent Audits Post Approval Requirements (2018) (or IAPAR). Th IAPAR is available at the following 
link: https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/independent-audit-post-approval-requirements-2018-
06.pdf  
  
The audit is scheduled to occur on 10 May 2019 and pertains to the demolition phase of the Project only.  
  
In accordance with Section 3.2 of the Department’s IAPAR, I am consulting with the CCC on the scope of the audit.  
  
Attached is our scope for discussion with the CCC. As you will see it is already covers an assessment of each relevant 
Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
implementation of Environmental Management Plans and Sub-plans, complaints, incidents and so forth.  
  
In providing input to the scope, we kindly request CCC confirm if it has any key issues it would like examined, relating to 
demolition works.  
  
Any questions please let me know. We look forward to hearing from you.  
  
  
Derek Low 
Principal Environmental Consultant 
  

 
  
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
  
www.wolfpeak.com.au 
  

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
  
  

From: Derek Low  
Sent: Thursday, 2 May 2019 4:47 PM 
To: Margaret Harvie <margaret@plancom.com.au> 
Cc: Steve Fermio <sfermio@wolfpeak.com.au> 
Subject: RE: Sydney Football Stadium Redevelopment Independent Audit 
  
Thanks for the quick response Margaret.  
  
Ill give you a call tomorrow morning.  
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Regards 
  
Derek Low 
Principal Environmental Consultant 
  

 
  
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
  
www.wolfpeak.com.au 
  

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
  
  

From: Margaret Harvie <margaret@plancom.com.au>  
Sent: Thursday, 2 May 2019 4:05 PM 
To: Derek Low <dlow@wolfpeak.com.au> 
Cc: Steve Fermio <sfermio@wolfpeak.com.au> 
Subject: Re: Sydney Football Stadium Redevelopment Independent Audit 
  
HI Derek 
  
Happy to chat tomorrow or Monday? 
  
Margie 
M A R G A R E T  H A R V I E  
Director 

 

P:   +61 (0)2 9331 4336 
M:  +61 (0)411 590 859 
E:    margaret@plancom.com.au 
W:   www.plancom.com.au 
  
  
  

From: Derek Low <dlow@wolfpeak.com.au> 
Date: Thursday, 2 May 2019 at 11:30 am 
To: Margaret Harvie <margaret@plancom.com.au> 
Cc: Steve Fermio <sfermio@wolfpeak.com.au> 
Subject: Sydney Football Stadium Redevelopment Independent Audit 
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Hello Margaret.  
  
Tom Kennedy provided your details. I am one of the Independent Auditors on the Sydney Football Stadium 
Redevelopment (stage 1).  
  
We are preparing for the first audit and we are required to consult with the CCC on the audit scope.  
  
Are you free to briefly chat about whether there are particular items you would like included?  
  
Kind regards 
  
  
Derek Low 
Principal Environmental Consultant 
  

 
  
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
  
www.wolfpeak.com.au 
  

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Margaret Harvie <margaret@plancom.com.au>
Sent: Saturday, 11 May 2019 8:19 AM
To: Derek Low
Cc: Tom Kennedy
Subject: FW: Paper for Agenda Item 8

Some further input regarding the audit 
 

From: Linda Gosling <linda@gb-arch.com> 
Date: Saturday, 11 May 2019 at 12:04 am 
To: Margaret Harvie <margaret@plancom.com.au> 
Cc: Home <postema@iinet.net.au>, Julie Osborne <julie.f.osborne@gmail.com>, Michael Waterhouse 
<mwaterhouse@bigpond.com>, "vskinner@metropolisconsulting.com.au" 
<vskinner@metropolisconsulting.com.au>, "sofie.mason-jones@ghd.com" <sofie.mason-jones@ghd.com>, 
"chelsea@chelseaford.com.au" <chelsea@chelseaford.com.au>, "Pthalis@cityofsydney.nsw.gov.au" 
<Pthalis@cityofsydney.nsw.gov.au>, "mayor@randwick.nsw.gov.au" <mayor@randwick.nsw.gov.au>, 
"dominicbondi@hotmail.com" <dominicbondi@hotmail.com>, Sandra Spate <sand2002@optusnet.com.au>, 
"gludowyke@gmail.com" <gludowyke@gmail.com> 
Subject: Re: Paper for Agenda Item 8 
 
Margaret  
 
you asked for input into the environmental audit of Stage 1 demolition  
 
Not sure if they are in the scope but here are a few observations from me which I hope are helpful 
 
- some of the EIS Impact Assessment documents seem deficient - the Air Quality Assessment had no information on the 
impact of dust on human health so that it wasn't clear what the effects of the air quality criteria applied are, while there 
was also no reference in this document to any hazardous or contaminated material in the demolition material, ie no link 
to other assessments 
- The Phase 1 Contamination Assessment of May 2018 was only a desktop assessment with no follow-up site 
investigation publicly released 
- the Hazardous Materials Report of April 2018 only covered Asbestos & Synthetic Mineral Fibres - where is the general 
assessment of hazardous materials? 
- the initial requirement from DPE was that the applicant monitor noise, dust etc & report any exceedances to DPE, a 
lack of transparency which doesn't seem to be in the public interest - the applicant has since posted monitoring results 
on their website, which is more transparent, but these results are hard to read by the general public being complex 
graphs with no analysis as to safe criteria & exceedances 
 
regards 
 
 
Linda Gosling 
m: 0406 614217   e: linda@gb-arch.com 
 
 
On Wed, 8 May 2019 at 09:10, Margaret Harvie <margaret@plancom.com.au> wrote: 
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Hi All 

  

Document attached relates to item 8. 

  

Copies will be available tonight but forwarded in advance for those who want to read it. 

  

Margaret 

M A R G A R E T  H A R V I E  
Director 

 

P:   +61 (0)2 9331 4336 
M:  +61 (0)411 590 859 
E:    margaret@plancom.com.au 
W:   www.plancom.com.au 

  

  

  

From: Margaret Harvie <margaret@plancom.com.au> 
Date: Tuesday, 7 May 2019 at 5:07 pm 
To: Home <postema@iinet.net.au>, Julie Osborne <julie.f.osborne@gmail.com>, Michael Waterhouse 
<mwaterhouse@bigpond.com>, "vskinner@metropolisconsulting.com.au" 
<vskinner@metropolisconsulting.com.au>, "sofie.mason-jones@ghd.com" <sofie.mason-jones@ghd.com>, 
"linda@gb-arch.com" <linda@gb-arch.com>, "chelsea@chelseaford.com.au" 
<chelsea@chelseaford.com.au>, "Pthalis@cityofsydney.nsw.gov.au" <Pthalis@cityofsydney.nsw.gov.au>, 
"mayor@randwick.nsw.gov.au" <mayor@randwick.nsw.gov.au>, "dominicbondi@hotmail.com" 
<dominicbondi@hotmail.com> 
Cc: Sandra Spate <sand2002@optusnet.com.au> 
Subject: Follow up from Communication 

  

Dear all 

  

In response to communication from Philip and Michael in the past 2 days I would like to offer the following 
information: 
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1. The unsuccessful designs will be presented at meeting five on 27 May. 
2. Meeting Five will also be the opportunity for the range of CCC members concerns to be raised and for the CCC 

to learn about feedback from the community as result of other consultations being conducted, this meeting is 
timed to be in advance of the Stage 2 application being submitted to DPE. 

3. In regard to the Lendlease contract, this is on the project website and the sections that have been redacted are: 

         The financials - for commercial in confidence reasons 

         Insurances – for commercial reasons 

         Contact details - for privacy reasons 

         Management plans – as they are the intellectual property of Lendlease. 

Links to the contract can be found at: 

         Volume 1 - link 

         Volume 2 - link 

In addition some financial details noted during the Court proceedings have not been redacted. 

  

I hope that this information helps in advance of our meeting tomorrow night. 

  

Regards 

  

Margaret 

  

  

M A R G A R E T  H A R V I E  
Director 

 

P:   +61 (0)2 9331 4336 
M:  +61 (0)411 590 859 
E:    margaret@plancom.com.au 
W:   www.plancom.com.au 
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Derek Low

From: Derek Low
Sent: Friday, 3 May 2019 4:20 PM
To: 'MSoo@cityofsydney.nsw.gov.au'
Subject: Independent Audit of Sydney Football Stadium (SSD 9249)

Hi Michael.  
 
As per our discussion, 
 
I am currently preparing to undertake the independent audit on the Sydney Football Stadium Redevelopment. The audit 
is required to be conducted in accordance with SSD 9249 Schedule 3 Condition C52 and the Department of Planning and 
Environment’s Independent Audits Post Approval Requirements (2018) (or IAPAR). Th IAPAR is available at the following 
link: https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/independent-audit-post-approval-requirements-2018-
06.pdf  
 
The audit is scheduled to occur on 10 May 2019 and pertains to the demolition phase of the Project only.  
 
In accordance with Section 3.2 of the Department’s IAPAR, I am consulting with the CoS on the scope of the audit.  
 
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each relevant 
Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, including an 
assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, incidents and so 
forth.  
 
In providing input to the scope, we kindly request CoS confirm if it has received any complaints or observed any 
incidents, or if it has any key issues it would like examined, relating to demolition works.  
 
Any questions please let me know. We look forward to hearing from you.  
 
 
 
Derek Low 
Principal Environmental Consultant 
 

 
 
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
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This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
 
 

From: Derek Low  
Sent: Friday, 3 May 2019 11:47 AM 
To: MSoo@cityofsydney.nsw.gov.au 
Subject: Independent Audit of Sydney Football Stadium 
 
Hello Michael.  
 
I am one of the Independent Auditors on the Sydney Football Stadium Redevelopment project (SSD 9249).  
 
We will be conducting the audit on 10 May. One of the steps in the Department of Planning and Environment’s 
Independent Audit Guidelines is to consult with relevant stakeholders on the scope of the audit.  
 
Would you be available to discuss whether the CoS has any particular matters it wishes to be covered in the audit?  
 
Kind regards 
 
Derek Low 
Principal Environmental Consultant 
 

 
 
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Derek Low
Sent: Friday, 3 May 2019 1:49 PM
To: compliance@planning.nsw.gov.au
Subject: SSD 9249 Schedule 3 Condition C52 - Independent Audit - Attn: Chris Mathieson

Hi Chris.  
 
Further to our discussion. I am currently preparing to undertake the independent audit on the Sydney Football Stadium 
Redevelopment in accordance with SSD 9249 Schedule 3 Condition C52.  
 
The audit is scheduled to occur on 10 May 2019.  
 
In accordance with Section 3.2 of the Department’s Independent Audits Post Approval Requirements (2018), I am 
consulting with the Department on the scope of the audit.  
 
Can you please advise on any specific matters the Department would like included in the audit?  
 
I look forward to hearing back from you.  
 
Any questions please let me know.  
 
Derek Low 
Principal Environmental Consultant 
 

 
 
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Chris Mathieson <Chris.Mathieson@planning.nsw.gov.au>
Sent: Tuesday, 7 May 2019 4:21 PM
To: Derek Low
Subject: Sydney Football Stadium Redevelopment - Independent Audit: SSD 9249 Schedule 3 

Condition C52 

Hi Derek, 
 
I refer to your email dated 3 May 2019 concerning the scope of the independent audit.  I have consulted with the 
assessment team and can advise that the following matters need to be addressed, in addition to the other relevant 
matters referred to in the Independent Audit Post Approval Requirements (2018): 
 
1. Heritage issues concerning the Bradman and Noble Stand and Busby’s Bore 
 
2. Noise impacts on surrounding residents and businesses.  There are conditions requiring short term and long term 

noise monitoring and additional consultation to ascertain respite periods. However, it is noted that some of these 
conditions would not be acted upon if concrete crushing does not happen on the site. 

 
3. Truck movements 
 
4. Hours of work 
 
5. Consultation with other agencies: RMS, TfNSW (Transport Coordination Office), City of Sydney Council and EPA 

(regarding waste disposal).  
 
Please let me know if you require clarification. 
 
Regards 
 
Chris Mathieson 
Team Leader – Compliance (Metro) 
Compliance 
Department of Planning & Environment 
320 Pitt Street | GPO Box 39 | Sydney NSW 2001  
T: 02 8289 6818     
  
General Compliance email: compliance@planning.nsw.gov.au  
 

  
 

   Subscribe to our newsletter   
 
 
 

From: Derek Low <dlow@wolfpeak.com.au>  
Sent: Friday, 3 May 2019 1:49 PM 
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To: DPE PSVC Compliance Mailbox <compliance@planning.nsw.gov.au> 
Subject: SSD 9249 Schedule 3 Condition C52 - Independent Audit - Attn: Chris Mathieson 
 
Hi Chris.  
 
Further to our discussion. I am currently preparing to undertake the independent audit on the Sydney Football Stadium 
Redevelopment in accordance with SSD 9249 Schedule 3 Condition C52.  
 
The audit is scheduled to occur on 10 May 2019.  
 
In accordance with Section 3.2 of the Department’s Independent Audits Post Approval Requirements (2018), I am 
consulting with the Department on the scope of the audit.  
 
Can you please advise on any specific matters the Department would like included in the audit?  
 
I look forward to hearing back from you.  
 
Any questions please let me know.  
 
Derek Low 
Principal Environmental Consultant 
 

 
 
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
 
 



1

Derek Low

From: Derek Low
Sent: Tuesday, 7 May 2019 7:56 AM
To: Siobhan.lavelle@environment.nsw.gov.au
Subject: Independent Audit of Sydney Football Stadium (SSD 9249)

Hi Siobhan.  
 
I am one of the Independent Auditors on the Sydney Football Stadium Redevelopment.  
 
I am currently preparing to undertake the independent audit on the Project. The audit is required to be conducted in 
accordance with SSD 9249 Schedule 3 Condition C52 and the Department of Planning and Environment’s Independent 
Audits Post Approval Requirements (2018) (or IAPAR). Th IAPAR is available at the following link: 
https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/independent-audit-post-approval-requirements-2018-
06.pdf  
 
The audit is scheduled to occur on 10 May 2019 and pertains to the demolition phase of the Project only.  
 
In accordance with Section 3.2 of the Department’s IAPAR, I am consulting with the OEH on the scope of the audit.  
 
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each relevant 
Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, including an 
assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, incidents and so 
forth.  
 
In providing input to the scope, we kindly request OEH confirm if it any key issues it would like examined, relating to 
demolition works.  
 
Any questions please let me know. We look forward to hearing from you.  
 
 
 
Derek Low 
Principal Environmental Consultant 
 

 
 
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
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This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Siobhan Lavelle <Siobhan.Lavelle@environment.nsw.gov.au>
Sent: Tuesday, 7 May 2019 11:06 AM
To: Derek Low
Subject: RE: Independent Audit of Sydney Football Stadium (SSD 9249)
Attachments: DOC18 384279-21  SSD 9249 - Notice of Exhibition - Sydney Football Stadium 

Redevelopment - Heritage - signed letter 12 07 18.pdf; DOC18 691912-11  Response to 
Submissions - Sydney Football Stadium Redevelopment - October 2018.pdf

Hi again Derek, 
 
No the correspondence I am thinking of was the letters to DPE regarding the EIS and the RTS for the project.  
Those discussed various topics, such as visual impacts, archaeology, other SHR items (including Busby’s Bore). 
Obviously the demolition phase did not affect archaeology or long term views, etc. 
Copies of our key letters are attached. 
 
Regards, 
 
Siobhan 
 

 

Dr Siobhán Lavelle OAM  
Senior Team Leader  
Specialist Services  
HERITAGE DIVISION  

 

Level 6, 10 Valentine Ave, Parramatta  
Locked Bag 5020 Parramatta 2124  
T 02 9873 8546    M 0455 093962 

ALL APPLICATIONS ARE TO BE SUBMITTED TO heritagemailbox@environment.nsw.gov.au OTHERWISE THEY WILL 
NOT BE PROCESSED 
 
 
 
 

From: Derek Low [mailto:dlow@wolfpeak.com.au]  
Sent: Tuesday, 7 May 2019 10:34 AM 
To: Siobhan Lavelle <Siobhan.Lavelle@environment.nsw.gov.au> 
Subject: RE: Independent Audit of Sydney Football Stadium (SSD 9249) 
 
Thank you for the quick response Siobhan.  
 
I do not have copies of the correspondence. Does it relate to post approval matters?  
 
If you could provide copies that would be great.  
 
Kind regards  
 
 
 
Derek Low 
Principal Environmental Consultant 
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E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 
www.wolfpeak.com.au 
 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
 
 

From: Siobhan Lavelle <Siobhan.Lavelle@environment.nsw.gov.au>  
Sent: Tuesday, 7 May 2019 10:30 AM 
To: Derek Low <dlow@wolfpeak.com.au> 
Subject: RE: Independent Audit of Sydney Football Stadium (SSD 9249) 
 
Dear Derek, 
Thanks for your email. Our main concern re demolition was around the protection and investigation of Busby’s Bore 
(SHR item) and how that would be impacted by the demolition/construction.  
I presume you have copies of the Heritage Council correspondence to DPE for this project? 
If not, let me know and I can provide the letters to you. 
Regards, 
Siobhan 

 

Dr Siobhán Lavelle OAM  
Senior Team Leader  
Specialist Services  
HERITAGE DIVISION  

  

Level 6, 10 Valentine Ave, Parramatta  
Locked Bag 5020 Parramatta 2124  
T 02 9873 8546    M 0455 093962 

ALL APPLICATIONS ARE TO BE SUBMITTED TO heritagemailbox@environment.nsw.gov.au OTHERWISE THEY WILL 
NOT BE PROCESSED 
  
  
  
  

From: Derek Low [mailto:dlow@wolfpeak.com.au]  
Sent: Tuesday, 7 May 2019 7:56 AM 
To: Siobhan Lavelle <Siobhan.Lavelle@environment.nsw.gov.au> 
Subject: Independent Audit of Sydney Football Stadium (SSD 9249) 
  
Hi Siobhan.  
  
I am one of the Independent Auditors on the Sydney Football Stadium Redevelopment.  
  
I am currently preparing to undertake the independent audit on the Project. The audit is required to be conducted in 
accordance with SSD 9249 Schedule 3 Condition C52 and the Department of Planning and Environment’s Independent 
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Audits Post Approval Requirements (2018) (or IAPAR). Th IAPAR is available at the following link: 
https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/independent-audit-post-approval-requirements-2018-
06.pdf  
  
The audit is scheduled to occur on 10 May 2019 and pertains to the demolition phase of the Project only.  
  
In accordance with Section 3.2 of the Department’s IAPAR, I am consulting with the OEH on the scope of the audit.  
  
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each relevant 
Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, including an 
assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, incidents and so 
forth.  
  
In providing input to the scope, we kindly request OEH confirm if it any key issues it would like examined, relating to 
demolition works.  
  
Any questions please let me know. We look forward to hearing from you.  
  
  
  
Derek Low 
Principal Environmental Consultant 
  

 
  
E: dlow@wolfpeak.com.au 
P: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
  
www.wolfpeak.com.au 
  

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and any 
attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or other 
defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
  

---------------------------------------------------------------------------------------------------------------------------------------------------------------
------- 
This email is intended for the addressee(s) named and may contain confidential and/or privileged information.  
If you are not the intended recipient, please notify the sender and then delete it immediately. 
Any views expressed in this email are those of the individual sender except where the sender expressly and with 
authority states them to be the views of the NSW Office of Environment and Heritage. 

PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL 

---------------------------------------------------------------------------------------------------------------------------------------------------------------
------- 
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This email is intended for the addressee(s) named and may contain confidential and/or privileged information.  
If you are not the intended recipient, please notify the sender and then delete it immediately. 
Any views expressed in this email are those of the individual sender except where the sender expressly and with 
authority states them to be the views of the NSW Office of Environment and Heritage. 

PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL 
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Appendix E. Independent Audit Declaration Form(s) 
 

http://www.wolfpeak.com.au/


Independent Audit Declaration Form 
 

 

Project name Sydney Football Stadium Redevelopment 

Consent Number SSD 9249 

Description of Project Demolition and redevelopment of the Sydney Football Stadium 

Project Address 40-44 Driver Avenue Moore Park, Sydney NSW 

Proponent Infrastructure NSW 

Title of Audit Independent Audit  

Date 17/05/2019 

 

I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the audit has been undertaken in accordance with relevant condition(s) of consent and the 
Independent Audit Post Approval Requirements (Department 2018); 

− the findings of the audit are reported truthfully, accurately and completely; 

− I have exercised due diligence and professional judgement in conducting the audit; 

− I have acted professionally, objectively and in an unbiased manner; 

− I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
audit, or by relationship as spouse, partner, sibling, parent, or child;  

− I do not have any pecuniary interest in the audited project, including where there is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project that were 
subject to this audit except as otherwise declared to the Department prior to the audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit 
(apart from payment for auditing services) from any proponent, owner or operator of the project, 
their employees or any interested party. I have not knowingly allowed, nor intend to allow my 
colleagues to do so. 

 

Notes: 
a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not 

include false or misleading information (or provide information for inclusion in) in a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the person 
knows that the information is false or misleading in a material respect. The proponent of an approved 
project must not fail to include information in (or provide information for inclusion in) a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the person 
knows that the information is materially relevant to the monitoring or audit. The maximum penalty is, 
in the case of a corporation, $1 million and for an individual, $250,000; and 

b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 
307B (giving false or misleading information – maximum penalty 2 years imprisonment or 200 
penalty units, or both) 
 
 

Name of auditor Derek Low 

Signature  

Qualification Master of Environmental Engineering Management 

Exemplar Global Auditor Number 114283 

Company WolfPeak Pty Ltd 

Company address Suite 2, Level 10, 189 Kent Street Sydney NSW 2000 
 

 

Independent Audit Declaration Form 



Independent Audit Declaration Form 
 

 

Project name Sydney Football Stadium Redevelopment 

Consent Number SSD 9249 

Description of Project Demolition and redevelopment of the Sydney Football Stadium 

Project Address 40-44 Driver Avenue Moore Park, Sydney NSW 

Proponent Infrastructure NSW 

Title of Audit Independent Audit  

Date 17/05/2019 

 

I declare that I have undertaken the Independent Audit and prepared the contents of the attached 
Independent Audit Report and to the best of my knowledge: 

− the audit has been undertaken in accordance with relevant condition(s) of consent and the 
Independent Audit Post Approval Requirements (Department 2018); 

− the findings of the audit are reported truthfully, accurately and completely; 

− I have exercised due diligence and professional judgement in conducting the audit; 

− I have acted professionally, objectively and in an unbiased manner; 

− I am not related to any proponent, owner or operator of the project neither as an employer, business 
partner, employee, or by sharing a common employer, having a contractual arrangement outside the 
audit, or by relationship as spouse, partner, sibling, parent, or child;  

− I do not have any pecuniary interest in the audited project, including where there is a reasonable 
likelihood or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child; 

− neither I nor my employer have provided consultancy services for the audited project that were 
subject to this audit except as otherwise declared to the Department prior to the audit; and 

− I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit 
(apart from payment for auditing services) from any proponent, owner or operator of the project, 
their employees or any interested party. I have not knowingly allowed, nor intend to allow my 
colleagues to do so. 

 

Notes: 
a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not 

include false or misleading information (or provide information for inclusion in) in a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the person 
knows that the information is false or misleading in a material respect. The proponent of an approved 
project must not fail to include information in (or provide information for inclusion in) a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the person 
knows that the information is materially relevant to the monitoring or audit. The maximum penalty is, 
in the case of a corporation, $1 million and for an individual, $250,000; and 

b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 
307B (giving false or misleading information – maximum penalty 2 years imprisonment or 200 
penalty units, or both) 
 
 

Name of auditor Steve Fermio 

Signature  

Qualification Bachelor of Science (Honours)  

Exemplar Global Auditor Number 110498 

Company WolfPeak Pty Ltd 

Company address Suite 2, Level 10, 189 Kent Street Sydney NSW 2000 
 

Independent Audit Declaration Form 
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Appendix F. Site inspection photographs. 
 

 
Photo 1: Site hoarding 

http://www.wolfpeak.com.au/
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Photo 2: site hoarding and signage 
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Photo 3: Signage 

http://www.wolfpeak.com.au/
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Photo 4: demolition works in progress with water canon for dust suppression 

Photo 5: Material segregation 

http://www.wolfpeak.com.au/
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Photo 6: Series showing policies and Project rules 

Photo 7: Tree protection 

http://www.wolfpeak.com.au/
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Photo 8: Series showing Busby’s Bore delineation with vibration loggers installed (note geophones 

are placed within the shafts).  

http://www.wolfpeak.com.au/
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Photo 9: Clean water diversion 

http://www.wolfpeak.com.au/
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Photo 10: Spill kit stocked and readily available near works 

http://www.wolfpeak.com.au/
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Photo 11: Demolition in progress. Hoarding and erosion and sediment controls in place 

Photo 12: hazardous materials storage yard. 

http://www.wolfpeak.com.au/
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Photo 13: Plant inspection sticker.  
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Photo 14: Site vehicle exit point onto Driver Avenue in distance. No material tracking observed.  

.   
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17 July 2019 
 
 
Secretary 
Department of Planning and Environment 
320 Pitt Street 
SYDNEY NSW 2000 
 
BY EMAIL: compliance@planning.nsw.gov.au 

 
Attention: Chris Mathieson 
 
Dear Secretary 
 
 

Sydney Football Stadium- SSD9249 Independent Audit Update 
 
 
In accordance with Schedule 3, condition C53 of the conditions of consent for SSD9249, please find 
attached the following in relation to the Independent Audit conducted by Wolfpeak on 24 May 2019: 

• Appendix A- updated Construction Waste Management Plan 

• Appendix B- updated Construction Soil and Water Management Plan 

• Appendix C- example noise monitoring report 

• Appendix D- Locations of construction monitors 

• Appendix E- updated Complaints register 
 
The pages below outline in further detail the changes made to the above reports as a result of the 
audit. 
 
If you have any questions regarding this matter, please contact the undersigned on 0421 595 766. 
 
 
Yours faithfully, 

 
 
 
 

Tom Kennedy 
 
cc. Joshua Hawke, Steve Watson and Partners 
 



 

Item Cond No Type Details of item Proponent Response Status/ LL response 

1 CoC A7 Observation CoC A7 requires that no works involving excavation, ground disturbance 

or changes to the existing ground level or grade are permitted under this 

development consent.  

 

The auditor understands that there was a complaint raised direct to the 

Department in relation to plant tracking on the playing ground and that 

this was perceived as works causing ground disturbance. The auditor 

understands that this condition relates to the need for the Project to 

undertake further investigations of potential subsurface contamination. 

With this in mind the auditor interprets this condition as relating to works 

that may cause ground disturbance that could create an exposure 

pathway for unidentified contaminants. The works observed did not cause 

this type of disturbance.  

No action is proposed. Closed 

No action required 

2 CoC B14 Observation CoC B14 requires the CNVMP to address certain matters relating to 

management of noise to achieve noise management levels (NMLs).  

 

Whilst the CNVMP has addressed the requirements of the condition, some 

details within the document are not clear.  

The CNVMP only addresses the ICNG highly noise affected NML for 

residences (75dB(A)) and some predicted impacts. It does not detail the 

noise affected NMLs for residences or other sensitive land uses (such as 

educational facilities) from the ICNG (or the criteria for non-residential 

receivers as specified in the ARUP technical study), nor does it describe 

when penalties for potentially annoying noise characteristics should be 

applied to the 75dB(A) criterion as required by the ICNG. 

It should be noted that the noise affected NMLs are lower than 75dB(A) 

and it is a requirement of CoC B14c) and B14 e) that the project look to 

comply with these requirements. It is also a requirement that all 

reasonable and feasible measures need to be implemented to minimise 

harm on the environment (CoC A1).  

Acknowledging that achieving the noise affected NMLs may not always be 

possible, CoC B14e) notes that works cannot exceed 75db(A) at any time.  

No action is proposed. Closed 

No action required 



 

 

In any event, the Project has been implementing mitigation measures to 

minimise noise and vibration impacts regardless of the CNVMP not 

distinguishing the noise affected NMLs.  

3 CoC B15 Non-

compliance 

CoC B15 requires that the CWMP include the information prescribed by 

the condition.  

 

The CWMP does not include measures to prevent mud and waste tracking 

from the Project (CoC B15c), arrangements for verifying disposal sites can 

lawfully receive the waste types or volumes (CoC B15e), or sufficient 

detail regarding implementation of CoC C37 – C46. 

The CWMP will be reviewed and updated to 

include measures to: 

• prevent mud and waste tracking 
from the Project; 

• ensure arrangements for verifying 
disposal sites can lawfully receive 
the waste types or volumes; and 

• further details regarding 
implementation of waste storage 
and processing requirements. 

This update will be completed by 30 June 
2019 and copies provided to the Secretary 
and Certifying Authority. 

Closed – Refer to Appendix A CWMP 

• Mud and waste tracking from the 

project is addressed in Appendix B – 

Waste & Storage Processing compliance 

with conditions of Planning Consent 

Conditions. 

• Verifying disposal sites are addressed in: 

a.  Section 5.2 - Waste Classification 

b. Section 5.3 - Demolition Waste 

Generation. 

c. Section 5.5 - Waste Disposal and 

Diversion  

• Section 5.4 - On-site Handling and 

Storage    

4 CoC B16 Non-

compliance 

CoC B16 requires that the CSWMP include the information prescribed by 

the condition.  

 

Section 3.1 lists the investigations undertaken to date. It does not provide 

a summary of those investigations as required by CoC B16 d).  

Section 4.3 does not provide sufficient information to demonstrate that 

stormwater disposal meets the requirements of CoC B16 g). 

The CSWMP will be reviewed and updated to: 

• provide a summary of investigations 
undertaken to date; and 

• provide further information to 
demonstrate that stormwater 
disposal meets the requirements. 

This update will be completed by 30 June 
2019 and copies provided to the Secretary 
and Certifying Authority. 

 

Closed – Refer to Appendix B 

Updated CSWMP rev C  

Plan updated with the following changes: 

• Table 3-1, page 4 outlines the 

investigations conducted 

• Section 4.3 has been included discharge 

rates and treatments 

5 Observation  Other observations relevant to the CSWMP are as follows:  

Measures to be implemented during storm events are generic. Additional 

information about preparing the site for rain events would be beneficial. 

These may include firm commitments around draining basins prior to 

forecast events, carrying out inspections prior to events to verify that 

controls installed align with the ESCP.  

The CSWMP will be reviewed and updated to: 

• provide further information 
regarding preparation of the site for 
rain events; 

• provide further information 
regarding criteria relating to oil, 
grease and pH; and 

Closed – Refer to Appendix B 

Updated CSWMP rev C  

Plan updated with the following changes: 

• Section 2.2 Construction Works 

Management in Wet Weather 

• Refer to section 6.1 -  

Water Testing Prior to Discharge. 



 

Section 5.1.1 specifies testing of TSS. There is no discussion on criteria 

relating to oil and grease, or pH. These parameters are typically included 

in the set of criteria for construction sites. As it stands, the testing does 

not provide adequate protection for pollution of waters (s120 of the POEO 

Act).  

Section 5.2 seeks to deal with CoC B16 h). There is information not 

relevant to TSS in stormwater (discusses air quality). It is unclear if all 

stormwater is directed to the sed basins, or whether passive controls 

(sediment fencing, filter dams, straw bales etc) will also be used. If passive 

controls are being used, then this should be described and linked to the 

ESCP.   

• provide clarity in relation to the 
controls (passive and active) in 
relation to stormwater direction. 

This update will be completed by 30 June 
2019 and copies provided to the Secretary 
and Certifying Authority. 

Discharge test levels for TSS, pH and oil 

have been outlined.    

• Refer to section 6.2 - Controls outlined    

6 CoC B24 Non-

compliance 

CoC B24 requires that construction trucks associated with this 

development must not access the site via any local roads within the 

suburb of Paddington, unless otherwise agreed by TfNSW. 

 

There was one event where a demolition truck travelled down a local 

street on 5/2/19 within the Paddington suburb. The non-compliance was 

reported in accordance with CoC C50. No instances have occurred since.  

The non-compliance was dealt with and no 

incidents have occurred since. No action is 

proposed. 

Closed 

No action required 

7 CoC B29 Observation CoC B29 requires that intra-day respite periods for highly intrusive 

demolition activities, including the use of jackhammers, rock breakers, 

concrete and demolition saws, chainsaws, excavators, mulchers, vibratory 

rollers be communicated with stakeholders.  

 

Section 4.3 of the CNVMP discusses respite being applied in circumstances 

where exceedances of 75dB(A) are occurring. This condition relates to 

‘highly intrusive activities’ (such as those described in the condition) not 

only activities that exceed 75dB(A). Reference should be made back to 

Section 4.5 of the ICNG and to Sections 6.1.3 and 6.1.4 of the SSDA 9249 

EIS APPENDIX K. 

The CNVMP will be reviewed and updated to: 

• reference sections 4.5 of the INCG; 
and 

• reference sections 6.1.3 and 6.1.4 of 
Appendix K to the EIS. 

This update will be completed by 30 June 
2019 and copies provided to the Secretary 
and Certifying Authority. 

Closed 

• The CMVMP used and referenced the 

predicated noise levels for “Annoying 

Equipment” in accordance and as 

outlined in EIS document. 

No update required to CMVMP 

• Section 3.3 – outlines the hours of works 

align with 6.1.3 

No update required 

• Section 4.3 – outlines the respite periods 

required for demolition works which 

aligns with the requirements of 6.1.4 

Not updated required 

8 CoC C14, 

C18, C21 

Non-

compliance 

CoC C14, C18 and C21 require that construction activity noise not exceed 

the applicable noise management levels.  

 

The non-compliance was dealt with and no 

incidents have occurred since. No action is 

proposed. 

Closed 

No action required 



 

One event was recorded whereby the wood chipper from tree work 

exceeded the 75dB(A) criteria specified by CoC B14 and CoC C20. It should 

be noted that this is above the NMLs specified in the ARUP report.  

The non-compliance was reported to the Department in accordance with 

CoC C50. There have not been any other exceedances identified.  

9 CoC C19 Non-

compliance 

CoC C19 requires that short term attended noise monitoring for all 

demolition activities be undertaken and reported to the Department 

fortnightly.  

 

The Project is not undertaking short term attended noise monitoring, or 

providing such a report to the Department. The Project is instead using 

long term unattended loggers, with capability of recording (and playing 

back) noise events that exceed the 75d(B)A threshold. 

Options for modification of the consent will 

be explored as the requirement for short term 

monitoring is being captured by the 

technology used for long term monitoring. 

Refer to Appendix C 

Example of noise monitoring report from 

the unattended noise monitor for 

discussion with DPE 

10 CoC C24 

and C26 

Non-

compliance 

CoC C24 requires that vibration caused by construction activities must be 

limited to the criteria specified in the reference documents within the 

conditions.  

 

At least one event where vibration impacts exceeded the 3mm/s criteria 

applicable to Busby’s bore.  It appears as though this was promptly 

investigated by the Project. It does not appear as though this non-

compliance was reported in accordance with CoC C50. There have been 

no repeat occurrences identified.  

The non-compliance was dealt with and no 

incidents have occurred since. No action is 

proposed. 

Closed 

No action required 

11 CoC C31 Non-

compliance 

CoC C31 requires that dust monitoring must be undertaken during the 

construction works (as per AS/NZS 3580). The locations and frequency of 

the monitoring are to be agreed with the EPA and Department and 

detailed within the CAQMP. 

 

Monitoring methodology, frequency and locations are specified in the 

CAQMP. The CAQMP was consulted on with EPA (whom refused to 

provide comment).  

Evidence of DPE agreement of monitoring locations was not available at 

the time of the audit. 

A request for confirmation of monitoring 

locations will be sent to the Department by 30 

June 2019. 

Closed – refer to Appendix D 

Location for dust, noise and vibration 

monitors to the project 

12 CoC C50  Non-

compliance 

CoC C50 requires that non-compliances be notified within 7 days of 

becoming aware of the matter.  

A notice will be sent to the Department by 30 

June 2019. 

Closed 



 

 

There was at least one event where vibration exceeded the criteria set out 

in CoC C24 at Busby’s Bore. This was responded to in accordance with the 

CNVMP but the non-compliance was not reported in accordance with this 

condition. 

Response:  Lendlease do not believe the 

vibration exceedance needed to be 

notified to DPE. 

The vibration monitors within Busby’s Bore 

exceeded the 3mm/sec limit as set in 

“Methodology Statement – Working near 

Busby’s Bore” (SSD B6).  The statement 

notes that if the vibration limit is exceeded 

then Busby’s Bore needs to be inspected 

by the Heritage Consultant and Structural 

Engineer.   

The “Methodology Statement – Working 

near Busby’s Bore” did not require DPE to 

be notified. 

13 CoC C54 Non-

compliance 

CoC C54 requires that a review of strategies, plans and programs be 

carried out within three months of an event called up by the condition 

(including the submission of a Compliance Report), and that the 

Department and Certifying Authority be notified of the review.  

 

Evidence of a review (and notification of that review) having occurred 

with three months of submission of the pre-construction compliance 

report (29/01/19) was not available at the time of the audit. 

A review of the relevant plans will be 

undertaken and forwarded to the Department 

and the Certifier by 30 June 2019. 

Closed 

Response:  Lendlease can confirm that all 

the strategies, plans and programmes were 

reviewed by the 30/06/2019 and are 

compliant with the SSD conditions and 

works being conducted on site.  The review 

has identified that only the CSWMP, 

(Appendix B) needed to be updated. 

14 CCS 

Section 5.2 

Non-

compliance 

Section 5.2 of the Community Communications Strategy sets target and 

benchmark timeframes for acknowledgement and resolution of 

complaints, and reporting of complaints to INSW.  

There was no evidence at the time of the audit that the benchmark 

timeframes for acknowledgment or resolution, or that the notifications to 

INSW were being met. The complaints register did not contain such 

information.  

An additional column will be added to the 

complaints register for response date and be 

uploaded to the website by 1 June 2019. 

Closed – refer to appendix E 

Complaints register has been updated to 

include a response date and uploaded to 

project website 

http://www.infrastructure.nsw.gov.au/me

dia/2140/sfsr-complaints-register-as-at-1-

july-2019.pdf 

15 CWMP 

Section 5.7 

Non-

compliance 

Section 5.7 of the CWMP commits to all Delta personnel receiving an 

induction that covers a suite of information around waste management, 

minimisation, recycling and so forth.  

Induction material will be updated by 30 June 

2019 

Closed – Refer to Appendix A, page 19 

CWMP 

All Delta’s personnel have been inducted 

into the Waste Management Plan which 

http://www.infrastructure.nsw.gov.au/media/2140/sfsr-complaints-register-as-at-1-july-2019.pdf
http://www.infrastructure.nsw.gov.au/media/2140/sfsr-complaints-register-as-at-1-july-2019.pdf
http://www.infrastructure.nsw.gov.au/media/2140/sfsr-complaints-register-as-at-1-july-2019.pdf


 

 
 
 
 

The Project induction does not include the detail specified in this 

mitigation measure. There is no evidence to demonstrate that all Delta 

personnel have received an induction addressing these matters. 

addresses the information regarding waste 

management and recycling 
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