Sydney Football Stadium
Redevelopment
Project update – September 2019

Work update
Stage one demolition works continue to progress as planned and are on track to be
finished later this year, with around 80% of demolition now complete.
Following demolition of the stadium’s stands earlier this year, the team have been
removing the foundations and ancillary buildings (the old Waratahs, Roosters and Sheridan
buildings) to clear the site of all residual structures and footings.
Materials from the stadium’s foundations and buildings
continue to be processed, sorted and progressively removed
from site, or stockpiled in readiness for recycling.

Upcoming work
Work to demolish the Indoor Cricket Centre commenced
in early September with internal strip out. Hard demolition
works to the centre’s structure will take place from
early October.
Stormwater diversion works will also take place later this year
to relocate a Sydney Water asset in readiness for construction
to commence.

Working hours
Construction works,
including the delivery of
materials to and from the
site, will be carried out
between the following hours:
— 7 am and 6 pm,
Mondays to Fridays
— 8 am and 1 pm, Saturdays.
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Procurement of a
stage two construction
contractor

Stage two planning –
Response to
Submissions Report

Earlier this year the NSW Government made
the decision to return to the market and find an
alternate builder to deliver the second stage of
the Sydney Football Stadium Redevelopment.

The Stage two State Significant Development
Application (SSDA) was placed on public
exhibition from 19 June to 24 July during which
the public were invited to submit feedback
to the Department of Planning, Industry and
Environment (DPIE).

In August 2019, Multiplex and John Holland
were announced as the two companies
participating in a competitive tender process.
The winning bidder is expected to be
announced later this year.
Infrastructure NSW will continue to work
closely with Lendlease to finalise stage one
works and prepare the site to be handed over
to the new contractor.

During the public exhibition period,
84 submissions were received from the general
public, organisations and public authorities.
Each submission was reviewed and responded
to by Infrastructure NSW.
A copy of the Response to Submissions Report
and accompanying documentation which
addresses all issues raised and any changes to
the stadium proposal can be found online on
the DPIE Major Projects website:
https://www.planningportal.nsw.gov.au/
major-projects/project/10736.
A planning determination is expected to be
received in late 2019.

Environmental monitoring
The project carries out noise, dust and vibration monitoring at specific locations
around the site to record and monitor the progress of works. For detailed results
of our environmental monitoring, please visit the library section of our website.

Want to know more about the project?
If you have any questions or complaints about demolition work,
please don’t hesitate to contact us:
1800 717 704

communitysfsr@lendlease.com/sfs

insw.com/sfs
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