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1 Introduction
Infrastructure NSW is the Applicant for the redevelopment of the Sydney Football Stadium (SFS),
which involves the demolition of the former stadium on site at Moore Park, in the City of Sydney Local
Government Area, and the construction and operation of a new stadium, parking facilities, and public
domain works.
On 6 December 2018, a concept development application (SSD 9249) for the SFS redevelopment
was approved, and subsequently modified, which broadly comprised:
•

the concept proposal for maximum building envelope, design and operational parameters for
a new stadium with up to 45,000 seats for patrons and allowing for 55,000 patrons in concert
mode;

•

Stage 1 works comprising the demolition of the former SFS and associated buildings.

On 6 December 2019, Stage 2 of the SFS redevelopment (SSD 9835) was approved, which provides
for:
•

Construction of a new stadium with up to 45,000 seats (55,000 capacity in concert-mode),
including playing pitch, grandstands, sports and stadium administration areas, food and drink
kiosks, corporate facilities and all other aspects of a modern stadium;

•

Operation and use of the stadium and surrounding site area for a range of sporting and
entertainment events;

•

Vehicular and pedestrian access and circulation arrangements, including excavation to deliver
a partial basement level for storage, internal loading and servicing at the playing pitch level;

•

Reinstatement of the MP1 car park following the completion of construction, including
enhanced vehicle rejection facilities and direct vehicular connection to the new stadium
basement level;

•

Public domain improvements within the site boundary, including hard and soft landscaping, to
deliver a range of publicly accessible, event and operational areas;

•

Provision of new pedestrian and cycling facilities within the site;

•

Signage, including building identification signage, business identification signage and a
wayfinding signage strategy; and

•

Extension and augmentation of physical infrastructure/ utilities for the development within the
site.

This Independent Audit Program (IAP) relates to the provision of Independent Audit (IA or audit)
services for Stage 2 of the SFS Redevelopment (SSD 9835) (the Project) as required by Conditions
A44 – A51 as set out in Section 2.
The Applicant proposes, in accordance with conditions of consent (CoC) A25 and A26 of SSD 9835
that the Project be constructed in five discrete construction stages, with corresponding crown
certificates required for each stage. The proposed staging of the construction is noted, but does not
have an impact on this IAP.
The site location and context of the Project is presented in Figure 1.
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Figure 1 Site location and context

Source: Applicant’s EIS
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2 Purpose and Scope
2.1 Approval Requirements
Requirements with respect to independent environmental audits for the Project are set out at
conditions A44-A51 to SSD 9835, as set out below.
Independent Environmental Audit
A44.
Proposed independent auditors must be agreed to in writing by the Planning
Secretary prior to the preparation of an Independent Audit Program or
commencement of an Independent Audit.
A45.
Prior to the commencement of construction, an Independent Audit Program prepared
in accordance with the Independent Audit Post Approval Requirements (Department
2018 or as amended), must be submitted to the Planning Secretary and the Certifying
Authority.
A46.
Table 1 of the Independent Audit Post Approval Requirements (Department 2018 or
as amended), is amended so that the frequency of audits required is:
(a)
an initial construction Independent Audit must be undertaken within eight
weeks of the notified commencement date of construction;
(b)
subsequent Independent Audits of construction must be undertaken at sixmonth intervals from the date of the initial construction Independent Audit;
(c)
an Independent Audit must be undertaken eight weeks prior to
commencement of operation; and
(d)
operational Independent Audits must be undertaken within fifty-two weeks of
the commencement of operation and thereafter at intervals no greater than
three years.
A47.
All Independent Audits are to be submitted to the Planning Secretary and the
Certifying Authority within three weeks following the Independent Audit.
A48.
The Planning Secretary may require the initial and subsequent Independent Audits to
be undertaken at different times to those specified above, upon giving at least four
weeks’ notice to the Applicant of the date upon which the audit must be commenced.
A49.
Independent Audits of the development must be carried out in accordance with:
(a)
the Independent Audit Program submitted to the Planning Secretary and the
Certifying Authority under condition A46 of this consent; and
(b)
the Independent Audit Post Approval Requirements (Department 2018 or as
amended).
A50.
In accordance with the specific requirements in the Independent Audit Post Approval
Requirements (Department 2018 or as amended), the Applicant must:
(a)
review and respond to each Independent Audit Report prepared under
condition A46 of this consent;
(b)
submit the response to the Planning Secretary and the Certifying Authority;
and
(c)
make each Independent Audit Report and response to it publicly available
sixty days after submission to the Planning Secretary and notify the Planning
Secretary and the Certifying Authority in writing at least seven days before
this is done.
A51.
Notwithstanding the requirements of the Independent Audit Post Approval
Requirements (Department 2018 or as amended), the Planning Secretary may
approve a request for ongoing annual operational audits to be ceased, where it has
been demonstrated to the Planning Secretary’s satisfaction that an audit has
demonstrated operational compliance.
This IA Program has been developed for the Project in accordance with CoC A45.
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2.2 Applicable Guidelines
In December 2018, the (now) Department of Planning, Industry and Environment (Department)
published a document entitled Independent Audit Post Approval Requirements (IAPAR). Conditions
A45, A46, A49, and A50 of SSD 9835 require – with certain amendments – compliance with the
IAPAR.
The IAPAR sets out information required to be presented in IA Program as follows:
•

An “Audit Schedule” which is a schedule of Independent Audits that are to be undertaken and
reported to the Department during the carrying out of the development (refer to Section 2.3);
and

•

An “Audit Table” which sets out the matters to be audited in each Independent Audit listed in
the Audit Schedule (refer to Section 2.4).

AS/NZS ISO 19011:2014 – Guidelines for Auditing Management Systems provides guidance on
auditing management systems, including the principles of auditing, managing an audit program and
conducting management system audits, as well as guidance on the evaluation of competence of
individuals involved in the audit process, including the person managing the audit program, auditors
and audit teams. This IA Program has been prepared consistent with that standard.

2.3 Audit Schedule
CoC A46 of SSD 9835 modifies Table 1 of the IAPAR, with respect to the requisite frequency of IAs.
The proposed schedule is set out below in Table 1, with the current anticipated date of
commencement of construction being 16 March 2020.
Table 1 Anticipated schedule of IAs
Phase of works
Construction

Operation

Timing1

Audit
Construction IA 1

Within eight weeks of the notified
commencement date of construction

Construction IA 2

At six-month intervals from the date of
the initial construction Independent
Audit

Construction IA 3

As above

Construction IA 4

As above

Construction IA 5

As above

Operational IA 1

Eight weeks prior to commencement of
operation

Operational IA 2

Within fifty-two weeks of the
commencement
of operation

Operational IA 3

Intervals no greater than three years

Notes
1. Timing may be subject to change by the Secretary, per CoC A48 and A51
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2.4 Audit Table
The IAPAR requires that the Audit Table contain all requirements from CoC, environmental licenses
(excluding environmental protection licenses issued under the Protection of the Environment
Operations Act 1997), permits or approvals that must be complied with (if any).
The IAPAR further requires that the Audit Table must also set out the following information for each
requirement to be complied with (compliance requirement):
•

A unique identification number

•

The exact wording of the compliance requirement

•

A blank column to record the evidence used to assess and determine whether each
requirement has been complied with

•

A blank column for commentary on findings and recommendations; and

•

A blank column for recording the status of compliance.

The Audit Table for SSD 9835 is presented in Appendix A below.

2.5 Independent Audits
In accordance with CoC A49, the Independent Audits must be carried out in accordance with this
Independent Audit Program.
With respect to CoCs relating to compliance with the Building Codes of Australia (BCA) or satisfaction
of the Certifying Authority, the Independent Audits will rely on confirmation from the Certifying
Authority that this is the case. The Independent Audits will not extend to an assessment of the works
against the BCA requirements themselves, nor will they examine what steps the Certifying Authority
has taken to verify that the works are BCA compliant.
In accordance with CoC B15, the proponent (Infrastructure NSW) would review and respond to the
Independent Audit Report, submit both the Audit Report and the Trust’s response to the Department
and the Certifying Authority and make the Audit Report publicly available.
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Appendix A- Audit Table SSD 9835 Conditions of Consent
Note: Audits will only assess compliance with conditions relevant to operation. All other conditions have been assessed through separate audit programs
and audits.
Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

PART A ADMINSTRATIVE CONDITIONS
Obligation to Minimise Harm to the Environment
A1

In addition to meeting the specific performance measures and criteria in this consent, all reasonable
and feasible measures must be implemented to prevent, and, if prevention is not reasonable and
feasible, minimise any material harm to the environment that may result from the construction and
operation of the development.

Terms of Consent
A2

The development may only be carried out:
(a) in compliance with the conditions of this consent;
(b) in accordance with all written directions of the Planning Secretary;
(c) in accordance with the EIS, Response to Submissions and supplementary Response to
Submissions;
(d) in accordance with the management and mitigation measures in Appendix 3;
(e) in accordance with the approved plans in the table below:
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status
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Unique ID

Compliance Requirement

A3

Consistent with the requirements in this consent, the Planning Secretary may make written
directions to the Applicant in relation to:
(a) the content of any strategy, study, system, plan, program, review, audit, notification,
report or correspondence submitted under or otherwise made in relation to this consent,
including those that are required to be, and have been, approved by the Planning
Secretary;
(b) any reports, reviews or audits commissioned by the Planning Secretary regarding
compliance with this approval; and
(c) the implementation of any actions or measures contained in any such document
referred to in (a) above.

A4

The conditions of this consent and directions of the Planning Secretary prevail to the extent of any
inconsistency, ambiguity or conflict between them and a document listed in condition A2(c) and
A2(e). In the event of an inconsistency, ambiguity or conflict between any of the documents listed in
condition A2(c) and A2(e), the most recent document prevails to the extent of the inconsistency,
ambiguity or conflict.

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Limits of Consent
A5

This consent lapses five years after the date of consent unless work is physically commenced.

A6

This development consent does not approve:
(a) any use for the areas marked as “out of scope” in the drawings listed in condition A2;
(b) an underground ramp connecting between the basement of the stadium and the
basement of the SCG;
(c) the fit-out and use of the café and stadium shop within the stadium facing the public
domain area of Fig-Tree Place; and
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

(d) the use of the gate / access point along the eastern boundary to provide connection
between the site and the adjoining properties to the east / south-east. Notwithstanding this
consent, any existing alternative agreements regarding gate / access points and
connections between the site and adjoining property will continue to apply.
Event operations
A7

Events at the stadium will host a maximum of 45,000 patrons for all events except concert events
where a maximum of 55,000 patrons will be permitted to use the stadium.

A8

A maximum of six concert events per year (with an average of four per calendar year over any
rolling five-year period between the stadium and the Sydney Cricket Ground (SCG)) is permitted
within the stadium.

A9

During all events, the Applicant must comply with the following operational management plans,
strategies and reports and ensure performance levels and targets are achieved (where a
performance level or target exists within an operational management plan):
(a) an Event Management Plan (D28);
(b) an Event Traffic and Transport Management Plan (D16);
(c) an Operational Noise Management Plan (ONMP) including noise monitoring
requirements (D47 and D48);
(d) a Security Management Plan including Hostile Vehicle Mitigation Plan (B54);
(e) an Operational Waste Management Plan (D41) including a precinct wide approach
(D28e);
(f) a Flood Evacuation Plan (D30).

Post-Occupation Review of Event Operations

A10

The Applicant must monitor the following event scenarios for a minimum of two years after the
commencement of operation of the stadium (unless otherwise agreed by the Planning Secretary)
and prepare a table of compliance against each Operational Management Plan listed in A9:
(a) all concert events;
(b) at least one-sporting event each month comprising a mix of events in terms of its nature
and the anticipated attendance of patrons and including international sporting events when
they occur;
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

(c) all double-header sporting events; and
(d) all events that involve activities extending beyond one day.
A11

The Applicant must undertake additional monitoring to assess the social impacts of the various
scenarios listed in condition A10, in accordance with the approved Social Impact Monitoring
Program (SIMP) that is required by condition D49.

A12

The Applicant must submit a Post-Occupation Review of Event Operations to the Planning
Secretary every six months to report on the results of the monitoring undertaken on the event days
listed in A10 (for the duration of two years nominated in condition A10), to validate the effectiveness
of:
(a) each of the operational management plans referred to in condition A9; and
(b) the SIMP required by condition D49.
The report must be submitted within 2 months of the end of each six-month monitoring period. The
results of the Post-Occupation Review must be published on the SCSGT website.

A13

Each Post-Occupation Review of Event Operations must include, but not be limited to:
(a) type of event monitored;
(b) teams, entertainer etc;
(c) start and end time of the event;
(d) number of patrons at the event;
(e) number of staff at the event;
(f) rehearsal and sound test requirements (if any);
(g) summary of data collected;
(h) the results of monitoring strategies in the operational management plans (required by
A9) that have been implemented;
(i) the commitments in the operational management plans (required by A9) that have not
been complied with or were not applicable in the nominated six-month period;
(j) a table of comparison between the predicted impacts, the management / mitigation
measures applied and the actual impacts on the monitored event scenarios in accordance
with D49(g);
(k) all additional impacts identified in relation to an event as a result of the SIMP (refer to
condition D49); and adaptive management approaches and additional mitigation measures
that have been implemented within the nominated six-month period to adaptively manage /
mitigate identified impacts on the event days based on the monitoring undertaken in the
period. This will include (but not be limited to):
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

(i) any refinement or amendment of the operational management plans listed in
condition A9 (if needed due to identification of additional impacts and mitigation of
those);
(ii) the adaptive management and mitigation measures that have been
implemented to mitigate the additional impacts identified in A13(k); and
(iii) the management / mitigation measures that have been implemented, if the
table of comparison (A13(j)) reveals that the actual impacts were greater than the
predicted impacts.
A14

At the completion of the first two years of operation (submission of the first four Post-Occupation
Review/s unless otherwise agreed by the Planning Secretary), submission of further PostOccupation Review/s to the Planning Secretary will not be required if the Applicant / stadium
operator demonstrates that:
(a) compliance with the operational management plans, strategies and reports listed in
condition A9 has been achieved or alternatively refinement / amendment of the operational
management plans, strategies and reports has been undertaken in case of identified
impacts during event days; and
(b) the SIMP (refer to condition D49) has been undertaken for event days and any
identified impacts have been addressed.

A15

The Planning Secretary may require the submission of further Post-Occupation Review/s (with an
extended timeframe), in case of non-compliance with condition A14.

A16

Condition A14 does not supersede any requirements:
(a) to regularly monitor / review / update any of the operational management plans, required by
other conditions of this consent; or
(b) the updating of operational management plans when the Applicant becomes aware of a breach /
non-compliance or exceedance.

Public Domain, Ancillary Uses and Operations
A17

The consent permits the use of the public domain areas outside the stadium footprint for use by
public for:
(a) gathering spaces;
(b) organised temporary activities on event days;
(c) amenities;
(d) circulation purposes; and
(e) active and passive outdoor recreational activities.
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Unique ID

Compliance Requirement

A18

The use of the public domain areas within the site on event days must be in accordance with the
Event Management Plan approved as part of this development consent (and as updated from time
to time).

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Stadium Event Operational Hours

A19

The operation of the events within the stadium are limited to the following hours:
(a) Event operational hours:
(b) sporting events: 8am – 11pm;
(c) concerts: 10am – 11pm (maximum length 5 hours);
(d) concert rehearsals: 10am – 7pm (duration to be specified in the Event Management
Plan);
(e) concert sound tests / checks: 10am – 7pm (unless specified otherwise in the
Operational Noise Management Plan (ONMP) required by condition D49);
(f) other outdoor events with sound amplification: 10am – 8pm (days preceding working
days); and
(g) other outdoor events with sound amplification: 10am – 10:30pm (days not preceding
working days); and
(h) organised temporary activities on event days in public domain areas at the site: 8am –
11pm.

A20

All organised activities within the stadium and / or the public domain areas within the site, that could
be potentially audible at nearby residential receptors, must be complete by 11.30pm unless
otherwise specified in the approved ONMP (as updated from time to time).

Design Quality Excellence
A21

To ensure the design quality excellence of the project is retained, the design architects (Cox and
Aspect Studios) are to have direct involvement in the design documentation, and construction
stages of the project.

Prescribed Conditions
A22

The Applicant must comply with all relevant prescribed conditions of development consent under
Part 6, Division 8A of the EP&A Regulation.
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Planning Secretary as Moderator

A23

In the event of a dispute between the Applicant and a public authority, in relation to an applicable
requirement in this approval or relevant matter relating to the Development, either party may refer
the matter to the Planning Secretary for resolution. The Planning Secretary’s resolution of the matter
will be binding on the parties.

Evidence of Consultation
A24

Where conditions of this consent require consultation with an identified party, the Applicant must:
(a) consult with the relevant party prior to submitting the subject document for information
or approval; and
(b) provide details of the consultation undertaken including:
(i) the outcome of that consultation, matters resolved and unresolved; and
(ii) details of any disagreement remaining between the party consulted and the
Applicant and how the Applicant has addressed the matters not resolved.
Note: Where the Applicant is unclear regarding the consultation or the stakeholder
requirements, this is to be clarified with the Department prior to submitting the subject
documentation.

Staging
A25

The project may be constructed and operated in stages. Where staged construction or operation is
proposed, a Staging Report (for either or both construction and operation as the case may be) must
be prepared and submitted for the approval of the Planning Secretary. The Staging Report must be
submitted to the Planning Secretary no later than two weeks before the commencement of
construction of the first of the proposed stages of construction (or if only staged operation is
proposed, one month before the commencement of operation of the first of the proposed stages of
operation). The terms of
this approval that apply or are relevant to the works or activities to be carried out in a specific stage
must be complied with at the relevant time for that stage.

A26

A Staging Report prepared in accordance with condition A25 must:
(a) if staged construction is proposed, set out how the construction of the whole of the
project will be staged, including details of work and other activities to be carried out in each
stage and the general timing of when construction of each stage will commence and finish;
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

(b) if staged operation is proposed, set out how the operation of the whole of the project
will be staged, including details of work and other activities to be carried out in each stage
and the general timing of when operation of each stage will commence and finish (if
relevant);
(c) specify how compliance with conditions will be achieved across and between each of
the stages of the project; and
(d) set out mechanisms for managing any cumulative impacts arising from the proposed
staging.
A27

Where staging is proposed, the project must be staged in accordance with the Staging Report, as
approved by the Planning Secretary.

Staging, Combining and Updating Strategies, Plans or Programs
A28

With the approval of the Planning Secretary, the Applicant may:
(a) prepare and submit any strategy, plan (including management plan, architectural or
design plan) or program required by this consent on a staged basis (a clear description
should be provided as to the specific stage and scope of the development to which the
strategy, plan (including management plan, architectural or design plan) or program
applies, the relationship of the stage to any future stages and the trigger for updating the
strategy, plan (including management plan, architectural or design plan) or program);
(b) combine any strategy, plan (including management plan, architectural or design plan),
or program required by this consent (A clear relationship must be demonstrated between
the strategies, plans (including management plan, architectural or design plan) or
programs that are proposed to be combined); and
(c) update any strategy, plan (including management plan, architectural or design plan), or
program required by this consent (to ensure the strategies, plans (including management
plan, architectural or design plan), or programs required under this consent are updated on
a regular basis and incorporate additional measures or amendments to improve the
environmental performance of the development).

A29

If the Planning Secretary agrees, a strategy, plan (including management plan, architectural or
design plan), or program may be staged or updated without consultation being undertaken with all
parties required to be consulted in the relevant condition in this consent.

A30

On approval by the Planning Secretary, updated strategies, plans (including management plan,
architectural or design plan), or programs supersede the previous versions of them and must be
implemented in accordance with the condition that requires the strategy, plan, program or drawing.
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Structural Adequacy
A31

All new buildings and structures, and any alterations or additions to existing buildings and
structures, that are part of the development, must be constructed in accordance with the relevant
requirements of the BCA.
Note: Part 8 of the EP&A Regulation sets out the requirements for the certification of the
development.

External Walls and Cladding
A32

The external walls of all approved structures must comply with the relevant requirements of the
BCA.

Applicability of Guidelines
A33

References in the conditions of this consent to any guideline, protocol, Australian Standard or policy
are to such guidelines, protocols, Standards or policies in the form they are in as at the date of this
consent.

A34

Consistent with the conditions of this consent and without altering any limits or criteria in this
consent, the Planning Secretary may, when issuing directions under this consent in respect of
ongoing monitoring and management obligations, require compliance with an updated or revised
version of such a guideline, protocol, Standard or policy, or a replacement of them.

Monitoring and Environmental Audits
A35

Any condition of this consent that requires the carrying out of monitoring or an environmental audit,
whether directly or by way of a plan, strategy or program, is taken to be a condition requiring
monitoring or an environmental audit under Division 9.4 of Part 9 of the EP&A Act. This includes
conditions in respect of incident notification, reporting and response, non-compliance notification,
Site audit report and independent auditing.
Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is monitoring of
the development to provide data on compliance with the consent or on the environmental impact of
the development, and an “environmental audit” is a periodic or particular documented evaluation of
the development to provide information on compliance with the consent or the environmental
management or impact of the development.

Access to Information
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Unique ID

Compliance Requirement

A36

At least 48 hours before the commencement of construction until the completion of all works under
this consent, or such other time as agreed by the Planning Secretary, the Applicant must:
(a) make the following information and documents (as they are obtained or approved)
publicly available on its website:
(i) the documents referred to in condition A2 of this consent;
(ii) all current statutory approvals for the development;
(iii) all approved strategies, plans and programs required under the conditions of
this consent;
(iv) regular reporting on the environmental performance of the development in
accordance with the reporting arrangements in any plans or programs approved
under the conditions of this consent;
(v) a comprehensive summary of the monitoring results of the development,
reported in
accordance with the specifications in any conditions of this consent, or any
approved plans and programs;
(vi) a summary of the current stage and progress of the development;
(vii) contact details to enquire about the development or to make a complaint;
(viii) a complaints register, updated monthly;
(ix) audit reports prepared as part of any independent audit of the development
and the Applicant’s response to the recommendations in any audit report;
(x) any other matter relating to the approved development required by the
Planning Secretary; and
(b) keep such information up to date, to the satisfaction of the Planning Secretary.

A37

Prior to commencement of operation of the stadium, the relevant Sydney Cricket and Sports Ground
Trust (SCSGT) website must include the facilities available within the site including a toilet map with
Adult change facilities.

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Compliance
A38

The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are
made aware of, and are instructed to comply with, the conditions of this consent relevant to activities
they carry out in respect of the development.

Incident Notification, Reporting and Response
A39

The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au immediately
after the Applicant becomes aware of an incident. The notification must identify the development
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

(including the development application number and the name of the development if it has one) and
set out the location and nature of the incident.
A40

Subsequent notification must be given, and reports submitted in accordance with the requirements
set out in Appendix 2.

Non-Compliance Notification
A41

The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au within
seven days after the Applicant becomes aware of any non-compliance with the conditions of
consent. The Certifying Authority must also notify the Planning Secretary in writing to
compliance@planning.nsw.gov.au within seven days after they identify any non-compliance.

A42

The notification must identify the development and the application number for it, set out the
condition of consent that the development is non-compliant with, the way in which it does not
comply and the reasons for the non-compliance (if known) and what actions have been, or will be,
undertaken to address the non-compliance.

A43

A non-compliance which has been notified as an incident does not need to also be notified as a
noncompliance.

Independent Environmental Audit
A44

Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to the
preparation of an Independent Audit Program or commencement of an Independent Audit.

A45

Prior to the commencement of construction, an Independent Audit Program prepared in accordance
with the Independent Audit Post Approval Requirements (Department 2018 or as amended), must
be submitted to the Planning Secretary and the Certifying Authority.

A46

Table 1 of the Independent Audit Post Approval Requirements (Department 2018 or as amended),
is amended so that the frequency of audits required is:
(a) an initial construction Independent Audit must be undertaken within eight weeks of the
notified commencement date of construction;
(b) subsequent Independent Audits of construction must be undertaken at six-month
intervals from the date of the initial construction Independent Audit;
(c) an Independent Audit must be undertaken eight weeks prior to commencement of
operation; and
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Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

(d) operational Independent Audits must be undertaken within fifty-two weeks of the
commencement of operation and thereafter at intervals no greater than three years.
A47

All Independent Audits are to be submitted to the Planning Secretary and the Certifying Authority
within three weeks following the Independent Audit.

A48

The Planning Secretary may require the initial and subsequent Independent Audits to be undertaken
at different times to those specified above, upon giving at least four weeks’ notice to the Applicant of
the date upon which the audit must be commenced.

A49

Independent Audits of the development must be carried out in accordance with:
(a) the Independent Audit Program submitted to the Planning Secretary and the Certifying
Authority under condition A46 of this consent; and
(b) the Independent Audit Post Approval Requirements (Department 2018 or as amended).

A50

In accordance with the specific requirements in the Independent Audit Post Approval Requirements
(Department 2018 or as amended), the Applicant must:
(a) review and respond to each Independent Audit Report prepared under condition A46 of
this consent;
(b) submit the response to the Planning Secretary and the Certifying Authority; and
(c) make each Independent Audit Report and response to it publicly available sixty days
after submission to the Planning Secretary and notify the Planning Secretary and the
Certifying Authority in writing at least seven days before this is done.

A51

Notwithstanding the requirements of the Independent Audit Post Approval Requirements
(Department 2018 or as amended), the Planning Secretary may approve a request for ongoing
annual operational audits to be ceased, where it has been demonstrated to the Planning Secretary’s
satisfaction that an audit has demonstrated operational compliance.

Compliance Reporting
A52

Compliance Reports must be carried out in accordance with the Compliance Reporting Post
Approval Requirements (Department 2018, or as amended).

A53

Table 1 of the Compliance Reporting Post Approval Requirements (Department 2018, or as
amended), is amended so that the frequency of Compliance Reporting required is:
(a) a Pre-Construction Compliance Report must be submitted to the Planning Secretary
two weeks prior to the notified commencement date of construction; and
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(b) a Pre-Operation Compliance Report must be submitted to the Planning Secretary two
weeks prior to the notified date of commencement of operation.
A54

The Applicant must make each Compliance Report publicly available sixty days after submitting it to
the Planning Secretary and notify the Planning Secretary and the Certifying Authority in writing at
least seven days before this is done.

Revision of Strategies, Plans and Programs
A55

Within three months of:
(a) the submission of the compliance reports under condition A52; or
(b) the submission of an incident report under condition A39; or
(c) the submission of an Independent Audit under condition A45; or
(d) the approval of any modifications to the development consent; or
(e) the issue of a direction of the Planning Secretary under condition A3 which requires a
review.
the strategies, plans and programs required under this consent must be reviewed, and the
Planning Secretary and the Certifying Authority must be notified in writing that a review is
being carried out.
Note: This is to ensure strategies, plans and programs are updated on a regular basis and to
incorporate any recommended measures to improve the environmental performance of the
development.
Following any review, if it is necessary, to either improve the environmental performance of the
development, cater for a modification or comply with a direction, the strategies, plans, programs or
drawings required under this consent must be revised, to the satisfaction of the Planning Secretary
and / or Certifying Authority (where relevant). Where revisions are required, the revised document
must be submitted to the Planning Secretary and / or Certifying Authority for approval and / or
information (where relevant) within six weeks of the review.

PART B PRIOR TO THE ISSUE OF A CONSTRUCTION CERTIFICATE
Notification of Commencement
B1

The Applicant must notify the Planning Secretary in writing of the dates of commencement of any
work and operation at least 48 hours before those dates.

20 | P a g e

Unique ID

Compliance Requirement

B2

If the construction or operation of the development is to be staged, the Planning Secretary must be
notified in writing at least 48 hours before the commencement of each stage, of the date of
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Certified Drawings
B3

Prior to the commencement of the relevant construction stage, the Applicant must submit to the
satisfaction of the Certifying Authority structural drawings prepared and signed by a suitably
qualified practising Structural Engineer that demonstrates compliance with this development
consent.

External Walls and Cladding
B4

Prior to the commencement of external cladding of the stadium, the Applicant must provide the
Certifying Authority with documented evidence that the products and systems proposed for use or
used in the construction of external walls, including finishes and claddings such as synthetic or
aluminium composite panels, comply with the requirements of the BCA. The Applicant must provide
a copy of the documentation given to the Certifying Authority to the Planning Secretary within seven
days after the Certifying Authority accepts it.

Protection of Public Infrastructure
B5

Prior to the commencement of any works, the Applicant must:
(a) consult with the relevant owner and provider of services that are likely to be affected by
the development to make suitable arrangements for access to, diversion, protection and
support of the affected infrastructure;
(b) prepare a dilapidation report identifying the condition of all public infrastructure in the
vicinity of the site (including roads, gutters, footpaths and any buildings); and
(c) submit a copy of the dilapidation report to the Planning Secretary, Certifying Authority
and Council.

Pre-Construction Dilapidation Report
B6

Prior to the commencement of construction, the Applicant must submit a pre-commencement
dilapidation report to Council, NSW Heritage Division and the Certifying Authority. The report must
provide an accurate record of the existing condition of:
(a) adjoining private properties;
(b) the surrounding heritage items;
(c) Council assets (where relevant) that could be impacted by the proposed works; and
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(d) infrastructure located within Moore Park East (between the western boundary of the site
and Kippax Lake) including (but not limited to) Driver Avenue, existing bollards, lights,
street furniture etc.
Detailed design plans
B7

Prior to the commencement of construction of the stadium structure above the concourse level,
detailed design plans must be submitted to the Certifying Authority for approval. The design plans
must:
(a) demonstrate compliance with the relevant provisions of National Construction Code
(NCC) and BCA, including (but not limited to):
(i) all required wheelchair seating (numbers and distribution) within the seating
bowls of the stadium (complying with Disability Discrimination Act Premises
Standards 2010 in addition to NCC);
(ii) accessibility to the various levels;
(iii) accessible sanitary facilities;
(iv) female toilet provisions; and
(v) adult toilet facilities and adult change rooms;
(b) compliance of all accessible facilities with the recommendations of DDA Compliance
Statement – Performance Solutions Stage 2 prepared by Before Compliance dated 23
September 2019 and in accordance with the BCA, Australian Standards and Disability
Standards (as updated from time to time);
(c) be supported by a statement from a suitably qualified independent consultant
confirming compliance with the requirements of B7(a) and B7(b);
(d) include operational waste storage areas within the site including (but not limited to)
provisions for:
(i) separation and storage, in appropriate categories, of material suitable for
recycling;
(ii) separate storage and collection of organic/food waste;
(iii) covered and bunded waste storage areas; and
(iv) cleaning (such as a tap) and adequate drainage of the waste storage areas;
(e) demonstrate that the photovoltaic cells are flush with the roof of the stadium.

B8

Prior to the commencement of construction of the stadium structure above the concourse level, the
Applicant must provide evidence to the satisfaction of the Planning Secretary to demonstrate that:
(a) a desktop aero-acoustic noise (wind generated noise) assessment has been conducted
to inform the final detailed design of the stadium and / or the public domain areas (if

22 | P a g e

Unique ID

Compliance Requirement

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

applicable). This assessment must have a focus on the wind-noise induced mechanisms
listed in Section 4.3.5 of the Stage 2 SSDA – Noise and Vibration Assessment prepared by
ARUP dated 30 August 2019 and must identify and demonstrate that potential impacts at
nearby sensitive receptors are acceptable;
(b) the recommendations in the in the Stage 2 SSDA – Noise and Vibration Assessment
prepared by ARUP dated 30 August 2019, in relation to aero-acoustic noise (windgenerated noise), as updated by B8(a) (if any) have been incorporated into the design and
/ or alternative design measures have been proposed to reduce wind generated noise from
the stadium structure and / or the public domain areas within the site;
(c) the Design Integrity Assessment (DIA Report has been updated reflecting any
amendments to the design plans to comply with condition B7 or B8(a) and endorsed by the
members of the DIA panel; and
(d) surveys have been undertaken to obtain the detailed design levels at the south-eastern
corner of the site outside the stadium) and the existing natural ground / finished floor levels
(where relevant) of the immediately adjoining site to demonstrate that a future connection
between the site and the adjoining property to the east / south-east is feasible.
Note: detailed design of the connection itself is not required.
Public Art Plan
B9

B10

Prior to the commencement of the public domain construction, the Applicant must establish a Public
Art Panel comprising nominated members from:
(a) Infrastructure NSW;
(b) SCSCGT including Sports Partners and Member representation;
(c) Centennial Park and Moore Park Trust;
(d) The relevant design team involved with the public art; and
(e) City of Sydney Council’s Public Art Advisory Panel.
The Applicant must prepare a final Public Art Plan in consultation with Council’s Public Art Unit
including (but not limited to):
(a) evidence of consultation with the established Public Art Panel members at key
milestones in the preparation of the plan;
(b) evidence of involvement of indigenous artists in the process of preparation of the plan;
(c) proposed method of procuring artists (whether invited or open to expressions of
interest);
(d) proposed methods of integration of the public art concepts developed by the selected
artists with the public domain;
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(e) proposed elements that demonstrate compliance with the “Public Art Strategy” (Section
7.4) of the Sydney Football Stadium Urban Design Guidelines prepared by SJB and dated
6 June 2018 (being part of SSD-9249);
(f) compliance with the criteria established in the Landscape and Public Domain Report
(Rev 12) Appendix A - Art Strategy prepared by Aspect Studios dated 12/06/2019;
(g) interpretation of the key principles of section 4.5 of the Heritage Interpretation Strategy
prepared by Curio Projects dated May 2019, where relevant to public art;
(h) integration of the four existing sculptures within the site with the new public realm in
accordance with section 4.2.6 of the Heritage Interpretation Strategy prepared by Curio
Projects dated May 2019; and
(i) interpretation of the history of Busby’s Bore and Sydney’s historic reliance on this water
supply.
B11

The final Public Art Plan must be submitted to the Planning Secretary for approval, prior to the
commencement of construction of the public domain areas within the site.

Public Domain Plan
B12

A final Public domain plan must be submitted to the Planning Secretary for approval, prior to the
commencement of construction of the public domain areas within the site. The public domain plan
must include:
(a) the details of works on the public domain areas within the site;
(b) the details of works within the external public domain areas, as defined in this consent,
including any public infrastructure works proposed;
(c) the detailed landscape plans (both for the public domain within the site and the external
public domain, if applicable) including gradients, levels, set-out, paving, stairs, walls,
lighting, wayfinding signage location, planting and any other applicable details;
(d) hard and soft landscaping details;
(e) detailed planting plan including details of individual tree pits being designed as a
continuous trench to increase the available soil volume, where trees are groups or in rows;
(f) details of proposed planters, whether at grade or on slab;
(g) details of all furniture and fixtures;
(h) landscape specification, schedules and maintenance plans;
(i) detailed design of the proposed community recreation space at the north-eastern corner
of the site;
(j) details of public art as per the final Public Art Plan;
(k) details of the security measures (such as security / boom gates) within the public
domain in the non-event days; and
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(l) integration of proposed passive irrigation techniques and rainwater reuse measures in
the public domain area.
B13

Prior to the commencement of any footpath or external public domain works, the Applicant must
consult with Council and demonstrate to the Certifying Authority that the external public domain
design and treatment meets the requirements of Council.

Site Contamination
B14

The Applicant must submit a Section B Site Audit Statement for the site prepared by an EPA
accredited Site Auditor prior to commencement of any works on the site pursuant to this
development consent, verifying that all required works under SSD-9249 in relation to soil
contamination have been appropriately managed and that a Remedial Action Plan is not required. A
copy of this statement must be provided to Council for information.

B15

The Applicant must submit a Section A Site Audit Statement for the site prepared by an EPA
accredited Site Auditor, verifying that all parts of the site are suitable for the proposed land use, prior
to the commencement of any construction of the stadium structure or any public domain areas
within the site and following completion of the bulk earthworks. The Site Audit Statement must be
provided to the Planning Secretary, EPA and Council for information.

Community Consultative Committee
B16

Prior to the commencement of construction, a Community Consultative Committee (CCC) must be
established for the development in accordance with the Department’s Community Consultative
Committee Guidelines: State Significant Projects (2016). The CCC must begin to exercise functions
in accordance with such Guidelines before the commencement of construction and continue to do
so for the duration of the construction on the site.
Notes:
The CCC is an advisory committee only. In accordance with the Guidelines, the Committee should
comprise an independent chair and appropriate representation from the Applicant, Council and the
local community.

B17

At the completion of construction, the SCSGT (on behalf of the Applicant) may refresh the
membership of the CCC for the operational phase of the stadium. The CCC is to be in operation for
at least 12 months from the commencement of operation. The membership and terms of reference
for any revised CCC are to be provided to the Planning Secretary prior to being implemented.
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Notwithstanding condition B16 and B17, the Planning Secretary may agree in writing to allow the
continuation of Community Consultative Committee (CCC) established pursuant development
consent SSD-9249 to exercise its functions in accordance with Community Consultative Committee
Guidelines: State Significant Projects (2016) for the duration of construction and for at least one
year following the completion of construction or until the submission of the second Post-Occupation
Compliance Report required by this development consent.
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Community Communication Strategy
B19

No later than two weeks before the commencement of any works, a Community Communication
Strategy must be submitted to the Planning Secretary for approval. The CCS must be approved by
the Planning Secretary prior to the commencement of any works or within another timeframe agreed
with the Planning Secretary. The Community Communication Strategy must provide mechanisms to
facilitate communication between the Applicant, the relevant Council and the community (including
adjoining affected landowners / occupants, sensitive receivers and others directly impacted by the
development), during the design and construction of the development and for a minimum of 12
months following the completion of construction.
The Community Communication Strategy must:
(a) identify people to be consulted during the design and construction phases;
(b) set out procedures and mechanisms for the regular distribution of accessible
information about or relevant to the development;
(c) provide for the formation of community-based forums, if required, that focus on key
environmental management issues for the development;
(d) set out procedures and mechanisms:
(i) through which the community can discuss or provide feedback to the Applicant;
(ii) through which the Applicant will respond to enquiries or feedback from the
community; and
(iii) to resolve any issues and mediate any disputes that may arise in relation to
construction and operation of the development, including disputes regarding
rectification or compensation.

Ecologically Sustainable Development (ESD)
B20

Prior to the commencement of construction of the stadium structure above the concourse level, the
Applicant must:
(a) prepare a revised ESD report and associated design plans in consultation with the
Planning Secretary including:
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(i) details of the proposed ESD measures that would be incorporated into the final
design and how these would achieve the targeted Leadership in Energy and
Environmental Design (LEED) v4 Gold Certificate;
(ii) details to demonstrate that the chosen ESD measures are consistent with the
those identified in the Environmentally Sustainable Design Strategy prepared by
LCI dated 01/05/2019;
(iii) details to demonstrate that a 350kWp Photovoltaic system will be installed on
the roof of the stadium and any provisions for storage of the energy from the solar
panels to offset the night time / peak usage;
(iv) a detailed Whole-of-Life Assessment to identify opportunities to reduce the
carbon emissions across the life of the project including the materiality
recommendations in accordance with Appendix B of the Environmentally
Sustainable Design Strategy prepared by LCI dated 01/05/2019;
(v) a Life Cycle Analysis that shows how climate, energy and water risks and
opportunities have been identified and how the design of the stadium has
incorporated these opportunities and / or mitigated risks;
(vi) details of opportunities to use alternatives to standard concrete mixes that
reduce carbon emissions associated with Portland cement, including opportunities
for replacement of Portland cement with Geopolymer concrete for roadways and
paths, or where the Portland cement content in concrete used is reduced by
replacing it with supplementary cementitious materials;
(vii) details to identify how the construction and operation of the project will
incorporate the opportunities in condition B20e(viii); and
(b) include a review of the proposed ESD measures by a suitably qualified consultant and
a statement certifying that the design is capable of incorporating the identified ESD
measures and achieving the targeted Leadership in Energy and Environmental Design
(LEED) v4 Gold Certificate.
(c) submit the revised ESD report, the design plans, the Planning Secretary’s comments /
advice and the review of the proposed ESD measures to the Certifying Authority for
approval, prior to the construction of the stadium structure above the concourse level.
Environmental Management Plan Requirements
B21

Management plans required under this consent must be prepared in accordance with relevant
guidelines, and include:
(a) detailed baseline data;
(b) details of:
(i) the relevant statutory requirements (including any relevant approval or licence);
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(ii) any relevant limits or performance measures and criteria; and
(iii) the specific performance indicators that are proposed to be used to judge the
performance of, or guide the implementation of, the development or any
management measures;
(c) a description of the measures to be implemented to comply with the relevant statutory
requirements, limits, or performance measures and criteria;
(d) a program to monitor and report on the:
(i) impacts and environmental performance of the development; and
(ii) effectiveness of the management measures set out pursuant to paragraph (c)
above;
(e) a contingency plan to manage any unpredicted impacts and their consequences and to
ensure that ongoing impacts are reduced to levels below relevant impact assessment
criteria as quickly as possible;
(f) a program to investigate and implement ways to improve the environmental
performance of the development over time;
(g) a protocol for managing and reporting any:
(i) incident and any non-compliance (specifically including any exceedance of the
impact assessment criteria and performance criteria);
(ii) complaint;
(iii) failure to comply with statutory requirements; and
(h) a protocol for periodic review / update of the plan and any updates in response to
incidents or matters of non-compliance.
Note: The Planning Secretary may waive some of these requirements if they are
unnecessary or unwarranted for particular management plans.
Construction Environmental Management Plan
B22

Prior to commencement of construction, the Applicant must prepare a Construction Environmental
Management Plan (CEMP). This CEMP is to include:
(a) recommendations and management measures in the Construction Management Plan
prepared by Lendlease dated 31/05/2019 and any supplementary information and / or
updated versions with additional measures submitted to the Planning Secretary;
(b) relevant mitigation measures listed in Appendix 3;
(c) details of:
(i) hours of work, including details regarding ‘event mode’ when events are taking
place at the SCG;
(ii) 24-hour contact details for the site manager;
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(iii) procedures for encountering groundwater during construction works and
measures to prevent groundwater contamination (particularly relating to the
existing underground storage tanks);
(iv) construction material storage;
(v) external construction lighting in compliance with AS 4282-1997 Control of the
obtrusive effects of outdoor lighting;
(vi) community consultation and complaints handling;
(vii) the Project Arborist appointed for the construction phase of the development
with appropriate qualifications;
(viii) an updated Methodology Statement – Working Near Busby’s Bore prepared
by Infrastructure NSW dated September 2018, specifically including the details of
the proposed works in this development consent;
(ix) details of fire precaution measures in accordance with Clause E1.9 – Fire
precautions during construction, of the National Construction Code 2019, Volume
One, Building Code of Australia (NCC);
(x) details of location of the Booster Facilities for the fire hydrants (temporary or
otherwise) adjacent to the vehicle entry to the construction site at Paddington
Lane (unless otherwise agreed by Fire and Rescue NSW);
(xi) details of management of construction works on the site to minimise or
eliminate any adverse impacts on the operation of the public events within Moore
Park precinct;
(xii) details of management of construction works on the site during events at
SCG; and
(xiii) details of standard measures for undertaking works near Ausgrid cables on
Driver Avenue and any notification requirements.
(d) Construction Waste Management Sub-Plan (see condition B24);
(e) Construction Soil and Water Management Sub-Plan (see condition B25);
(f) Construction Air Quality Sub-Plan (see condition B26);
(g) Construction Biodiversity Management Sub-Plan (see condition B27);
(h) a detailed unexpected finds protocol for contamination and associated communications
procedure being consistent with the Unexpected Contamination Finds Protocol_V2.1
prepared by Lendlease dated June 2019 and including a chain of responsibilities for
undertaking the unexpected finds protocol;
(i) a procedure for unexpected finds for asbestos containing material; and
(j) waste classification (for materials to be removed) and validation (for materials to remain)
be undertaken to confirm the contamination status in these areas of the site.
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B23

The Applicant must not commence any works until:
(a) the CEMP (along with the sub-plans) is approved by the Certifying Authority; and
(b) a copy submitted to Council and the Planning Secretary for information.

B24

The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited to, the
following:
(a) detail the quantities of each waste type generated during demolition and the proposed
reuse, recycling and disposal locations;
(b) removal of hazardous materials, particularly the method of containment and control of
emission of fibres to the air, and disposal at an approved waste disposal facility in
accordance with the requirements of the relevant legislation, codes, standards and
guidelines;
(c) measures to conduct electronic monitoring of waste vehicles entering and leaving the
development site; and
(d) details of arrangements for the disposal of waste from the premises with evidence that
the waste facility is legally able to accept that waste.

B25

The Applicant must prepare a Construction Soil and Water Management Plan (CSWMSP) and the
plan must address, but not be limited to the following:
(a) be prepared by a suitably qualified expert, in consultation with Council;
(b) describe the details of all erosion and sediment controls to be implemented during
construction;
(c) provide a plan of how all construction works will be managed in a wet-weather events
(i.e. storage of equipment, stabilisation of the site);
(d) provide a summary of any ground investigations completed to date;
(e) detail all off-Site stormwater flows from the Site and methods to ensure that sediment is
not mobilised in stormwater flows leaving the site;
(f) describe the measures that must be implemented to manage stormwater and flood flows
for small and large sized events, including, but not limited to 1 in 1-year ARI, 1 in 5-year
ARI and 1 in 100-year ARI;
(g) detail the proposed stormwater disposal and drainage from the development, designed
in accordance with:
(i) Australian Rainfall and Runoff – A Guide to Flood Estimation, Volumes 1 and 2
(1987);
(ii) SA/NZS 3500.3.2 National Plumbing and Drainage Part 3.2: Stormwater
Drainage – Acceptable Solutions; and
(iii) Managing Urban Stormwater – Soils and Construction Volume 1 (4th Edition
March 2004) – NSW Department of Housing.
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Independent Audit
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Recommendations

Compliance
Status
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(h) details demonstrating that fine particulates from construction works would not be
entrained in stormwater runoff and adversely impact on Kippax Lake, the underlying
groundwater resources and other downstream properties;
(i) monitoring techniques to ensure that the quality of water within the detention / settling
ponds comply with the applicable standards within the Managing Urban Stormwater – Soils
and Construction Volume 1 (4th Edition March 2004);
(j) methods for testing of the water quality (suspended solids, turbidity and contaminants)
prior to discharging from the site into the stormwater infrastructure on Driver Avenue, to
ensure compliance with the applicable standards within the Managing Urban Stormwater –
Soils and Construction Volume 1 (4th Edition March 2004); and
(k) methods of evaluating the water quality testing results by a suitably qualified water
quality expert.
B26

The Applicant must prepare a Construction Air Quality Management Sub-Plan (CAQMSP) and the
plan must address, but not be limited to the following:
(a) be prepared by a suitably qualified expert;
(b) describe the measures that would be implemented on site to ensure:
(i) the control of air quality and odour impacts of the Development, in particular,
during bulk earthworks and piling activities;
(ii) that these controls remain effective over time;
(iii) that all reasonable and feasible air quality management practice and
measures are employed, including the relevant measures listed in Section 6 of the
Air Quality Impact Assessment (report 18274-S2 Version A) prepared by
Wilkinson Murray dated May 2019;
(iv) that the mitigation and management measures are consistent with Guidance
on the assessment of dust from demolition and construction (IAQM, 2014);
(v) the air quality impacts are minimised during adverse meteorological conditions
or extraordinary events such as bushfires, prescribed burning, dust storms, sea
fog, fire incidents or any other activity agreed by the Planning Secretary; and
(vi) compliance with the relevant conditions of this consent.
(c) include performance objectives for monitoring dust and ensuring no unacceptable offsite air quality impacts to users of Moore Park, nearby residences, Kira Child Care centre,
UTS and other businesses;
(d) includes an air quality monitoring program in accordance with Section 6.2 of the Air
Quality Impact Assessment (report 18274-S2 Version A) prepared by Wilkinson Murray
dated May 2019 that:
(i) is capable of evaluating the performance of the construction works;
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(ii) includes a protocol for determining any exceedances of the relevant conditions
of consent and responding to complaints;
(iii) adequately supports the air quality performance objectives; and
(iv) evaluates and reports on the effectiveness of air quality management for the
construction works.
(e) details on monitoring weather conditions and communicating changing conditions to the
workforce; and
(f) stop work procedures if performance objectives in B25(c) are not being met.
B27

The Biodiversity Management Sub-Plan (CBMSP) must be prepared in consultation with the Project
Arborist nominated in condition B22 and a suitably qualified ecologist and address, but not be
limited to, the following:
(a) details of all trees (with tree nos.) within the site, Moore Park Road and the adjoining
properties (if applicable) that are required to be protected during construction works;
(b) describe strategies and measures to protect trees and other vegetation that is proposed
to be retained during construction in accordance with the recommendations in the
Arboricultural Impact Assessment prepared by Tree IQ dated 30/05/2019 including (but not
limited to) T125 and T231;
(c) methods to avoid any impacts to street trees on both sides of Moore Park Road and
vegetation in the centre median of Moore Park Road in the vicinity of the site wherever
practical;
(d) assessment of the degree of impact, if works are proposed within the nominated tree
protection zones (TPZ) of trees that are proposed to be retained in condition B27(b);
(e) strategies and mitigation measures for minimising or mitigating the impacts identified in
condition B27(d);
(f) measures to check for and allow any fauna (mammals, birds, reptiles and amphibians)
found within the site to be dispersed to neighbouring habitats;
(g) measures to communicate to the construction workforce the biodiversity values that are
to be retained and protected; and
(h) a Pruning Specification Report in accordance with Schedule 8 of City of Sydney DCP
2012 for any tree (including street trees) that may require pruning for site access,
construction, hoarding / scaffolding or any other reason.

Construction Noise and Vibration Management Plan
B28

Prior to the commencement of construction, the Applicant must prepare a Construction Noise and
Vibration Management Sub-Plan (CNVMP). The plan must address, but not be limited to, the
following:
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(a) be prepared by a suitably qualified and experienced noise expert and in consultation
with the EPA;
(b) provide details of all the residential and non-residential receivers including the Kira
Child Care Centre, University of Technology Sport Sciences Faculty Building (UTS) and
Fox Studios, identified in Stage 2 SSDA – Noise and Vibration Assessment prepared by
ARUP dated 30 August 2019;
(c) provide details of the project specific construction noise management levels (NMLs) at
all the identified receivers (B28(b)) considering the noise management levels in EPA’s
Interim Construction Noise Guideline (DECC, 2009) (ICNG) and the relevant provisions of
Australian Standard 2436 - 2010 Guide to Noise Control on Construction and Maintenance
and Sites, at all identified receivers;
(d) identify the ‘High Noise Impact works’ with the associated predicted construction noise
levels that would exceed the NMLs and reach or exceed the Highly Affected Noise Level of
75dB(A) LAeq(15min), at the identified the residential and non-residential receivers;
Note: High noise impact works mean:
o jack hammering, rock breaking or hammering, pile driving, vibratory rolling, cutting of
pavement, concrete or steel or other work occurring on the surface that generates noise
with impulsive, intermittent, tonal or low frequency characteristics that exceed the NML; or
o continuous noisy activities where ‘continuous’ includes any period during which there is
less than a 1-hour respite between ceasing and recommencing any of the work that is the
subject of this condition.
(e) describe all reasonable and feasible management and mitigation measures to be
implemented when the predicted construction noise levels exceed the NMLs LAeq(15min)
at the identified residential and non-residential receivers, including (but not limited to) the
recommendations in the draft Construction Noise and Vibration Management Plan
(Appendix E) of the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP
dated 30 August 2019) and the following:
(i) “stop-work” procedures;
(ii) proposing specific plant and equipment to ensure lower noise generation;
(iii) proposing suitable location of the noise generating equipment so that the
predicted construction noise levels at the residential and non-residential receivers
is lowered;
(iv) the following intra-day respite periods (as defined by ICNG) for works
exceeding 75dB(A) LAeq(15 mins), unless otherwise agreed with the identified
sensitive receivers such as UTS, Kira Child Care Centre and / or Fox Studios and
evidence of the agreement provided to the Planning Secretary, prior to the
commencement of the works:
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- in continuous blocks not exceeding 3 hours each with one hour of
respite every three hours block;
- scheduling of works outside of the examination time for educational
establishments;
and
- noise intrusive works commencing after 8am and be undertaken within
the approved standard construction hours.
(v) proposing where practicable and without compromising the safety of
construction staff or members of the public, the use of ‘quackers’;
(vi) ‘Toolbox talks’ at regular intervals with contractors’ and other staff training
methods;
(vii) use of broadband, non-tonal reversing alarms where possible and ensure that
warning devices are no more than 5dB above the relevant Australian Standard
level;
(viii) proposing appropriate material handling methods (avoid dropping from a
height);
(ix) use of noise shields (such as hoardings where applicable and possible) along
the specific boundaries facing the identified sensitive receivers.
(f) describe the measures to be implemented to monitor and manage high noise generating
works in close proximity to sensitive receivers including the location of noise loggers
associated with the noise monitoring;
(g) include strategies that have been developed in consultation with the community
(especially all identified residential and non-residential receivers in condition B28(b)
including UTS, Kira Child Care Centre and Fox studios), for managing high noise
generating works, including any alternate intra-day respite periods that suit the sensitive
receivers;
(h) include details of management measures to avoid any adverse vibration impacts on the
nearby following heritage items during construction:
(i) Member’s stand, SCG; and
(ii) Lady’s Member Stand, SCG.
(i) include details of management measures to protect the archaeological heritage items
including Busby’s Bore in accordance with the requirements of the Methodology Statement
– Working Near Busby’s Bore prepared by Infrastructure NSW dated September 2018 as
updated by condition B22;
(j) describe the community consultation undertaken to develop the strategies in condition
B28(g), including but not limited to:
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(i) evidence regarding agreed (if any) intra-day respite periods with Kira Child
Care Centre, UTS and Fox Studios (where applicable) as an alternate measure to
B28(e); and
(ii) evidence of agreed scheduling of construction work activities outside of
sensitive times of the day or specific times of the year (where applicable) with
UTS and Fox Studios.
(k) include a complaints management system that would be implemented for the duration
of the construction including a chain of responsibilities for dealing with and responding to
noise complaints and noise management.
B29

The Applicant must not commence any works until:
(a) evidence of consultation with the EPA in the preparation and finalisation of the
Construction Noise and Vibration Management Plan (CNVMP) is provided to the Planning
Secretary;
(b) the CNVMP is approved by the Planning Secretary; and
(c) a copy submitted to Council and the Certifying Authority.

B30

Prior to commencement of works on the site, all mitigation and management measures identified in
the CNVMP, must be installed or implemented on the site.

Construction Traffic and Pedestrian Management Plan
B31

A Construction Traffic and Pedestrian Management Plan (CTPMP) must be prepared by a suitably
qualified and experienced person(s) and in consultation with Council, with Sydney Coordination
Office, Transport Management Centre TfNSW.

B32

The CTPMP must address, but not be limited to, the following:
(a) specify:
(i) a description of the development;
(ii) location of the proposed work zone;
(iii) size and type of vehicle, including swept path analysis;
(iv) details of any road closures;
(v) detail heavy vehicle haulage routes, access and parking arrangements;
(vi) proposed location of any cranes and crane movement plans;
(vii) proposed truck marshalling areas and operation;
(viii) construction vehicle access arrangements including vehicle access / crane
access and in or around the light rail;
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(ix) proposed construction hours;
(x) estimated number of construction vehicle movements and details of vehicle
types including measures to reduce the number of movements during peak traffic
periods;
(xi) construction program and construction methodology; and
(xii) consultation strategy for liaison with surrounding stakeholders including other
developments under construction and the Sydney Light Rail operator.
(b) include details to demonstrate that the swept path of the longest vehicle entering and
exiting the site in association with the new work, as well as manoeuvrability through the
site, comply with the latest version of AS 2890.2;
(c) include details to demonstrate that all construction vehicles can enter and exit the site in
a forward direction;
(d) identify any potential adverse impacts to general traffic, cyclists, pedestrians, light rail
and bus services, including special event buses and passengers, within the vicinity of the
site from construction vehicles and construction operations;
(e) identify and reference any existing CTPMPs for developments within or around the site
to ensure coordination of work activities and minimising impacts on the road network;
(f) include measures to manage construction worker vehicle movements within the vicinity
of the precinct, including any off-site worker parking location/s away from the precinct;
include a procedure for identifying additional impacts and recording the duration of the
impacts and measures proposed to mitigate any associated general traffic, public
transport, pedestrian and cyclist impacts; and
(g) detail the mitigation measures that are to be implemented to ensure road safety and
network efficiency during construction in consideration of potential impacts on general
traffic, cyclists and pedestrians and bus services; and
(h) include a Driver Code of Conduct to:
(i) minimise the impacts of construction on the local and regional road network;
(ii) minimise conflicts with other road users;
(iii) minimise road traffic noise;
(iv) ensure truck drivers use specified routes;
(v) include a program to monitor the effectiveness of these measures; and
(vi) if necessary, detail procedures for notifying residents and the community
(including local schools), of any potential disruptions to routes.
B33

The contact details of the construction contractor (with details updated from time to time as needed)
must be provided to the Sydney Coordination Office and Transport Management Centre within
TfNSW and the Planning Secretary prior to the commencement of any works and must form a part
of the CTPMP.
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Construction Worker Transportation Strategy

B35

Prior to the commencement of any work, the Applicant must submit a Construction Worker
Transportation Strategy to the satisfaction of the Certifying Authority. The Strategy must detail the
provision of sufficient parking facilities or other travel arrangements for construction workers in order
to minimise impacts on the available parking spaces in the locality and avoid parking on the
surrounding parklands. A copy of the strategy must be submitted to the Planning Secretary for
information, with the CTPMP.

Road Design and Traffic Facilities

B36

All roads and traffic facilities must be designed to meet the requirements of Council and/or TfNSW
(RMS).

B37

Construction trucks associated with this development must not access the site via any local roads
within the suburb of Paddington, unless otherwise agreed by TfNSW.

Truck Routes for Construction Waste Transport
B38

Details of the proposed truck routes to be followed by trucks transporting waste material from the
site, must be submitted to the Sydney Coordination Office and Transport Management Centre and
the Planning Secretary, prior to the commencement of the removal of any waste material from the
site.

Heritage Management Plans
B39

Prior to the commencement of construction, a Construction Heritage Management Plan (CHMP)
must be prepared by a suitably qualified heritage consultant and address, but not limited to, the
following:
(a) details of the excavation director nominated to direct the historic archaeological
program for the development. The excavation director must have appropriate qualification
in accordance with ‘Criteria for Assessment of Excavation Directors’ published by the
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Heritage Division of the Department of Premier and Cabinet (former Heritage Council) at a
State level of monitoring and testing to identify and protect Busby’s Bore;
(b) details of areas of low, moderate and high archaeological potential;
(c) details of management (for supervision and unexpected finds) measures identified in
the ‘Heritage Impact Statement’ and Section 7.2 of the ‘Archaeology Research Design and
Excavation Methodology’ prepared by Curio projects dated May 2019’;
(d) detailed methods of protection of Busby’s Bore including (but not limited to) vibration
monitoring techniques in accordance with the recommendations of the “Methodology
Statement – Working near Busby’s Bore” prepared by Curio Projects dated 2018 as
updated by condition B22;
(e) all additional measures (supervision and monitoring) required for below ground works in
the near vicinity of Shafts 9, 10 and the Bore itself;
(f) the unexpected finds protocol for heritage (including unexpected human skeletal
remains) in accordance with the recommendations of Archaeological Research Design and
Excavation Methodology prepared by Curio projects dated May 2019;
(g) details of the monitoring regime including a Program of visits from archaeologists; and
(h) details of a stop-work procedure in case archaeological relics are uncovered during the
work (including contacting NSW Heritage Division and recommencing works once the
approval from NSW Heritage Division is obtained).
B40
B41

The CHMP must be made publicly available on the Applicant’s website prior to the commencement
of construction.
An Aboriginal Cultural Heritage Management Plan (ACHMP) must be prepared by a suitably
qualified and experienced expert and address, but not be limited to, the following:
(a) details of the nominated Aboriginal Excavation Director as recommended in the
Aboriginal Cultural Heritage Assessment Report prepared by Curio Projects dated August
2019 (ACHAR);
(b) details of the site identified for monitoring / test excavation having regard to Aboriginal
Cultural Heritage;
(c) details of the archaeological investigation, monitoring and test excavation methodology
in accordance with section 6.1 of the ACHAR;
(d) details consultation procedures with the Registered Aboriginal Parties (RAPs) identified
in the ACHAR during the Aboriginal archaeological monitoring;
(e) details of allowances for contamination considerations and Workplace Health and
Safety Requirements and procedures to be followed on the site (including consultation with
RAPs) if any variation to the soil monitoring methodology is required;
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(f) an unexpected finds protocol for Aboriginal heritage (including unexpected skeletal
remains) and associated communications procedure in accordance with the
recommendations of the ACHAR;
(g) details of a stop-work procedure in case archaeological relics are uncovered during the
work (including contacting the EES Group of the Department and recommencing works
once the approval from EES Group is obtained); and
(h) a contingency plan and reporting procedure (that is consistent with obligations under
conditions of this consent) if:
(i) Aboriginal objects and Aboriginal places outside the approved disturbance area
are
damaged; or
(ii) previously unidentified Aboriginal objects or Aboriginal places are found or
suspected to be on site.
B42

The ACHMP must be made publicly available on the Applicant’s website prior to the
commencement of construction.

Archaeological Salvage – Historic Archaeology
B43

Prior to the commencement of construction of the stadium structure or public domain works (i.e.
during the bulk earthworks), historical archaeological investigation (supervision, monitoring and
salvage (where needed)) is to be undertaken for all impacted areas of the site under the supervision
of the nominated excavation director, in accordance with the recommendations of Archaeological
Research Design and Excavation Methodology prepared by Curio projects dated May 2019 and the
CHMP
required by condition B39.

B44

In the event that historical archaeological salvage is required, it must be undertaken under the
supervision of the nominated excavation director, in accordance with the requirements of the NSW
Heritage Division.

Aboriginal Archaeology
B45

Prior to the commencement of construction of the stadium structure or public domain works (i.e.
during the bulk earthworks), the monitoring of Aboriginal archaeological test excavation, recording
and salvage (if any) must be undertaken under the supervision of the nominated excavation
director, for all impacted areas of the site in accordance with the recommendations of the ACHMP
and the ACHAR, and in consultation with the RAPs that have been identified for this project.
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Heritage Interpretation Plan
B46

Prior to the commencement of the public domain works, the Applicant must submit a Heritage
Interpretation Plan to acknowledge the heritage of the site to the satisfaction of the Planning
Secretary.
This Plan must be a comprehensive document that proposes specific methods to interpret and
present the significance of the site and the surrounding heritage items. The plan must:
(a) be prepared by a suitably qualified and experienced expert in consultation with the
NSW Heritage Division, Council, SCSGT, the La Perouse Local Aboriginal Land Council
and other project RAPs as recommended by the ACHAR;
(b) include the results of investigation into Busby’s Bore and its shafts within the site;
(c) include the results of the historical and Aboriginal archaeological investigations
undertaken in relation to the project;
(d) incorporate all recommendations within the Heritage Interpretation Strategy prepared
by Curio Projects dated May 2019 including (but not limited to) section 8 - Interpretative
products;
(e) demonstrate that the plan will facilitate long term conservation outcome for Aboriginal
cultural heritage values (tangible and intangible) within the proposed development;
(f) include Aboriginal cultural heritage interpretation initiatives, to acknowledge, maintain,
and celebrate and communicate the significance of the site and landscape to the Gadigal
(Darug) people, and local Aboriginal community; and
(g) include provision for naming elements within the development that acknowledges the
site’s heritage, such as the name of the Busby’s Bore or the previous indigenous /
Aboriginal uses and in line with the existing naming of facilities policies.

Operational Stormwater System
B47

Prior to the commencement of construction of the stadium basement level, the Applicant must
design an operational stormwater management system for the development and submit it to the
satisfaction of the Certifying Authority. The system must:
(a) be designed by a suitably qualified and experienced person(s);
(b) be generally in accordance with the conceptual designs submitted with the EIS and the
addendum stormwater management details in Appendix N of the Response to
Submissions;
(c) be consistent with architectural drawings listed in condition A2 of this development
consent;
(d) be generally in accordance with applicable Australian Standards;
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(e) include details of the rainwater reuse / harvesting system comprising rainwater tanks
prepared and certified by a suitably qualified and experienced hydraulic engineer;
(f) include details of the stormwater treatment devices (new gross pollutant traps, filters
and litter baskets) with associated calculations and MUSIC model to demonstrate that the
postdevelopment stormwater run-off quality results meet the Stormwater treatment targets
for the project identified in section 3.2 of the Stormwater Management Plan (Rev E)
prepared by Aurecon dated 28/05/2019;
(g) details of the proposed passive irrigation measures outside the 15m circulation zone
around the stadium structure;
(h) details of rainwater-reuse and rainwater harvesting; and
(i) ensure that the system capacity has been designed in accordance with Australian
Rainfall and Runoff (Engineers Australia, 2016) and Managing Urban Stormwater: Council
Handbook (EPA, 1997) guidelines.
Operational Noise – Design of Mechanical Plant and Equipment
B48

Prior to installation of mechanical plant and equipment, the Applicant must incorporate the noise
mitigation measures into the detailed design drawings (including location of the plant and equipment
and the proposed acoustic louvres) to ensure that the operation of the equipment will not exceed the
Project Amenity Noise Levels identified in the Stage 2 SSDA – Noise and Vibration Assessment
prepared by ARUP dated 30 August 2019. The Certifying Authority must verify that all noise
mitigation measures have been incorporated into the design of the stadium and any other proposed
structures on the site.

Operational Car Parking and Service Vehicle Layout
B49

Prior to the commencement of construction of the stadium structure, design plans must be
submitted to the satisfaction of the Certifying Authority complying with the following requirements:
(a) 50 car parking spaces are provided within the stadium basement for use during
operation of the development;
(b) 540 car spaces are provided within the Moore Park Car Park 1 (MP1);
(c) appropriate number of disabled car parking spaces complying with AS 2890.6-2009 are
provided within the stadium basement and the MP1;
(d) the layout of the car parking areas, including driveways, grades, turn paths, sight
distance requirements in relation to landscaping and / or fencing, aisle widths, aisle
lengths, and parking bay dimensions, are in accordance with AS 2890.1-2004 and AS
2890.6-2009;
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(e) the loading areas within the basement of the stadium have a minimum height clearance
of 4.5m;
(f) the swept path of the longest vehicle entering and exiting the site in association with the
new work, as well as manoeuvrability through the site, are in accordance with the latest
version of AS 2890.2;
(g) the enhanced vehicle rejection facilities within the MP1 carpark, including the ingress
and egress of the MP1 carpark, are designed to accommodate the swept path of a 14.5m
non-rear steer bus; and
(h) the MP1 car park driveway and crossing are designed in accordance with the
recommendations of section 6.4 of the Transport Assessment Report prepared by ARUP
dated 31 May 2019.
Bicycle Parking and End-of-Trip Facilities
B50

Prior to the commencement of construction of the stadium structure or public domain areas within
the site (whichever occurs earlier), design plans must be submitted to the satisfaction of the
Certifying Authority demonstrating compliance with the following requirements for secure bicycle
parking and end-of-trip facilities:
(a) the provision of a minimum of 150 visitor bicycle parking near the entry points to the
site;
(b) the provision of adequate bicycle spaces for permanent full-time staff (for a minimum of
5% of the full-time equivalent staff members) under the stairs of the MP1 car park or
another suitable location within the site if identified;
(c) the layout, design and security of bicycle facilities must comply with the minimum
requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle parking,
and be located in easy to access, well-lit areas that incorporate passive surveillance;
(d) the provision of end-of-trip facilities for staff; and
(e) appropriate pedestrian and cyclist advisory signs are to be provided.

Reflectivity
B51

The building materials must have a maximum normal specular reflectivity of visible light of 20 per
cent.
If the proposed building materials do not comply with the above reflectivity requirement, then an
alternate materials / mitigation measures must be proposed so that the facades of the stadium
would not result in glare that causes any discomfort or threatens the safety of pedestrians or drivers.
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A statement prepared by a suitably qualified expert, demonstrating compliance with the
requirements of condition B51, must be submitted to the satisfaction of the Certifying Authority prior
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Outdoor Lighting
B53

Prior to the commencement of installation of outdoor lighting within the site, design details must be
submitted for the approval of the Certifying Authority demonstrating compliance with the Lighting
Statement prepared by Stowe Australia Pty Ltd dated 29 May 2019, AS 1158.3.1:2005 Lighting for
roads and public spaces – Pedestrian area (Category P) lighting – Performance and design
requirements and AS 4282-1997 Control of the obtrusive effects of outdoor lighting.

Security Management and Crime Prevention
B54

Prior to the commencement of public domain works, the Applicant must prepare a Hostile Vehicle
Mitigation Plan, which include details of design that would minimise exposure of the public domain
areas within the site surrounding the stadium to hostile vehicles. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport Management
Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore
Park Trust;
(b) be prepared in accordance with Australia's Strategy for Protecting Crowded Places from
Terrorism and Hostile Vehicle Guidelines for Crowded Places;
(c) consider the initiatives / facilities to improve hostile vehicle management within the Moore Park
Precinct and the adjoining sites, and demonstrate that the hostile vehicle management initiatives /
facilities provided within the site are compatible with those;
(d) include likely evacuation points, paths of travel and congregation points for consideration by the
responsible agency in the event of an attack.

B55

Prior to the commencement of construction of the stadium above the concourse level, the Applicant
must update the following in consultation with the Sydney Coordination Office within TfNSW and
NSW Police:
(a) Stage 2 Environmental Assessment CPTED Review prepared by Intelligent Risks dated
29 August 2019 to include:
(i) completion of a night site survey;
(ii) consideration of precinct-based crime data;
(iii) confirmation that consultation with local Police has been completed and
informed the findings and recommendations;
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(iv) consideration of the Security Management Plan and Emergency Management
Plan,
particularly on event days;
(v) details of lighting locations;
(vi) details of CCTV locations; and
(vii) inclusion of clearly articulated and measurable recommendations.
(b) Anti-Social Behaviour Strategy prepared by Ethos Urban dated 28/05/2019 to include:
(i) confirmation that consultation with the SCSGT has been completed and
informed the findings and recommendations of the strategy.
B56

The updated management plans required by condition B55 must be submitted to the Planning
Secretary for information, within 3 months of commencement of construction of the stadium above
the concourse level and include evidence of consultation with the relevant stakeholders / public
authorities.

Wind Assessment
B57

The Applicant must demonstrate to the satisfaction of the Certifying Authority that the Landscape
masterplan, as approved in condition A2, continues to meet the applicable wind comfort criteria
identified in the Wind Data Analysis prepared by ARUP dated 22 August 2019, particularly at the
eastern boundary at the level split and realigned stairs.

Works near Ausgrid Infrastructure
B58

Prior to the commencement of any works within 2m of the Ausgrid assets, being the132KV cables
on Driver Avenue, Ausgrid must be notified of that construction activity.

Geotechnics and piling
B59

The construction drawings must incorporate the recommendations set out in the Report on
Geotechnical Investigation prepared by Douglas Partners dated May 2019 (where applicable) in
relation to excavation support, ground anchors, footings, piles and excavation or piling below the
groundwater table (if relevant).

NSW Police tour
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PART C DURING CONSTRUCTION
Site Notice
C1

A site notice(s):
(a) must be prominently displayed at the boundaries of the site during construction for the purposes
of informing the public of project details including, but not limited to the details of the Builder,
Certifying Authority and Structural Engineer is to satisfy the following requirements;
(b) minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any text on the
notice to be a minimum of 30-point type size;
(c) the notice is to be durable and weatherproof and is to be displayed throughout the works period;
(d) the approved hours of work, the name of the site/ project manager, the responsible managing
company (if any), its address and 24-hour contact phone number for any inquiries, including
construction/ noise complaint must be displayed on the site notice; and
(e) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and is to state that
unauthorised entry to the site is not permitted.

Operation of Plant and Equipment
C2

All construction plant and equipment used on site must be maintained in a proper and efficient
condition and operated in a proper and efficient manner.

Construction Hours

C3

Construction works, including the delivery of materials to and from the site, may only be carried out
between the following hours:
(a) between 7am and 6pm, Mondays to Fridays inclusive;
(b) between 8am and 1pm, Saturdays; and
(c) No construction work may be carried out on Sundays or public holidays.

C4

Construction works on the days when events occur at SCG land must be undertaken in accordance
with the following requirements unless prior approval for alternative arrangements is granted by
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Sydney Coordination Office and Transport Management Centre within TfNSW with respect to
vehicle movements and SCSGT with respect to event noise and impacts:
(a) construction or associated works must cease at least two hours prior to an event;
(b) no construction works are to be undertaken during an event; and
(c) no construction works are to be undertaken for at least two hours after the completion
of an event.
C5

Activities may be undertaken outside of the hours in condition C3:
(a) if the delivery of oversized plant or structures has been determined by the police or
other public authorities to require special arrangements to transport along public roads; or
(b) in an emergency to avoid the loss of life, damage to property or to prevent
environmental harm; or
(c) where the works and activities do not cause, when measured at the boundary of the
most affected noise sensitive receiver:
(i) Leq (15 minute) dB(A) noise levels greater than 5dB above the day, evening
and night rating background level (RBL) as applicable; and
(ii) L1(1 minute) dB(A) or LFmax dB(A) noise levels greater than 15dB above the
night RBL for night works;
(iii) continuous or impulsive vibration values greater than those for human
exposure to vibration, set out for residences in Table 2.2 in “Environmental noise
management - Assessing Vibration: a technical guideline” (Department of
Environment and Conservation, February 2006); and
(iv) intermittent vibration values greater than those for human exposure to
vibration, set out for residences in Table 2.4 in “Environmental noise management
- Assessing Vibration: a technical guideline” (Department of Environment and
Conservation, February 2006); or
Note: For the purpose of this condition, the RBLs are those contained in an environmental
assessment for the scheduled activity subject to this licence prepared under the
Environmental Planning and Assessment Act 1979.
Alternatively, the licensee may use another RBL determined in accordance with the NSW
Noise Policy for Industry (EPA, 2017) and provided to the EPA prior to carrying out any
works or activities under this condition.

C6

The variation to the works hours in condition C5 must be approved in advance in writing by the
Planning Secretary or her nominee if appropriate justification is provided for the works.
Notification of the activities in condition C5 must be given to affected residents before undertaking
the activities or as soon as is practical afterwards.
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periods, as approved by the Planning Secretary in the CNVMP in condition B28.
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Implementation of Management Plans
C8

The Applicant must undertake the construction works in accordance with the most recent version of
the approved CEMP (including Sub-Plans) and the CTPMP.

Construction Traffic
C9

All construction vehicles (excluding site personnel vehicles) are to be contained wholly within the
site, except if located in an approved on-street work zone, and vehicles must enter the site before
stopping.

C10

NSW Police and the Council must be notified of any road closures during the construction works on
the site.

Hoarding Requirements
C11

The following hoarding requirements must be complied with:
(a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing;
(b) the Applicant must be responsible for the removal of all graffiti from any construction
hoardings or the like within the construction area within 48 hours of its application; and
(c) the Applicant must submit a hoarding application to Council for the installation of any
hoardings over Council footways or road reserve.

No Obstruction of Public Way and Fire Booster
C12

The public way (outside of any approved construction works zone) must not be obstructed by any
materials, vehicles, refuse, skips or the like, under and circumstances.

C13

The access to SCG via Paddington Lane must be maintained at all times where reasonable and
feasible. Where access along Paddington Lane to the SCG, from Moore Park Road, is proposed to
be restricted at any time, Fire and Rescue NSW is to be advised in writing two days prior to access
being restricted. The written advice is to be forwarded to the following email addresses of Fire and
Rescue NSW:
(a) ME1DutyCommander@fire.nsw.gov.au;
(b) ME1Admin@fire.nsw.gov.au; and
(c) FireSafety@fire.nsw.gov.au.
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. The Fire Booster Connections for the Fire Hydrant and Sprinkler Systems, serving the SCG,
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Paddington Lane, are not to be obstructed at any time and must be accessible to Fire and Rescue
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Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Construction Noise

C15

The noise generated by construction activities must be managed in accordance with the CNVMP
(condition B28).

C16

The Applicant must ensure all construction vehicles (including concrete agitator trucks) do not arrive
at the site or surrounding residential precincts outside of the hours of work outlined under condition
C3, C4 and C5.

C17

C18

The Applicant must undertake short term attended noise monitoring for all ‘High Noise Impact
Works’ that predicted to exceed the NMLs, identified in the CNVMP (B28). and any other works that
generate noise exceeding 75dB(A) LAeq (15mins) and a noise monitoring report must be produced
and submitted to the Planning Secretary every three months following commencement of the
construction to verify that:
(a) construction noise levels do not exceed the recommended NMLs identified in the Stage
2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019; and
(b) Noise management and mitigation measures have been implemented where the NMLs
are exceeded.
The intra-day respite periods, required by condition B28 of this development consent must be
reviewed on a monthly basis (or another timescale as agreed with the child care centre, UTS or Fox
Studios) in consultation with Kira Child Care Centre, UTS and Fox Studios. The respite periods are
to be maintained / or amended as agreed with the sensitive noise receivers. The details of any
amendments to the intra-day respite periods due to agreement with the sensitive receivers, must be
provided to the CCC and the Planning Secretary for information at least seven days prior to the
implementation.

Vibration Criteria
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C19

Vibration caused by construction activities at any residence or adjoining structure including all
surrounding heritage items within or outside the boundary of the site must be limited to:
(a) the latest version of DIN 4150-3 (1992-02) Structural vibration - Effects of vibration on
structures (German Institute for Standardisation) for structural damage;
(b) the acceptable vibration values set out in the Environmental Noise Management
Assessing Vibration: a technical guideline (DEC 2006) (as may be updated or replaced
from time to time), for human exposure; and
(c) the vibration requirements of the Methodology Statement – Working Near Busby’s Bore
prepared by Infrastructure NSW dated September 2018 as updated by condition B22
(being part of the CNVMP in condition B28).
(d) a maximum peak particle velocity of 5 mm/second in the vicinity of Shafts 9 and 10 of
the Busby’s Bore.

C20

Vibratory compactors must not be used closer than 30 metres from residential buildings unless
vibration monitoring confirms compliance with the vibration criteria specified in condition C19.

C21

Vibration during the construction works must comply with the limits specified in conditions C19 and
C20, unless otherwise agreed in the CNVMP as required by condition B28 and forming a part of the
CEMP.

C22

Ongoing vibration monitoring must be conducted during the excavation works in the vicinity of
Shafts 9 and 10 of the Busby’s Bore.

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Tree Protection
C23

For the duration of the construction works:
(a) all trees on the site that are not approved for removal must be protected throughout the
duration of construction works in accordance with the CBMSP;
(b) street trees must be retained unless it forms a part of this development consent or prior
written approval from Council is obtained or is required in an emergency to avoid the loss
of life or damage to property;
(c) all street trees to be retained must be protected at all times during construction as per
the relevant Australian Standard. Any tree on the footpath, which is damaged or removed
during construction due to an emergency, must be replaced, to the satisfaction of Council;
(d) all works within the specified tree protection zones or structural root zones of trees to
be retained on the site, must be carried out under the supervision of the Project Arborist;
(e) during the course of works, alternative tree protection measures must be installed, as
required, under the supervision of the Project Arborist nominated in the CEMP;
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(f) all trees that require to be pruned for site access but must be assessed by the Project
Arborist and the pruning must be carried out in accordance with the CBMSP;
(g) the removal of tree protection measures, following completion of the works, must be
carried out under the supervision of the Project Arborist and must avoid both direct
mechanical injury to the structure of the tree and soil compaction within the canopy or the
limit of the former protective fencing, whichever is the greater;
(h) additional Arboricultural impact statements must be completed by the Applicant, if any
construction works require widening of paths, installation of lighting and other infrastructure
within the tree protection zones of any trees within the land managed by the Centennial
Parks and Moore Park Trust; and
(i) all works (if any) within the land owned by Centennial Parks and Moore Park Trust must
be carried out in accordance with the Botanic Gardens and Centennial Parklands Tree
Protection Policy.
Dust Minimisation
C24

During construction works, the Applicant must ensure that:
(a) dust minimisation measures identified in the CEMP are implemented at all times;
(b) all construction waste and stockpiles are covered at all times;
(c) exposed surfaces and stockpiles are suppressed by appropriate methods;
(d) all trucks entering or leaving the site with loads have their loads secured and covered;
(e) trucks associated with the development do not track dirt onto the public road network;
(f) public roads used by project related trucks are kept clean; and
(g) hydraulic shears are used instead of rock breakers, where feasible.

Air Quality Discharges
C25

The Applicant must install and operate equipment in line with best practice to ensure that the
construction works comply with all load limits, air quality criteria / air emission limits and air quality
monitoring requirements as specified in the CAQMSP required by condition B26.

C26

Dust deposition monitoring must be undertaken during the construction works (as per AS/NZS
3580).
This would include monitoring points in appropriate locations on the site boundary and in
Paddington and Moore Park. Monitoring locations must include sensitive receivers that are most
likely to be affected. The locations and frequency of the monitoring are to be agreed in consultation
with the EPA and detailed within the CAQMSP.

Erosion and Sediment Control
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C27

All erosion and sediment control measures must be effectively implemented and maintained at or
above design capacity for the duration of the construction in accordance with the CSWMSP.

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Imported Soil
C28

The Applicant must:
(a) ensure that only VENM, ENM, or other material approved in writing by EPA is brought
onto the site;
(b) ensure that imported topsoil for the playing field inside the stadium meets the
Recreational / Recreational Open Space criteria defined in Schedule B1 of the National
Environment Protection Measure, As Amended (NEPC, 2013);
(c) keep accurate records of the volume and type of material to be used; and
(d) make these records available to the Department and the Certifying Authority upon
request.

Post-excavation report - Aboriginal Archaeology
C29

Following the completion of the Aboriginal archaeological test excavation, recording and salvage (if
any), a post-excavation report is to be prepared in consultation with the RAPs and the
recommendations in the ACHAR. A copy of the post excavation report is to be submitted to the
Planning Secretary for information within 6 months of completion of the bulk earthworks within the
site or within 6 months of completion of the Aboriginal archaeological excavation Program
(whichever occurs later).

C30

Following the completion of all Aboriginal archaeological works, an Aboriginal Site Impact Recording
Form must be completed and submitted to the Aboriginal Heritage Information Management System
(AHIMS) Registrar for the ‘SFS PAD 1’ site.

Post-excavation report - Historic Archaeology
C31

At the completion of the archaeological program (non-Aboriginal archaeology) or within 6 months of
completion of the bulk earthworks within the site (whichever occurs earlier), a final post-excavation
report (including all site records and detailed artefact analysis) must be prepared and submitted for
information to the Planning Secretary, the Heritage Division and the City of Sydney local studies
library.
The final excavation report must identify the location (conserved in perpetuity) of retained
archaeological relics recovered from the archaeological program (if any).
Note: This will ensure the results of the archaeological program are clearly explained to the public
and accessible.
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Site Auditor
C32

The nominated Site Auditor be appointed throughout the duration of the construction works.

C33

If unexpected contamination is found during site works at levels that may pose a risk to human
health or the environment, the unexpected finds protocol in accordance with the CEMP (condition
B22) must be implemented on site and the Site Auditor must inform the Planning Secretary
immediately.

C34

Within six weeks of the completion of bulk earthworks (or as otherwise agreed by the Planning
Secretary), the Site Auditor must provide a Section A Site Audit Statement and accompanying Site
Audit Report to the Planning Secretary for information, to audit any further contamination
investigations and remedial works, and to certify suitability of the land for the proposed land use.

Underground Petroleum Storage System
C35

The existing Underground Petroleum Storage System is to be fenced off and protected prior to the
commencement of any works that may compromise the system. The proponent must manage the
existing underground petroleum storage system at the site as per the Protection of the Environment
Operations (Underground Petroleum Storage Systems) Regulation 2014 and the CEMP, required by
condition B22.

Waste Storage and Processing
C36

The construction waste must be managed and disposed of in accordance with the CWMSP required
by condition B24.

C37

Waste must be secured and maintained within designated waste storage areas within the site at all
times until picked up by a waste disposal contractor.

C38

All waste generated during construction must be assess, classified and managed in accordance
with the Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014).

C39

Dust and other material likely to fall from or be cast off the wheels, underside or body of any vehicle,
trailer or motorised plant leaving the site must be removed before leaving the premises.
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C40

The Applicant must ensure that concrete waste and rinse water are not disposed of on the site and
are prevented from entering any natural of artificial watercourse or waterbody.

C41

The movement of materials from stockpiles of waste materials for disposal and / or materials for
reuse or recycling must be recorded at all times.

C42

The waste materials stockpiled for disposal and materials stockpiled for re-use or recycling must be
appropriately managed to ensure waste streams reach their intended final destinations, being
premises legally able to accept those wastes and materials for re-use or recycling

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Construction site details
C43

The following matters must be complied with during construction works:
(a) adequate lighting be provided at the site at night time;
(b) the site is to be secured at night or during periods of inactivity;
(c) all site personnel including the engineers, workers, visitors, security guards, etc are to
be vetted and to follow instructions and warnings as stipulated in a formal induction
process; and
(d) NSW Police are to be notified of suspicious activities or objects in or around the site
during demolition and construction work.

Dewatering
C44

In the event that groundwater is intercepted during construction works and dewatering is required,
written approval and relevant licences must be obtained from the relevant authorities (such as the
Water Group within the Department or Council’s Public Domain Unit for any discharge of
groundwater into Council’s stormwater system).

PART D PRIOR TO OCCUPATION OR COMMENCEMENT OF USE
Notification of Occupation
D1

At least one month before the occupation of the stadium (including any office or administrative
functions within the stadium), the date of occupation / commencement of use of the development
must be notified to the Planning Secretary in writing. If the operation / occupation of the
development is to be staged, the Planning Secretary must be notified in writing at least one month
before the commencement of each stage, of the date of commencement and the development to be
carried out in that stage.
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External Walls and Cladding
D2

Prior to occupation of the stadium (including any office or administrative functions within the
stadium), the Applicant must provide the Certifying Authority with documented evidence that the
products and systems used in the construction of external walls including finishes and claddings
such as synthetic or aluminium composite panels comply with the requirements of the BCA.

D3

The Applicant must provide a copy of the documentation given to the Certifying Authority to the
Planning Secretary within seven days after the Certifying Authority accepts it.

Post-construction Dilapidation Report
D4

Prior to commencement of operation of the stadium (including any office or administrative functions
within the stadium), or within two months of completion of all construction works within the site
(whichever occurs earlier), the Applicant must engage a suitably qualified person to prepare a
postconstruction dilapidation report. This report is:
(a) to ascertain whether the construction created any structural damage to adjoining
buildings or infrastructure;
(b) to be submitted to the Certifying Authority. In ascertaining whether adverse structural
damage has occurred to adjoining buildings or infrastructure, the Certifying Authority must:
(i) compare the post-construction dilapidation report with the pre-construction
dilapidation report required by these conditions; and
(ii) have written confirmation from the relevant authority that there is no adverse
structural damage to their infrastructure and roads.
(c) to be submitted to Council, CCC, Heritage Division and the Planning Secretary for
information.

Protection of Public Infrastructure
D5

Unless the Applicant and the applicable authority agree otherwise, the Applicant must:
(a) repair, or pay the full costs associated with repairing, any public infrastructure that is
damaged by carrying out the development; and
(b) relocate, or pay the full costs associated with relocating any infrastructure that needs to
be relocated as a result of the development.
Note: This condition does not apply to any damage to roads caused as a result of general
road usage.

Protection of Property
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D6

Unless the Applicant and the applicable owner agree otherwise, the Applicant must repair, or pay
the full costs associated with repairing any property that is damaged by carrying out the
development.

Evidence
Collected

Independent Audit
Findings and
Recommendations

Compliance
Status

Utilities and Services
D7

Prior to commencement of occupation of the stadium or any of the public domain areas within the
site, the Applicant must obtain a Compliance Certificate for water and sewerage infrastructure
servicing of the site under section 73 of the Sydney Water Act 1994. A copy of the section 73
certificate must be submitted to Council, the Certifying Authority and Planning Secretary for
information.

Works as Executed Plans
D8

Prior to the commencement of occupation of the stadium or any of the public domain areas within
the site, works-as-executed drawings signed by a registered surveyor demonstrating that the
stormwater drainage and finished ground levels have been constructed as approved, must be
submitted to the Certifying Authority.

Heritage Interpretation Plan
D9

All recommended measures in the final Heritage Interpretation Plan required by condition B46 must
be implemented / installed on the site, prior to the commencement of operation of the stadium.
Evidence of the compliance with the plan must be submitted to the satisfaction of the Certifying
Authority.

Pedestrian route capacity analysis
D10

The Applicant must update the ‘Pedestrian route capacity analysis submitted with the Response to
TfNSW submission (SSD DA 9835) prepared by JMT Consulting dated 30 August 2019. The
updated Pedestrian route capacity analysis’ including the pedestrian infrastructure details must:
(a) be prepared by a suitably qualified professional in consultation with TfNSW, NSW
Police, Council, SCSGT and Centennial Park and Moore Park Trust;
(b) be completed at least 12 months prior to the commencement of operation of the
stadium and the updated pedestrian capacity assessment (required by condition D10(c))
be endorsed by the Coordinator General, Transport Coordination, within TfNSW;
(c) in consultation with TfNSW, include an analysis of:
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(i) the capacity of all pedestrian paths (footpaths), considering the variable widths
of footpath where applicable (in lieu of the average width that has been currently
considered for Devonshire Street); and
(ii) the capacity of intersections along key pedestrian routes to the stadium from
the surrounding transport nodes with special consideration for the signalised
intersections on the Foveaux Street walking route;
(d) identify any additional physical pedestrian infrastructure works or management
measures (where applicable and if needed) on the walking routes, based on the results of
the route analysis, specifically for Devonshire Street and Foveaux Street; and
(e) identify the chain of responsibilities (of the relevant authorities) and any further
consultation requirements for the implementation of the management measures and / or
install the identified additional pedestrian infrastructure by the relevant authorities on the
pedestrian walking routes to the stadium.
D11

The updated “Pedestrian route capacity analysis’ including the details of any identified pedestrian
infrastructure works on the walking routes to the stadium, must be submitted to the Planning
Secretary for approval within four weeks of endorsement by TfNSW. The document must include
evidence to support consultation with the Sydney Coordination Office and Transport Management
Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore
Park Trust.

Pedestrian infrastructure within the Moore Park Precinct

D12

At least 6 months prior to operation of the stadium, the Applicant must provide details of the
required pedestrian infrastructure that are identified as the key pedestrian pathways to access the
site and that are required to be implemented by Centennial and Moore Park Trust and TfNSW. The
details must be provided to the Planning Secretary for information:
(a) evidence of consultation with Centennial Parklands and Moore Park Trust regarding the
details of the pedestrian link between the Albert Tibby Cotter Bridge and the stadium entry
on Driver Avenue;
(b) identify the required timing of construction of this pathway to coincide with the
commencement of the operation of the Stadium;
(c) identify alternate temporary pedestrian infrastructure (unless otherwise agreed by the
Planning Secretary) if this pathway is not delivered prior to the commencement of
operation of the stadium;
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(d) details of illumination of the pedestrian link between the Albert Tibby Cotter Bridge and
the stadium and other required measures (such as tactile markers) for barrier free access;
and
(e) publicly available information on the status, timing completion and design details of the
new 6m wide pathway between Moore Park to connect the new light rail stop adjacent to
Moore Park to Driver Avenue and any consultation with TfNSW in this regard.
(f) identify alternate temporary pedestrian infrastructure if the identified link in D12(e) is not
delivered prior to the commencement of operation of the stadium.
Moore Park Road cycleway
D13

The Applicant must ensure that the planned Moore Park Road separated cycleway is considered
appropriately into all operational plans for the stadium having regard to the publicly available details,
as required by this development consent.

Green Travel Plan
D14

The Applicant must update the Green Travel Plan (GTP) contained within Appendix B of the Sydney
Football Stadium Redevelopment Transport Assessment for Stage 2 Development Application
prepared by Arup dated 31 May 2019. The plan must:
(a) be prepared by a suitably qualified traffic consultant;
(b) be prepared in consultation with the Sydney Coordination Office and Transport
Management Centre within TfNSW, Roads and Maritime Services, NSW Police, City of
Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(c) align with the of the broader Moore Park Traffic and Transport Management Plan as
made available by TfNSW;
(d) include objectives and modes share targets within the Applicant’s jurisdiction (i.e. site
and land use specific, measurable and achievable and timeframes for implementation) to
define the direction and purpose of the GTP;
(e) include specific tools and actions, within the Applicant’s jurisdiction, to help achieve the
objectives and mode share targets;
(f) include measures to promote and support the implementation of the plan as it relates to
the stadium development;
(g) describes initiatives to facilitate an integrated ticketing strategy across event types; (h) analyse the available data from stakeholders within the Moore Park Precinct and
relevant authorities which identifies the travel behaviours of stadium users to review the
effectiveness of the program and to measure the effectiveness of the objectives and mode
share targets of the GTP, including:
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(i) travel surveys that identify travel behaviour of users of the development;
(ii) public transport data;
(iii) parking / pedestrian counts; and
(iv) demand for bicycle facilities.
D15

The GTP must be endorsed by the Coordinator General, Transport Coordination, within TfNSW, at
least 6 months, or as otherwise agreed with the Coordinator General, prior to the commencement
of operation of the stadium.

Event Traffic and Transport Management Plan
D16

The applicant must prepare a site-specific Event Traffic and Transport Management Plan (ETTMP)
for the proposed operation of the stadium to ensure that traffic and transport during events
(including bump –in and bump-out periods) are safely and efficiently operated. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport
Management Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and
Centennial Park and Moore Park Trust;
(b) consider various event types and / or scenarios including (but not limited to) double
headers and concerts;
(c) consider cumulative impacts of simultaneous events within the Moore Park Precinct;
(d) include evidence to demonstrate alignment with the broader Moore Park Traffic and
Transport Management Plan as made available by TfNSW;
(e) include measures to manage pick-up / drop-off facilities for patrons using taxi, coaches,
kiss and ride and rideshare services including consideration of any Geofence for all rideshare companies while ensuring safe access for emergency vehicles and local residents in
local streets;
(f) include measures to mitigate impacts to traffic flow from the following activities on the
northern section of Driver Avenue:
(i) passenger pick-up / drop-off on the eastern kerb; and
(ii) large vehicles, including coaches and stretched vehicles, undertaking multiple
traffic manoeuvres to turn around;
(g) include event management measures, including crowd management, to minimise the
need for any lane / road closures, including along Moore Park Road due to the various
pedestrian entries along the Moore Park Road frontage of the site. Traffic management
details are to be provided in the event of a lane / road closure;
(h) detail the strategies to mitigate risks at points of crowd swell (i.e. pedestrian crossing /
refuge points, circulation around the stadium and Moore Park Precinct and approach and
departure points);
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(i) detail measures to manage cyclist activity along the planned Moore Park Road cycleway
on event days;
(j) provide details of wayfinding and signage measures within the confines of the site
boundaries, including messaging and announcements, which provide clear directions for
patrons to all modes of travel, including walking, light rail, heavy rail/metro, bus, taxi,
coach, kiss and ride and rideshare services and include illumination for appropriate use at
night;
(k) provide evidence of consideration of any integrated ticketing initiatives across event
types and details of the implementation if available;
(l) provide details of emergency services vehicles access and egress;
(m) provide details of performance levels and targets that can measure the success of
implementation of the ETTMP;
(n) identify the specific procedures and actions (including responsibility and timeframes)
that will be implemented;
(o) describe the frequency and process of proposed reviews and revisions to the Plan,
including provision for consultation with the stakeholder identified in D16(a) above.
D17

The Applicant must:
(a) ensure that the ETTMP is endorsed by the Coordinator General, Transport
Coordination within TfNSW, at least 6 months prior to the commencement of the operation
of the new stadium; and
(b) submit a copy of the endorsed ETTMP (required by condition D17(a)) to the CCC,
Planning Secretary, Certifying Authority and Council for information, at least 3 months
prior to commencement of operation.

Passenger Pick-up and Drop-off Facilities

D18

The applicant must prepare a ‘Passenger Pick-up and Drop-off Facilities plan’. The plan must:
(a) be prepared by a suitably qualified professional in consultation with the Sydney
Coordination Office and Transport Management Centre within TfNSW, NSW Police, City of
Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(b) include details of dedicated passenger pick-up / drop-off facilities for taxis, coaches,
kiss and ride and rideshare services for the development and in conjunction with other
stakeholders and landowners in the Moore Park Precinct;
(c) include details to demonstrate that the plan aligns with the publicly available details of
the broader Moore Park Traffic and Transport Management Plan; and
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(d) consider all additional opportunities that are anticipated due to the publicly available
commitment by others to remove of parking within the Moore Park Precinct associated with
the Moore Park Master Plan 2040.
D19

The plan must be endorsed by the Coordinator General, Transport Coordination, within Transport
for NSW, at least 6 months prior to the commencement of operation of the stadium. A copy of the
approved ‘Passenger Pick-up and Drop-off Facilities plan’ must be submitted to the Planning
Secretary and Certifying Authority for information within four weeks of endorsement.

Road Safety Audit
D20

Prior to the occupation of the stadium, a Road Safety Audit (RSA) of the revised vehicle and
pedestrian access arrangements to the new stadium (at the junction of Driver Avenue and the entry
to MP1 car park), in accordance with Austroads Guide to Road Safety Audit Part 6: Road Safety
Audit, must be undertaken by an independent TNSW accredited road safety auditor and submitted
to the satisfaction of the Certifying Authority.

D21

Subject to the findings of the RSA, the Applicant must modify the affected vehicle and pedestrian
access arrangements to the stadium or propose additional management and mitigation measures
(where applicable and if needed), prior to the commencement of operation of the stadium.

Wayfinding and Signage
D22

The Applicant must update the ‘Stadium Wayfinding and Signage Strategy’ prepared by Aspect
Studios dated 29 May 2019. The updated Stadium Wayfinding and Signage Strategy must
incorporate the following requirements as it pertains to the development:
(a) be prepared by a suitably qualified person in consultation with the Sydney Coordination
Office and Transport Management Centre within TfNSW, NSW Police, Council, SCSGT
and Centennial Park and Moore Park Trust;
(b) include details of wayfinding signage between public transport nodes and from within
the Moore Park Precinct, based on publicly available information;
(c) include details to demonstrate that wayfinding signage on the site is:
(i) illuminated;
(ii) located at key decision points;
(iii) visible from a distance; and
(iv) incorporates dynamic signage capability;
(d) final design details of all stadium and way-finding signage, including proposed content
and dimensions;
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(e) measures to mitigate any unacceptable light spillage, glare impacts and light pollution
to surrounding green spaces of Moore Park;
(f) include details of signage recommendations as defined in the ETTMP and adequate
wayfinding on the site directing pedestrians along a designated pedestrian path as agreed
by respective land owner.;
(g) include details of location of bicycle parking facilities to direct cyclists from footpaths to
designated bicycle parking areas;
(h) demonstrate that the proposed Stadium Wayfinding and Signage Strategy within the
site is appropriate for the redeveloped stadium; and
(i) demonstrate that the strategy aligns with the publicly available details of the broader
Moore Park Traffic and Transport Management Plan.
D23

The Stadium Wayfinding and Signage Strategy must be endorsed by the Coordinator General,
Transport Coordination, within Transport for NSW, at least 6 months prior to the commencement of
operation of the stadium. A copy of the endorsed document must be submitted to the Certifying
Authority for approval, at least 3 months prior to the commencement of operation of the stadium.

Road damage
D24

Prior to the commencement of operation of the stadium, the cost of repairing any damage caused to
Council or other Public Authority’s assets in the vicinity of the Subject Site as a result of construction
works associated with the approved development must be met in full by the Applicant.

Roadworks
D25

Prior to the commencement of operation of the stadium, the Applicant must upgrade the pavement
of the footpath to Driver Avenue for the extent of the development site to the same standard as the
new adjoining public domain for the site.

Emergency Management Plan
D26

At least 6 months prior to the commencement of operation of the stadium, the Applicant must
update the existing Emergency Management Plan for the land owned and operated by the SCSGT
as it relates to the site and development to include the emergency management measures of the
new stadium as outlined in section 12 of the “Event Management Plan” submitted with the EIS.

D27

The updated plan as required by condition D26 must be prepared in consultation with the Sydney
Metropolitan Regional Emergency Management Committee, Sydney Coordination Office and
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Transport Management Centre within TfNSW, NSW Police, Fire and Rescue NSW, Council, SCSGT
and Centennial Park and Moore Park Trust.
Event Management Plan
D28

At least 3 months prior to commencement of operation of the stadium, the Applicant must submit a
final and updated Event Management Plan for the new stadium, to the satisfaction of the Planning
Secretary. The plan must include:
(a) evidence of consultation with Council, CCC, Sydney Coordination Office and Transport
Management Centre within TfNSW, SCSGT, Centennial Park and Moore Park Trust, NSW
Police, Fire and Rescue NSW and other emergency services and relevant major event
stakeholders including (but not limited to) the sporting clubs.
(b) updated management measures (where applicable) within the:
(i) ETTMP as required by condition D16;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED
Review prepared by Intelligent Risks dated 29 August 2019 (as updated by this
consent), as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy
prepared by Ethos Urban dated 28/05/2019 as updated by condition B55;
(iv) operational waste management measures outlined in condition D41;
(v) final ONMP as required by condition D48;
(c) public transport, traffic and crowd management and pedestrian safety measures, and
access for emergency vehicles;
(d) management of community uses, including procedures for notifying community events
that are likely to cause concern due to noise, congestion or other issues;
(e) a precinct wide operational waste management plan to include mechanisms for
reduced littering in the areas surrounding the stadium (outside the site boundary); and
(f) evidence, such as a signed letter by NSW Police Force Terrorism Protection Unit, which
demonstrates that a Security Management Plan has been prepared by the Applicant and
the plan includes the:
(i) the Hostile Vehicle Mitigation Plan required by condition B54;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED
Review prepared by Intelligent Risks dated 29 August 2019 (as updated by this
consent as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy
prepared by Ethos Urban dated 28/05/2019 as updated by condition B55; and
(iv) the management principles of the Emergency Management Plan as updated
by condition D26.
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Note: A copy of the Security Management Plan is not required to be submitted.
Service Area and Loading Dock Management Plan
D29

Prior to the occupation of the stadium (i.e. prior to the occupation of the building for any purpose
including office and administrative functions), the Applicant must submit a Service Area and Loading
Dock Management Plan, to the satisfaction of the Certifying Authority and the SCSGT, detailing:
(a) allocation of loading spaces;
(b) indicative delivery times;
(c) controls on duration of stays;
(d) controls on the placement of skips, pallets, etc.;
(e) procedures for tradesman access and parking;
(f) indicative operating times; and
(g) truck access routes.

Flood Evacuation Plan
D30

Prior to the commencement of operation of the stadium, an Emergency Flood Evacuation
Management Plan for the users of the site must be submitted to the satisfaction of the Certifying
Authority. The Flood Evacuation Management Plan must include details of alternative egress onto
Moore Park Road via the external concourse instead of the existing gates at the south-eastern
corner (connecting to Fox Studios). The Flood Evacuation Management Plan must be reviewed and
certified by a suitably qualified hydraulic engineer. A copy of the plan must be submitted to the
Planning Secretary, Council and CCC for information.

Mechanical Ventilation
D31

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose
including office and administrative functions) the Applicant must provide evidence to the satisfaction
of the Certifying Authority that the installation and performance of the mechanical ventilation
systems complies with:
(a) AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in
buildings and other relevant codes; and
(b) any alternative solutions for fire safety.

Operational Noise – Design of Mechanical Plant and Equipment

63 | P a g e

Unique ID

Compliance Requirement

D32

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose
including office and administrative functions) the Applicant must submit evidence to the Certifying
Authority that the noise mitigation recommendations as required by condition B48 have been
incorporated into the design to ensure the development will not exceed the Project Amenity Noise
Levels identified in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated
30 August 2019.
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Independent Audit
Findings and
Recommendations

Compliance
Status

Car Parking and Bicycle Parking Arrangements
D33

At least six weeks prior to the occupation of the stadium (i.e. prior to occupation of the building for
any purpose including office and administrative functions) and the public domain areas within the
site or any other timeframe agreed in writing by the Planning Secretary, evidence must be submitted
to the satisfaction of the Certifying Authority that demonstrates that:
(a) construction works associated with the proposed basement car park and the
reinstatement of the MP 1 with the vehicle rejection facilities, have been completed and
that the car parking facility and the vehicle rejection facilities are operational;
(b) at least 540 car spaces are provided within the MP 1 and 50 car spaces are provided
within the basement of the stadium;
(c) disabled car parking spaces are provided in accordance with the requirements of the
current version of AS2890.6;
(d) all car parking and other vehicle parking / turning / manoeuvring arrangements are in
accordance condition B49;
(e) all bicycle parking facilities comply with the requirements of condition B50;
(f) consultation has been undertaken with Centennial Park and Moore Park Trust to finalise
the location of the bicycle parking spaces outside the site boundary and within the land
owned by the Centennial Park and Moore Park Trust; and
(g) The required number of bicycle spaces have been designed and installed at locations
agreed with the Centennial Park and Moore Park Trust.

Fire Safety Certification
D34

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose
including office and administrative functions), a Fire Safety Certificate must be obtained for all the
Essential Fire or Other Safety Measures forming part of this consent. A copy of the Fire Safety
Certificate must be submitted to the Certifying Authority and Council. The Fire Safety Certificate
must be prominently displayed in the building.
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D35

A Fire Engineering Brief and Fire Engineering Report must be prepared for the development in
consultation with Fire and Rescue NSW. A copy of the reports must be submitted to the Certifying
Authority, prior to the occupation of the stadium (i.e. prior to occupation of the building for any
purpose including office and administrative functions).
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Independent Audit
Findings and
Recommendations

Compliance
Status

Structural Inspection Certificate
D36

Prior to the commencement of occupation of the relevant parts of the stadium and / or the public
domain areas within the site, a Structural Inspection Certificate or a Compliance Certificate must be
submitted to the satisfaction of the Certifying Authority. A copy of the Certificate with an electronic
set of final drawings (contact approval authority for specific electronic format) must be submitted to
the approval authority and the Council after:
(a) the site has been periodically inspected and the Certifying Authority is satisfied that the
structural works is deemed to comply with the final design drawings; and
(b) the drawings listed on the Inspection Certificate have been checked with those listed on
the final Design Certificate/s.

Compliance with Food Code
D37

Prior to the commencement of operation of the of the food preparation / serving / selling areas of the
stadium, the Applicant is to obtain a certificate from a suitably qualified tradesperson, certifying that
the kitchen, food storage and food preparation areas have been fitted in accordance with the AS
4674 Design, construction and fit-out of food premises and provide evidence of receipt of the
certificate to the satisfaction of the Certifying Authority.

Stormwater Quality Management Plan
D38

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose
including office and administrative functions) and the public domain areas within the site, a
Stormwater Operation and Maintenance Plan (SOMP) is to be submitted to the satisfaction of the
Certifying Authority and a copy submitted to Council. The SOMP must contain the following:
(a) maintenance schedule of all stormwater quality treatment devices;
(b) record and reporting details;
(c) methods to ensure that the stormwater from the site does not adversely impact on the
water quality of Kippax Lake;
(d) relevant contact information; and
(e) Work Health and Safety requirements.
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Rainwater Harvesting
D39

Prior to the occupation of the stadium and the public domain areas within the site, signed works-asexecuted rainwater re-use harvesting system details must be provided to the Planning Secretary
and Certifying Authority.

Outdoor Lighting
D40

Prior to the occupation of the stadium(i.e. prior to occupation of the building for any purpose
including office and administrative functions and the public domain areas within the site, the
Applicant must submit evidence from a suitably qualified practitioner to the Certifying Authority that
demonstrates that installed lighting associated with the development achieves the objective of
minimising light spillage to any adjoining or adjacent sensitive receivers and:
(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of
outdoor lighting (Standards Australia, 1997); and
(b) has been mounted, screened and directed in such a manner that it does not create a
nuisance to surrounding properties or the public road network.

Operational Waste Management Plan
D41

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose
including office and administrative functions and the public domain areas within the site, the
Applicant must prepare a Waste Management Plan for the development and submit it to the
Certifying Authority. The Waste Management Plan must:
(a) Be prepared in consultation with the SCSGT;
(b) detail the type and quantity of waste to be generated during operation of the
development;
(c) describe the handling, storage and disposal of all waste streams generated on site,
consistent with the Protection of the Environment Operations Act 1997, Protection of the
Environment Operations (Waste) Regulation 2014 and the Waste Classification Guideline
(Department of Environment, Climate Change and Water, 2009);
(d) detail the materials to be reused or recycled, either on or off site;
(e) details of the licensed contractor responsible for the removal of trade waste from the
site; and
(f) include the Management and Mitigation Measures included in Appendix 3.

Public Domain and Public Art
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D42

Prior to the occupation of the public domain areas within the site, the installation of all public art
within the site in accordance with the Public Art Plan must be completed on the site to the
satisfaction of the Certifying Authority and the SCSGT.

D43

The required relocation of sculptures and recommendations of the Heritage Interpretation Strategy
prepared by Curio Projects dated 30/05/2019 must be implemented, prior to the occupation of the
stadium and the public domain areas within the site.

D44

Prior to the occupation of the public domain areas within the site, the public domain and landscaping
works required by this approval must be completed to the satisfaction of the Certifying Authority.
The external public domain works required under this consent (for the Moore Park Road frontage)
must be completed in consultation with Council and to the satisfaction of the Certifying Authority.
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Recommendations

Compliance
Status

Noise Monitoring system
D45

The stadium must include a permanent real-time noise monitoring system that measures, and
records noise generated within the stadium and facilitates the assessment of the egress of amplified
noise. The system must be capable of reporting an appropriate range of frequencies and noise
metrics including 5- minute Leq and 63 Hz octave data. The design and selection of the noise
monitoring system must ensure that high performance windshields are selected that would enable
effective monitoring to be undertaken at winds speeds significantly above 5m/second.

D46

The stadium must include a permanent weather station capable of determining wind speed,
direction and other meteorological parameters necessary to assess directivity and enhancement of
stadium generated noise. This data is to be used for retrospective evaluation only (measure weather
conditions at the time of noise monitoring) and is not required to be integrated with the noise
monitoring system.

D47

The proposed real time noise monitoring system must be designed and installed prior to
commencement of operation of the stadium so that reliable noise levels can be measured under the
highest wind speed practicable based on best available technology. Details of the noise monitoring
system and the permanent weather station, as required by conditions D45 and D46 must be
submitted to the satisfaction of the Planning Secretary, at least 3 months prior to the
commencement of operation of the stadium. The details of the noise monitoring system must be
submitted to the EPA for information.

Operational Noise Management Plan
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D48

An Operational Noise Management Plan (ONMP) must be prepared prior to the commencement
of operation of the stadium. The plan must:
(a) be prepared by a suitably qualified and experienced acoustic expert in consultation with
the EPA, the Department and the SCSGT;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to
commencement of operation of the stadium and be supported by evidence of required
consultation in D48(a);
(c) include (but not limited to) the following details that are (where relevant) consistent with
the draft Noise Management Plan in the Stage 2 SSDA – Noise and Vibration Assessment
prepared by ARUP dated 30 August 2019;
(i) hours of operation, number and type of events;
(ii) details of sound-check timings associated with an event;
(iii) identification and location of relevant sensitive receivers;
(iv) definition of the events that will be deemed-to-comply and those for which an Event
Acoustic Report would be required;
(v) noise limits for sporting events, concerts and outdoor events with sound amplification
that are consistent with the Stage 2 SSDA – Noise and Vibration Assessment prepared by
ARUP dated 30 August 2019;
(vi) noise limits and restrictions on use of the public domain areas within the site post
completion of an event;
(vii) noise limits for post event activities within the stadium, such as clean-up, resurfacing
playfield within the stadium, maintenance of the playfield, use of power-equipment and
other functions;
(viii) a definition of non-compliance and a breach of conditions;
(ix) a chain of responsibility for management of noise in relation to the stadium activities
and nomination of responsible persons and contact details;
(x) a protocol for notification of events to residential and other sensitive receivers at least 5
days prior to an event and the relevant regulatory authorities;
(xi) definition of a trial period during which the noise limits and noise monitoring system are
to be validated. This must be of a duration to enable a sufficient number of different types
of events to establish robust relationships between the Leq,5min noise levels emitted from
the events at the stadium and LFmax noise levels in the Notice of Prevention Action No
1003904 (by the EPA), and the relationship between intermediate monitoring locations and
receiver locations;
(xii) A requirement for review of the noise limits and monitoring locations must be included
at the completion of the trial period;
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Status
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(xiii) measures to minimise impacts of sound checks, rehearsals, ‘bump-in’ and ‘bump-out’
activities, amplified sound from events, goods delivery, post event clean-up activities,
amplified sound within and outside of the stadium, and waste collection services (including
the noise impact of associated vehicular movements particularly any such movements
occurring during the ‘night period’ or likely to activate reversing alarms), and stadium
precinct grounds maintenance;
(xiv) a protocol for determining compliance with the noise limits including establishing noise
limits at intermediate monitoring points for different event configurations and
meteorological conditions;
(xv) a procedure for management actions and responsibilities to avoid non-compliances
and to respond to non-compliances, in the event of detected exceedance of noise limits;
(xvi) a complaints handling procedure, including operation of a telephone complaints line
and action protocol;
(xvii) a procedure and guidance on the frequency, time of occurrence and duration of
pyrotechnic displays (if any), including a community notification strategy;
(xviii) the location of intermediate noise monitoring points and the applicable noise levels to
demonstrate compliance with project noise requirements at sensitive receiver locations
identified in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP
dated 30 August 2019;
(xix) the acoustic specifications, technical performance criteria, calibration regime and data
storage for a noise monitoring system which includes the use of intermediate noise
monitoring points;
(xx) a protocol for validating the performance of the noise monitoring system to
demonstrate that a reliable and repeatable measure of noise at receiver locations can be
obtained through measurement at the intermediate noise monitoring locations. The
protocol must include reporting of the empirical and theoretical measurements /
calculations used to determine the intermediate noise levels to the EPA and Department;
(xxi) a protocol for reporting the results of noise monitoring for events; and
(xxii) a mechanism for periodic review of the plan, to be in consultation with the EPA and
the Department; and
(xxiii) a method of continuous improvements to the ONMP and protocols, to ensure various
music genres from the current and future events held at the stadium (both known and new
events that cannot be considered in this instance) meet the noise objectives.
Note: This requirements in condition D48(c) may need to be amended by the Planning
Secretary, if required, during the approval of the ONMP.
Social Impact Monitoring Program
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D49

The applicant must prepare a Social Impact Monitoring Program (SIMP) for the operation of the
stadium to ensure that, where within the control of the Applicant, social impacts during event and
non-event days are appropriately and adaptively managed in coordination with other key agencies
such as NSW Police and Council. The program must:
(a) be informed by engagement with surrounding landowners / occupiers (including
sensitive receivers identified in the Noise and Vibration Assessment Report) and other
relevant stakeholders, the Community Consultative Committee, City of Sydney Council,
SCSGT and Centennial Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to
commencement of operation of the stadium and be supported by evidence of required
consultation in (a);
(c) document the predicted impacts and adaptive management / mitigation measures that
have been included in the documents:
(i) SSD-9249 - Social and Economic Impact Statement prepared by Ethos Urban
dated June 2018;
(ii) SSD-9249 - Addendum Social Impact Assessment prepared by Ethos Urban
dated June 2018;
(iii) SSD-9835-Addendum Social and Economic Impact Assessment prepared by
Ethos Urban dated 30/05/2019; and
(iv) SSD-9835 – Social and Economic Impact Assessment - Response to request
for additional information prepared by Ethos Urban dated 30/05/2019.
(d) include methodology / procedures that would ensure that all groups in the community in
the locality can participate in this program;
(e) include a mechanism / procedure for gathering information on how people (particularly
the residents of Paddington and Surry Hills) experience the operation of the premises (on
event and non-event days);
(f) include a method to evaluate the collected data;
(g) include a mechanism to compare the predicted impacts and management / mitigation
measures in each of the documents referred to in (c) against the actual impacts derived
from the evaluation of the collected data (f);
(h) include a framework by which additional impacts (positive and negative) identified
through the evaluation of the data can be documented in addition to the predicted impacts
documented in (c); and
(i) a mechanism by which additional adaptive management and mitigation measures can
be identified and implemented to mitigate any impacts that are documented in (h).
Note: where elements of social impact have been wholly addressed in another operational
plan, the SIMP may refer to that plan. Where they have been partially addressed, the SIMP
should cross-reference to other plans and provide necessary additional information specific
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to managing the social dimension(s) of impacts. The monitoring of social impacts in the
context of this condition include aspects such as anti-social behaviour, littering and
blocking of local streets by ride sharing, hire car vehicles or spectator parking.
Event Car Parking Management Plan
D50

The Applicant must prepare an Event Car Parking Management Plan (ECPMP) for the operation of
the stadium. The objective of the ECPMP is to ensure that a car parking plan is prepared to cater for
the event days at the stadium on the basis of the progressive phasing out of the on-grass parking on
Moore Park East, consistent with the Moore Park Masterplan 2040. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport
Management Centre within TfNSW, City of Sydney Council, SCSGT, CCC and Centennial
Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to the
commencement of operation of the stadium;
(c) consider the likely timelines of the progressive removal of on-grass car parking on
Moore Park East, based on consultation with Centennial Park and Moore Park Trust;
(d) consider alternative strategies to provide car parking for the stadium patrons on event
days including, but not limited to:
(i) the targets in the Green Travel Plan (GTP) that would reduce the overall parking
demand in the precinct on event days;
(ii) redistribution of the existing car parking on Moore Park East in the satellite parking
areas, consistent with the Moore Park Masterplan 2040, and identification of these areas
such as:
- Randwick Racecourse;
- E.S. Marks Athletics Field;
- Moore Park Golf Course;
- Entertainment Quarter; and
- any other nearby areas that do not adjoin the site;
(e) consider the feasibility to implement the relocation of the car parking in the satellite or
other alternate parking locations including, but not limited to:
(i) cost implications (such a comparison of the parking rates at these area and
Moore Park East);
(ii) required public authority or other authority approvals;
(iii) commuting distance and times for the patrons, between the satellite parking
areas and the stadium; and
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(iv) walking routes, public transport and rideshare facilities between the site and
the stadium;
(f) consider alternate / additional measures that can be provided to assist the stadium
patrons to commute between the satellite parking / alternate parking locations and the
stadium including, but not limited to:
(i) any other special bus services on event days;
(ii) temporary wayfinding signage;
(iii) information on the relevant website; and
(iv) provision of digital message boards to provide guidance to the patrons.
Fire Booster Connections
D51

Prior to the installation of the Fire Booster Connection locations within the site, for the Fire Hydrant
and Sprinkler Systems, the Applicant must obtain the necessary approval of the Fire and Rescue
NSW.

Crime Prevention Requirements
D52

All proposed physical and technical surveillance measures, recommended in the Stage 2
Environmental Assessment CPTED Review prepared by Intelligent Risks Pty Ltd dated 28 August
2019 (as updated by this consent), must be implemented on the site, prior to commencement of
operation.

PART E POST OCCUPATION
Ecologically Sustainable Development
E1

Unless otherwise agreed by the Planning Secretary, within six months of occupation of the stadium
(i.e. prior to occupation of the building for any purpose including office and administrative functions),
LEED certification must be obtained demonstrating the development achieves a minimum LEED v4
Gold Certificate. If required to be obtained, evidence of the certification must be provided to the
Certifying Authority and the Planning Secretary.

Non-event operational noise limit
E2

The non-event operational noise (excluding patron / crowd and music noise) generated at the
premises must not exceed the noise limits at the times and locations in the Table 1 below, that
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apply at all residential receivers within the nominated noise catchment area (NCA) identified in the
Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019:

The non-event operational noise must comply with the noise limits specified in condition E2, when
the measurement is undertaken utilising the following criteria:
(a) the relevant noise monitoring equipment must be located at the reasonably most
affected external point at the location, but no closer than 3m to a vertical reflecting surface
and between 1.2 to 1.5m above ground level for single storey residences and at a height
between 1.2 to 1.5m above the finished floor level for multi-storey residences;
(b) noise measurements must not be undertaken where rain or wind speed at microphone
level will affect the acquisition of valid measurements; and
(c) the modifying factor corrections in Table C1 in Fact Sheet C of the Noise Policy for
Industry (EPA, 2017) may be applied, if appropriate, to the noise measurements by the
noise monitoring equipment.
For the purpose of condition E2, non-event operational noise limits include the activities to which the
Noise Policy for Industry (EPA, 2017) applies. The sources of non-event noise that apply for this
premise include in principle, but are not limited to:
(a) mobile and fixed mechanical plant and equipment;
(b) energy generation plant; and
(c) vehicles on the premises.

E3

The non-event operational noise limits set out in condition E2 only apply under the following
meteorological conditions as outlined in Table 2:
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Note: For the purpose of condition E2, the meteorological conditions must be determined based on
meteorological data obtained from the nearest, representative Bureau of Meteorology weather
station in accordance with the procedures of the Noise Policy for Industry (EPA, 2017).

E4

For those meteorological conditions not referred to in condition E3, the applicable noise limits would
be 5dB above the noise limits in condition E2 (noise limit in E2 + 5dB).
Note: For the purpose of condition E3, the meteorological conditions must be determined based on
meteorological data obtained from the nearest, representative Bureau of Meteorology weather
station in accordance with the procedures of the Noise Policy for Industry (EPA, 2017).

Operation Noise Management
E5

The project must at all times comply with the approved ONMP required under condition D48 of this
consent.

E6

The noise monitoring system as required by condition D45 must be installed and be operative for all
events at the stadium, except the deemed-to-comply events (as defined in the ONMP), so that real
time data for noise measurement and noise monitoring are available at any point in time for
measuring noise generation during events.

E7

The Applicant must conduct regular monitoring of the noise generated by the stadium during the
nominated and agreed trial period in the ONMP. Data regarding noise generated by a sufficient
number of different types of events must be collected during this period to establish robust
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relationships between the Leq5min and LFmax, and the relationship between intermediate
monitoring locations and receiver locations.
E8

At the completion of the trial period, the Applicant must produce a report to the satisfaction of the
Planning Secretary, which includes a detailed review of the noise limits and monitoring locations to
demonstrate that the noise generated by the various types of events at the stadium comply with the
intent of the noise limits established in Stage 2 SSDA – Noise and Vibration Assessment prepared
by ARUP dated 30 August 2019 and which was to ensure that noise impacts will be no greater than
those experienced under the statutory Notice of Preventive Action 1003904 (as at the date of the
development application and as varied from time to time). A copy of this report must be submitted to
EPA for information.

E9

In addition to the requirement of condition E8, real time noise measurement data from the first three
music concerts must be provided to EPA and the Planning Secretary. The data should be obtained
at the identified noise compliance points (including intermediate compliance points) as identified in
the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019
and be supported by analysis to demonstrate:
(a) how, over the first three concerts, the Applicant or operator of the stadium undertook a
range of measurements at selected receiver locations and intermediate sites to validate
propagation predictions and allow comparisons of stadium levels to noise objectives
established for the stadium in the Stage 2 SSDA – Noise and Vibration Assessment
prepared by ARUP dated 30 August 2019;
(b) how the results of these tests have been used / will be used to inform the setting of
noise level triggers for the stadium microphones to ensure compliance with the noise
objectives established for the stadium;
(c) that the equivalent noise levels at the sensitive receivers as identified in the Stage 2
SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019 are
achieved at all times.

E10

The Applicant must submit a report with the noise measurement data and supporting analysis to
EPA and the Planning Secretary within two weeks of the completion of each of the first three music
concerts or any other event using amplified music to:
(a) obtain written advice and comments from EPA and the Planning Secretary regarding
compliance with condition E9 and validation of the ONMP after each event; and
(b) obtain written advice from EPA and the Planning Secretary regarding any additional
management measures and or refinement of the ONMP required having regard to
compliance with condition E9.
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E11

If non-compliance is reported, the written advice from EPA and the Department must be obtained
and appropriate actions undertaken including (but not limited to) refinement of the ONMP, prior to
the commencement of the next music event at the stadium, follow
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Event Management
E12

The ETTMP (as reviewed and updated from time to time), required by condition D16, must be
implemented at all times, for all events at the stadium.

E13

The ETTMP must be reviewed and updated annually in consultation with the Sydney Coordination
Office and Transport Management Centre within TfNSW, NSW Police, City of Sydney Council,
SCSGT and Centennial Park and Moore Park Trust and a copy provided to the Planning Secretary
for information, for the first two years of operation.

E14

All Event-specific Traffic Management Plans prepared to cater for specific events, must be prepared
in accordance with the ETTMP and a copy submitted to the Coordinator General, Transport
Coordination, within TfNSW, for the first two years after commencement, unless requested by
Coordinator General, Transport Coordination, within TfNSW for an extended timeframe beyond the
two years.

E15

The Event Management Plan as required by condition D28 must be reviewed and updated annually
in consultation with the Sydney Coordination Office and Transport Management Centre within
TfNSW, NSW Police, Council, SCSGT and Centennial Park and Moore Park Trust and a copy
provided to the Planning Secretary for information, for the first two years of operation.

E16

The Event Management Plan, required by condition D28, must be implemented at all times, for all
events at the stadium.

E17

The Applicant must review and update the Security Management Plan required in D28(f) annually
based on the:
(a) best practice guidelines applicable to the Security Management Industry;
(b) significant community complaints received in the preceding area in relation to security
management at the stadium; and
(c) consultation with NSW Police, Sydney Coordination Office and Transport Management
Centre within TfNSW, SCSGT, Council and Centennial Park and Moore Park Trust.

E18

Evidence of updating the Security Management Plan and the associated feedback received
annually on the security management / anti-social behaviour management of the premises during
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event and nonevent days, must be submitted to the Planning Secretary for information for the first
five years of operation of the site.
Noise control - Maintenance of the playing field and internal stadium.
E19

Grounds and other maintenance work on the playing field and internal stadium is restricted to
between 7am and 6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and Sundays.
All works undertaken outside of these hours would be subject to the Non-event operational noise
limits in condition E2.

Maintenance of the grounds within the site – external to the stadium footprint
E20

Ground and stadium maintenance activities, external to the stadium footprint, is restricted to
between 7am and 6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and Sundays.
except on the days immediately preceding and following an event day. On these days (preceding
and following an event), cleaning and other required activities may be undertaken outside of these
hours would be subject to the Non-event operational noise limits in Table 1 Non-event operational
noise limits identified in Condition E2.

Loading Zone and Support Unit Drop-Off Zone
E21

All loading and unloading of service vehicles in connection with the use of the premises must be
carried out wholly within the site at all times.

E22

All vehicles must enter and leave the Subject Site in a forward direction from the MP1 car park on to
Driver Avenue and when using Paddington Lane.

Outdoor Lighting
E23

Notwithstanding condition D40, should outdoor lighting result in any residual impacts on the amenity
of surrounding sensitive receivers, the Applicant must provide mitigation measures in consultation
with affected landowners to reduce the impacts to an acceptable level, while not compromising on
the safety of the general public.

Fire Safety Certificate
E24

The owner must submit to Council an Annual Fire Safety Statement, each 12 months after the final
Safety Certificate is issued. The certificate must be on, or to the effect of, Council’s Fire Safety
Statement.
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Signage
E25

Signage must be provided within the site in accordance with the drawings listed in condition A2 and
the Stadium Wayfinding and Signage strategy required by condition D22 of this consent.

E26

All signage proposed on the stadium elevations must not be illuminated between 11:30pm and 7am.

Operation of Plant and Equipment
E27

All plant and equipment used on site must be maintained in a proper and efficient condition
operated in a proper and efficient manner.

Community Communication Strategy
E28

The Community Communication Strategy, as approved by the Planning Secretary, must be
implemented for a minimum of 12 months following the completion of construction.

Heritage Interpretation Plan
E29

The Applicant must implement the most recent version of the Heritage Interpretation Plan approved
under condition B46.

E30

Any lighting and digital media display forming part of the heritage Interpretation Plan must not
impact on the health and longevity of the local fauna including grey-headed flying fox.

Unobstructed Driveways and Parking Areas
E31

Other than required by the Hostile Vehicle Mitigation Plan, all public driveways, footways and
parking areas must be unobstructed at all times. Public driveways, footways and car spaces must
not be used for the manufacture, storage or display of goods, materials, refuse, skips or any other
equipment and must be used solely for vehicular and/or pedestrian access and for the parking of
vehicles associated with the use of the premises.

Green Travel Plan
E32

The GTP required by this development consent (as reviewed and updated annually) must be
implemented by the applicant for the life of the development.
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