30 April 2021
Erica van den Honert
Director
Department of Planning, Industry and Environment
4 Parramatta Square
12 Darcy Street
PARRAMATTA NSW 2150
Ref: SSD 9835

Dear Erica
Re: SSD 9835 Sydney Football Stadium Redevelopment – Condition A47
Independent Environmental Audit Report April 2021
Infrastructure NSW refers to SSD 9835 for Sydney Football Stadium Stage 2 (Design,
construction and operation), which was approved by the Minister for Planning and
Public Spaces on 6 December 2019 and as modified.
Please find attached the independent audit report presenting the findings from the third
independent audit for the project (November 2020 to April 2021) submitted in
accordance with Condition A47.
Infrastructure NSW confirms that it has reviewed and accepts the findings of the audit.
INSW and its contractor John Holland provided responses to the audit findings as per
Attachment 1 and are in the process of progressively implementing the corrective
actions as identified to address the eight non-compliances with conditions of approval
and other findings arising from the audit.
In accordance with Condition A50, Infrastructure NSW intends to make the audit report
and this letter of response publicly available on its project specific website, alongside
the findings of the previous two independent audits completed in May and October
2020.
Should you have any questions regarding this letter please contact the undersigned on
peter.hynd@infrastructure.nsw.gov.au.
Yours sincerely

Peter Hynd

Project Director – Stadia

Attachment 1 – Response to Independent Audit Findings
Item No.

Condition No., Requirement & Audit Finding

Project Team Response

6

Condition A41 states the Planning Secretary must
be notified in writing to
compliance@planning.nsw.gov.au within seven
days after the Applicant becomes aware of any noncompliance with the conditions of consent.

Noted. All non-compliances will be formally notified
in writing to the Department in addition to monthly
publication on the INSW website.

On 12/10/20, 20/11/20, 12/12/20 complaints were
received about Project related trucks using a local
street. It was confirmed that the trucks were
associated with the Project. The truck drivers were
issued with a written warning, and the subcontractor
did a toolbox talk to all delivery drivers. These
events were in contravention of Condition B37 and,
whilst the Project was aware of the noncompliances, were not reported to the Department in
accordance with Conditions A41 and A42.

7

Condition A42 requires that notification (of a noncompliance) must identify the development and the
application number for it, set out the condition of
consent that the development is non-compliant with,
the way in which it does not comply and the reasons
for the non-compliance (if known) and what actions
have been, or will be, undertaken to address the
noncompliance.

John Holland notes that the truck non-compliances
were also raised at the Community Consultative
Committee meetings in October 2020 and February
2021 where a representative of DPIE is present and
they will continue to be presented at this forum also.
Approved truck routes are issued to all
subcontractors during onboarding and to all
personnel during inductions, as well as being
regularly communicated during daily site briefings.
John Holland will continue to reiterate to all
contractors that they are to utilise approved routes
and will notify the DPIE of on any non-compliances
when they are registered.
As above.

Note that this non-compliance arises from the same
issue as for Condition A41.

12

13

On 12/10/20, 20/11/20, 12/12/20 complaints were
received about Project related trucks using a local
street. It was confirmed that the trucks were
associated with the Project. The truck drivers were
issued with a written warning, and the subcontractor
did a toolbox talk to all delivery drivers. These
events were in contravention of Condition B37 and,
whilst the Project was aware of the noncompliances, were not reported to the Department in
accordance with Conditions A41 and A42.
Condition C8 requires the Applicant must undertake
the construction works in accordance with the most
recent version of the approved CEMP (including
sub-plans) and the CTPMP.
By and large, works appear to be conducted in
accordance with the approved CEMP and
associated sub-plans and the CTPMP, with the
exception of the identified non-conformities within
Appendix B (refer findings 16-18).
Condition C23(f) requires that all trees that require to
be pruned for site access but must be assessed by
the Project Arborist and the pruning must be carried
out in accordance with the CBMSP.

Findings 16 and 18 were resolved prior to
finalisation of the Independent Audit – refer to
Appendix A and B of the Independent Audit Report
for details.
A response to Finding 17 is provided below.

The appointed project arborist was engaged by the
John Holland Environment Team and the works
were directly supervised by this team who are the
permit issuers.

15

17

Pruning occurred on a tree that was damaged by
wind. A clearing permit was not completed for the
pruning work as specified by Section 7.1 of the
CBMSP (and therefore Condition C23(f)).
Condition C34 requires that the nominated Site
Auditor must ensure that any work required in
relation to soil or groundwater contamination is
appropriately managed throughout the construction
works. If work is to be completed in stages, the Site
Auditor must confirm satisfactory completion of each
stage by the issuance of Interim Audit Advice.
John Holland are continuing to liaise with the
Contaminated Sites Auditor to obtain their
satisfaction of remedial works for CC1 (completed
March 21), CC2 (completed November 20), CC3
(completed March 21). The Interim Audit Advice has
not been issued for these stages. There is no
timeframe specified within the
condition as to when this Interim Audit Advice must
be issued, or that works cannot continue without the
advice being received.
CBMSP – Section 7.1(13) of the CBMSP states that
a clearing permit will be completed prior the removal
or pruning of any vegetation (JH-FRM-ENV001-02)
(Appendix E of the CBMSP).
Note that this non-conformance arises from the
same issue as for the non-compliance identified
against Condition C23.
Pruning occurred on a tree that was damaged by
wind. John Holland stated that the arborist was
engaged by the John Holland Environment Team
and the works were directly supervised by the
Environment Team who are the permit issuers.
Noting the circumstances described, a clearing
permit was not completed for the pruning work as
specified by Section 7.1 of the CBMSP.

Permits will continue to be secured for all future
pruning activities as required by Section 7.1 of the
CBMSP (as updated from time to time).
JHG reiterates the Audit’s observation that Condition
C34 does not specify a timeframe for securing the
interim audit advice.
There are regular meetings with the Contaminated
Sites Auditor who has advised that a significant
amount of documentation requires review, as well as
survey and final validation reporting before the
interim audit advice can be provided.
John Holland will continue to work with the
Contaminated Sites Auditor to obtain the relevant
Interim Audit Advice.

The project arborist inspected all existing tree
protection measures installed by the Stage 1
Contractor, prior to CC1 being issued. No further
compliance documentation was required in this
respect.
Permits will continue to be secured for all future
pruning activities as required by Section 7.1 of the
CBMSP (as updated from time to time).
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EXECUTIVE SUMMARY
Infrastructure NSW is responsible for delivering the Sydney Football Stadium Redevelopment. This
redevelopment involves the demolition of the existing stadium and ancillary facilities and the
construction and operation of a new 45,000 seat rectangular stadium with a roof that covers all
patrons, improved amenities, food and beverage options and accessibility.
Consent for the Sydney Football Stadium Redevelopment has been broken up into two separate
developments. The works under SSD 9249 (Stage 1) were completed in early 2020.
Stage 2 (SSD 9835) (the Project) covers the design, construction and operation of the new
stadium. Consent for Stage 2 was granted by the Minister of Planning on 6 December 2019 subject
to a number of Conditions of Consent (CoC). The Project includes:


construction of the stadium, including 45,000 seats; roof cover; mezzanine level;
media, pedestrian, teams and officials’ facilities; a basement level; food and drink
kiosks; and signage



construction and establishment of the public domain within the site, including
landscaping works; publicly accessible event and operational areas; public art; and
pedestrian and cycling facilities



wayfinding signage and lighting design within the site



reinstatement of the existing Moore Park Carpark 1



operation and use of the new stadium and the public domain areas within the site for a
range of sporting and entertainment events; and



extension and augmentation of utilities and infrastructure.

Stage 2 works (the Project) are the focus of this Audit Report.
SSD 9835 has been modified on three occasions:


Modification 1 (MOD-1), approved on 3 April 2020, amends conditions in relation to soil
contamination and site audit statements to alter the timing of lodgement of the Site
Audit Statements and allow for progression of bulk earthworks in stages.



Modification 2 (MOD-2), approved 14 December 2020, alters the Project to include the
construction and operation of integrated Stadium Fitness Facilities (SFF), including:
◦

gymnasium, training area and three group fitness areas

◦

two squash courts, sauna, spa and steam room as well as wet and dry change
rooms

◦

day spa and treatment rooms

◦

café with indoor and outdoor seating

◦

a 25 metre (m) and a 50m open-air swimming pool
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◦

function spaces on the rooftop, poolside and at the café for members and their
guests, and

◦

basement level plant and equipment, landscaping and associated services.

Modification 3 (MOD-3), approved 7 December 2020, amends the design to the
stadium mezzanine level, main entry façade and building identification signage.

The main works (i.e.: all works other than the SFF works approved under MOD-2) are staged as
follows:
1.

Construction Certificate 1 (CC1): Bulk earthworks, retaining walls, enabling and
temporary works (for example shoring) to facilitate future stages

2.

CC2: Stadium sub-structure elements including piles, foundations, footing construction
and in-ground services

3.

CC3: Structure - basement to concourse level construction

4.

CC4: Above concourse level works (structure – Level 1 to Level 5)

5.

CC5: Roof, façade, fit-out and remaining elements.

The SFF works are separately staged as follows:
1.

CC1: Demolitions works, piling, civils including retaining walls

2.

CC2: In-ground services, substructure, structure to L0 including pools

3.

CC3: Remaining structure, façade, services

4.

CC4: Interiors.

John Holland was appointed as the Principal Contractor to construct the Project and construction
works began on the 16 March 2020. A significant amount has been undertaken since the previous
Independent Audit in October 2020. Bulk earthworks, piling, major services cut in, capping layer
and basement works are all complete for the main works package. The stadium structure is 80%
complete with roof installation expected to commence within the next 4 weeks. The stadium
internal walls and services are underway. Earthworks capping and foundations for the SFF were
underway at the time of the inspection.
CoCs A44 – A51 set out the requirements for undertaking Independent Audits. The CoCs give
effect to the Department of Planning, Industry and Environment (the Department) 2018 document
entitled lndependent Audit Post Approval Requirements (IAPAR). The objective of this Independent
Audit is to satisfy SSD 9835 CoC A49. It states:
Independent Audits of the development must be carried out in accordance with:
a) the Independent Audit Program submitted to the Planning Secretary and the Certifying
Authority under condition A46 of this consent; and
b) the Independent Audit Post Approval Requirements (Department 2018 or as amended).
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This Audit Report presents the findings from the third Independent Audit for the construction
period, covering the period from November 2020 to April 2021. The Independent Audit has been
undertaken in accordance with the Independent Audit Program and the 2018 version of the IAPAR
as per the instructions from the Department on 24 September 2020. It seeks to verify compliance
with the relevant CoCs and assess the effectiveness of environmental management on the Project.
The overall outcome of the Independent Audit was positive. Compliance records were organised
and available at the time of the site inspection and interviews with Project personnel. Relevant
environmental and compliance monitoring records were being collected and reported as required
to provide verification of compliance to statutory requirements and the broader Project
environmental requirements.
Detailed findings are presented in Section 3, along with actions to address each of the findings.
The findings are summarized as follows:


There were 245 CoCs assessed.



Seven non-compliances were identified against the requirements of the CoCs. These
relate to information on the website, truck movements on local streets, reporting noncompliances, notification to the Department of a review and pruning works.



Three observations were identified in relation to the requirements of the CoCs. These
relate to Ecological Sustainable Development, implementation of the CEMP and subplans, and obtaining the Interim Audit Advice from the Contaminated Sites Auditor.



One non-conformity and two observations were identified in relation to the
commitments from the CEMP, sub-plans and CTPMP were identified. These relate to
worker parking and sediment controls.



One finding from the previous Independent Audit remains open.

Project plans, strategies and protocols are adequate for the works being undertaken.
Environmental risks and issues appear to be appropriately managed, including those matters
raised by the CCC and the Department, and with the exception of the non-compliances and nonconformities identified in Section 3.2.
The Auditor would like to thank the auditees from Savills Australia and John Holland for their high
level of organisation, cooperation and assistance during the Independent Audit.
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1.

INTRODUCTION

1.1

Project overview

Infrastructure NSW (INSW) is responsible for delivering the Sydney Football Stadium
Redevelopment. The redevelopment involves the demolition of the existing stadium and ancillary
facilities and the construction and operation of a new 45,000 seat rectangular stadium with a roof
that covers all patrons, improved amenities, food and beverage options and accessibility. The site
is located at 40-44 Driver Avenue, Moore Park, within the City of Sydney Local Government Area.
The site location is presented in Figure 1, an overview of the indicative design is presented in
Figure 2.

The Project

Figure 1: Site location (source: modified from Google Earth)

Figure 2: Indicative design overview (source: Infrastructure NSW)
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The redevelopment is being delivered in two parts. The first, State Significant Development (SSD)
9249, comprises:


A Concept Proposal for maximum building envelope, design and operations for a new
rectangular stadium.



Stage 1 works comprising:
◦

demolition of the existing stadium including the existing Sheridan, Roosters,
Waratahs, Cricket NSW Administration Building and Indoor Wickets to ground
level (existing slab level)

◦

removal of 26 trees; and

◦

use of the existing Moore Park Carpark 1 as the demolition compound.

The works under SSD 9249 (Stage 1) were completed prior and separate to this audit.
The second, Sydney Football Stadium Stage 2 (SSD 9835) involves the detailed design,
construction and operation of a new stadium comprising:


construction of the stadium, including 45,000 seats; roof cover; mezzanine level;
media, pedestrian, teams and officials’ facilities; a basement level; food and drink
kiosks; and signage



construction and establishment of the public domain within the site, including
landscaping works; publicly accessible event and operational areas; public art; and
pedestrian and cycling facilities



wayfinding signage and lighting design within the site



reinstatement of the existing Moore Park Carpark 1



operation and use of the new stadium and the public domain areas within the site for a
range of sporting and entertainment events; and



extension and augmentation of utilities and infrastructure.

Stage 2 works (the Project) are the focus of this Audit Report.
SSD 9835 has been modified on three occasions:


Modification 1 (MOD-1), approved on 3 April 2020, amends conditions in relation to soil
contamination and site audit statements to alter the timing of lodgement of the Site
Audit Statements and allow for progression of bulk earthworks in stages.



Modification 2 (MOD-2), approved 14 December 2020, alters the Project to include the
construction and operation of integrated Stadium Fitness Facilities (SFF), including:
◦

gymnasium, training area and three group fitness areas

◦

two squash courts, sauna, spa and steam room as well as wet and dry change
rooms

◦

day spa and treatment rooms
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◦

café with indoor and outdoor seating

◦

a 25 metre (m) and a 50m open-air swimming pool

◦

function spaces on the rooftop, poolside and at the café for members and their
guests, and

◦

basement level plant and equipment, landscaping and associated services.

Modification 3 (MOD-3), approved 7 December 2020, amends the design to the
stadium mezzanine level, main entry façade and building identification signage.

The main works are staged as follows:
6.

Construction Certificate 1 (CC1): Bulk earthworks, retaining walls, enabling and
temporary works (for example shoring) to facilitate future stages

7.

CC2: Stadium sub-structure elements including piles, foundations, footing construction
and in-ground services

8.

CC3: Structure - basement to concourse level construction

9.

CC4: Above concourse level works (structure – Level 1 to Level 5)

10.

CC5: Roof, façade, fit-out and remaining elements.

The SFF works are separately staged as follows:
5.

CC1: Demolitions works, piling, civils including retaining walls

6.

CC2: In-ground services, substructure, structure to L0 including pools

7.

CC3: Remaining structure, façade, services

8.

CC4: Interiors.

John Holland was appointed as the Principal Contractor to construct the Project and construction
works began on the 16 March 2020. A significant amount has been undertaken since the previous
Independent Audit in October 2020. Bulk earthworks, piling, major services cut in, capping layer
and basement works are all complete for the main works package. The stadium structure is 80%
complete with roof installation expected to commence within the next 4 weeks. The stadium
internal walls and services are underway. Earthworks capping and foundations for the SFF were
underway at the time of the inspection.

1.2

Approval requirements

Consent for the Project was granted by the Minister of Planning on 6 December 2019 (SSD 9835)
subject to a number of Conditions of Consent (CoC).
CoCs A44 – A51 set out the requirements for undertaking Independent Audits. The CoCs give
effect to the Department of Planning, Industry and Environment (the Department) 2018 document
entitled lndependent Audit Post Approval Requirements (IAPAR).
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1.3

The audit team

In accordance with Section 3.1 of the IAPAR, Independent Auditors must be suitably qualified,
experienced and independent of the Project, and appointed by the Planning Secretary.
The Audit Team comprises:


Steve Fermio (Audit Lead): Bachelor of Science (Hons), Exemplar Global Certified
Principal Environmental Auditor (Certificate No 110498)



Derek Low (Auditor): Master of Environmental Engineering Management, Exemplar
Global Certified Principal Environmental Auditor (Certificate No 114283).

Approval of the Audit Team was provided by the Department on 7 February 2020. The letter is
presented in Appendix C.

1.4

The audit objectives

The objective of this Independent Audit is to satisfy SSD 9835 CoC A49. It states:
Independent Audits of the development must be carried out in accordance with:
c) the Independent Audit Program submitted to the Planning Secretary and the Certifying
Authority under condition A46 of this consent; and
d) the Independent Audit Post Approval Requirements (Department 2018 or as amended).
The Independent Audit has been undertaken in accordance with Independent Audit Program and
the 2018 version of the IAPAR as per the instructions from the Department on 24 September 2020.
This Independent Audit seeks to verify compliance with the relevant CoCs and assess the
effectiveness of environmental management on the Project. It is the second Independent Audit for
the construction period.

1.5

Audit scope

This Independent Audit relates to the Project works from November 2020 to April 2021.
The scope of the Independent Audit comprises:


an assessment of compliance with:
◦

all conditions of consent applicable to the phase of the development that is being
audited

◦

all post approval and compliance documents prepared to satisfy the conditions of
consent, including an assessment of the implementation of Environmental
Management Plans and Sub-plans; and

◦

all environmental licences and approvals applicable to the development
excluding environment protection licences issued under the Protection of the
Environment Operations Act 1997.
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a review of the environmental performance of the development, including but not
necessarily limited to, an assessment of:
◦

actual impacts compared to predicted impacts documented in the environmental
impact assessment

◦

the physical extent of the development in comparison with the approved
boundary

◦

incidents, non-compliances and complaints that occurred or were made during
the audit period

◦

the performance of the development having regard to agency policy and any
particular environmental issues identified through consultation carried out when
developing the scope of the audit; and

◦

feedback received from the Department, and other agencies and stakeholders,
including the community or Community Consultative Committee, on the
environmental performance of the project during the audit period



the status of implementation of previous Independent Audit findings, recommendations
and actions (if any)



a high-level review of the project’s environmental management systems



a high-level assessment of whether Environmental Management Plans and Sub-plans
are adequate; and



any other matters considered relevant by the auditor or the Department, taking into
account relevant regulatory requirements and legislation, knowledge of the
development’s past performance and comparison to industry best practices
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2.

AUDIT METHODOLOGY

2.1

Audit process

The Independent Audit was conducted in a manner consistent with AS/NZS ISO 19011.2019 –
Guidelines for Auditing Management Systems and the methodology set out in the Department’s
IAPAR. An overview of the audit activities, as specified in AS/NZS ISO 19011, is presented in
Figure 2.

Figure 1 Audit activities overview (modified from AS/NZS ISO 19011). Subclause numbering refers
to the relevant subclauses in the Standard.
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2.2

Audit process detail

2.2.1

Audit initiation and scope development

Prior to the commencement of the audit the following tasks were completed:


Establish initial contact with the auditee.



Confirm the audit team.



Confirm the audit purpose, scope and criteria.

WolfPeak consulted with the Department, the City of Sydney Council and the Community
Consultation Committee, to obtain their input into the scope of the Independent Audit in
accordance with the IAPAR. The consultation records are presented in Appendix D.
A summary of the key issues and areas of focus raised by the stakeholders is presented in Table
1. The scope of the Independent Audit was reviewed following receipt of feedback from the
stakeholders.
Table 1: Key issues and areas of focus raised during consultation
Stakeholder

Issues and areas of focus

How addressed

Department of
Planning,
Industry and
Environment

The Department requested that additional
consideration is provided for non-compliances
identified from community complaints and
whether non-compliance notifications were
submitted to the Department in accordance
with the relevant condition.

Consideration of identification
of non-compliances arising
from complaints, and
notification of those events, is
included in the scope. Refer
Sections 3.2 and 3.6.2.

City of Sydney
Council

Council did not raise any matters for
consideration.

-

Community
Consultation
Committee

Members of the CCC requested that the
Independent Audit examine matters relating to
protection of fauna around Kippax Lake,
waste management and green space design.

These elements were
examined. Refer Section 3.6.

2.2.2

Preparing audit activities

The Auditor performed a document review, prepared an audit plan, and prepared work documents
(audit checklists) and distributed to the Project team in preparation for the Independent Audit.
The primary documents reviewed prior to and after the site visit are as follows:


Sydney Football Stadium Redevelopment Stage 2, Environmental Impact Statement,
Ethos Urban, 12 June 2019 (the EIS)



Response to Submissions and Amended Proposal, Sydney Football Stadium, Ethos
Urban, 02 September 2019 (the RtS)
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Development Consent SSD 9835 (consolidated with SSD 9835 MOD-1, MOD-2, MOD3), 14 December 2020 (the Consent)



Sydney Football Stadium Redevelopment Stage 2, Construction Environmental
Management Plan, John Holland, SFS-JHG-00-PLN-PM060000, Revision B, 13
January 2021 (the CEMP)



Infrastructure NSW - Sydney Football Stadium Redevelopment, Construction Traffic
and Pedestrian Management Plan, John Holland and JMT Consulting, SFS-JHG-00PLN-PM070000, Revision F, 3 January 2021 (the CTPMP)



Infrastructure NSW - Sydney Football Stadium Redevelopment, SFSR Stage 2 Construction Noise and Vibration Management Sub Plan, John Holland and Arup, SFSJHG-00-PLN-PM060001, Revision 3, 2 February 2021 (the CNVMSP)



Sydney Football Stadium Redevelopment, Construction Soil and Water Management
Plan, John Holland, SFS-JHG-00-PLN-PM060003, Revision D, 13 January 2021 (the
CSWMSP)



Sydney Football Stadium Redevelopment, Construction Air Quality Management Sub
Plan, John Holland, SFS-JHG-00-PLN-PM060004, Revision D, 13 January 2021 (the
CAQMSP)



Sydney Football Stadium Redevelopment Stage 2, Biodiversity Management Sub Plan,
John Holland, SFS-JHG-00-PLN-PM06005, Revision B, 13 January 2021 (the CBMSP)



Sydney Football Stadium Redevelopment, Construction Waste Management Sub Plan,
John Holland, SFS-JHG-00-PLN-PM060002, Revision B, 13 January 2021 (the
CWMSP)



Sydney Football Stadium Redevelopment Stage 2, Construction Heritage Management
Plan, John Holland, SFS-JHG-00-PLN-PM060009, Revision B, 20 January 2021 (the
CHMSP)



Sydney Football Stadium Redevelopment, Aboriginal Cultural Heritage Management
Plan, John Holland, SFS-JHG-00-PLN-PM060007, Revision C, 19 January 2021 (the
ACHMSP).

The audit checklists comprised CoCs from SSD 9835 and a selection of mitigation measures
relevant to the current stage of works from the CEMP and Sub-plans. These are presented in
Appendices A and B.

2.2.3

Site personnel involvement

The on-site audit activities took place on 14 April 2021. The following personnel took part in the
Independent Audit:


Cameron Newling – Environment and Sustainability Manager – John Holland



Holly Hofland – Environmental Coordinator – John Holland



Stephanie Ballango – Project Manager – Savills (representing INSW) – for document
review only



Derek Low – Principal Auditor – WolfPeak.
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2.2.4

Meetings

Opening and closing meetings were held with the Auditor and Project personnel. The attendance
sheet can be found in Appendix E.
During the opening meeting the objectives and scope of the Independent Audit, the resources
required and methodology to be applied were discussed. At the closing meeting, preliminary
findings were presented, preliminary recommendations (as appropriate) were made, and any postIndependent Audit actions were confirmed.

2.2.5

Interviews

The Auditor conducted interviews during the site inspection with key personnel involved in Project
delivery, including those with responsibility for environmental management and safety, to assist
with verifying the compliance status of the development. All other communication was conducted
remotely, which included detailed request for information and auditee responses to the request.

2.2.6

Site inspection

The on-site audit activities took place on 14 April 2021. The on-site audit activities included an
inspection of the entire site and associated work activities. Photos are presented in Appendix F.

2.2.7

Document review

The Independent Audit included investigation and review of Project files, records and
documentation that acts as evidence of compliance (or otherwise) with a compliance requirement.
The documents sighted are included within Appendices A and B.

2.2.8

Generating audit findings

Independent Audit findings were based on verifiable evidence. The evidence included:


relevant records, documents and reports



interviews of relevant site personnel



photographs



figures and plans; and



site inspections of relevant locations, activities and processes.

2.2.9

Compliance evaluation

The Auditor determined the compliance status of each compliance requirement in the Audit Table,
using the descriptors from Table 2 of the IAPAR, being:


Compliant – The Auditor has collected sufficient verifiable evidence to demonstrate
that all elements of the requirement have been complied with within the scope of the
audit.



Non-compliant – The Auditor has determined that one or more specific elements of
the conditions or requirements have not been complied with within the scope of the
audit.
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Not triggered – A requirement has an activation or timing trigger that has not been met
at the time when the audit is undertaken, therefore an assessment of compliance is not
relevant.

Observations and notes may also be made to provide context, identify opportunities for
improvement or highlight positive initiatives.

2.2.10

Evaluation of post approval documentation

The Auditor assessed whether post approval documents:


have been developed in accordance with the CoCs and all other environmental
licences and approvals applicable to the Project (if any) and their content is adequate.



have been implemented in accordance with the CoCs and all other environmental
licences and approvals applicable to the Project (if any).

The adequacy of post approval documents was determined on the basis of whether:


there are any non-compliances resulting from the implementation of the document.



whether there are any opportunities for improvement.

2.2.11

Completing the audit

The Independent Audit Report was distributed to the proponent to check factual matters and for
input into actions in response to findings (where relevant). The Auditor retained the right to make
findings or recommendations based on the facts presented.
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3.

AUDIT FINDINGS

3.1

Approvals and documents audited and evidence sighted

The documents audited comprised all the conditions from Schedule 2 of SSD 9835 applicable to
the works being undertaken, and selected mitigation measures and commitments from the
following plans:


CEMP



CTPMP



CNVMSP



CSWMSP



CAQMSP



CBMSP



CWMSP



CHMSP



ACHMSP

The evidence relied upon for each requirement is detailed within Appendices A and Appendix B.

3.2

Compliance Status

This Section, including Table 2, presents the non-compliances and observations from the
Independent Audit. Actions in response to each of the findings are also presented. Detailed
findings against each requirement are presented in Appendices A and B.


There were 245 CoCs assessed.



Seven non-compliances were identified against the requirements of the CoCs. These
relate to information on the website, truck movements on local streets, reporting noncompliances, notification to the Department of a review and pruning works.



Three observations were identified in relation to the requirements of the CoCs. These
relate to Ecological Sustainable Development, implementation of the CEMP and subplans, and obtaining the Interim Audit Advice from the Contaminated Sites Auditor.



One non-conformity and two observations were identified in relation to the
commitments from the CEMP, sub-plans and CTPMP were identified. These relate to
worker parking and sediment controls.



One finding from the previous Independent Audit remains open.
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Table 2: Independent Audit findings and actions
Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

Upload the
proponent’s
response to the
first Independent
Audit Report to
the Project
website.

INSW

OPEN

Consider
redistributing the
current CTPMP to
the identified
stakeholders.

INSW

CLOSED

31/11/20

The updated
CTPMP was
issued to the
TfNSW

Open findings / actions from the October 2020 Independent Audit
1

CoC A50

Observation

CoC A50 requires that in accordance with the specific requirements in
the Independent Audit Post Approval Requirements (Department 2018 or
as amended), the Applicant must:
(a) review and respond to each Independent Audit Report prepared
under condition A46 of this consent;
(b) submit the response to the Planning Secretary and the Certifying
Authority; and

31/11/20

(c) make each Independent Audit Report and response to it publicly
available sixty days after submission to the Planning Secretary and notify
the Planning Secretary and the Certifying Authority in writing at least
seven days before this is done.

Whilst the first Independent Audit Report is available on the Project
website, the proponent’s response to the Report is not presented.
The Auditor notes that the proponent’s response was confined to a
statement confirming that it agreed with the findings.
2

CoC B34

Observation

CoC B34 requires that the CTPMP must be endorsed by the Coordinator
General, Transport Coordination within TfNSW and a copy submitted to
Council, and a copy submitted to the Planning Secretary for information,
prior to the commencement of any works.
The Auditor notes that a previously endorsed version of the CTPMP
was provided to the identified stakeholders. It was observed by the
Auditor that whilst this condition does not strictly require that
revisions to the already endorsed and distributed CTPMP be
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

Obtain satisfaction
from the Certifier
of the wind
comfort
performance of
the landscaping.

INSW

CLOSED

Prior to
completion of
works covered
under CC3 and
prior to
landscaping
works
commencing.

The design
certification
confirms that
the design
complies
with the
criteria. This
was verified
by the
Certifier,
whom issued
approval
under CC5

The auditees
advise that they
will amend the
CAQMSP to
remove this
measure.

John Holland

CLOSED

Within the time
frame specified
by CoC A55.

The
CAQMSP
has been
updated and
this measure
has been
removed.

redistributed to the identified stakeholders, there is no documented
evidence to show that the current endorsed version (03/07/20) of the
CTPMP was submitted to Council and the Department.
3

CoC B57

Observation

CoC B57 requires that the Applicant must demonstrate to the satisfaction
of the Certifying Authority that the Landscape masterplan, as approved in
condition A2, continues to meet the applicable wind comfort criteria
identified in the Wind Data Analysis prepared by ARUP dated 22/08/19,
particularly at the eastern boundary at the level split and realigned stairs.
No evidence was provided by the auditees to demonstrate
compliance with this condition.
Whilst there is no strict timing identified in this condition, the
approved Staging Report (dated 11/03/20) and the Compliance
Monitoring and Reporting Program (dated 07/08/20) identifies this
condition being triggered during CC3, CC4 and CC5.
CC3 works are currently underway with CC4 works yet to physically
commence. Based on the site inspection conducted on 01/10/20
landscaping works and construction of the realigned stairs had yet
to commence.

4

CAQMSP
– Section
7

Nonconformance

Section 7 of the CAQMSP includes a commitment to undertake daily onsite and off-site inspection to monitor dust. This should include regular
dust soiling checks of surfaces such as street furniture, cars and
windowsills within 100m of the site boundary, with cleaning to be
provided if necessary.
There is no evidence to demonstrate implementation of this
requirement.
The auditees advise that visual observation for dust generation on
site is continually undertaken by the project team during the day,
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

The complaints
register was
updated prior to
finalising this
Audit Report.

NA

CLOSED

and additional controls are implemented as required. The
requirement to check properties within a 100m radius on a daily
basis is not practical, and checking the windowsills of private
residential properties is not feasible without owner consent.
The Auditor observed dust mitigation measures being implemented
on site and did not observe any off site dust impacts during the site
inspection. Air quality monitoring has No dust related complaints
were received during the audit period.
The Auditor observes that dust and air quality are elements to
check in the John Holland site environmental inspection checklists
(i.e.: a documented check by the project personnel on a regular
basis). There have been 5 x events where the real-time dust
monitors have recorded results above the investigative criteria and
none above the action limits. No dust complaints have been
recorded on the complaints register.
Findings / actions from the April 2021 Independent Audit
5

CoC A36

Noncompliance

CoC A36 requires that the Applicant must make the following information
and documents (as they are obtained or approved) publicly available on
its website:
(a)(viii) a complaints register, updated monthly.

The complaints register was last updated on 28/02/21 (>1 month
prior to the drafting of this Audit Report).
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

6

CoC A41

Noncompliance

CoC A41 requires that the Planning Secretary must be notified in writing
to compliance@planning.nsw.gov.au within seven days after the
Applicant becomes aware of any non-compliance with the conditions of
consent.

Report the noncompliances in
accordance with
CoC A41 and
A42.

INSW

OPEN

Report the noncompliances in
accordance with
CoC A41 and
A42.

INSW

Prior to 31/05/21

On 12/10/20, 20/11/20, 12/12/20 complaints were received about
Project related trucks using a local street. It was confirmed that the
trucks were associated with the Project. The issue was raised at the
CCC in October 2020 and February 2021. Approved truck routes are
communicated to subcontractors during onboarding and to all staff
in the Project induction. The offending truck drivers were issued
with a written warning, and the subcontractor did a toolbox talk to
all delivery drivers. These events were in contravention of CoC B37
and, whilst the Project was aware of the non-compliances, were not
reported to the Department in accordance with CoC A41 and A42.
7

CoC A42

Noncompliance

CoC A42 requires that the notification (of a non-compliance) must identify
the development and the application number for it, set out the condition
of consent that the development is non-compliant with, the way in which
it does not comply and the reasons for the non-compliance (if known)
and what actions have been, or will be, undertaken to address the noncompliance.

OPEN

Prior to 31/05/21

Note that this non-compliance arises from the same issue as for
CoC A41.
On 12/10/20, 20/11/20, 12/12/20 complaints were received about
Project related trucks using a local street. It was confirmed that the
trucks were associated with the Project. The issue was raised at the
CCC in October 2020 and February 2021. Approved truck routes are
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

The updated
documents were
submitted to the
Department.

NA

CLOSED

communicated to subcontractors during onboarding and to all staff
in the Project induction. The offending truck drivers were issued
with a written warning, and the subcontractor did a toolbox talk to
all delivery drivers. These events were in contravention of CoC B37
and, whilst the Project was aware of the non-compliances, were not
reported to the Department in accordance with CoC A41 and A42.
8

CoC A55

Noncompliance

CoC A55 requires that within three months of:
(a) the submission of the compliance reports under condition A52; or
(b) the submission of an incident report under condition A39; or
(c) the submission of an Independent Audit under condition A45; or
(d) the approval of any modifications to the development consent; or
(e) the issue of a direction of the Planning Secretary under condition A3
which requires a review.
the strategies, plans and programs required under this consent must be
reviewed, and the Planning Secretary and the Certifying Authority must
be notified in writing that a review is being carried out.
.………. Where revisions are required, the revised document must be
submitted to the Planning Secretary and / or Certifying Authority for
approval and / or information (where relevant) within six weeks of the
review.

A review was notified to the Certifier on 06/01/20, which is within 3
months of the first triggering event (submission of the previous
Audit Report). There is no evidence to demonstrate that the review
was notified to the Department.
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

The
documentation
was provided on
20/04/21

NA

CLOSED

Minor changes were made to the CEMP and sub-plans in response
to MOD-2. The changes did not affect compliance with the relevant
conditions. Refer response to CoC B21 – B32. The updated CEMP
and sub-plans were submitted to the Department on 19/02/21, which
was within 6 weeks of the review.
9

CoC B4

Noncompliance

CoC B4 requires that prior to the commencement of external cladding of
the stadium, the Applicant must provide the Certifying Authority with
documented evidence that the products and systems proposed for use or
used in the construction of external walls, including finishes and
claddings such as synthetic or aluminium composite panels, comply with
the requirements of the BCA. The Applicant must provide a copy of the
documentation given to the Certifying Authority to the Planning Secretary
within seven days after the Certifying Authority accepts it.

CoC B4 was certified under main works CC5, issued on 08/02/21.
The documentation given to the Certifier was submitted to the
Department on 20/4/21, when INSW fulfilled its notification
obligations pursuant to CoC B2.
More than 7 days has passed between the Certifier accepting the
documentation required to be provided under CoC B4 and the date
that the Department was provided with the same material.
The non-compliance is a factor of John Holland securing the CC5
significantly ahead of scheduled construction commencement.
John Holland was not prepared to issue documentation required
under CoC B4 to the Department until such time as the rest of the
CC5 certified documentation had been addressed.
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

10

CoC B20

Observation

CoC B20(c) requires that the Applicant must submit the revised ESD
report, the design plans, the Planning Secretary’s comments / advice and
the review of the proposed ESD measures to the Certifying Authority for
approval, prior to the construction of the stadium structure above the
concourse level.

MOD-4 was
approved on
22/04/21.

NA

CLOSED

Approved truck
routes are
communicated to
subcontractors
during onboarding
and to all staff in
the Project
induction. The
offending truck
drivers were
issued with a
written warning,
and the
subcontractor did

NA

CLOSED

A Sustainability Plan was prepared in accordance with CoC B20.
The Department reviewed the plan and noted that proposed
changes to the PV system (to which relate to CoC B20(a)(iii)) were
unsatisfactory. The current design of the structure is such that it
cannot hold the 350kWp Photovoltaic system. A modification
application was prepared to address this (MOD-4). The revised
Sustainability Plan, the design plans, the Planning Secretary’s
comments / advice and the review of the proposed ESD measures
were submitted to the Certifier, who provided satisfaction through
issue of CC4 and in subsequent email correspondence.
11

CoC B37

Noncompliance

CoC B37 requires that construction trucks associated with this
development must not access the site via any local roads within the
suburb of Paddington, unless otherwise agreed by TfNSW.

On 12/10/20, 20/11/20, 12/12/20 complaints were received about
Project related trucks using a local street. It was confirmed that the
trucks were associated with the Project.
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

a toolbox talk to
all delivery
drivers.
12

CoC C8

Observation

CoC C8 requires that the Applicant must undertake the construction
works in accordance with the most recent version of the approved CEMP
(including sub-plans) and the CTPMP.

Refer actions specific to each relevant finding
(findings 16 – 18).

By and large, works appear to be conducted in accordance with the
approved CEMP and associated sub-plans and the CTPMP, with the
exception of the identified observations and non-conformities
within Appendix B (refer findings 16 – 18).
13

CoC C23

Noncompliance

CoC C23(f) requires that all trees that require to be pruned for site
access but must be assessed by the Project Arborist and the pruning
must be carried out in accordance with the CBMSP.

Pruning occurred on a tree that was damaged by wind. John
Holland stated that the arborist was engaged by the John Holland
Environment Team and the works were directly supervised by the
Environment Team who are the permit issuers. Noting the
circumstances described, a clearing permit was not completed for
the pruning work as specified by Section 7.1 of the CBMSP (and
therefore CoC C23(f)).
14

CoC C27

Observation

CoC C27 requires that all erosion and sediment control measures must
be effectively implemented and maintained at or above design capacity
for the duration of the construction.

Complete a permit
for all pruning as
stated by Section
7.1 of the CBMSP
or update CBMSP
to clarify
exceptions to the
requirement.

John Holland

Broken sediment
bags were
removed prior to

NA

OPEN

Prior to next
pruning or works
within Tree
Protection
Zones.

CLOSED
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Item

Ref.

Type

Details of item

Whilst it was observed during the site inspection that the controls
were installed as per the erosion and sediment control plan, there
were a number of broken sediment bags identified on Driver
Avenue. These bags were not identified as being required on the
erosion and sediment control plan.
15

CoC C34

Observation

CoC C34 requires that the nominated Site Auditor must ensure that any
work required in relation to soil or groundwater contamination is
appropriately managed throughout the construction works. If work is to
be completed in stages, the Site Auditor must confirm satisfactory
completion of each stage by the issuance of Interim Audit Advice.

Proposed or
completed action

By whom and
by when

Status

Continue to work
with the
Contaminated
Sites Auditor to
obtain the relevant
Interim Audit
Advice.

John Holland

OPEN

All workers were
tool boxed on
14/01/21
regarding parking
in residential
streets.

NA

finalisation of this
Audit Report

Prior to next
Independent
Audit

John Holland are continuing to liaise with the Contaminated Sites
Auditor to obtain their satisfaction of remedial works for CC1
(completed March 21), CC2 (completed November 20), CC3
(completed March 21). The Interim Audit Advice has not been
issued for these stages. There is no timeframe specified within the
condition as to when this Interim Audit Advice must be issued, or
that works cannot continue without the advice being received.
16

CTPMP –
Section
5.4.2

Observation

Section 5.4.2 of the CTPMP states that to minimise parking impacts on
adjacent residents and surrounding parklands, staff will be directed to
park in the closest off-street car parking area. It should be noted that all
car parking spaces in nearby residential streets and parklands are
subject to time restrictions, where parking is not permitted by visitors for
periods of more than three hours. Given staff will be on-site for the entire
day, on-street parking in these residential streets or the surrounding
parklands will not be possible.

CLOSED
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

Complete a permit
for all pruning as
stated by Section
7.1 of the CBMSP
or update CBMSP
to clarify
exceptions to the
requirement.

John Holland

OPEN

Broken sediment
bags were
removed prior to
finalisation of this
Audit Report

NA

Complaints were received on 12, 13, 14, 15/01/21 and 16/03/21
regarding worker personal vehicles being parked on local roads. On
three of the five occasions the Project concluded that the vehicles
were not associated with the Project. On the remaining two
occasions the vehicle owners were advised of the requirement.
17

CBMSP –
Section
7.1(13)

Nonconformance

Section 7.1(13) of the CBMSP states that a clearing permit will be
completed prior the removal or pruning of any vegetation (JH-FRM-ENV001-02) (Appendix E of the CBMSP).

Note that this non-conformance arises from the same issue as for
the non-compliance identified against CoC C23.

Prior to next
pruning or works
within Tree
Protection
Zones.

Pruning occurred on a tree that was damaged by wind. John
Holland stated that the arborist was engaged by the John Holland
Environment Team and the works were directly supervised by the
Environment Team who are the permit issuers. Noting the
circumstances described, a clearing permit was not completed for
the pruning work as specified by Section 7.1 of the CBMSP.
18

CSWMSP
Section 8

Observation

CSWMSP Section 8 requires that all erosion and sediment control
measures must be effectively implemented and maintained at or above
design capacity for the duration of the construction.

CLOSED

Note that this observation arises from the same issue as for the
observation identified against CoC C27.
Whilst it was observed during the site inspection that the controls
were installed as per the erosion and sediment control plan, there
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Item

Ref.

Type

Details of item

Proposed or
completed action

By whom and
by when

Status

were a number of broken sediment bags identified on Driver
Avenue. These bags were not identified as being required on the
erosion and sediment control plan.
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3.3

Adequacy of Environmental Management Plans, sub-plans
and post approval documents

The adequacy of post approval documents must be determined on the basis of whether:


there are any non-compliances resulting from the implementation of the document; and



whether there are any opportunities for improvement.

A review was conducted of:


CEMP



CTPMP



CNVMSP



CSWMSP



CAQMSP



CBMSP



CWMSP



CHMSP



ACHMSP.

The Auditor is of the view that the plans are adequate for the works being undertaken.

3.4

Project’s EMS

John Holland has an Environmental Management System that appears to be implemented on the
Project and most of the CEMP and sub plans have been developed under this system. In carrying
out the Independent Audit, it was evident that the elements of AS/NZ ISO 14001-2016
Environmental Management Systems are being implemented. Evidence to support this include the
documents sighted during the audit and physical environmental controls observed on site (detailed
in Appendices A, B and E).

3.5

Summary of notices from agencies

To the Auditor’s knowledge no formal notices were issued by the Department or other agencies
during the audit period.

3.6

Other matters considered relevant by the Auditor or DPIE

3.6.1

Issues raised by the Community Consultation Committee

The Community Consultation Committee (CCC) was consulted with on the scope of the audit in
accordance with the IAPAR. The members of the CCC requested several issues be investigated as
part of the Independent Audit. Each of the issues, along with the Auditor’s findings, are
summarised below.
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Fauna around Kippax Lake
The CCC requested that the Independent Audit examine the protection of fauna around Kippax
Lake from people, light spill and noise from the stadium. The potential impacts on fauna as a result
of the Project is detailed within the Biodiversity Development Assessment Report (BDAR) prepared
by Jacobs and submitted with the SSD 9249 application. A supplementary assessment by Jacobs
confirmed that the findings and recommendations of the BDAR prepared for the SSD 9249
remained relevant to the Stage 2 (SSD 9835). The BDAR and the main body EIS for SSD 9249
and SSD 9835 did not identify unacceptable impacts arising from the operation of the stadium. The
Auditor does not disagree with this finding. There are two mitigation measures that are required to
be implemented through design to mitigate any potential impacts arising from the operation of the
stadium. These include the development of roosts in the landscape design, and the need to consult
with the Centennial Park and Moore Park trust prior to operations to identify and implement
controls to manage the congregation of crowds around Kippax Lake. Landscaping works have yet
to commence, however the design as it currently stands does include the required roost structures.
The Project is not yet close to operations and, therefore, consultation with the Centennial Park and
Moore Park has yet to occur.
The Auditor investigated the degree of implementation of the CBMSP for the audit period, and
found that the Project was implementing most, but not all the audited controls and measures. The
deficiencies identified (refer to Section 3.2) did not relate to managing impacts on fauna off-site.
The Project works were observed to be confined to the approved boundary. No workers or
materials were observed to extend to the area around Kippax Lake. The auditees advised that
construction lighting is directed internal to the site consistent with the CEMP and AS 4282.
Waste management
The CCC request that the Independent Audit examine whether the Project waste collection and
removal is dealt with in line with industry best practices. The classification, segregation, storage,
handling, collection, recycling and disposal of waste generated by the Project was assessed. The
Project has demonstrated that all wastes are being classified in accordance with the NSW EPA’s
Waste Classification Guidelines (2014). All wastes are being suitably stored on site prior to export
from the Project. There were suitable receptacles and storage areas. No loose waste was
observed on or off site. The waste tracking processes and systems being used record waste types,
dates of collection, volumes, corresponding waste classification reports (for excavated material –
which includes source location) and destinations (including reuse / recycle destinations). Disposal /
recycling facility Environment Protection Licence (EPL) numbers are identified for each waste
stream, along with the facility details. The vast majority of construction waste materials (concrete,
steel, timber etc) are being recycled.
The auditees stated that there were several isolated instances whereby trucks hauling waste were
not able to produce tip dockets to demonstrate that the material had been sent to a facility lawfully
permitted to receive it. The EPA accredited Contaminated Sites Auditor is reviewing this matter.
The adequacy of this will be reported with the Interim Audit Advice required under CoC C34.
Green space design
The CCC requested that the Independent Audit examine green space is adequate and not
compromised by the built environment or from any changes that have been made to the original
design. The Auditor notes that whether green space is adequate or compromised (or not) by the
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built environment is subjective. However in considering this matter, the Auditor notes that the
Project is implementing the approved design for the main stadium. The construction of the SFF
approved under MOD-2 is in such infancy that this cannot yet be determined.
The Auditor observes that elements of construction are subject to a two-step verification process to
ensure they are constructed as per the approved design and relevant standards (such as the
Building Code of Australia):


Prior to installation, the person responsible for the install of a certain element (e.g.:
mechanical ventilation, cladding, landscaping) confirms in writing that the relevant
element will comply with the relevant standard and design requirement. This is
reviewed by the Certifier prior to the issue of the relevant Construction Certificate.
Construction on the element cannot commence until such time as the Certifier is
satisfied of its compliance and the relevant Construction Certificate is issued.



Following installation, the person responsible for the install of a certain element (e.g.:
mechanical ventilation, cladding, landscaping) confirms in writing that the relevant
element has been installed so as to comply with the relevant standard and design
requirement. This is reviewed by the Certifier prior to the issue of the relevant
Occupation Certificate. Occupation (or operations) of the element cannot commence
until such time as the Certifier is satisfied of its compliance and the relevant Occupation
Certificate is issued.

3.6.2

Issues raised by the Department

The Department requested that additional consideration is provided for non-compliances identified
from community complaints and whether non-compliance notifications were submitted to the
Department in accordance with the relevant condition.
On 12 October, 20 November and 12 December 2020, complaints were received about Project
related trucks using a local street. It was confirmed that the trucks were associated with the
Project. The truck drivers were issued with a written warning, and the subcontractor did a toolbox
talk to all delivery drivers. These events were in contravention of CoC B37 and, whilst the Project
was aware of the non-compliances having occurred, were not reported to the Department in
accordance with CoC A41 and A42. This non-compliance has been recorded in Table 2 and
Appendix A of this Report.

3.7

Complaints

A complaints register is being maintained by the Project. The register is published on the Project
website at http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/
Ten complaints were recorded in the register for the period covered by this Independent Audit. Of
note are the repeat complaints regarding Project trucks on local roads (refer Section 3.2 and 3.6.2
for details), parking and noise. The complaints register shows the Project’s response to each,
which the Auditor consider to be reasonable. All complaints are considered by the Project to be
closed.
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3.8

Incidents

The Project has not identified any incidents as defined by the Consent during the audit period.

3.9

Actual versus predicted impacts

The audit considered the actual impacts arising from the carrying out of the Project during the audit
period and whether they are consistent with the relevant impacts predicted in the EIS. A summary
of the assessment is presented in Table 3.
Table 1 Summary of predicted versus actual impacts
Aspect

Summary of predicted impacts

Summary of actual impacts
observed during audit period

Consistent
(Y/N)

Air quality

Low / medium risk of dust impacts
during construction activities

Dust controls observed during site
inspection and no complaints
regarding dust during the audit period.

Y

Noise & vibration

Low / medium risk of construction
noise impacts

Monitoring undertaken to date
indicates compliance with construction
noise levels. Out of Hours Works
(OOHW) are proceeding as approved.

Y

Non Indigenous
Heritage

Medium risk of potential impact on
heritage items including Sydney
Cricket Ground Members and Ladies
Stand and Busbys Bore

No impacts have occurred to date and
vibration monitoring indicates
compliance with required levels to
minimise potential for damage.

Y

Evidence of involvement of Excavation
Director during relevant works and that
investigations and salvage proceeded
as planned.
Indigenous
heritage

Medium risk of potential impact on
archaeology and cultural values

Evidence of involvement of indigenous
heritage Excavation Director and that
investigations and salvage proceeded
as planned. No impacts.

Y

Visual and views

Low / medium risk of impact on public
and private views during construction

Site hoarding is erected around the
site and will be maintained throughout
the construction phase to screen views
to the site from the public domain. No
graffiti or advertising observed.

Y

Biodiversity

Negligible impacts on biodiversity

Negligible impacts on biodiversity
observed. Works were confined to
within the site. Project lighting is
directed internal to site. Noise
emissions are not excessive.

Y

Water
management and
flooding

Low / medium risk of impacts from
flooding and increased water
conservation and impacts on water
quality during construction

Whilst a large rain event was recorded
in February 2021, the relevant
inspections were conducted by the
Project team and controls put in place
to manage off site flows.

Y
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Aspect

Summary of predicted impacts

Summary of actual impacts
observed during audit period

Consistent
(Y/N)

Contamination
and geotechnical

Low / medium risk of unexpected finds
of contamination and potential for spills
from proposed fuel storage.

Apart from asbestos containing
material being management under
Contaminated Sites Auditor
requirements no unexpected finds
have been made.

Y

Low / medium risk of potential impacts
on existing buildings and structures

Dilapidation surveys completed of
existing buildings and provided to
owners. Vibration monitoring indicates
compliance with relevant levels.
Small spill events from mobile plant
and equipment are being responded
to, recorded and internally reported.
No notifiable incidents during the audit
period.
Traffic and
Access

Construction traffic on local roads and
congestion associated with stadium
operations

There have been several complaints
relating to truck movements and
worker parking. Refer Section 3.2,
3.6.2 and 3.7.

Y

Waste

Divert 90% of waste from landfill
through the re-use of materials on-site
and separation of waste streams to
allow for off-site recycling and
resource recovery.

The waste register and claim
information indicates that the Project is
tracking recycling. Construction and
demolition waste is being actively
tracked and recycled where possible.
Achieving 90% overall by completion
of the project appears feasible.

Y

Utilities
infrastructure

No adverse impacts on utilities

Refer response to CoC B5.
Arrangements to protect / relocate
utilities have been made without
adverse impacts.

Y

Community

Low / medium risk of construction
impacts and complaints

9 x complaints were recorded in the
period covered by this Independent
Audit. These related to trucks on local
roads, parking and noise. The
complaints register shows the Project’s
response to each, which the Auditor
consider to be reasonable. All
complaints are considered by the
Project to be closed.

Y

Safety and
security

High / medium risk of potential for
crime (unauthorised access, theft)
during construction and construction
works

No criminal activities reported during
period covered by audit. Site is well
secured and security service in place

Y
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4.

CONCLUSIONS

This Audit Report presents the findings from the third Independent Audit for the construction
period, covering the period from November 2020 to April 2021.
The overall outcome of the Independent Audit was positive. Compliance records were organised
and available at the time of the site inspection and interviews with Project personnel. Relevant
environmental and compliance monitoring records were being collected and reported as required
to provide verification of compliance to statutory requirements and the broader Project
environmental requirements.
Detailed findings are presented in Section 3, along with actions to address each of the findings.
The findings are summarized as follows:


There were 245 CoCs assessed.



Seven non-compliances were identified against the requirements of the CoCs. These
relate to information on the website, truck movements on local streets, reporting noncompliances, notification to the Department of a review and pruning works.



Three observations were identified in relation to the requirements of the CoCs. These
relate to Ecological Sustainable Development, implementation of the CEMP and subplans, and obtaining the Interim Audit Advice from the Contaminated Sites Auditor.



One non-conformity and two observations were identified in relation to the
commitments from the CEMP, sub-plans and CTPMP were identified. These relate to
worker parking and sediment controls.



One finding from the previous Independent Audit remains open.

Project plans, strategies and protocols are adequate for the works being undertaken.
Environmental risks and issues appear to be appropriately managed, including those matters
raised by the CCC and the Department, and with the exception of the non-compliances and nonconformities identified in Section 3.2.
The Auditor would like to thank the auditees from Savills Australia and John Holland for their high
level of organisation, cooperation and assistance during the Independent Audit.
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5.

LIMITATIONS

This Document has been provided by WolfPeak Pty Ltd (WolfPeak) to the Client and is subject to
the following limitations:
This Document has been prepared for the particular purpose/s outlined in the WolfPeak
proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and
the Client.
In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and
other information provided by the Client and other individuals and organisations (the information).
Except as otherwise stated in the Document, WolfPeak has not verified the accuracy or
completeness of the information. To the extent that the statements, opinions, facts, findings,
conclusions and/or recommendations in this Document (conclusions) are based in whole or part on
the information, those conclusions are contingent upon the accuracy and completeness of the
information. WolfPeak will not be liable in relation to incorrect conclusions should any information
be incomplete, incorrect or have been concealed, withheld, misrepresented or otherwise not fully
disclosed to WolfPeak.
This Document has been prepared for the exclusive benefit of the Client and no other party.
WolfPeak bears no responsibility for the use of this Document, in whole or in part, in other contexts
or for any other purpose. WolfPeak bears no responsibility and will not be liable to any other
person or organisation for or in relation to any matter dealt with in this Document, or for any loss or
damage suffered by any other person or organisation arising from matters dealt with or conclusions
expressed in this Document (including without limitation matters arising from any negligent act or
omission of WolfPeak or for any loss or damage suffered by any other party relying upon the
matters dealt with or conclusions expressed in this Document). Other parties should not rely upon
this Document or the accuracy or completeness of any conclusions and should make their own
inquiries and obtain independent advice in relation to such matters.
To the best of WolfPeak’s knowledge, the facts and matters described in this Document
reasonably represent the Client’s intentions at the time of which WolfPeak issued the Document to
the Client. However, the passage of time, the manifestation of latent conditions or the impact of
future events (including a change in applicable law) may have resulted in a variation of the
Document and its possible impact. WolfPeak will not be liable to update or revise the Document to
take into account any events or emergent circumstances or facts occurring or becoming apparent
after the date of issue of the Document.
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APPENDIX A – SSD 9835 CONDITIONS OF CONSENT

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 37

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

The documents referred to elsewhere in this Audit Table and Appendix B

The Project is implementing
reasonable and feasible measures
to prevent or minimise harm to the
environment

Compliant

Compliance is verified in part
through this independent audit
process. Whilst some noncompliances were identified, these
were not substantial in nature and
were not significant in number.
Other than these few events,
compliance is being achieved in all
other respects and, on this basis,
the Auditor does not consider it
appropriate to assign a noncompliance with this condition.

Compliant

PART A ADMINSTRATIVE CONDITIONS
Obligation to Minimise Harm to the Environment
A1

In addition to meeting the specific performance measures and criteria in this consent, all reasonable and
feasible measures must be implemented to prevent, and, if prevention is not reasonable and feasible,
minimise any material harm to the environment that may result from the construction and operation of the
development.

Site inspection 14/04/21
Complaints register current o

Terms of Consent
A2

The development may only be carried out:

Approved Plans stamped 06/12/19 as per table within this condition.

(a) in compliance with the conditions of this consent;

Documents as referred to as evidence elsewhere in this Audit Table and Appendix B

(b) in accordance with all written directions of the Planning Secretary;

Environmental Impact Statement Stage 2 Construction and Operation, Sydney Football Stadium, Ethos
Urban, 12/06/19

(c) in accordance with the EIS, Response to Submissions and supplementary Response to Submissions;
Response to Submissions and Amended Proposal, Sydney Football Stadium, Ethos Urban, 02/09/19.
(d) in accordance with the management and mitigation measures in Appendix 3;
Modification 1 (MOD-1), 03/04/20
(e) in accordance with SSD-9835-MOD-1, SSD-9835-MOD-3, SSD-9835-MOD-2 and SSD-9835-Mod-4;
and

Modification 2 (MOD-2), 14/12/20

(f) in accordance with the approved plans in the table below:

Modification 3 (MOD-3), 07/12/20
No directions were received from
the Secretary.
Other than MOD-1, MOD-2, MOD3, the Project has not deviated from
that set out in the EIS and
Submissions Report. Evidence of
compliance with the MODS is
presented in this Audit Table.
The mitigation measures from
Appendix 3 of the Consent have
been incorporated into the
approved environmental
management plans. Evidence
indicates that these plans are being
implemented on site.
The approved plans were
developed by the Project, then
approved by the Department. No
issues.

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 38

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

A3

Consistent with the requirements in this consent, the Planning Secretary may make written directions to
the Applicant in relation to:

Interview with auditees 14/04/21

Two Out of Hour Works (OOHW)
applications were approved by the
Department during the previous
audit period and remain current.
These relate to OOH delivery of
oversized plant and concrete
works, both under CoC C6. Refer to
the previous audit report for details.

Compliant

Roof Installation OOHW request, JH, 08/04/21
(a) the content of any strategy, study, system, plan, program, review, audit, notification, report or
correspondence submitted under or otherwise made in relation to this consent, including those that are
required to be, and have been, approved by the Planning Secretary;
(b) any reports, reviews or audits commissioned by the Planning Secretary regarding compliance with this
approval; and
(c) the implementation of any actions or measures contained in any such document referred to in (a)
above.

Email, Savills to JH 14/04/21

One OOHW application was
submitted to the Department during
the audit period. This relates to
stadium roof installation. The
application includes a detailed
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Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

scope of works and noise impact
assessment. One discrete activity
shows minor exceedances of the
NML. All other impacts are
predicted to be below the NML. The
application is currently under
assessment by the Department.
A4

The conditions of this consent and directions of the Planning Secretary prevail to the extent of any
inconsistency, ambiguity or conflict between them and a document listed in condition A2(c) and A2(e)
A2(f). In the event of an inconsistency, ambiguity or conflict between any of the documents listed in
condition A2(c) and A2(e) A2(f), the most recent document prevails to the extent of the inconsistency,
ambiguity or conflict. (MOD-1)

None.

Noted: This audit assesses
compliance with the conditions of
this consent and the most relevant
versions of the documents listed.

Compliant

No issues associated with conflicts
were identified.
Limits of Consent
A5

This consent lapses five years after the date of consent unless work is physically commenced.

Sighted letter dated 03/03/20 notifying of proposed commencement of construction on 16/03/20

Noted. Physical works commenced
16/03/20.

Compliant.

A6

This development consent does not approve:

Interview with auditees 14/04/21

(a) any use for the areas marked as “out of scope” in the drawings listed in condition A2;

Not
triggered

Site inspection 14/04/21

The project boundary and access
points are compliant with the
requirements of this condition.

(b) an underground ramp connecting between the basement of the stadium and the basement of the
SCG;

None of the unapproved works /
activities appear to have taken
place.

(c) the fit-out and use of the café and stadium shop within the stadium facing the public domain area of
Fig-Tree Place; and
(d) the use of the gate / access point along the eastern boundary to provide connection between the site
and the adjoining properties to the east / south-east. Notwithstanding this consent, any existing alternative
agreements regarding gate / access points and connections between the site and adjoining property will
continue to apply.
Event operations
A7

Events at the stadium will host a maximum of 45,000 patrons for all events except concert events where a
maximum of 55,000 patrons will be permitted to use the stadium.

-

This requirement relates to
operation.

Not
triggered

A8

A maximum of six concert events per year (with an average of four per calendar year over any rolling fiveyear period between the stadium and the Sydney Cricket Ground (SCG)) is permitted within the stadium.

-

This requirement relates to
operation.

Not
triggered

A9

During all events, the Applicant must comply with the following operational management plans, strategies
and reports and ensure performance levels and targets are achieved (where a performance level or target
exists within an operational management plan):

-

This requirement relates to
operation.

Not
triggered

(a) an Event Management Plan (D28);
(b) an Event Traffic and Transport Management Plan (D16);
(c) an Operational Noise Management Plan (ONMP) including noise monitoring requirements (D47 and
D48);
(d) a Security Management Plan including Hostile Vehicle Mitigation Plan (B54);
(e) an Operational Waste Management Plan (D41) including a precinct wide approach (D28e);
(f) a Flood Evacuation Plan (D30).
Post-Occupation Review of Event Operations
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Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

A10

The Applicant must monitor the following event scenarios for a minimum of two years after the
commencement of operation of the stadium (unless otherwise agreed by the Planning Secretary) and
prepare a table of compliance against each Operational Management Plan listed in A9:

-

This requirement relates to
operation.

Not
triggered

(a) all concert events;
(b) at least one-sporting event each month comprising a mix of events in terms of its nature and the
anticipated attendance of patrons and including international sporting events when they occur;
(c) all double-header sporting events; and
(d) all events that involve activities extending beyond one day.
A11

The Applicant must undertake additional monitoring to assess the social impacts of the various scenarios
listed in condition A10, in accordance with the approved Social Impact Monitoring Program (SIMP) that is
required by condition D49.

-

This requirement relates to
operation.

Not
triggered

A12

The Applicant must submit a Post-Occupation Review of Event Operations to the Planning Secretary
every six months to report on the results of the monitoring undertaken on the event days listed in A10 (for
the duration of two years nominated in condition A10), to validate the effectiveness of:

-

This requirement relates to
operation.

Not
triggered

-

This requirement relates to
operation.

Not
triggered

(a) each of the operational management plans referred to in condition A9; and
(b) the SIMP required by condition D49.
The report must be submitted within 2 months of the end of each six-month monitoring period. The results
of the Post-Occupation Review must be published on the SCSGT website.
A13

Each Post-Occupation Review of Event Operations must include, but not be limited to:
(a) type of event monitored;
(b) teams, entertainer etc;
(c) start and end time of the event;
(d) number of patrons at the event;
(e) number of staff at the event;
(f) rehearsal and sound test requirements (if any);
(g) summary of data collected;
(h) the results of monitoring strategies in the operational management plans (required by A9) that have
been implemented;
(i) the commitments in the operational management plans (required by A9) that have not been complied
with or were not applicable in the nominated six-month period;
(j) a table of comparison between the predicted impacts, the management / mitigation measures applied
and the actual impacts on the monitored event scenarios in accordance with D49(g);
(k) all additional impacts identified in relation to an event as a result of the SIMP (refer to condition D49);
and adaptive management approaches and additional mitigation measures that have been implemented
within the nominated six-month period to adaptively manage / mitigate identified impacts on the event
days based on the monitoring undertaken in the period. This will include (but not be limited to):
(i) any refinement or amendment of the operational management plans listed in condition A9 (if needed
due to identification of additional impacts and mitigation of those);
(ii) the adaptive management and mitigation measures that have been implemented to mitigate the
additional impacts identified in A13(k); and
(iii) the management / mitigation measures that have been implemented, if the table of comparison
(A13(j)) reveals that the actual impacts were greater than the predicted impacts.
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Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

A14

At the completion of the first two years of operation (submission of the first four Post-Occupation Review/s
unless otherwise agreed by the Planning Secretary), submission of further Post-Occupation Review/s to
the Planning Secretary will not be required if the Applicant / stadium operator demonstrates that:

-

This requirement relates to
operation.

Not
triggered

(a) compliance with the operational management plans, strategies and reports listed in condition A9 has
been achieved or alternatively refinement / amendment of the operational management plans, strategies
and reports has been undertaken in case of identified impacts during event days; and
(b) the SIMP (refer to condition D49) has been undertaken for event days and any identified impacts have
been addressed.
A15

The Planning Secretary may require the submission of further Post-Occupation Review/s (with an
extended timeframe), in case of non-compliance with condition A14.

-

This requirement relates to
operation.

Not
triggered

A16

Condition A14 does not supersede any requirements:

-

This requirement relates to
operation.

Not
triggered

-

This requirement relates to
operation.

Not
triggered

-

This requirement relates to
operation.

Not
triggered

-

This requirement relates to
operation.

Not
triggered

-

This requirement relates to
operation.

Not
triggered

(a) to regularly monitor / review / update any of the operational management plans, required by other
conditions of this consent; or
(b) the updating of operational management plans when the Applicant becomes aware of a breach / noncompliance or exceedance.
Public Domain, Ancillary Uses and Operations
A17

The consent permits the use of the public domain areas outside the stadium footprint for use by public for:
(a) gathering spaces;
(b) organised temporary activities on event days;
(c) amenities;
(d) circulation purposes; and
(e) active and passive outdoor recreational activities.

A18

The use of the public domain areas within the site on event days must be in accordance with the Event
Management Plan approved as part of this development consent (and as updated from time to time).

Stadium Event Operational Hours
A19

The operation of the events within the stadium are limited to the following hours:
(a) Event operational hours:
(b) sporting events: 8am – 11pm;
(c) concerts: 10am – 11pm (maximum length 5 hours);
(d) concert rehearsals: 10am – 7pm (duration to be specified in the Event Management Plan);
(e) concert sound tests / checks: 10am – 7pm (unless specified otherwise in the Operational Noise
Management Plan (ONMP) required by condition D49);
(f) other outdoor events with sound amplification: 10am – 8pm (days preceding working days); and
(g) other outdoor events with sound amplification: 10am – 10:30pm (days not preceding working days);
and
(h) organised temporary activities on event days in public domain areas at the site: 8am – 11pm.

A20

All organised activities within the stadium and / or the public domain areas within the site, that could be
potentially audible at nearby residential receptors, must be complete by 11.30pm unless otherwise
specified in the approved ONMP (as updated from time to time).
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Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

Interview with auditees 14/04/21

Cox and Aspect Studios are
essentially based on site.
Correspondence on aconex
demonstrates their involvement.

Compliant

Compliant

Crown Certificate No. CRO‐ 20025 dated 20/03/2020 (CC1).

Part 6, Division 8A of the EP&A
Regulation relates to prescribed
conditions for:

Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2).

Compliance with the BCA (cl 98)

Crown Certificate No. CRO‐ 20072 dated 25/06/2020 (CC3).

Crown Certificate No. CRO‐ 20025
dated 20/03/2020 (CC1).

Design Quality Excellence
A21

To ensure the design quality excellence of the project is retained, the design architects (Cox and Aspect
Studios) are to have direct involvement in the design documentation, and construction stages of the
project.

Aconex correspondence (various) April 2021
Minutes of Sydney Football Stadium Design Integrity Panel Presentation 31/08/20

Prescribed Conditions
A22

The Applicant must comply with all relevant prescribed conditions of development consent under Part 6,
Division 8A of the EP&A Regulation.

Part 6, Division 8A of the EP&A Regulation.

Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4).
Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021 (SFF CC1).

Crown Certificate No. CRO‐ 20039
dated 20/04/2020 (CC2).
Crown Certificate No. CRO‐ 20072
dated 25/06/2020 (CC3).
Crown Certificate No. CRO‐ 20086
dated 27/08/2020 (CC4)
Crown Certificate No. CRO‐ 21006
dated 08/02/2021 (CC5).
Crown Certificate No. CRO‐ 20104
dated 02/03/2021 (SFF CC1).
Erection of signs (cl 98A) – N/A
Residential Building work (cl 98B) –
N/A
Entertainment venues (cl 98C) –
N/A for construction
Signage for max. number of
persons in venues (cl 98D) – N/A
for construction
Shoring and adjoining properties (cl
98E) – N/A (no excavation below
adjoining properties)

Planning Secretary as Moderator
A23

In the event of a dispute between the Applicant and a public authority, in relation to an applicable
requirement in this approval or relevant matter relating to the Development, either party may refer the
matter to the Planning Secretary for resolution. The Planning Secretary’s resolution of the matter will be
binding on the parties.

Interview with auditees 14/04/21

At the interview with auditees it was
advised that there had been no
disputes between the applicant and
a public authority have been
referred to the Planning Secretary.

Not
triggered

Where conditions of this consent require consultation with an identified party, the Applicant must:

Records of consultation referred to elsewhere in this Audit Table, as required by each specific condition.

Compliant

(a) consult with the relevant party prior to submitting the subject document for information or approval;
and

Email, Savills to JH, 10/02/21 (evidence of consultation with EPA on revised CNVMSP)

Except where specified otherwise
under the relevant condition,
consultation has been carried out
prior to submission of the relevant
document to the Certifier.

Evidence of Consultation
A24

Email JH to Certifier, 04/02/21 (evidence of consultation with CoS and TfNSW on revised CTPMP)
(b) provide details of the consultation undertaken including:
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Unique
ID

Compliance Requirement

Evidence Collected

(i) the outcome of that consultation, matters resolved and unresolved; and

Independent Audit Findings and
Recommendations

Compliance
Status

Details on outcomes and
outstanding matters have also been
provided.

(ii) details of any disagreement remaining between the party consulted and the Applicant and how the
Applicant has addressed the matters not resolved.
Note: Where the Applicant is unclear regarding the consultation or the stakeholder requirements, this is to
be clarified with the Department prior to submitting the subject documentation.
Staging
A25

The project may be constructed and operated in stages. Where staged construction or operation is
proposed, a Staging Report (for either or both construction and operation as the case may be) must be
prepared and submitted for the approval of the Planning Secretary. The Staging Report must be
submitted to the Planning Secretary no later than two weeks before the commencement of construction of
the first of the proposed stages of construction (or if only staged operation is proposed, one month before
the commencement of operation of the first of the proposed stages of operation). The terms of this
approval that apply or are relevant to the works or activities to be carried out in a specific stage must be
complied with at the relevant time for that stage.

Re: SSD 9835 Sydney Football Stadium Redevelopment – Staging - Letter 19/02/2020
Re: SSD 9835 Sydney Football Stadium Redevelopment – Staging – letter 11/03/2020
Approval of Staging Report – Condition A25 Redevelopment of Sydney Football Stadium - Stage 2 (SSD
9835) 13/03/2020
Sydney Football Stadium Redevelopment Compliance Monitoring and Reporting Program SSD-9835,
05/02/21
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
DPIE post approval lodgement 19/02/21
Email DPIE to Savills, 08/03/21

A26

A Staging Report prepared in accordance with condition A25 must:

Re: SSD 9835 Sydney Football Stadium Redevelopment – Staging - Letter 19/02/2020

(a) if staged construction is proposed, set out how the construction of the whole of the project will be
staged, including details of work and other activities to be carried out in each stage and the general timing
of when construction of each stage will commence and finish;

Re: SSD 9835 Sydney Football Stadium Redevelopment – Staging – letter 11/03/2020

(b) if staged operation is proposed, set out how the operation of the whole of the project will be staged,
including details of work and other activities to be carried out in each stage and the general timing of
when operation of each stage will commence and finish (if relevant);

Approval of Staging Report – Condition A25 Redevelopment of Sydney Football Stadium - Stage 2 (SSD
9835) 13/03/2020
Compliance Monitoring and Reporting Program Rev 2, 07/08/20
Email DPIE to INSW, 14/08/20

(c) specify how compliance with conditions will be achieved across and between each of the stages of the
project; and
(d) set out mechanisms for managing any cumulative impacts arising from the proposed staging.

A27

Where staging is proposed, the project must be staged in accordance with the Staging Report, as
approved by the Planning Secretary.

Approval of Staging Report – Condition A25
Redevelopment of Sydney Football Stadium - Stage 2 (SSD 9835) 13/03/2020
Crown Certificate No. CRO‐ 20025 dated 20/03/2020 (CC1).
Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2).
Crown Certificate No. CRO‐ 20072 dated 25/06/2020 (CC3).
Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4)
Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021 (SFF CC1).

Staging report submitted to
Planning Secretary on 19 February
2020 and approved on 13 March
2020.

Compliant

The updated Compliance
Monitoring and Reporting Program
revised the durations of the stages
set out in the initial Staging Report
also established staging for the
SFF. It is understood the staging of
conditions remained the same as
that approved. Department raised
no issues with the updated
Program.
Staging report submitted to
Planning Secretary on 19 February
2020 and approved on 13 March
2020.

Compliant

The updated Compliance
Monitoring and Reporting Program
revised the durations of the stages
set out in the initial Staging Report
also established staging for the
SFF. It is understood the staging of
conditions remained the same as
that approved. Department raised
no issues with the updated
Program.
Staging report submitted to
Planning Secretary on 19 February
2020 and approved on 13 March
2020.

Compliant

The updated Compliance
Monitoring and Reporting Program
revised the durations of the stages
set out in the initial Staging Report
also established staging for the
SFF. It is understood the staging of
conditions remained the same as
that approved. Department raised
no issues with the updated
Program. Crown Certificates 1 – 4
granted for Stages 1 - 4. Stage 4
works have yet to commence.

Staging, Combining and Updating Strategies, Plans or Programs
A28

With the approval of the Planning Secretary, the Applicant may:

Re: SSD 9835 Sydney Football Stadium Redevelopment – Staging - Letter 19/02/2020

The updated Compliance
Monitoring and Reporting Program

Compliant
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Evidence Collected

Independent Audit Findings and
Recommendations

(a) prepare and submit any strategy, plan (including management plan, architectural or design plan) or
program required by this consent on a staged basis (a clear description should be provided as to the
specific stage and scope of the development to which the strategy, plan (including management plan,
architectural or design plan) or program applies, the relationship of the stage to any future stages and the
trigger for updating the strategy, plan (including management plan, architectural or design plan) or
program);

Approval of Staging Report – Condition A25 Redevelopment of Sydney Football Stadium - Stage 2 (SSD
9835) 13/03/2020

revised the durations of the stages
set out in the initial Staging Report
also established staging for the
SFF. It is understood the staging of
conditions remained the same as
that approved. Department raised
no issues with the updated
Program.

(b) combine any strategy, plan (including management plan, architectural or design plan), or program
required by this consent (A clear relationship must be demonstrated between the strategies, plans
(including management plan, architectural or design plan) or programs that are proposed to be
combined); and
(c) update any strategy, plan (including management plan, architectural or design plan), or program
required by this consent (to ensure the strategies, plans (including management plan, architectural or
design plan), or programs required under this consent are updated on a regular basis and incorporate
additional measures or amendments to improve the environmental performance of the development).

Sydney Football Stadium Redevelopment Compliance Monitoring and Reporting Program SSD-9835,
05/02/21
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
DPIE post approval lodgement 19/02/21
Email DPIE to Savills, 08/03/21
Construction Environmental Management Plan Rev B, John Holland, 13/01/2020 (incorrect year
reference) (CEMP)
Construction Soil and Water Management Plan, John Holland, 13/01/21 (CSWMSP)

Compliance
Status

The CEMP and sub-plans have
been prepared for the works in total
and have been approved in line
with revised Program. The
documents have been updated in
accordance with CoC A55.

Construction Air Quality Management Sub Plan, John Holland, 13/01/21 (CAQMSP)
Construction Waste Management Sub Plan, John Holland, 13/01/21 (CWMSP)
SFSR Stage 2 - Construction Noise and Vibration Management Sub Plan, Arup, 02/02/21 (CNVMSP)
Construction Biodiversity Management Sub Plan, John Holland, 13/01/21 (CBMSP)
A29

If the Planning Secretary agrees, a strategy, plan (including management plan, architectural or design
plan), or program may be staged or updated without consultation being undertaken with all parties
required to be consulted in the relevant condition in this consent.

As above

As above.

Compliant

A30

On approval by the Planning Secretary, updated strategies, plans (including management plan,
architectural or design plan), or programs supersede the previous versions of them and must be
implemented in accordance with the condition that requires the strategy, plan, program or drawing.

As above

As above.

Compliant

All new buildings and structures, and any alterations or additions to existing buildings and structures, that
are part of the development, must be constructed in accordance with the relevant requirements of the
BCA.

Crown Certificate No. CRO‐ 20025 dated 20/03/2020 (CC1).

Compliant

Note: Part 8 of the EP&A Regulation sets out the requirements for the certification of the development.

Crown Certificate No. CRO‐ 20072 dated 25/06/2020 (CC3).

Crown Certificates 1 – 5 and SFF
Crown Certificate 1 certify
compliance with the BCA for all
current works (including early works
for new buildings and structures;
structures basement to concourse
level; erection of Stadium structure
above concourse, structures and
roof and SFF foundations.

The disclosure statement and issue
of CC5 by the Certifier for the
external walls demonstrates that
the design is in accordance with the
BCA.

Compliant

The documents prepared under the
consent appear to refer to the
standards and guidelines that are
applicable to the document to which
they relate.

Compliant

Structural Adequacy
A31

Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2).

Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4)
Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021 (SFF CC1).
External Walls and Cladding
A32

The external walls of all approved structures must comply with the relevant requirements of the BCA.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).
External Walls disclosure statements, Permasteelisa, 21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa, 29/01/21

Applicability of Guidelines
A33

References in the conditions of this consent to any guideline, protocol, Australian Standard or policy are
to such guidelines, protocols, Standards or policies in the form they are in as at the date of this consent.

The documents referred to elsewhere in this Audit Table
Construction Environmental Management Plan Rev B, John Holland, 13/01/2020 (incorrect year
reference) (CEMP)
Construction Soil and Water Management Plan, John Holland, 13/01/21 (CSWMSP)
Construction Air Quality Management Sub Plan, John Holland, 13/01/21 (CAQMSP)
Construction Waste Management Sub Plan, John Holland, 13/01/21 (CWMSP)
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Independent Audit Findings and
Recommendations

Compliance
Status

Two Out of Hour Works (OOHW)
applications were approved by the
Department during the previous
audit period and remain current.
These relate to OOH delivery of
oversized plant and concrete
works, both under CoC C6. Refer to
the previous audit report for details.

Compliant

SFSR Stage 2 - Construction Noise and Vibration Management Sub Plan, Arup, 02/02/21 (CNVMSP)
Construction Biodiversity Management Sub Plan, John Holland, 13/01/21 (CBMSP)
A34

Consistent with the conditions of this consent and without altering any limits or criteria in this consent, the
Planning Secretary may, when issuing directions under this consent in respect of ongoing monitoring and
management obligations, require compliance with an updated or revised version of such a guideline,
protocol, Standard or policy, or a replacement of them.

Interview with auditees 14/04/21
Roof Installation OOHW request, JH, 08/04/21
Email, Savills to JH 14/04/21

One OOHW application was
submitted to the Department during
the audit period. This relates to
stadium roof installation. The
application includes a detailed
scope of works and noise impact
assessment. One discrete activity
shows minor exceedances of the
NML. All other impacts are
predicted to be below the NML. The
application is currently under
assessment by the Department.
Monitoring and Environmental Audits
A35

Any condition of this consent that requires the carrying out of monitoring or an environmental audit,
whether directly or by way of a plan, strategy or program, is taken to be a condition requiring monitoring or
an environmental audit under Division 9.4 of Part 9 of the EP&A Act. This includes conditions in respect of
incident notification, reporting and response, non-compliance notification, Site audit report and
independent auditing.

Part 9, Div 9.4 of the EP&A Act
Project Website at: infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is monitoring of the
development to provide data on compliance with the consent or on the environmental impact of the
development, and an “environmental audit” is a periodic or particular documented evaluation of the
development to provide information on compliance with the consent or the environmental management or
impact of the development.

Noted. The relevant section of the
EPAA relates to (among other
things) the need to be accurate,
true (not misleading), properly
conducted and with records
retained.

Compliant

Noise, vibration and air quality
monitoring appear to be occurring
in accordance with the applicable
standards, accurate and records
were readily available.
This Audit represents the second
audit for the construction period
and has been conducted in
accordance with the Departments
2018 IAPAR and ISO 19011.
Statements of truth and correctness
are included in the Appendices of
this Audit Report.

Access to Information
A36

At least 48 hours before the commencement of construction until the completion of all works under this
consent, or such other time as agreed by the Planning Secretary, the Applicant must:
(a) make the following information and documents (as they are obtained or approved) publicly available
on its website:
(i) the documents referred to in condition A2 of this consent;
(ii) all current statutory approvals for the development;
(iii) all approved strategies, plans and programs required under the conditions of this consent;

Project Website at: infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

Project Website contains the
following:

Noncompliant

(i) Link to the NSW Major Projects
page containing the project
consent; EIS; Response to
Submissions and supplementary
Response to submissions; MOD-1,
2, 3; approved plans (Documents
set out at condition A2)
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(iv) regular reporting on the environmental performance of the development in accordance with the
reporting arrangements in any plans or programs approved under the conditions of this consent;
(v) a comprehensive summary of the monitoring results of the development, reported in accordance with
the specifications in any conditions of this consent, or any approved plans and programs;

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

(ii) Link to the NSW Major Projects
page containing the project consent
and MOD-1, 2, 3
(iii) The current strategies, plans
and programs:

(vi) a summary of the current stage and progress of the development;
(vii) contact details to enquire about the development or to make a complaint;
(viii) a complaints register, updated monthly;
(ix) audit reports prepared as part of any independent audit of the development and the Applicant’s
response to the recommendations in any audit report;
(x) any other matter relating to the approved development required by the Planning Secretary; and
(b) keep such information up to date, to the satisfaction of the Planning Secretary.

Construction Environmental
Management Plan
Construction Pedestrian and Traffic
Management Plan
Construction Noise and Vibration
Management Sub-Plan
Construction Soil and Water
Management Plan
Construction Air Quality
Management Sub-Plan
Construction Biodiversity
Management Sub-Plan
Construction Waste Management
Sub-Plan
Construction Heritage Management
Plan
Aboriginal Cultural Heritage
Management Plan
Community Communications
Strategy
Compliance Monitoring Program
Urban Design Report
Sydney Football Stadium Stage 2 Independent Environmental Audit
Program
Architectural Plans prepared by
Cox Architecture and Aspect
Studios
Landscape Plans prepared by
Aspect Studios
(iv) The following reporting on
environmental performance of the
development:
Compliance Monitoring Program
Hazardous Materials Survey Report
- April 2018
Sydney Football Stadium Stage 2 Independent Environmental Audit
Program and first Independent
Audit Report

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 47

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

Monthly summaries of noise,
vibration and dust monitoring
results
(v) a summary of the current stage
and progress of the development;
(vi) Monthly summaries of noise,
vibration and dust monitoring
results
(vi) contact details for the projectemail and 1800 phone number
(viii) Non-compliance: The
complaints register was last
updated on 28/02/21 (>1 month
prior to the drafting of the Audit
Report).
(ix) the previous Audit Report and
the response to the findings
(x) no additional matters raised by
the Department.
b) the information is up to date.
A37

Prior to commencement of operation of the stadium, the relevant Sydney Cricket and Sports Ground Trust
(SCSGT) website must include the facilities available within the site including a toilet map with Adult
change facilities.

-

The project is still under
construction. Operation is not
expected until 2022.

Not
triggered

Site induction presentation, Rev 8

Project induction presentation it
includes BCA compliance
requirements and compliance with
the SSD, management of
environmental risks. The
questionnaire includes questions
that require confirmation of
understanding.

Compliant

Compliance
A38

The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are made
aware of, and are instructed to comply with, the conditions of this consent relevant to activities they carry
out in respect of the development.

Site induction questionnaire (within the induction)
Subcontractor onboarding packs (various)
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)

Over 1350 persons have been
inducted to date.
Subcontractor pack includes
appendixes with compliance,
environmental and safety
requirements (including hours, haul
routes, prohibition of parking on
local streets etc).
The JH EIFY system is an
electronic TBT process whereby
the information is shared with all
personnel and people sign on
digitally to show understanding.
These cover of project risks and
controls.
Safety briefs are issued daily and
also cover off project risks and
controls.
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Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au immediately after
the Applicant becomes aware of an incident. The notification must identify the development (including the
development application number and the name of the development if it has one) and set out the location
and nature of the incident.

Incident and Event Management Procedure JH- MPR-SQE-010, John Holland Group, 17/04/2020

The incident register demonstrates
that there have been no notifiable
incidents for the audit period.

Not
triggered

Subsequent notification must be given, and reports submitted in accordance with the requirements set out
in Appendix 2.

As above

As above.

Not
triggered

Incident and Event Management Procedure JH- MPR-SQE-010, John Holland Group, 17/04/2020

Non-compliance: On 12/10/20,
20/11/20, 12/12/20 complaints
were received about Project
related trucks using a local
street. It was confirmed that the
trucks were associated with the
Project. The issue was raised at
the CCC in October 2020 and
February 2021. Approved truck
routes are communicated to
subcontractors during
onboarding and to all staff in the
Project induction. The offending
truck drivers were issued with a
written warning, and the
subcontractor did a toolbox talk
to all delivery drivers. These
events were in contravention of
CoC B37 and, whilst the Project
was aware of the noncompliances, were not reported
to the Department in accordance
with CoC A41 and A42.

Noncompliant

Non-compliance: On 12/10/20,
20/11/20, 12/12/20 complaints
were received about Project
related trucks using a local
street. It was confirmed that the
trucks were associated with the
Project. The issue was raised at
the CCC in October 2020 and
February 2021. Approved truck
routes are communicated to
subcontractors during
onboarding and to all staff in the
Project induction. The offending
truck drivers were issued with a
written warning, and the
subcontractor did a toolbox talk
to all delivery drivers. These
events were in contravention of
CoC B37 and, whilst the Project
was aware of the noncompliances, were not reported
to the Department in accordance
with CoC A41 and A42.

Noncompliant

The non-compliance was not an
incident.

Not
triggered

Incident Notification, Reporting and Response
A39

A40

Interview with auditees 14/04/21
Incident register (JHET) current to 13/04/21

Non-Compliance Notification
A41

The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au within seven days
after the Applicant becomes aware of any non-compliance with the conditions of consent. The Certifying
Authority must also notify the Planning Secretary in writing to compliance@planning.nsw.gov.au within
seven days after they identify any non-compliance.

Interview with auditees 14/04/21
Incident register (JHET) current to 13/04/21
Complaints register current to 28/02/21

A42

The notification must identify the development and the application number for it, set out the condition of
consent that the development is non-compliant with, the way in which it does not comply and the reasons
for the non-compliance (if known) and what actions have been, or will be, undertaken to address the noncompliance.

Incident and Event Management Procedure JH- MPR-SQE-010, John Holland Group, 17/04/2020
Interview with auditees 14/04/21
Incident register (JHET) current to 13/04/21
Complaints register current to 28/02/21

A43

A non-compliance which has been notified as an incident does not need to also be notified as a
noncompliance.

As above
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Independent Environmental Audit
A44

Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to the
preparation of an Independent Audit Program or commencement of an Independent Audit.

Agreement of Independent Auditor Sydney Football Stadium Stage 2 (SSD 9835) Letter 07/02/2020

The Department approved Steve
Fermio and Derek Low as the
auditors for the Project prior to
preparing the program and
undertaking the audits.

Compliant

A45

Prior to the commencement of construction, an Independent Audit Program prepared in accordance with
the Independent Audit Post Approval Requirements (Department 2018 or as amended), must be
submitted to the Planning Secretary and the Certifying Authority.

Re: SSD 9835 Sydney Football Stadium Redevelopment – Independent Auditor Program

Program submitted prior to 16
March 2020

Compliant

Letter 04/03/2020
Sydney Football Stadium Stage 2 (Design, construction and operation)
Independent Audit Program, WolfPeak, 04/03/2020
Letter from DPIE to various SSD/SSI proponents, 10/06/20

A46

Table 1 of the Independent Audit Post Approval Requirements (Department 2018 or as amended), is
amended so that the frequency of audits required is:

Independent Audit Program, WolfPeak, 04/03/2020

On 10/06/20 the Department
advised that Projects could
voluntarily elect to adopt the 2020
Post Approval Requirement
documents in place of the 2018
versions. The 2020 PAR did not
alter the timing of audits that are
specified by these conditions and
the Audit Program.
Noted, Program complies with this
requirement

Compliant

Letter from DPIE to various SSD/SSI proponents, 10/06/20
(a) an initial construction Independent Audit must be undertaken within eight weeks of the notified
commencement date of construction;

On 10/06/20 the Department
advised that Projects could
voluntarily elect to adopt the 2020
Post Approval Requirement
documents in place of the 2018
versions. The 2020 PAR did not
alter the timing of audits that are
specified by these conditions and
the Audit Program.

(b) subsequent Independent Audits of construction must be undertaken at six-month intervals from the
date of the initial construction Independent Audit;
(c) an Independent Audit must be undertaken eight weeks prior to commencement of operation; and
(d) operational Independent Audits must be undertaken within fifty-two weeks of the commencement of
operation and thereafter at intervals no greater than three years.
A47

All Independent Audits are to be submitted to the Planning Secretary and the Certifying Authority within
three weeks following the Independent Audit.

Independent Audit Report Sydney Football Stadium Stage 2 (SSD 9835), WolfPeak, 20/10/20
Letter INSW to DPIE, 21/10/20 (response and notice to publish)
DPIE post approval portal lodgement 21/10/20

Evidence shows that the Audit
Report and INSWs response was
submitted within 3 weeks of
completion of the audit.

Compliant

Email Savills to JH, 21/10/20 (cc the Certifier)
A48

The Planning Secretary may require the initial and subsequent Independent Audits to be undertaken at
different times to those specified above, upon giving at least four weeks’ notice to the Applicant of the
date upon which the audit must be commenced.

Interview with auditees 14/04/21

Noted. No direction given.

Not
triggered

A49

Independent Audits of the development must be carried out in accordance with:

Independent Audit Program, WolfPeak, 04/03/2020

Compliant

(a) the Independent Audit Program submitted to the Planning Secretary and the Certifying Authority under
condition A46 of this consent; and

Independent Audit Report Sydney Football Stadium Stage 2 (SSD 9835), WolfPeak, 20/10/20

The previous audit report was
submitted to the Department and
was completed in accordance with
the IAPAR. No issues raised.
Evidence shows that the Audit
Report and INSWs response was
submitted within 3 weeks of
completion of the audit in
accordance with CoC A49

DPIE post approval portal lodgement 21/10/20
(b) the Independent Audit Post Approval Requirements (Department 2018 or as amended).
Email Savills to JH, 21/10/20 (cc the Certifier)

This audit has been conducted in
accordance with the Independent
Audit Program and the 2018
IAPAR.
On 10/06/20 the Department
advised that Projects could
voluntarily elect to adopt the 2020
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Post Approval Requirement
documents in place of the 2018
versions.
A50

In accordance with the specific requirements in the Independent Audit Post Approval Requirements
(Department 2018 or as amended), the Applicant must:

Independent Audit Report Sydney Football Stadium Stage 2 (SSD 9835), WolfPeak, 20/10/20
Letter INSW to DPIE, 21/10/20 (response and notice to publish)

(a) review and respond to each Independent Audit Report prepared under condition A46 of this consent;
DPIE post approval portal lodgement 21/10/20
(b) submit the response to the Planning Secretary and the Certifying Authority; and
Email Savills to JH, 21/10/20 (cc the Certifier)
(c) make each Independent Audit Report and response to it publicly available sixty days after submission
to the Planning Secretary and notify the Planning Secretary and the Certifying Authority in writing at least
seven days before this is done.

A51

Notwithstanding the requirements of the Independent Audit Post Approval Requirements (Department
2018 or as amended), the Planning Secretary may approve a request for ongoing annual operational
audits to be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that an audit
has demonstrated operational compliance.

https://infrastructure.nsw.gov.au/media/2723/ssd9835-independent-audit-report-2.pdf

INSW submitted the Audit Report to
the Department and Certifier on
21/10/20. The submission included
a copy of the report, INSWs
response (including the notice if its
intent to publish the documents)
and evidence of submission to the
Certifier.

Compliant

The Audit Report and INSWs
response is available on the
website.
-

This requirement relates to
operations.

Not
triggered

Letter from DPIE to various SSD/SSI proponents, 10/06/20

On 10/06/20 the Department
advised that Projects could
voluntarily elect to adopt the 2020
Post Approval Requirement
documents in place of the 2018
versions. The 2020 PAR does not
require the undertaking of
Compliance reporting during the
construction phase. The Project
has elected to take up the 2020
Compliance Reporting PAR.

Not
triggered

Compliance Reporting
A52

Compliance Reports must be carried out in accordance with the Compliance Reporting Post Approval
Requirements (Department 2018, or as amended).

Sydney Football Stadium Redevelopment Compliance Monitoring and Reporting Program SSD-9835,
05/02/21
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
DPIE post approval lodgement 19/02/21
Email DPIE to Savills, 08/03/21

The revised Compliance Monitoring
and Reporting Program has been
prepared, submitted and is
available online. The project is only
proceeding with a pre-operation
compliance report in accordance
with CoC A53 and the revised
Compliance Reporting PAR. The
revised Compliance Monitoring and
Reporting Program also established
staging for the SFF. The
Department raised no issues with
the revised Program.
A53

Table 1 of the Compliance Reporting Post Approval Requirements (Department 2018, or as amended), is
amended so that the frequency of Compliance Reporting required is:

Sydney Football Stadium Redevelopment Compliance Monitoring and Reporting Program SSD-9835,
05/02/21

(a) a Pre-Construction Compliance Report must be submitted to the Planning Secretary two weeks prior
to the notified commencement date of construction; and

https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf

Requirements included within
Section 4 of the revised Program

Compliant

Refer to CoC A52.

Not
triggered

(b) a Pre-Operation Compliance Report must be submitted to the Planning Secretary two weeks prior to
the notified date of commencement of operation.
A54

The Applicant must make each Compliance Report publicly available sixty days after submitting it to the
Planning Secretary and notify the Planning Secretary and the Certifying Authority in writing at least seven
days before this is done.

Refer to CoC A52.
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Independent Audit Findings and
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Compliance
Status

Within three months of:

Incident register current to 14/04/21

No Compliance Reports submitted
during the reporting period.

Noncompliant

(a) the submission of the compliance reports under condition A52; or

Letter INSW to DPIE dated 21/10/20 (submission of Audit report)

(b) the submission of an incident report under condition A39; or

MOD-3, 07/12/20

(c) the submission of an Independent Audit under condition A45; or

MOD-2, 14/12/20

(d) the approval of any modifications to the development consent; or

Email JH to Savills and Certifier, 06/01/20

(e) the issue of a direction of the Planning Secretary under condition A3 which requires a review.

Construction Environmental Management Plan Rev B, John Holland, 13/01/2020 (incorrect year
reference) (CEMP)

Revision of Strategies, Plans and Programs
A55

the strategies, plans and programs required under this consent must be reviewed, and the Planning
Secretary and the Certifying Authority must be notified in writing that a review is being carried out.
Note: This is to ensure strategies, plans and programs are updated on a regular basis and to incorporate
any recommended measures to improve the environmental performance of the development.

Construction Soil and Water Management Plan, John Holland, 13/01/21 (CSWMSP)
Construction Air Quality Management Sub Plan, John Holland, 13/01/21 (CAQMSP)
Construction Waste Management Sub Plan, John Holland, 13/01/21 (CWMSP)

Following any review, if it is necessary, to either improve the environmental performance of the
development, cater for a modification or comply with a direction, the strategies, plans, programs or
drawings required under this consent must be revised, to the satisfaction of the Planning Secretary and /
or Certifying Authority (where relevant). Where revisions are required, the revised document must be
submitted to the Planning Secretary and / or Certifying Authority for approval and / or information (where
relevant) within six weeks of the review.

SFSR Stage 2 - Construction Noise and Vibration Management Sub Plan, Arup, 02/02/21 (CNVMSP)
Construction Biodiversity Management Sub Plan, John Holland, 13/01/21 (CBMSP)
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

No incidents reported during the
reporting period.
The Independent Audit Report was
submitted on 21/10/20
The Modifications were approved
07 and 14/12/20 respectively.
No directions from the Department
A review was notified to the
Certifier on 06/01/20, which is
within 3 months of the first
triggering event.
Non-compliance: there is no
evidence to demonstrate that the
review was notified to the
Department.
Minor changes were made to the
CEMP and sub-plans in response
to MOD-2. The changes did not
affect compliance with the relevant
conditions. Refer response to CoC
B21 – B32. The updated CEMP
and sub-plans were submitted on
19/02/21, which was within 6 weeks
of the review.

Stadium Members Facilities Hours of Operation
A56

The operation of the Stadium Members Facilities is limited to the following hours:

-

The project is in construction

NT

(a) 5:30am and 11:30pm Monday to Friday;
(b) 6:00am and 11:30pm on Saturdays; and
(c) 7am and 11pm on Sundays.
(MOD-2)
PART B PRIOR TO THE ISSUE OF A CONSTRUCTION CERTIFICATE
Notification of Commencement
B1

The Applicant must notify the Planning Secretary in writing of the dates of commencement of any work
and operation at least 48 hours before those dates.

Re: SSD 9835 Sydney Football Stadium Redevelopment – Notification of Commencement Letter
03/03/2020

Construction works began 16
March 2020 (>48 hours after
notification)

Compliant

B2

If the construction or operation of the development is to be staged, the Planning Secretary must be
notified in writing at least 48 hours before the commencement of each stage, of the date of
commencement and the development to be carried out in that stage.

Re: SSD 9835 Sydney Football Stadium Redevelopment – Notification of Commencement Letter
03/03/2020

The Department has posted main
works CC3 and CC4 on its website
demonstrating that it has been
notified of commencement of each
subsequent stage.

Compliant

https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD9835-PA-36%2120200908T060044.566%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD9835-PA-24%2120200701T054259.429%20GMT
Letter INSW to DPIE, 16/04/21

Notification of commencement of
main works CC5 was provided to
the Department on 16/04/21.
Notification of commencement of
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DPIE Post Approval Portal lodgement 15/04/21

SFF CC1 was provided to the
Department on 15/04/21. No issues
were raised by the Department with
respect to the notifications.

Letter INSW to DPIE, 16/04/21
DPIE Post Approval Portal lodgement 16/04/21

Compliance
Status

Email DPIE to INSW, 21/04/21
Certified Drawings
B3

Prior to the commencement of the relevant construction stage, the Applicant must submit to the
satisfaction of the Certifying Authority structural drawings prepared and signed by a suitably qualified
practising Structural Engineer that demonstrates compliance with this development consent.

Crown Certificate No. CRO‐ 20025 dated 20/03/2020 (CC1).
Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2).
Crown Certificate No. CRO‐ 20072 dated 25/06/2020 (CC3).
Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4)
Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021 (SFF CC1).

Crown Certificates 1 – 5 and SFF
Crown Certificate 1 certify
compliance with the BCA (which
requires preparation of structural
drawing by a structural engineer)
for all current works (including early
works for new buildings and
structures; structures basement to
concourse level; erection of
Stadium structure above
concourse, structures and roof and
SFF foundations.

Compliant

External walls have yet to
commence. The disclosure
statement and issue of CC5 by the
Certifier for the external walls
demonstrates that the design is in
accordance with the BCA.

Noncompliant

External Walls and Cladding
B4

Prior to the commencement of external cladding of the stadium, the Applicant must provide the Certifying
Authority with documented evidence that the products and systems proposed for use or used in the
construction of external walls, including finishes and claddings such as synthetic or aluminium composite
panels, comply with the requirements of the BCA. The Applicant must provide a copy of the
documentation given to the Certifying Authority to the Planning Secretary within seven days after the
Certifying Authority accepts it.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).
External Walls disclosure statements, Permasteelisa, 21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa, 29/01/21

Non-compliance: More than 7
days has passed between the
Certifier accepting the
documentation required to be
provided under CoC B4 and the
date that the Department was
provided with the same material.
Protection of Public Infrastructure
B5

Prior to the commencement of any works, the Applicant must:

Infrastructure Management Plan 28/01/2020

(a) consult with the relevant owner and provider of services that are likely to be affected by the
development to make suitable arrangements for access to, diversion, protection and support of the
affected infrastructure;

19/03/2020 letter Sydney Water to INSW

(b) prepare a dilapidation report identifying the condition of all public infrastructure in the vicinity of the site
(including roads, gutters, footpaths and any buildings); and

Application to Ausgrid to alter existing connection for Sydney Cricket Ground ref 0095436

Consultation with relevant utility
providers was undertaken

Compliant

No change since CC1.
Undated letter, Ausgrid, Contract notification letter - Referral for Technical Assessment

04/04/2020 email Visionstream confirming fibre cutover

(c) submit a copy of the dilapidation report to the Planning Secretary, Certifying Authority and Council.
Pre-Construction Dilapidation Report
B6

Prior to the commencement of construction, the Applicant must submit a pre-commencement dilapidation
report to Council, NSW Heritage Division and the Certifying Authority. The report must provide an
accurate record of the existing condition of:

Re: SSD 9835 Sydney Football Stadium Redevelopment – Protection of Public
Infrastructure and Pre-Construction Dilapidation Report letter 09/03/2020 includes evidence of submission
to DPIE, NSW Heritage and Council

(a) adjoining private properties;
External dilapidation reports have been completed and provided to PCA in letter dated 13/03/2020.
(b) the surrounding heritage items;
Dilapidation Reports prepared by Project Solutions on behalf of John Holland.

Evidence of submission of
dilapidation reports to required
agencies was sighted. In total, eight
(8) reports have been prepared
addressing:
•

Compliant

Adjacent public property

(c) Council assets (where relevant) that could be impacted by the proposed works; and
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(d) infrastructure located within Moore Park East (between the western boundary of the site and Kippax
Lake) including (but not limited to) Driver Avenue, existing bollards, lights, street furniture etc.

Sydney Football Stadium Project Stadium Fitness Facilities, Dilapidation Report, Project Solutions,
20/12/20

Independent Audit Findings and
Recommendations
•

Southern elevation of the
Moore Park Road
properties

•

Rugby Australia / UTS
buildings

•

NRL building

•

SCG – MA Nobel and
Bradman Stands

•

SCG – Paddington Lane,
public domain and the
brick boundary wall
fronting

•

Driver Avenue

•

SFS Site compound and
access road

•

Heritage items including
Ladies and Members
Pavilions / Clock Tower/
Busby’s Bore

Compliance
Status

Email SCGT to John Holland, 05/02/21

No change since CC1 for main
works.
The SFF dilapidation report was
prepared prior to commencement.
Detailed design plans
B7

Prior to the commencement of construction of the stadium structure above the concourse level, detailed
design plans must be submitted to the Certifying Authority for approval. The design plans must:

Interview with auditees 01/10/20
Site inspection 01/10/20

(a) demonstrate compliance with the relevant provisions of National Construction Code (NCC) and BCA,
including (but not limited to):
(i) all required wheelchair seating (numbers and distribution) within the seating bowls of the stadium
(complying with Disability Discrimination Act Premises Standards 2010 in addition to NCC);
(ii) accessibility to the various levels;

Crown Certificate No. CRO‐ 20072 dated 25/06/2020 (CC3).
Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4)
Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).

The design statement from the
architect confirms compliance with
each of the requirements from this
condition.

Compliant

This was verified by the Certifier
and approved through the issue of
CC4 and again for CC5.

Certificate of Design statement, Cox architects, 07/08/20

(iii) accessible sanitary facilities;
(iv) female toilet provisions; and
(v) adult toilet facilities and adult change rooms;
(b) compliance of all accessible facilities with the recommendations of DDA Compliance Statement –
Performance Solutions Stage 2 prepared by Before Compliance dated 23 September 2019 and the
addendum DDA Compliance Statement – Performance Solutions DA Members Club Modification
Phase prepared by Before Compliance dated 14 July 2020 (MOD-2) and in accordance with the BCA,
Australian Standards and Disability Standards (as updated from time to time);
(c) be supported by a statement from a suitably qualified independent consultant confirming compliance
with the requirements of B7(a) and B7(b);
(d) include operational waste storage areas within the site including (but not limited to) provisions for:
(i) separation and storage, in appropriate categories, of material suitable for recycling;
(ii) separate storage and collection of organic/food waste;
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Independent Audit Findings and
Recommendations

Compliance
Status

Prior to the commencement of construction of the stadium structure above the concourse level, the
Applicant must provide evidence to the satisfaction of the Planning Secretary to demonstrate that:

Sydney Football Stadium Sydney, Australia Aeroacoustic Assessment of Wind Generated Noise RWDI #
2000267, 9/10/20

Compliant

(a) a desktop aero-acoustic noise (wind generated noise) assessment has been conducted to inform the
final detailed design of the stadium and / or the public domain areas (if applicable). This assessment must
have a focus on the wind-noise induced mechanisms listed in Section 4.3.5 of the Stage 2 SSDA – Noise
and Vibration Assessment prepared by ARUP dated 30 August 2019 and must identify and demonstrate
that potential impacts at nearby sensitive receptors are acceptable;

Letter DPIE to Savills, 17/11/20 (Aero acoustic approval)

a) and b): The Aeroacoustic
Assessment, was prepared and
addressed requirements a – b of
this condition. The Department
approved the assessment on
17/11/20

(iii) covered and bunded waste storage areas; and
(iv) cleaning (such as a tap) and adequate drainage of the waste storage areas;
(e) demonstrate that the photovoltaic cells are flush with the roof of the stadium. (MOD-4)
B8

Letter DPIE to Savills 23/02/21 (DIA Report approval)
Letter DPIE to Savills, 26/08/20 (survey)

(b) the recommendations in the in the Stage 2 SSDA – Noise and Vibration Assessment prepared by
ARUP dated 30 August 2019, in relation to aero-acoustic noise (wind-generated noise), as updated by
B8(a) (if any) have been incorporated into the design and / or alternative design measures have been
proposed to reduce wind generated noise from the stadium structure and / or the public domain areas
within the site;

c) The DIA Report was updated
and endorsed. The Department
approved this on 23/02/21.
d) the Department approved the
assessment of the SFS survey
plans on 26/08/20

(c) the Design Integrity Assessment (DIA Report has been updated reflecting any amendments to the
design plans to comply with condition B7 or B8(a) and endorsed by the members of the DIA panel; and
(d) surveys have been undertaken to obtain the detailed design levels at the south-eastern corner of the
site outside the stadium) and the existing natural ground / finished floor levels (where relevant) of the
immediately adjoining site to demonstrate that a future connection between the site and the adjoining
property to the east / south-east is feasible.
Note: detailed design of the connection itself is not required.
Public Art Plan
B9

Prior to the commencement of the public domain construction, the Applicant must establish a Public Art
Panel comprising nominated members from:

Interview with auditees 14/04/21

These works are yet to commence

Not
triggered

These works are yet to commence

Not
triggered

Site inspection 14/04/21
(a) Infrastructure NSW;
(b) SCSCGT including Sports Partners and Member representation;
(c) Centennial Park and Moore Park Trust;
(d) The relevant design team involved with the public art; and
(e) City of Sydney Council’s Public Art Advisory Panel.
B10

The Applicant must prepare a final Public Art Plan in consultation with Council’s Public Art Unit including
(but not limited to):

Interview with auditees 14/04/21
Site inspection 14/04/21

(a) evidence of consultation with the established Public Art Panel members at key milestones in the
preparation of the plan;
(b) evidence of involvement of indigenous artists in the process of preparation of the plan;
(c) proposed method of procuring artists (whether invited or open to expressions of interest);
(d) proposed methods of integration of the public art concepts developed by the selected artists with the
public domain;
(e) proposed elements that demonstrate compliance with the “Public Art Strategy” (Section 7.4) of the
Sydney Football Stadium Urban Design Guidelines prepared by SJB and dated 6 June 2018 (being part
of SSD-9249);
(f) compliance with the criteria established in the Landscape and Public Domain Report (Rev 12)
Appendix A - Art Strategy prepared by Aspect Studios dated 12/06/2019;
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Interview with auditees 14/04/21

These works are yet to commence

Not
triggered

The draft plans have been prepared
in consultation with DPIE. It is
understood that the plans will need
to be updated to consider the SFF.

Not
triggered

(g) interpretation of the key principles of section 4.5 of the Heritage Interpretation Strategy prepared by
Curio Projects dated May 2019, where relevant to public art;
(h) integration of the four existing sculptures within the site with the new public realm in accordance with
section 4.2.6 of the Heritage Interpretation Strategy prepared by Curio Projects dated May 2019; and
(i) interpretation of the history of Busby’s Bore and Sydney’s historic reliance on this water supply.
B11

The final Public Art Plan must be submitted to the Planning Secretary for approval, prior to the
commencement of construction of the public domain areas within the site.

Site inspection 14/04/21
Public Domain Plan
B12

A final Public domain plan must be submitted to the Planning Secretary for approval, prior to the
commencement of construction of the public domain areas within the site. The public domain plan must
include:

Interview with auditees 14/04/21
Site inspection 14/04/21

(a) the details of works on the public domain areas within the site;
The public domain works have yet
to commence.

(b) the details of works within the external public domain areas, as defined in this consent, including any
public infrastructure works proposed;
(c) the detailed landscape plans (both for the public domain within the site and the external public domain,
if applicable) including gradients, levels, set-out, paving, stairs, walls, lighting, wayfinding signage
location, locations and species of 120 trees and any other applicable details (noting that in the event
that native species identified on planting schedule LS03XX01 and LS02XX00 (as referenced in
condition A2) are not able to be sourced at the time of installation, any replacement vegetation is
to be Australian native species with emphasis on species that are endemic) (MOD-2);
(d) hard and soft landscaping details;
(e) detailed planting plan including details of individual tree pits being designed as a continuous trench to
increase the available soil volume, where trees are groups or in rows;
(f) details of proposed planters, whether at grade or on slab;
(g) details of all furniture and fixtures;
(h) landscape specification, schedules and maintenance plans;
(i) detailed design of the proposed community recreation space at the north-eastern corner of the site;
(j) details of public art as per the final Public Art Plan;
(k) details of the security measures (such as security / boom gates) within the public domain in the nonevent days; and
(l) integration of proposed passive irrigation techniques and rainwater reuse measures in the public
domain area.
B13

Prior to the commencement of any footpath or external public domain works, the Applicant must consult
with Council and demonstrate to the Certifying Authority that the external public domain design and
treatment meets the requirements of Council.

Interview with auditees 14/04/21

These works are yet to commence

Not
triggered

Site inspection 14/04/21

Site Contamination
B14

The Applicant must submit a Section B Site Audit Statement for the site prepared by an EPA accredited
Site Auditor prior to commencement of any works on the site pursuant to this development consent,
verifying that all required works under SSD-9249 in relation to soil contamination have been appropriately
managed and that a Remedial Action Plan is not required. A copy of this statement must be provided to
Council for information. (MOD-1)

Modification 1, 03/04/20

Removed

Removed

B15

The Applicant must submit a Section A Site Audit Statement for the site prepared by an EPA accredited
Site Auditor, verifying that all parts of the site are suitable for the proposed land use, prior to the

Modification 1, 03/04/20

Removed

Removed
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Approval of Continuation of Community Consultative Committee–Condition B18

CCC established for Stage 1
utilised for Stage 2.

Compliant

commencement of any construction of the stadium structure or any public domain areas within the site
and following completion of the bulk earthworks. The Site Audit Statement must be provided to the
Planning Secretary, EPA and Council for information. (MOD-1)
Community Consultative Committee
B16

Prior to the commencement of construction, a Community Consultative Committee (CCC) must be
established for the development in accordance with the Department’s Community Consultative Committee
Guidelines: State Significant Projects (2016). The CCC must begin to exercise functions in accordance
with such Guidelines before the commencement of construction and continue to do so for the duration of
the construction on the site.

Sydney Football Stadium – Stage 2 (SSD 9835) Letter 07/02/2020
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

Notes:

Minutes are available on the
website. The CCC was consulted
as part of this audit. Their functions
are ongoing.

The CCC is an advisory committee only. In accordance with the Guidelines, the Committee should
comprise an independent chair and appropriate representation from the Applicant, Council and the local
community.
B17

B18

At the completion of construction, the SCSGT (on behalf of the Applicant) may refresh the membership of
the CCC for the operational phase of the stadium. The CCC is to be in operation for at least 12 months
from the commencement of operation. The membership and terms of reference for any revised CCC are
to be provided to the Planning Secretary prior to being implemented.

Interview with auditees 14/04/21

Notwithstanding condition B16 and B17, the Planning Secretary may agree in writing to allow the
continuation of Community Consultative Committee (CCC) established pursuant development consent
SSD-9249 to exercise its functions in accordance with Community Consultative Committee Guidelines:
State Significant Projects (2016) for the duration of construction and for at least one year following the
completion of construction or until the submission of the second Post-Occupation Compliance Report
required by this development consent.

Approval of Continuation of Community Consultative Committee–Condition B18

Construction is ongoing

Not
triggered

CCC established for Stage 1
utilised for Stage 2.

Compliant

Site inspection 14/04/21

Sydney Football Stadium – Stage 2 (SSD 9835) Letter 07/02/2020
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

Minutes are available on the
website. The CCC was consulted
as part of this audit. Their functions
are ongoing.

Community Communication Strategy
B19

No later than two weeks before the commencement of any works, a Community Communication Strategy
must be submitted to the Planning Secretary for approval. The CCS must be approved by the Planning
Secretary prior to the commencement of any works or within another timeframe agreed with the Planning
Secretary. The Community Communication Strategy must provide mechanisms to facilitate
communication between the Applicant, the relevant Council and the community (including adjoining
affected landowners / occupants, sensitive receivers and others directly impacted by the development),
during the design and construction of the development and for a minimum of 12 months following the
completion of construction.

Community Communication Strategy submitted to DPIE 12/02/20, responded to DPIE comments
19/02/2020 and again 26/02/2020.

Strategy approved by DPIE in letter
on 4 March 2020. No change.

Compliant

The Community Communication Strategy must:
(a) identify people to be consulted during the design and construction phases;
(b) set out procedures and mechanisms for the regular distribution of accessible information about or
relevant to the development;
(c) provide for the formation of community-based forums, if required, that focus on key environmental
management issues for the development;
(d) set out procedures and mechanisms:
(i) through which the community can discuss or provide feedback to the Applicant;
(ii) through which the Applicant will respond to enquiries or feedback from the community; and
(iii) to resolve any issues and mediate any disputes that may arise in relation to construction and
operation of the development, including disputes regarding rectification or compensation.
Ecologically Sustainable Development (ESD)

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 57

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

B20

Prior to the commencement of construction of the stadium structure above the concourse level, the
Applicant must:

John Holland Sustainability Management Plan Sydney Football Stadium Redevelopment, 25/08/20

These works are yet to commence

Observation

DPIE post approval lodgement record 26/08/20

Observation: A Sustainability
Plan was prepared in accordance
with CoC B20. The Department
reviewed the plan and noted that
proposed changes to the PV
system (to which relate to CoC
B20(a)(iii)) were unsatisfactory.
The current design of the
structure is such that it cannot
hold the 350kWp Photovoltaic
system. A modification
application was prepared to
address this (MOD-4).

(a) prepare a revised ESD report and associated design plans in consultation with the Planning Secretary
including:
(i) details of the proposed ESD measures that would be incorporated into the final design and how these
would achieve the targeted Leadership in Energy and Environmental Design (LEED) v4 Gold Certificate;
(ii) details to demonstrate that the chosen ESD measures are consistent with the those identified in the
Environmentally Sustainable Design Strategy prepared by LCI dated 01/05/2019;
(iii) details to demonstrate that a 350kWp Photovoltaic system will be installed on the roof of the stadium
and any provisions for storage of the energy from the solar panels to offset the night time / peak usage;

Letter DPIE to INSW, 30/09/2020
MOD-4 application: https://www.planningportal.nsw.gov.au/major-projects/project/40226
Email Certifier to JH, 03/12/20
Email Certifier to JH, 18/12/20
MOD-4, 22/04/21

(iii) details to demonstrate that a 350kWp 150kWp Photovoltaic system will be installed as part of
the main stadium, separate from the members facilities, as referred to in Condition B20(viii) (MOD4)

The revised Sustainability Plan,
the design plans, the Planning
Secretary’s comments / advice
and the review of the proposed
ESD measures were submitted to
the Certifier, who provided
satisfaction through issue of
CC4 and in subsequent email
correspondence.

(iv) a detailed Whole-of-Life Assessment to identify opportunities to reduce the carbon emissions across
the life of the project including the materiality recommendations in accordance with Appendix B of the
Environmentally Sustainable Design Strategy prepared by LCI dated 01/05/2019;
(v) a Life Cycle Analysis that shows how climate, energy and water risks and opportunities have been
identified and how the design of the stadium has incorporated these opportunities and / or mitigated risks;
(vi) details of opportunities to use alternatives to standard concrete mixes that reduce carbon emissions
associated with Portland cement, including opportunities for replacement of Portland cement with
Geopolymer concrete for roadways and paths, or where the Portland cement content in concrete used is
reduced by replacing it with supplementary cementitious materials;

MOD-4 approval was granted on
22/04/21

(vii) details to identify how the construction and operation of the project will incorporate the opportunities
in condition B20e(viii);
(viii) details of the photovoltaic system that is to be installed for the Stadium Members Facilities;
and (MOD-2)
(b) include a review of the proposed ESD measures by a suitably qualified consultant and a statement
certifying that the design is capable of incorporating the identified ESD measures and achieving the
targeted Leadership in Energy and Environmental Design (LEED) v4 Gold Certificate.
(c) submit the revised ESD report, the design plans, the Planning Secretary’s comments / advice and the
review of the proposed ESD measures to the Certifying Authority for approval, prior to the construction of
the stadium structure above the concourse level.
Environmental Management Plan Requirements
B21

Management plans required under this consent must be prepared in accordance with relevant guidelines,
and include:
(a) detailed baseline data;
(b) details of:
(i) the relevant statutory requirements (including any relevant approval or licence);
(ii) any relevant limits or performance measures and criteria; and
(iii) the specific performance indicators that are proposed to be used to judge the performance of, or guide
the implementation of, the development or any management measures;

Sydney Football Stadium Certificate of Design – Environmental 16/03/2020

Environmental plans have been
prepared and approved where
required by the PCA and submitted
to the Secretary for information as
required.

Compliant

Minor changes were made to the
CEMP and sub-plans in response
to MOD-2. The changes did not
affect compliance with this
condition. Refer also response to
CoC B22 – B32.

(c) a description of the measures to be implemented to comply with the relevant statutory requirements,
limits, or performance measures and criteria;
(d) a program to monitor and report on the:
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Prior to commencement of construction, the Applicant must prepare a Construction Environmental
Management Plan (CEMP). This CEMP is to include:

Construction Environmental Management Plan Rev B, John Holland, 13/01/2020 (incorrect year
reference) (CEMP)

Assessed as compliant by PCA in
Crown Certificate No. CRO‐ 20025
dated 20/03/2020 (CC1)

Compliant

(a) recommendations and management measures in the Construction Management Plan prepared by
Lendlease dated 31/05/2019 and any supplementary information and / or updated versions with additional
measures submitted to the Planning Secretary;

Construction Soil and Water Management Plan, John Holland, 13/01/21 (CSWMSP)

(b) relevant mitigation measures listed in Appendix 3;

Construction Waste Management Sub Plan, John Holland, 13/01/21 (CWMSP)

(c) details of:

SFSR Stage 2 - Construction Noise and Vibration Management Sub Plan, Arup, 02/02/21 (CNVMSP)

(i) hours of work, including details regarding ‘event mode’ when events are taking place at the SCG;

Construction Biodiversity Management Sub Plan, John Holland, 13/01/21 (CBMSP)

(ii) 24-hour contact details for the site manager;

DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

(i) impacts and environmental performance of the development; and
(ii) effectiveness of the management measures set out pursuant to paragraph (c) above;
(e) a contingency plan to manage any unpredicted impacts and their consequences and to ensure that
ongoing impacts are reduced to levels below relevant impact assessment criteria as quickly as possible;
(f) a program to investigate and implement ways to improve the environmental performance of the
development over time;
(g) a protocol for managing and reporting any:
(i) incident and any non-compliance (specifically including any exceedance of the impact assessment
criteria and performance criteria);
(ii) complaint;
(iii) failure to comply with statutory requirements; and
(h) a protocol for periodic review / update of the plan and any updates in response to incidents or matters
of non-compliance.
Note: The Planning Secretary may waive some of these requirements if they are unnecessary or
unwarranted for particular management plans.
Construction Environmental Management Plan
B22

Construction Air Quality Management Sub Plan, John Holland, 13/01/21 (CAQMSP)

The CEMP (prepared prior to
commencement of construction)
includes required content.

(iv) construction material storage;

The CEMP underwent minor
updates during the audit period, to
include MOD-2. No mitigation
measures were altered, however
there were some updates to the
John Holland Global Mandatory
Requirements. The revised plan
was submitted to the Department
on 19/02/21 and is available on the
Project website.

(v) external construction lighting in compliance with AS 4282-1997 Control of the obtrusive effects of
outdoor lighting;

Refer to CoC B24 – B32 regarding
updates to the sub-plans.

(iii) procedures for encountering groundwater during construction works and measures to prevent
groundwater contamination (particularly relating to the existing underground storage tanks);

(vi) community consultation and complaints handling;
(vii) the Project Arborist appointed for the construction phase of the development with appropriate
qualifications;
(viii) an updated Methodology Statement – Working Near Busby’s Bore prepared by Infrastructure NSW
dated September 2018, specifically including the details of the proposed works in this development
consent;
(ix) details of fire precaution measures in accordance with Clause E1.9 – Fire precautions during
construction, of the National Construction Code 2019, Volume One, Building Code of Australia (NCC);
(x) details of location of the Booster Facilities for the fire hydrants (temporary or otherwise) adjacent to the
vehicle entry to the construction site at Paddington Lane (unless otherwise agreed by Fire and Rescue
NSW);
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Independent Audit Findings and
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Compliance
Status

The Applicant must not commence any works until:

Crown Certificate No. CRO‐ 20025 dated 20/03/2020 (CC1)

Compliant

(a) the CEMP (along with the sub-plans) is approved by the Certifying Authority; and

14/03/2020 email from DPIE re submission of CEMP

Assessed as compliant by PCA in
Crown Certificate No. CRO‐ 20025
dated 20/03/2020 (CC1)

(b) a copy submitted to Council and the Planning Secretary for information.

17/03/2020 email response from DPIE

(xi) details of management of construction works on the site to minimise or eliminate any adverse impacts
on the operation of the public events within Moore Park precinct;
(xii) details of management of construction works on the site during events at SCG; and
(xiii) details of standard measures for undertaking works near Ausgrid cables on Driver Avenue and any
notification requirements.
(d) Construction Waste Management Sub-Plan (see condition B24);
(e) Construction Soil and Water Management Sub-Plan (see condition B25);
(f) Construction Air Quality Sub-Plan (see condition B26);
(g) Construction Biodiversity Management Sub-Plan (see condition B27);
(h) a detailed unexpected finds protocol for contamination and associated communications procedure
being consistent with the Unexpected Contamination Finds Protocol_V2.1 prepared by Lendlease dated
June 2019 and including a chain of responsibilities for undertaking the unexpected finds protocol;
(i) a procedure for unexpected finds for asbestos containing material; and
(j) waste classification (for materials to be removed) and validation (for materials to remain) be undertaken
to confirm the contamination status in these areas of the site.
B23

19/03/2020 letter from DPIE re CNVMSP
14/03/2020 email INSW to Council re CEMP
20/03/2020 email INSW to Council re DPIE approval of CNVMSP
Letter DPIE to INSW, 05/08/20
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

CEMP submitted to the Department
prior to construction
commencement on 16/03/20.
The updated versions of the CEMP
and sub-plans were resubmitted to
the Department and works
pertaining to MOD-1 did not
commence until the plans were
approved by the Certifier.

Crown Certificate No. CRO‐ 20104 dated 02/03/2021 (SFF CC1).
B24

The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited to, the
following:

Construction Waste Management Sub Plan, John Holland, 13/01/21 (CWMSP)
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

(a) detail the quantities of each waste type generated during demolition and the proposed reuse, recycling
and disposal locations;
(b) removal of hazardous materials, particularly the method of containment and control of emission of
fibres to the air, and disposal at an approved waste disposal facility in accordance with the requirements
of the relevant legislation, codes, standards and guidelines;

(d) details of arrangements for the disposal of waste from the premises with evidence that the waste
facility is legally able to accept that waste.
The Applicant must prepare a Construction Soil and Water Management Plan (CSWMSP) and the plan
must address, but not be limited to the following:

Construction Soil and Water Management Plan, John Holland, 13/01/21 (CSWMSP)
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

(a) be prepared by a suitably qualified expert, in consultation with Council;
(b) describe the details of all erosion and sediment controls to be implemented during construction;

Compliant

The CWMSP underwent minor
updates during the audit period, to
include MOD-2. No mitigation
measures were altered. The
revised plan was submitted to the
Department on 19/02/21 and is
available on the Project website.

(c) measures to conduct electronic monitoring of waste vehicles entering and leaving the development
site; and

B25

The CWMSP (prepared prior to
commencement of construction)
includes required content and was
prepared by a suitably qualified
person.

The CSWMSP (prepared prior to
commencement of construction)
includes required content and was
prepared by a suitably qualified
person.

Compliant

The CSWMSP underwent minor
updates during the audit period, to
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Evidence Collected

(c) provide a plan of how all construction works will be managed in a wet-weather events (i.e., storage of
equipment, stabilisation of the site);

Independent Audit Findings and
Recommendations

Compliance
Status

include MOD-2. No mitigation
measures were altered. The
revised plan was submitted to the
Department on 19/02/21 and is
available on the Project website.

(d) provide a summary of any ground investigations completed to date;
(e) detail all off-Site stormwater flows from the Site and methods to ensure that sediment is not mobilised
in stormwater flows leaving the site;
(f) describe the measures that must be implemented to manage stormwater and flood flows for small and
large sized events, including, but not limited to 1 in 1-year ARI, 1 in 5-year ARI and 1 in 100-year ARI;
(g) detail the proposed stormwater disposal and drainage from the development, designed in accordance
with:
(i) Australian Rainfall and Runoff – A Guide to Flood Estimation, Volumes 1 and 2 (1987);
(ii) SA/NZS 3500.3.2 National Plumbing and Drainage Part 3.2: Stormwater Drainage – Acceptable
Solutions; and
(iii) Managing Urban Stormwater – Soils and Construction Volume 1 (4th Edition March 2004) – NSW
Department of Housing.
(h) details demonstrating that fine particulates from construction works would not be entrained in
stormwater runoff and adversely impact on Kippax Lake, the underlying groundwater resources and other
downstream properties;
(i) monitoring techniques to ensure that the quality of water within the detention / settling ponds comply
with the applicable standards within the Managing Urban Stormwater – Soils and Construction Volume 1
(4th Edition March 2004);
(j) methods for testing of the water quality (suspended solids, turbidity and contaminants) prior to
discharging from the site into the stormwater infrastructure on Driver Avenue, to ensure compliance with
the applicable standards within the Managing Urban Stormwater – Soils and Construction Volume 1 (4th
Edition March 2004); and
(k) methods of evaluating the water quality testing results by a suitably qualified water quality expert.
B26

The Applicant must prepare a Construction Air Quality Management Sub-Plan (CAQMSP) and the plan
must address, but not be limited to the following:

Construction Air Quality Management Sub Plan, John Holland, 13/01/21 (CAQMSP)
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

The CAQMSP (prepared prior to
commencement of construction)
includes required content.

Compliant

(a) be prepared by a suitably qualified expert;
(b) describe the measures that would be implemented on site to ensure:
(i) the control of air quality and odour impacts of the Development, in particular, during bulk earthworks
and piling activities;
(ii) that these controls remain effective over time;

The CAQMSP underwent minor
updates during the audit period, to
include MOD-2. No mitigation
measures were altered. The
revised plan was submitted to the
Department on 19/02/21 and is
available on the Project website.

(iii) that all reasonable and feasible air quality management practice and measures are employed,
including the relevant measures listed in Section 6 of the Air Quality Impact Assessment (report 18274-S2
Version A) prepared by Wilkinson Murray dated May 2019;
(iv) that the mitigation and management measures are consistent with Guidance on the assessment of
dust from demolition and construction (IAQM, 2014);
(v) the air quality impacts are minimised during adverse meteorological conditions or extraordinary events
such as bushfires, prescribed burning, dust storms, sea fog, fire incidents or any other activity agreed by
the Planning Secretary; and
(vi) compliance with the relevant conditions of this consent.
(c) include performance objectives for monitoring dust and ensuring no unacceptable off-site air quality
impacts to users of Moore Park, nearby residences, Kira Child Care centre, UTS and other businesses;
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Compliance
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Construction Biodiversity Management Sub Plan, John Holland, 13/01/21 (CBMSP)

The CBMSP (prepared prior to
commencement of construction)
includes required content and has
been prepared by suitably qualified
persons.

Compliant

(d) includes an air quality monitoring program in accordance with Section 6.2 of the Air Quality Impact
Assessment (report 18274-S2 Version A) prepared by Wilkinson Murray dated May 2019 that:
(i) is capable of evaluating the performance of the construction works;
(ii) includes a protocol for determining any exceedances of the relevant conditions of consent and
responding to complaints;
(iii) adequately supports the air quality performance objectives; and
(iv) evaluates and reports on the effectiveness of air quality management for the construction works.
(e) details on monitoring weather conditions and communicating changing conditions to the workforce;
and
(f) stop work procedures if performance objectives in B25(c) are not being met.
B27

The Biodiversity Management Sub-Plan (CBMSP) must be prepared in consultation with the Project
Arborist nominated in condition B22 and a suitably qualified ecologist and address, but not be limited to,
the following:

DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

(a) details of all trees (with tree nos.) within the site, Moore Park Road and the adjoining properties (if
applicable) that are required to be protected during construction works;

The CBMSP underwent minor
updates during the audit period, to
include MOD-2. No mitigation
measures were altered. The
revised plan was submitted to the
Department on 19/02/21 and is
available on the Project website.

(b) describe strategies and measures to protect trees and other vegetation that is proposed to be retained
during construction in accordance with the recommendations in the Arboricultural Impact Assessment
prepared by Tree IQ dated 30/05/2019 including (but not limited to) T125 and T231;
(c) methods to avoid any impacts to street trees on both sides of Moore Park Road and vegetation in the
centre median of Moore Park Road in the vicinity of the site wherever practical;
(d) assessment of the degree of impact, if works are proposed within the nominated tree protection zones
(TPZ) of trees that are proposed to be retained in condition B27(b);
(e) strategies and mitigation measures for minimising or mitigating the impacts identified in condition
B27(d);
(f) measures to check for and allow any fauna (mammals, birds, reptiles and amphibians) found within the
site to be dispersed to neighbouring habitats;
(g) measures to communicate to the construction workforce the biodiversity values that are to be retained
and protected; and
(h) a Pruning Specification Report in accordance with Schedule 8 of City of Sydney DCP 2012 for any
tree (including street trees) that may require pruning for site access, construction, hoarding / scaffolding or
any other reason.
Construction Noise and Vibration Management Plan
B28

Prior to the commencement of construction, the Applicant must prepare a Construction Noise and
Vibration Management Sub-Plan (CNVMSP). The plan must address, but not be limited to, the following:

SFSR Stage 2 - Construction Noise and Vibration Management Sub Plan, Arup, 02/02/21 (CNVMSP)
22/01/2020-29/01/2020 email correspondence JHG and EPA

(a) be prepared by a suitably qualified and experienced noise expert and in consultation with the EPA;
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)
(b) provide details of all the residential and non-residential receivers including the Kira Child Care Centre,
University of Technology Sport Sciences Faculty Building (UTS) and Fox Studios, identified in Stage 2
SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019;
(c) provide details of the project specific construction noise management levels (NMLs) at all the identified
receivers (B28(b)) considering the noise management levels in EPA’s Interim Construction Noise
Guideline (DECC, 2009) (ICNG) and the relevant provisions of Australian Standard 2436 - 2010 Guide to
Noise Control on Construction and Maintenance and Sites, at all identified receivers;
(d) identify the ‘High Noise Impact works with the associated predicted construction noise levels that
would exceed the NMLs and reach or exceed the Highly Affected Noise Level of 75dB(A) LAeq(15min), at
the identified the residential and non-residential receivers;

The CNVMSP (prepared prior to
commencement of construction)
includes required content and has
been prepared by suitably qualified
persons.

Compliant

The CNVMSP underwent minor
updates during the audit period, to
include MOD-2. Updates included
changes to the worker induction
program, stop work requirements,
noise monitoring locations, vibration
management, consultation and
complaints management, reporting
requirements.

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 62

Unique
ID

Compliance Requirement

Note: High noise impact works mean:
o jack hammering, rock breaking or hammering, pile driving, vibratory rolling, cutting of pavement,
concrete or steel or other work occurring on the surface that generates noise with impulsive, intermittent,
tonal or low frequency characteristics that exceed the NML; or

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

The revised plan was submitted to
the Department on 19/02/21 and is
available on the Project website.

o continuous noisy activities where ‘continuous’ includes any period during which there is less than a 1hour respite between ceasing and recommencing any of the work that is the subject of this condition.
(e) describe all reasonable and feasible management and mitigation measures to be implemented when
the predicted construction noise levels exceed the NMLs LAeq(15min) at the identified residential and
non-residential receivers, including (but not limited to) the recommendations in the draft Construction
Noise and Vibration Management Plan (Appendix E) of the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019) and the following:
(i) “stop-work” procedures;
(ii) proposing specific plant and equipment to ensure lower noise generation;
(iii) proposing suitable location of the noise generating equipment so that the predicted construction noise
levels at the residential and non-residential receivers is lowered;
(iv) the following intra-day respite periods (as defined by ICNG) for works exceeding 75dB(A) LAeq(15
mins), unless otherwise agreed with the identified sensitive receivers such as UTS, Kira Child Care
Centre and / or Fox Studios and evidence of the agreement provided to the Planning Secretary, prior to
the commencement of the works:
- in continuous blocks not exceeding 3 hours each with one hour of respite every three hours block;
- scheduling of works outside of the examination time for educational establishments; and
- noise intrusive works commencing after 8am and be undertaken within the approved standard
construction hours.
(v) proposing where practicable and without compromising the safety of construction staff or members of
the public, the use of ‘quackers’;
(vi) ‘Toolbox talks’ at regular intervals with contractors’ and other staff training methods;
(vii) use of broadband, non-tonal reversing alarms where possible and ensure that warning devices are no
more than 5dB above the relevant Australian Standard level;
(viii) proposing appropriate material handling methods (avoid dropping from a height);
(ix) use of noise shields (such as hoardings where applicable and possible) along the specific boundaries
facing the identified sensitive receivers.
(f) describe the measures to be implemented to monitor and manage high noise generating works in close
proximity to sensitive receivers including the location of noise loggers associated with the noise
monitoring;
(g) include strategies that have been developed in consultation with the community (especially all
identified residential and non-residential receivers in condition B28(b) including UTS, Kira Child Care
Centre and Fox studios), for managing high noise generating works, including any alternate intra-day
respite periods that suit the sensitive receivers;
(h) include details of management measures to avoid any adverse vibration impacts on the nearby
following heritage items during construction:
(i) Member’s stand, SCG; and
(ii) Lady’s Member Stand, SCG.
(i) include details of management measures to protect the archaeological heritage items including Busby’s
Bore in accordance with the requirements of the Methodology Statement – Working Near Busby’s Bore
prepared by Infrastructure NSW dated September 2018 as updated by condition B22;
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Independent Audit Findings and
Recommendations

Compliance
Status

The Applicant must not commence any works until:

Consultation with EPA – email.

Compliant

(a) evidence of consultation with the EPA in the preparation and finalisation of the Construction Noise and
Vibration Management Plan (CNVMSP) is provided to the Planning Secretary;

Construction Noise and Vibration Management Sub-Plan – Condition B28 Redevelopment of Sydney
Football Stadium - Stage 2 (SSD 9835) Planning Secretary approval 19/03/2020

Requirements met prior to current
audit period.

Requirement satisfied prior to
current audit period.

Compliant

(j) describe the community consultation undertaken to develop the strategies in condition B28(g),
including but not limited to:
(i) evidence regarding agreed (if any) intra-day respite periods with Kira Child Care Centre, UTS and Fox
Studios (where applicable) as an alternate measure to B28(e); and
(ii) evidence of agreed scheduling of construction work activities outside of sensitive times of the day or
specific times of the year (where applicable) with UTS and Fox Studios.
(k) include a complaints management system that would be implemented for the duration of the
construction including a chain of responsibilities for dealing with and responding to noise complaints and
noise management.
B29

(b) the CNVMSP is approved by the Planning Secretary; and
(c) a copy submitted to Council and the Certifying Authority.
B30

Prior to commencement of works on the site, all mitigation and management measures identified in the
CNVMSP, must be installed or implemented on the site.

Site inspection (Audit 1)
Site inspection 14/03/21
Monthly reports: http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/

Noise and vibration loggers
installed. Attended noise
measurements being undertaken.
No requirement for noise walls over
and above hoarding in place along
Moore Park Road. Road noise
dominates.
No physical measures required to
be installed at receiver due to
location of site and existing high
noise background levels.
Additional measures as identified in
the latest CNVMSP appear to be
implemented. (additional measures
to cater for the SFF).

Construction Traffic and Pedestrian Management Plan
B31

A Construction Traffic and Pedestrian Management Plan (CTPMP) must be prepared by a suitably
qualified and experienced person(s) and in consultation with Council, with Sydney Coordination Office,
Transport Management Centre TfNSW.

Construction Traffic and, Pedestrian Management Plan, John Holland, 01/02/21 (CTPMP)
Email TfNSW 25/09/20
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

The CTPMP was prepared by a
suitably qualified person and in
consultation with Council and
TfNSW.

Compliant

On 25/09/20 TfNSW advised the
auditor (in response to consultation
undertaken for the first audit) that
on 9/7/20, SCO endorsed the
Construction Pedestrian and Traffic
Management Plan (CPTMP) for the
CC3, CC4 and CC5 – SFS
Redevelopment – dated 3/7/20.
The CTPMP underwent minor
updates during the audit period, to
include MOD-2. No mitigation
measures were altered.
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Compliance
Status

The revised plan was submitted to
the Department on 19/02/21 and is
available on the Project website.
B32

The CTPMP must address, but not be limited to, the following:

Construction Traffic and, Pedestrian Management Plan, John Holland, 01/02/21 (CTPMP)

(a) specify:

DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

(i) a description of the development;
(ii) location of the proposed work zone;
(iii) size and type of vehicle, including swept path analysis;
(iv) details of any road closures;

The CTPMP (prepared prior to
commencement of construction)
includes required content.

Compliant

The CTPMP underwent minor
updates during the audit period, to
include MOD-2. No mitigation
measures were altered. The
revised plan was submitted to the
Department on 19/02/21 and is
available on the Project website.

(v) detail heavy vehicle haulage routes, access and parking arrangements;
(vi) proposed location of any cranes and crane movement plans;
(vii) proposed truck marshalling areas and operation;
(viii) construction vehicle access arrangements including vehicle access / crane access and in or around
the light rail;
(ix) proposed construction hours;
(x) estimated number of construction vehicle movements and details of vehicle types including measures
to reduce the number of movements during peak traffic periods;
(xi) construction program and construction methodology; and
(xii) consultation strategy for liaison with surrounding stakeholders including other
developments under construction and the Sydney Light Rail operator.
(b) include details to demonstrate that the swept path of the longest vehicle entering and exiting the site in
association with the new work, as well as manoeuvrability through the site, comply with the latest version
of AS 2890.2;
(c) include details to demonstrate that all construction vehicles can enter and exit the site in a forward
direction;
(d) identify any potential adverse impacts to general traffic, cyclists, pedestrians, light rail and bus
services, including special event buses and passengers, within the vicinity of the site from construction
vehicles and construction operations;
(e) identify and reference any existing CTPMPs for developments within or around the site to ensure
coordination of work activities and minimising impacts on the road network;
(f) include measures to manage construction worker vehicle movements within the vicinity of the precinct,
including any off-site worker parking location/s away from the precinct;
include a procedure for identifying additional impacts and recording the duration of the impacts and
measures proposed to mitigate any associated general traffic, public transport, pedestrian and cyclist
impacts; and
(g) detail the mitigation measures that are to be implemented to ensure road safety and network efficiency
during construction in consideration of potential impacts on general traffic, cyclists and pedestrians and
bus services; and
(h) include a Driver Code of Conduct to:
(i) minimise the impacts of construction on the local and regional road network;
(ii) minimise conflicts with other road users;
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Independent Audit Findings and
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Compliance
Status

(iii) minimise road traffic noise;
(iv) ensure truck drivers use specified routes;
(v) include a program to monitor the effectiveness of these measures; and
(vi) if necessary, detail procedures for notifying residents and the community (including local schools), of
any potential disruptions to routes.
B33

The contact details of the construction contractor (with details updated from time to time as needed) must
be provided to the Sydney Coordination Office and Transport Management Centre within TfNSW and the
Planning Secretary prior to the commencement of any works and must form a part of the CTPMP.

Section 4.13 of the CTPMP

Details are in the CTPMP which
has been sent all parties as per
other submission requirements

Compliant

B34

The CTPMP must be endorsed by the Coordinator General, Transport Coordination within TfNSW and a
copy submitted to Council, and a copy submitted to the Planning Secretary for information, prior to the
commencement of any works.

Email INSW to CoS, 26/05/20

Truck routes are compliant with the
approved CTMP and vehicles are
directed both ways on Driver
Avenue.

Compliant

Email INSW to SCO, 26/05/20
Lodgement INSW to DPIE, 26/05/20
Email TfNSW 25/09/20
DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)

On 25/09/20 TfNSW advised the
auditor (in response to consultation
undertaken for the audit) that on
9/7/20, SCO endorsed the
Construction Pedestrian and Traffic
Management Plan (CPTMP) for the
CC3, CC4 and CC5 – SFS
Redevelopment – dated 3/7/20.
The CTPMP underwent minor
updates during the audit period, to
include MOD-2. No mitigation
measures were altered. The
revised plan was submitted to the
Department on 19/02/21 and is
available on the Project website.

Construction Worker Transportation Strategy
B35

Prior to the commencement of any work, the Applicant must submit a Construction Worker Transportation
Strategy to the satisfaction of the Certifying Authority. The Strategy must detail the provision of sufficient
parking facilities or other travel arrangements for construction workers in order to minimise impacts on the
available parking spaces in the locality and avoid parking on the surrounding parklands. A copy of the
strategy must be submitted to the Planning Secretary for information, with the CTPMP.

Infrastructure NSW Sydney Football Stadium Redevelopment, Construction Traffic and, Pedestrian
Management Plan, 19/02/20 and version 03/07/20 (CPTMP)
Lodgement INSW to DPIE, 26/05/20
Construction Traffic and, Pedestrian Management Plan, John Holland, 01/02/21 (CTPMP)

The Construction Worker Transport
Strategy forms part of the CTPMP
and was submitted to the
Department for information. The
update was also provided to the
Department.

Compliant

These works are yet to commence.

Not
triggered

Non-compliance: On 12/10/20,
20/11/20, 12/12/20 complaints
were received about Project
related trucks using a local
street. It was confirmed that the
trucks were associated with the
Project. The issue was raised at
the CCC in October 2020 and
February 2021. Approved truck
routes are communicated to
subcontractors during

Noncompliant

DPIE post approval portal lodgement, 19/02/21 (submission of updated plans)
Road Design and Traffic Facilities
B36

All roads and traffic facilities must be designed to meet the requirements of Council and/or TfNSW (RMS).

Interview with auditees 14/04/21
Site inspection 14/04/21

B37

Construction trucks associated with this development must not access the site via any local roads within
the suburb of Paddington, unless otherwise agreed by TfNSW.

Interview with auditees 14/04/21
Site inspection 14/04/21
Complaints register current to 28/02/21
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onboarding and to all staff in the
Project induction. The offending
truck drivers were issued with a
written warning, and the
subcontractor did a toolbox talk
to all delivery drivers.
Truck Routes for Construction Waste Transport
B38

Details of the proposed truck routes to be followed by trucks transporting waste material from the site,
must be submitted to the Sydney Coordination Office and Transport Management Centre and the
Planning Secretary, prior to the commencement of the removal of any waste material from the site.

Covered by CTPMP – Refer to Section 3.9

CTPMP includes required content

Compliant

Construction Heritage Management Plan (CHMP) 24/01/20

Plan includes required content and
was prepared by heritage
consultant

Compliant

Heritage Management Plans
B39

Prior to the commencement of construction, a Construction Heritage Management Plan (CHMP) must be
prepared by a suitably qualified heritage consultant and address, but not limited to, the following:
(a) details of the excavation director nominated to direct the historic archaeological program for the
development. The excavation director must have appropriate qualification in accordance with ‘Criteria for
Assessment of Excavation Directors’ published by the Heritage Division of the Department of Premier and
Cabinet (former Heritage Council) at a State level of monitoring and testing to identify and protect Busby’s
Bore;

No change.

(b) details of areas of low, moderate and high archaeological potential;
(c) details of management (for supervision and unexpected finds) measures identified in the ‘Heritage
Impact Statement’ and Section 7.2 of the ‘Archaeology Research Design and Excavation Methodology’
prepared by Curio projects dated May 2019’;
(d) detailed methods of protection of Busby’s Bore including (but not limited to) vibration monitoring
techniques in accordance with the recommendations of the “Methodology Statement – Working near
Busby’s Bore” prepared by Curio Projects dated 2018 as updated by condition B22;
(e) all additional measures (supervision and monitoring) required for below ground works in the near
vicinity of Shafts 9, 10 and the Bore itself;
(f) the unexpected finds protocol for heritage (including unexpected human skeletal remains) in
accordance with the recommendations of Archaeological Research Design and Excavation Methodology
prepared by Curio projects dated May 2019;
(g) details of the monitoring regime including a Program of visits from archaeologists; and
(h) details of a stop-work procedure in case archaeological relics are uncovered during the work (including
contacting NSW Heritage Division and recommencing works once the approval from NSW Heritage
Division is obtained).
B40

The CHMP must be made publicly available on the Applicant’s website prior to the commencement of
construction.

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

The CHMP is available on the
project website.

Compliant

B41

An Aboriginal Cultural Heritage Management Plan (ACHMP) must be prepared by a suitably qualified and
experienced expert and address, but not be limited to, the following:

Aboriginal Cultural Heritage Management Plan 21/02/2020

Plan includes required content and
was prepared by appropriate expert

Compliant

(a) details of the nominated Aboriginal Excavation Director as recommended in the Aboriginal Cultural
Heritage Assessment Report prepared by Curio Projects dated August 2019 (ACHAR);

No change

(b) details of the site identified for monitoring / test excavation having regard to Aboriginal Cultural
Heritage;
(c) details of the archaeological investigation, monitoring and test excavation methodology in accordance
with section 6.1 of the ACHAR;
(d) details consultation procedures with the Registered Aboriginal Parties (RAPs) identified in the ACHAR
during the Aboriginal archaeological monitoring;
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http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

The ACHMP is publicly available on
the project website

Compliant

Prior to the commencement of construction of the stadium structure or public domain works (i.e. during
the bulk earthworks), historical archaeological investigation (supervision, monitoring and salvage (where
needed)) is to be undertaken for all impacted areas of the site under the supervision of the nominated
excavation director, in accordance with the recommendations of Archaeological Research Design and
Excavation Methodology prepared by Curio projects dated May 2019 and the CHMP required by condition
B39.

Included in the CHMP 24/01/2020

The memo from Artefact in April
2020 confirms that investigations
were carried out as per the ARD
Excavation Methodology.

Compliant

In the event that historical archaeological salvage is required, it must be undertaken under the supervision
of the nominated excavation director, in accordance with the requirements of the NSW Heritage Division.

Included in the CHMP 24/01/2020

Included in Plan. An excavation
director was engaged.

Compliant

(e) details of allowances for contamination considerations and Workplace Health and Safety
Requirements and procedures to be followed on the site (including consultation with RAPs) if any
variation to the soil monitoring methodology is required;
(f) an unexpected finds protocol for Aboriginal heritage (including unexpected skeletal remains) and
associated communications procedure in accordance with the recommendations of the ACHAR;
(g) details of a stop-work procedure in case archaeological relics are uncovered during the work (including
contacting the EES Group of the Department and recommencing works once the approval from EES
Group is obtained); and
(h) a contingency plan and reporting procedure (that is consistent with obligations under conditions of this
consent) if:
(i) Aboriginal objects and Aboriginal places outside the approved disturbance area are damaged; or
(ii) previously unidentified Aboriginal objects or Aboriginal places are found or suspected to be on site.
B42

The ACHMP must be made publicly available on the Applicant’s website prior to the commencement of
construction.

Archaeological Salvage – Historic Archaeology
B43

B44

24/03/2020-08/04/2020 email chains JHG and Artefact (excavation director)
Memo, Artefact to JH 27/04/20

24/03/2020-08/04/2020 email chains JHG and Artefact (excavation director)
Memo, Artefact to JH 27/04/20

The memo from Artefact in April
2020 confirms that investigations
were carried out as per the ARD
Excavation Methodology.

Aboriginal Archaeology
B45

Prior to the commencement of construction of the stadium structure or public domain works (i.e., during
the bulk earthworks), the monitoring of Aboriginal archaeological test excavation, recording and salvage
(if any) must be undertaken under the supervision of the nominated excavation director, for all impacted
areas of the site in accordance with the recommendations of the ACHMP and the ACHAR, and in
consultation with the RAPs that have been identified for this project.

Included in the Aboriginal Cultural Heritage Management Plan 21/02/2020

Involvement of ED evident in bulk
earthworks

Compliant

24/03/2020-08/04/2020 email chains JHG and Artefact (excavation director)
Memo, Artefact to JH 27/04/20

The memo from Artefact in April
2020 confirms that investigations
were carried out as per the ARD
Excavation Methodology.

Heritage Interpretation Plan
B46

Prior to the commencement of the public domain works, the Applicant must submit a Heritage
Interpretation Plan to acknowledge the heritage of the site to the satisfaction of the Planning Secretary.

Interview with auditees 14/04/21

These works are yet to commence

Not
triggered

Site inspection 14/04/21
This Plan must be a comprehensive document that proposes specific methods to interpret and present
the significance of the site and the surrounding heritage items. The plan must:
(a) be prepared by a suitably qualified and experienced expert in consultation with the NSW Heritage
Division, Council, SCSGT, the La Perouse Local Aboriginal Land Council and other project RAPs as
recommended by the ACHAR;
(b) include the results of investigation into Busby’s Bore and its shafts within the site;
(c) include the results of the historical and Aboriginal archaeological investigations undertaken in relation
to the project;
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Compliance
Status

Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2).

Compliant

Stormwater design statement, Aurecon, 16/04/20

The Design statement confirms
compliance with the requirements
of this condition. This was verified
by the Certifier through issue of
CC2.

Interview with auditees 14/04/21

These works are yet to commence

Not
triggered

The design statement confirms that
the requirements of this condition
have been satisfied. This was
verified by the Certifier through
issue of CC2.

Compliant

(d) incorporate all recommendations within the Heritage Interpretation Strategy prepared by Curio
Projects dated May 2019 including (but not limited to) section 8 - Interpretative products;
(e) demonstrate that the plan will facilitate long term conservation outcome for Aboriginal cultural heritage
values (tangible and intangible) within the proposed development;
(f) include Aboriginal cultural heritage interpretation initiatives, to acknowledge, maintain, and celebrate
and communicate the significance of the site and landscape to the Gadigal (Darug) people, and local
Aboriginal community; and
(g) include provision for naming elements within the development that acknowledges the site’s heritage,
such as the name of the Busby’s Bore or the previous indigenous / Aboriginal uses and in line with the
existing naming of facilities policies.
Operational Stormwater System
B47

Prior to the commencement of construction of the stadium basement level, the Applicant must design an
operational stormwater management system for the development and submit it to the satisfaction of the
Certifying Authority. The system must:
(a) be designed by a suitably qualified and experienced person(s);
(b) be generally in accordance with the conceptual designs submitted with the EIS and the
addendum stormwater management details in Appendix N of the Response to Submissions;
(c) be consistent with architectural drawings listed in condition A2 of this development consent;
(d) be generally in accordance with applicable Australian Standards;
(e) include details of the rainwater reuse / harvesting system comprising rainwater tanks prepared and
certified by a suitably qualified and experienced hydraulic engineer;
(f) include details of the stormwater treatment devices (new gross pollutant traps, filters and litter baskets)
with associated calculations and MUSIC model to demonstrate that the post development stormwater runoff quality results meet the Stormwater treatment targets for the project identified in section 3.2 of the
Stormwater Management Plan (Rev E) prepared by Aurecon dated 28/05/2019;
(g) details of the proposed passive irrigation measures outside the 15m circulation zone around the
stadium structure;
(h) details of rainwater-reuse and rainwater harvesting; and
(i) ensure that the system capacity has been designed in accordance with Australian Rainfall and Runoff
(Engineers Australia, 2016) and Managing Urban Stormwater: Council Handbook (EPA, 1997) guidelines.

Operational Noise – Design of Mechanical Plant and Equipment
B48

Prior to installation of mechanical plant and equipment, the Applicant must incorporate the noise
mitigation measures into the detailed design drawings (including location of the plant and equipment and
the proposed acoustic louvres) to ensure that the operation of the equipment will not exceed the Project
Amenity Noise Levels identified in the Stage 2 SSDA – Noise and Vibration Assessment prepared by
ARUP dated 30 August 2019. The Certifying Authority must verify that all noise mitigation measures have
been incorporated into the design of the stadium and any other proposed structures on the site.

Site inspection 14/04/21

Operational Car Parking and Service Vehicle Layout
B49

Prior to the commencement of construction of the stadium structure, design plans must be submitted to
the satisfaction of the Certifying Authority complying with the following requirements:

Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2)
Design Statement, Cox, 20/04/20

(a) 50 car parking spaces are provided within the stadium basement for use during operation of the
development;
(b) 540 car spaces are provided within the Moore Park Car Park 1 (MP1);
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Compliance
Status

Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2)

The design statement confirms that
the requirements of this condition
have been satisfied. This was
verified by the Certifier through
issue of CC2.

Compliant

The design certifications and
disclosure statement from the
designer confirm that reflectivity
complies. This was verified by the
Certifier whom issued approval
under CC5.

Compliant

The design certifications and
disclosure statement from the
designer confirm that reflectivity
complies. This was verified by the
Certifier whom issued approval
under CC5.

Compliant

The design certifications and
disclosure statement from the
designer confirm that outdoor
lighting complies with the relevant
standards. This was verified by the
Certifier whom issued approval
under CC5.

Compliant

(c) appropriate number of disabled car parking spaces complying with AS 2890.6-2009 are provided
within the stadium basement and the MP1;
(d) the layout of the car parking areas, including driveways, grades, turn paths, sight distance
requirements in relation to landscaping and / or fencing, aisle widths, aisle lengths, and parking bay
dimensions, are in accordance with AS 2890.1-2004 and AS 2890.6-2009;
(e) the loading areas within the basement of the stadium have a minimum height clearance of 4.5m;
(f) the swept path of the longest vehicle entering and exiting the site in association with the new work, as
well as manoeuvrability through the site, are in accordance with the latest version of AS 2890.2;
(g) the enhanced vehicle rejection facilities within the MP1 carpark, including the ingress and egress of
the MP1 carpark, are designed to accommodate the swept path of a 14.5m non-rear steer bus; and
(h) the MP1 car park driveway and crossing are designed in accordance with the recommendations of
section 6.4 of the Transport Assessment Report prepared by ARUP dated 31 May 2019.
Bicycle Parking and End-of-Trip Facilities
B50

Prior to the commencement of construction of the stadium structure or public domain areas within the site
(whichever occurs earlier), design plans must be submitted to the satisfaction of the Certifying Authority
demonstrating compliance with the following requirements for secure bicycle parking and end-of-trip
facilities:

Design Statement, Cox, 20/04/20

(a) the provision of a minimum of 150 visitor bicycle parking near the entry points to the site;
(b) the provision of adequate bicycle spaces for permanent full-time staff (for a minimum of 5% of the fulltime equivalent staff members) under the stairs of the MP1 car park or another suitable location within the
site if identified;
(c) the layout, design and security of bicycle facilities must comply with the minimum requirements of the
latest version of AS 2890.3:2015 Parking facilities - Bicycle parking, and be located in easy to access,
well-lit areas that incorporate passive surveillance;
(d) the provision of end-of-trip facilities for staff; and
(e) appropriate pedestrian and cyclist advisory signs are to be provided.
Reflectivity
B51

B52

The building materials must have a maximum normal specular reflectivity of visible light of 20 per cent.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).

If the proposed building materials do not comply with the above reflectivity requirement, then an alternate
materials / mitigation measures must be proposed so that the facades of the stadium would not result in
glare that causes any discomfort or threatens the safety of pedestrians or drivers.

External Walls disclosure statements, Permasteelisa, 21/12/20 and 23/01/21

A statement prepared by a suitably qualified expert, demonstrating compliance with the requirements of
condition B51, must be submitted to the satisfaction of the Certifying Authority prior to the commencement
of the cladding of the external facades of the stadium.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).

External Walls certificate of design, Permasteelisa, 29/01/21

External Walls disclosure statements, Permasteelisa, 21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa, 29/01/21

Outdoor Lighting
B53

Prior to the commencement of installation of outdoor lighting within the site, design details must be
submitted for the approval of the Certifying Authority demonstrating compliance with the Lighting
Statement prepared by Stowe Australia Pty Ltd dated 29 May 2019, AS 1158.3.1:2005 Lighting for roads
and public spaces – Pedestrian area (Category P) lighting – Performance and design requirements and
AS 4282-1997 Control of the obtrusive effects of outdoor lighting.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).
External Walls disclosure statements, Permasteelisa, 21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa, 29/01/21
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Compliance
Status

Interview with auditees 14/04/21

These works are yet to commence

Not
triggered

The CPTED was updated to include
the required information on
24/07/20.

Compliant

Security Management and Crime Prevention
B54

Prior to the commencement of public domain works, the Applicant must prepare a Hostile Vehicle
Mitigation Plan, which include details of design that would minimise exposure of the public domain areas
within the site surrounding the stadium to hostile vehicles. The plan must:

Site inspection 14/04/21

(a) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre
within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(b) be prepared in accordance with Australia's Strategy for Protecting Crowded Places from Terrorism and
Hostile Vehicle Guidelines for Crowded Places;
(c) consider the initiatives / facilities to improve hostile vehicle management within the Moore Park
Precinct and the adjoining sites, and demonstrate that the hostile vehicle management initiatives /
facilities provided within the site are compatible with those;
(d) include likely evacuation points, paths of travel and congregation points for consideration by the
responsible agency in the event of an attack.
B55

Prior to the commencement of construction of the stadium above the concourse level, the Applicant must
update the following in consultation with the Sydney Coordination Office within TfNSW and NSW Police:

Stage 2 EA CPTED review (updated), response to CoC B55(a), INSW, 24/07/20
Email, DPIE to INSW, 01/09/20

(a) Stage 2 Environmental Assessment CPTED Review prepared by Intelligent Risks dated 29 August
2019 to include:

Anti-Social Behaviour Strategy, Ethos Urban dated August 2020.

(i) completion of a night site survey;

Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4).

(ii) consideration of precinct-based crime data;

Consultation records, Police (13/08/20), SCGT (10/08/20), TfNSW (07/08/20)

On 01/09/20, the Department
endorsed the update.
Consultation was completed.
The Anti-Social Behaviour Strategy
has been consulted on and
developed.

(iii) confirmation that consultation with local Police has been completed and informed the findings and
recommendations;
(iv) consideration of the Security Management Plan and Emergency Management Plan, particularly on
event days;
(v) details of lighting locations;
(vi) details of CCTV locations; and
(vii) inclusion of clearly articulated and measurable recommendations.
(b) Anti-Social Behaviour Strategy prepared by Ethos Urban dated 28/05/2019 to include:
(i) confirmation that consultation with the SCSGT has been completed and informed the findings and
recommendations of the strategy.
B56

The updated management plans required by condition B55 must be submitted to the Planning Secretary
for information, within 3 months of commencement of construction of the stadium above the concourse
level and include evidence of consultation with the relevant stakeholders / public authorities.

Stage 2 EA CPTED review (updated), response to CoC B55(a), INSW, 24/07/20
Email, DPIE to INSW, 01/09/20
Anti-Social Behaviour Strategy, Ethos Urban dated August 2020
DPIE post approval lodgement record 26/08/20

The CPTED was updated to include
the required information on
24/07/20.

Compliant

On 01/09/20, the Department
endorsed the update.
The Anti-Social Behaviour Strategy
was submitted on 26/08/20.
Both occurred before the 3-month
deadline specified by the condition.

Wind Assessment
B57

The Applicant must demonstrate to the satisfaction of the Certifying Authority that the Landscape
masterplan, as approved in condition A2, continues to meet the applicable wind comfort criteria identified
in the Wind Data Analysis prepared by ARUP dated 22 August 2019, particularly at the eastern boundary
at the level split and realigned stairs.

Certificate of Design, Aspect Studios, 25/11/20
Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).

The design certification confirms
that the design complies with the
criteria. This was verified by the
Certifier whom issued approval
under CC5.

Compliant
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Interview with auditees 14/04/21

Works within the 132kv cables have
not occurred. However, abandoned
6.6 kv cables were encountered
and these were communicated to
Ausgrid

Not
triggered

Construction SFS-AUR-01-DR-St02xx01

The drawing sighted includes a
note compliant with this condition.

Compliant

Email 10/03/2020 and attendance record

Complete. No change.

Compliant

Site inspection 14/04/21

Site notice fulfils all dimensional
and presentational requirements

Compliant

EIFY system form management, manage plant and manage employees, current to 14/04/21

The EIFY system is used to
conducted plant onboarding checks
which include verification that the
plant is within its maintenance
period. This is supported by a
committee which conducts
inspections to verify that plant is
properly maintained.

Compliant

Works near Ausgrid Infrastructure
B58

Prior to the commencement of any works within 2m of the Ausgrid assets, being the132KV cables on
Driver Avenue, Ausgrid must be notified of that construction activity.

Site inspection 14/04/21
Ausgrid cut and abandoned cables field book, 23/10/20
Geotechnics and piling
B59

The construction drawings must incorporate the recommendations set out in the Report on Geotechnical
Investigation prepared by Douglas Partners dated May 2019 (where applicable) in relation to excavation
support, ground anchors, footings, piles and excavation or piling below the groundwater table (if relevant).

NSW Police tour
B60

Prior to the commencement of construction, NSW Police must be contacted to arrange a familiarisation
tour of the work site. The details of the contractor and other key contacts must be provided to the Local
Area Command, prior to the commencement of construction.

PART C DURING CONSTRUCTION
Site Notice
C1

A site notice(s):
(a) must be prominently displayed at the boundaries of the site during construction for the purposes of
informing the public of project details including, but not limited to the details of the Builder, Certifying
Authority and Structural Engineer is to satisfy the following requirements;
(b) minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any text on the notice
to be a minimum of 30-point type size;
(c) the notice is to be durable and weatherproof and is to be displayed throughout the works period;
(d) the approved hours of work, the name of the site/ project manager, the responsible managing
company (if any), its address and 24-hour contact phone number for any inquiries, including construction/
noise complaint must be displayed on the site notice; and
(e) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and is to state that
unauthorised entry to the site is not permitted.

Operation of Plant and Equipment
C2

All construction plant and equipment used on site must be maintained in a proper and efficient condition
and operated in a proper and efficient manner.

Subcontractor plant registers current to 13/04/21
Interview with auditees 14/04/21

Subcontractor equipment (e.g.:
lifting gear) is maintained in a
separate register.
The EIFY system is used to include
verification of competency of highrisk plant, and general plant tickets.
Construction Hours
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C3

Construction works, including the delivery of materials to and from the site, may only be carried out
between the following hours:

Site induction presentation, Rev 8.

Induction and training
communications includes standard
working hours and OOHW
procedure and OOHW permit.

Compliant

Subcontractor onboarding packs (various)
(a) between 7am and 6pm, Mondays to Fridays inclusive;
EIFY TBT record register (weekly entries)
(b) between 8am and 1pm, Saturdays; and
EIFY Pre-start brief (every day)
(c) No construction work may be carried out on Sundays or public holidays.
Complaints register current to 15/09/20

No complaints regarding OOHW
construction works. One complaint
was received regarding the wind on
a crane rope during OOH but no
works were occurring.
Refer response to CoC C5 and C6
regarding approved OOHW.

C4

Construction works on the days when events occur at SCG land must be undertaken in accordance with
the following requirements unless prior approval for alternative arrangements is granted by Sydney
Coordination Office and Transport Management Centre within TfNSW with respect to vehicle movements
and SCSGT with respect to event noise and impacts:

SCG Trust spreadsheet schedule of events issued 14/04/21

Notifications are issued to all
workers and subcontractors
notifying of upcoming events, along
with requirements to ensure
construction works are not
occurring at the same time.

(b) no construction works are to be undertaken during an event; and
(c) no construction works are to be undertaken for at least two hours after the completion of an event.
Activities may be undertaken outside of the hours in condition C3:

OOHW Procedure SFS-JHG-00-PRO-EN060100 OOHW Procedure.docx

(a) if the delivery of oversized plant or structures has been determined by the police or other public
authorities to require special arrangements to transport along public roads; or

Letter DPIE to INSW, 12/06/20
Letter DPIE to INSW, 08/09/20

(b) in an emergency to avoid the loss of life, damage to property or to prevent environmental harm; or
Letter DPIE to INSW, 10/08/20
(c) where the works and activities do not cause, when measured at the boundary of the most affected
noise sensitive receiver:
(i) Leq (15 minute) dB(A) noise levels greater than 5dB above the day, evening and night rating
background level (RBL) as applicable; and
(ii) L1(1 minute) dB(A) or LFmax dB(A) noise levels greater than 15dB above the night RBL for night
works;
(iii) continuous or impulsive vibration values greater than those for human exposure to vibration, set out
for residences in Table 2.2 in “Environmental noise management - Assessing Vibration: a technical
guideline” (Department of Environment and Conservation, February 2006); and
(iv) intermittent vibration values greater than those for human exposure to vibration, set out for residences
in Table 2.4 in “Environmental noise management - Assessing Vibration: a technical guideline”
(Department of Environment and Conservation, February 2006); or
Note: For the purpose of this condition, the RBLs are those contained in an environmental assessment for
the scheduled activity subject to this licence prepared under the Environmental Planning and Assessment
Act 1979.
Alternatively, the licensee may use another RBL determined in accordance with the NSW Noise Policy for
Industry (EPA, 2017) and provided to the EPA prior to carrying out any works or activities under this
condition.

Compliant

Aconex notification to all staff and subcontractors 07/04/21, 02/02/21, 10/03/21

(a) construction or associated works must cease at least two hours prior to an event;

C5

All scheduled events form the SCG
are provided to the Project.

DPIE post approval portal lodgement, 30/03/21 (oversize plant delivery OOHW extension request)
Roof Installation OOHW request, JH, 08/04/21
Email, Savills to JH 14/04/21

Two Out of Hour Works
applications were approved by the
Department during the audit period.

Compliant

The Department made directions to
the project regarding requirements
to be implemented for approved
OOH delivery of oversized plant
under CoC C6. These related to
community notification and
monitoring to verify potential
impacts. The Department approved
the continuation of these OOHW to
15/04/21. A request to renew this
OOHW application was submitted
to the Department on 30/03/21.
Their decision is pending.
The Department made directions to
the project regarding requirements
to be implemented for approved
OOH for concrete works under CoC
C6.
One OOHW application was
submitted to the Department during
the audit period. This relates to
stadium roof installation. The
application includes a detailed
scope of works and noise impact
assessment. One discrete activity
shows minor exceedances of the
NML. All other impacts are
predicted to be below the NML. The
application is currently under
assessment by the Department.
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C6

The variation to the works hours in condition C5 must be approved in advance in writing by the Planning
Secretary or her nominee if appropriate justification is provided for the works.

OOHW Procedure SFS-JHG-00-PRO-EN060100 OOHW Procedure.docx

Two Out of Hour Works
applications were approved by the
Department during the audit period.

Compliant

Letter DPIE to INSW, 12/06/20
Notification of the activities in condition C5 must be given to affected residents before undertaking the
activities or as soon as is practical afterwards.

Letter DPIE to INSW, 08/09/20
Letter DPIE to INSW, 10/08/20
DPIE post approval portal lodgement, 30/03/21 (oversize plant delivery OOHW extension request)
Roof Installation OOHW request, JH, 08/04/21
Email, Savills to JH 14/04/21

The Department made directions to
the project regarding requirements
to be implemented for approved
OOH delivery of oversized plant
under CoC C6. These related to
community notification and
monitoring to verify potential
impacts. The Department approved
the continuation of these OOHW to
15/04/21. A request to renew this
OOHW application was submitted
to the Department on 30/03/21.
Their decision is pending.
The Department made directions to
the project regarding requirements
to be implemented for approved
OOH for concrete works under CoC
C6.
One OOHW application was
submitted to the Department during
the audit period. This relates to
stadium roof installation. The
application includes a detailed
scope of works and noise impact
assessment. One discrete activity
shows minor exceedances of the
NML. All other impacts are
predicted to be below the NML. The
application is currently under
assessment by the Department.

C7

All works that generate noise exceeding 75dB(A) LAeq (15mins) are subject to the intra-day respite
periods, as approved by the Planning Secretary in the CNVMSP in condition B28.

CNVMSP
Interview with auditees 14/04/21
Real time noise monitoring (Site Hive) and the monthly reports:
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

No works have triggered this
requirement to date. Exceedances
of 75dB(A) have been identified as
non-Project activities or short-term
events that are completed prior to
any need for intra-day respite.

Not
triggered

The inspection program includes a
range of checklists and staff have
KPIs to hit (x number of inspections
per period). Any deficiencies have
an action created and are assigned
to a responsible person. Overdue
actions are escalated to senior staff
to resolve. It appears as though the
KPIs are being achieved and the
issues resolved.

Compliant

Implementation of Management Plans
C8

The Applicant must undertake the construction works in accordance with the most recent version of the
approved CEMP (including Sub-Plans) and the CTPMP.

Evidence referred to elsewhere in this table, Appendix B, site inspection and photos (Appendix E).
Site induction presentation, Rev 8
Site induction questionnaire (within the induction)
Subcontractor onboarding packs (various)
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)
SAMMS register of environmental inspections
OMTRACK action management system (for issue of actions to subcontractors).
Incident register current to 13/04/21

Asbestos, dust, noise, vibration
monitoring is being undertaken and
results have been satisfactory.
The site’s soil and water controls
are effective and set up in line with
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Real time dust, noise and vibration monitoring (Site Hive) and the monthly reports:
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/

the Erosion and Sediment Control
Plan.

Compliance
Status

The incident management system
is being implemented.
Observation: By and large,
works appear to be conducted in
accordance with the approved
CEMP and associated sub-plans
and the CTPMP, with the
exception of the identified
observations and nonconformities within Appendix B.
Construction Traffic
C9

All construction vehicles (excluding site personnel vehicles) are to be contained wholly within the site,
except if located in an approved on-street work zone, and vehicles must enter the site before stopping.

Site inspection 14/04/21

No construction vehicles observed
to be parked outside the site.

Compliant

Interview with auditees 14/04/21
Complaints register current to 28/02/21

The complaints register identifies
several complaints relating to heavy
vehicle driving on local streets (not
parked).
Personal vehicles have parked in
local streets but this is not a
compliance issue.

C10

NSW Police and the Council must be notified of any road closures during the construction works on the
site.

Site inspection 14/04/21

No road closures during audit
period

Not
triggered

No graffiti or third-party advertising
observed on hoarding.

Compliant

Interview with auditees 14/04/21
Hoarding Requirements
C11

The following hoarding requirements must be complied with:

Site inspection 14/04/21

(a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing;

Hoarding checklist and design certification, Total Hoardings, 12/02/21

(b) the Applicant must be responsible for the removal of all graffiti from any construction hoardings or the
like within the construction area within 48 hours of its application; and

Hoarding design certification, Alessi consulting, 12/02/21

Hoarding designs were certified.
The Class B hoarding on Driver
Avenue is not on Council land.

(c) the Applicant must submit a hoarding application to Council for the installation of any hoardings over
Council footways or road reserve.
No Obstruction of Public Way and Fire Booster
C12

The public way (outside of any approved construction works zone) must not be obstructed by any
materials, vehicles, refuse, skips or the like, under and circumstances.

Site inspection 14/04/21
Complaints register current to 28/02/21

C13

The access to SCG via Paddington Lane must be maintained at all times where reasonable and feasible.
Where access along Paddington Lane to the SCG, from Moore Park Road, is proposed to be restricted at
any time, Fire and Rescue NSW is to be advised in writing two days prior to access being restricted. The
written advice is to be forwarded to the following email addresses of Fire and Rescue NSW:

Interview with auditees 14/04/21

No obstruction of public way
outside site was observed during
inspection. No complaints received
regarding this requirement.

Compliant

The Project has not needed to
access Paddington Lane at all.

Compliant

Site inspection 14/04/21

(a) ME1DutyCommander@fire.nsw.gov.au;
(b) ME1Admin@fire.nsw.gov.au; and
(c) FireSafety@fire.nsw.gov.au.
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C14

The Fire Booster Connections for the Fire Hydrant and Sprinkler Systems, serving the SCG, located on
Paddington Lane, are not to be obstructed at any time and must be accessible to Fire and Rescue NSW
personnel and pumping appliances at all times.

Interview with auditees 14/04/21

The Project has not needed to
access Paddington Lane at all.

Compliant

Noted. Noise management
(including monitoring, hoarding,
training and adherence to hours)
appear to be carried out as per the
CNVMSP and requirements
communicated to the workforce.

Compliant

Site inspection 14/04/21

Construction Noise
C15

The noise generated by construction activities must be managed in accordance with the CNVMSP
(condition B28).

Interview with auditees 14/04/21
Site inspection 14/04/21
Complaints register current to 28/02/21
Monitoring results http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/
Site induction presentation, Rev 8

Only 1 noise complaint received for
the audit period which was not
attributable to works.

Site induction questionnaire (within the induction)
Subcontractor onboarding packs (various)
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)
C16

The Applicant must ensure all construction vehicles (including concrete agitator trucks) do not arrive at
the site or surrounding residential precincts outside of the hours of work outlined under condition C3, C4
and C5.

Complaints register current to 28/02/21
Site induction presentation, Rev 8
Letter DPIE to INSW, 12/06/20
Letter DPIE to INSW, 08/09/20
Letter DPIE to INSW, 10/08/20

C17

The Applicant must undertake short term attended noise monitoring for all ‘High Noise Impact Works’ that
predicted to exceed the NMLs, identified in the CNVMSP (B28). and any other works that generate noise
exceeding 75dB(A) LAeq (15mins) and a noise monitoring report must be produced and submitted to the
Planning Secretary every three months following commencement of the construction to verify that:

Attended noise monitoring records http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-footballstadium-redevelopment/

(a) construction noise levels do not exceed the recommended NMLs identified in the Stage 2 SSDA –
Noise and Vibration Assessment prepared by ARUP dated 30 August 2019; and
(b) Noise management and mitigation measures have been implemented where the NMLs are exceeded.

Other than the approved OOHW
(refer responses to CoC C5 and
C6) there have been no OOHW
during the audit period.

Compliant

Only 1 noise complaint received for
the audit period which was not
attributable to works.
Attended noise is being conducted
at least 1 per month at each of the
nominated receivers. Monitoring
records show that attended noise
monitoring was conducted during
high noise works. Results sighted
show that noise impacts were
below that predicted.

Compliant

Refer to response to CoC C15 and
Appendix B regarding
implementation of the CNVMSP.
C18

The intra-day respite periods, required by condition B28 of this development consent must be reviewed on
a monthly basis (or another timescale as agreed with the childcare centre, UTS or Fox Studios) in
consultation with Kira Child Care Centre, UTS and Fox Studios. The respite periods are to be maintained /
or amended as agreed with the sensitive noise receivers. The details of any amendments to the intra-day
respite periods due to agreement with the sensitive receivers, must be provided to the CCC and the
Planning Secretary for information at least seven days prior to the implementation.

CNVMSP
Interview with auditees 14/04/21
Site inspection 14/04/21
Real time noise monitoring reports: http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-footballstadium-redevelopment/

There have been no works that
have triggered the need for respite
as required by condition B28.

Compliant

The respite periods were
established early in construction
(refer Audit Reports for Stage 1
SSD-9249). These have been
maintained with the agreement of
the identified stakeholders.
.

Vibration Criteria
C19

Vibration caused by construction activities at any residence or adjoining structure including all surrounding
heritage items within or outside the boundary of the site must be limited to:

Vibration monitoring results http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/

Real time monitoring being
undertaken indicates compliance.
Exceedances are alerted to the JH
environmental team to investigate

Compliant
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(a) the latest version of DIN 4150-3 (1992-02) Structural vibration - Effects of vibration on structures
(German Institute for Standardisation) for structural damage;

Independent Audit Findings and
Recommendations

Compliance
Status

(an alert trigger below 5mm/s has
been set for internal action). They
visually inspect the works to
confirm whether there is an issue
(or not).

(b) the acceptable vibration values set out in the Environmental Noise Management Assessing Vibration:
a technical guideline (DEC 2006) (as may be updated or replaced from time to time), for human exposure;
and

Only 1 x event exceeded the
criteria which a disturbance to the
geophone (not construction).

(c) the vibration requirements of the Methodology Statement – Working Near Busby’s Bore prepared by
Infrastructure NSW dated September 2018 as updated by condition B22 (being part of the CNVMSP in
condition B28).
(d) a maximum peak particle velocity of 5 mm/second in the vicinity of Shafts 9 and 10 of the Busby’s
Bore.
C20

Vibratory compactors must not be used closer than 30 metres from residential buildings unless vibration
monitoring confirms compliance with the vibration criteria specified in condition C19.

Site inspection 14/04/21

Nearest residential receiver is
approximately 60m away from
where compaction would occur

Compliant

C21

Vibration during the construction works must comply with the limits specified in conditions C19 and C20,
unless otherwise agreed in the CNVMSP as required by condition B28 and forming a part of the CEMP.

Vibration monitoring results http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/

Real time monitoring being
undertaken indicates compliance.
Exceedances are alerted to the JH
environmental team to investigate
(an alert trigger below 5mm/s has
been set for internal action). They
visually inspect the works to
confirm whether there is an issue
(or not).

Compliant

Only 1 x event exceeded the
criteria which a disturbance to the
geophone (not construction).
C22

Ongoing vibration monitoring must be conducted during the excavation works in the vicinity of Shafts 9
and 10 of the Busby’s Bore.

Vibration monitoring results http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/
Dashboard Site-hive (environmental monitoring platform)

Real time monitoring being
undertaken indicates compliance.
Exceedances are alerted to the JH
environmental team to investigate
(an alert trigger below 5mm/s has
been set for internal action). They
visually inspect the works to
confirm whether there is an issue
(or not).

Compliant

Only 1 x event exceeded the
criteria which a disturbance to the
geophone (not construction).
Tree Protection
C23

For the duration of the construction works:

Site inspection 14//04/21

(a) all trees on the site that are not approved for removal must be protected throughout the duration of
construction works in accordance with the CBMSP;

Interview with auditees 14/04/21
TreeIQ inspection 01/03/20

(b) street trees must be retained unless it forms a part of this development consent or prior written
approval from Council is obtained or is required in an emergency to avoid the loss of life or damage to
property;
(c) all street trees to be retained must be protected at all times during construction as per the relevant
Australian Standard. Any tree on the footpath, which is damaged or removed during construction due to
an emergency, must be replaced, to the satisfaction of Council;
(d) all works within the specified tree protection zones or structural root zones of trees to be retained on
the site, must be carried out under the supervision of the Project Arborist;

Email from TreeIQ to JH, 19/04/21

Site inspection found trees
protected by fencing and signage
as per the CBMSP and AS4970.

Noncompliant

The arborist regularly attends site
to check on the health of the trees.
No issues (other than the need to
conduct routine pruning following
storm events) have been identified.
Some works involve excavation in
the Tree Protection Zone, the
arborist provided root mapping and
has provided advice (i.e.: the need
for non-destructive digging) and
intends to supervise the works
when they occur. The arborist
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(e) during the course of works, alternative tree protection measures must be installed, as required, under
the supervision of the Project Arborist nominated in the CEMP;

provided written advice that they
supervised the works.

(f) all trees that require to be pruned for site access but must be assessed by the Project Arborist and the
pruning must be carried out in accordance with the CBMSP;

Non-compliance: Pruning
occurred on a tree that was
damaged by wind. John Holland
stated that the arborist was
engaged by the John Holland
Environment Team and the
works were directly supervised
by the Environment Team who
are the permit issuers. Noting the
circumstances described, a
clearing permit was not
completed for the pruning work
as specified by Section 7.1 of the
CBMSP (and therefore CoC
C23(f)).

(g) the removal of tree protection measures, following completion of the works, must be carried out under
the supervision of the Project Arborist and must avoid both direct mechanical injury to the structure of the
tree and soil compaction within the canopy or the limit of the former protective fencing, whichever is the
greater;
(h) additional Arboricultural impact statements must be completed by the Applicant, if any construction
works require widening of paths, installation of lighting and other infrastructure within the tree protection
zones of any trees within the land managed by the Centennial Parks and Moore Park Trust; and
(i) all works (if any) within the land owned by Centennial Parks and Moore Park Trust must be carried out
in accordance with the Botanic Gardens and Centennial Parklands Tree Protection Policy.

Compliance
Status

Dust Minimisation
C24

During construction works, the Applicant must ensure that:

Site inspection 14/04/21

(a) dust minimisation measures identified in the CEMP are implemented at all times;

Dust monitoring results http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/

(b) all construction waste and stockpiles are covered at all times;
Site induction presentation, Rev 8
(c) exposed surfaces and stockpiles are suppressed by appropriate methods;
Site induction questionnaire (within the induction)
(d) all trucks entering or leaving the site with loads have their loads secured and covered;
Subcontractor onboarding packs (various)
(e) trucks associated with the development do not track dirt onto the public road network;
EIFY TBT record register (weekly entries)
(f) public roads used by project related trucks are kept clean; and
EIFY Pre-start brief (every day)
(g) hydraulic shears are used instead of rock breakers, where feasible.
SAMMS register of environmental inspections
Complaints register current to 28/02/21

Covering of potential dust
generating material observed
during site inspection and clean
road surfaces into / out of site
observed.

Compliant

1 x streetsweeper is operating on
site.
Rumble grids are operating on site.
Areas are progressively being
sealed.
Dust and air quality are elements to
check in the JH site environmental
inspection checklists (i.e.: being
checked by the project personnel
on a regular basis).
There have been no events where
the real-time dust monitors have
recorded results above the action
limits. No dust complaints have
been recorded on the complaints
register.

Air Quality Discharges
C25

The Applicant must install and operate equipment in line with best practice to ensure that the construction
works comply with all load limits, air quality criteria / air emission limits and air quality monitoring
requirements as specified in the CAQMSP required by condition B26.

Dust monitoring results http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/
SAMMS register of environmental inspections
Air quality monitoring results April to August 2020.
Complaints register current to 28/02/21
EIFY system form management, manage plant and manage employees, current to 14/04/21
Subcontractor plant registers current to 13/04/21

The EIFY system is used to
conducted plant onboarding checks
which include verification that the
plant is within its maintenance
period. Sighted notification of plant
that was overdue for maintenance,
all have already left the site.

Compliant

Dust and air quality are elements to
check in the site inspections.
There have been no events where
the real-time dust monitors have
recorded results above the action
limits. No dust complaints have
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Compliance
Status

been recorded on the complaints
register
C26

Dust deposition monitoring must be undertaken during the construction works (as per AS/NZS 3580).

Dust monitoring results http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/

This would include monitoring points in appropriate locations on the site boundary and in Paddington and
Moore Park. Monitoring locations must include sensitive receivers that are most likely to be affected. The
locations and frequency of the monitoring are to be agreed in consultation with the EPA and detailed
within the CAQMSP.

DDG monitoring is occurring the
analytes align with AS3580 at 2 x
boundary locations. These are
reported in the monthly reports. No
issues.

Compliant

EPA approval remains unchanged.
Erosion and Sediment Control
C27

All erosion and sediment control measures must be effectively implemented and maintained at or above
design capacity for the duration of the construction in accordance with the CSWMSP.

Site inspection 14/04/21
Progressive site wide ESCP, 08/04/21
Progressive SFF ESCP, 25/03/21
SAMMS register of environmental inspections

The controls in the field aligned with
the controls specified in the ESCP.
Controls are regularly checked
through the site inspection regime.

Compliant

No material was observed to be
tracking off site.
Observation: There were a
number of broken sediment bags
identified on Driver Avenue
during the site inspection.

Imported Soil
C28

The Applicant must:

SFS Import spoil register, JH current to 25/02/21

(a) ensure that only VENM, ENM, or other material approved in writing by EPA is brought onto the site;

Imported soil material classification reports (x2), Douglas Partners, 29/01/21

(b) ensure that imported topsoil for the playing field inside the stadium meets the Recreational /
Recreational Open Space criteria defined in Schedule B1 of the National Environment Protection
Measure, As Amended (NEPC, 2013);

N0369 SFS Civil Material Tracking Register, Delta, 23/12/20

(c) keep accurate records of the volume and type of material to be used; and
(d) make these records available to the Department and the Certifying Authority upon request.

SFS Spoil Import register and
assessments (both sighted and
listed in full within the material
tracking registers) indicate only
VENM, ENM and resource recovery
exempted material approved by
EPA brought to site to date.
Volumes and types of materials are
recorded. These records are readily
available to the Department and
Certifier should they request.

Compliant

All material imported is assessed
by the Contaminated Sites Auditor
prior to its arrival.
Post-excavation report - Aboriginal Archaeology
C29

Following the completion of the Aboriginal archaeological test excavation, recording and salvage (if any),
a post-excavation report is to be prepared in consultation with the RAPs and the recommendations in the
ACHAR. A copy of the post excavation report is to be submitted to the Planning Secretary for information
within 6 months of completion of the bulk earthworks within the site or within 6 months of completion of
the Aboriginal archaeological excavation Program (whichever occurs later).

Artefact Memo dated 24/4/20

The memo from Artefact in April
2020 confirms that investigations
were carried out as per the HARD
which reflected the ACHAR. This is
an interim report. The final report
will be prepared following
completion of all investigative works
and submitted to the identified
stakeholders. This is ongoing.

Compliant

There were no unexpected finds
during the audit period.
C30

Following the completion of all Aboriginal archaeological works, an Aboriginal Site Impact Recording Form
must be completed and submitted to the Aboriginal Heritage Information Management System (AHIMS)
Registrar for the ‘SFS PAD 1’ site.

Memo, Artefact to JH 27/04/20

The memo from Artefact in April
2020 confirms that investigations
were carried out as per the HARD
which reflected the ACHAR. This is
an interim report. The final report
will be prepared following

Not
triggered
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completion of all investigative works
and submitted to the identified
stakeholders. This is ongoing
Post-excavation report - Historic Archaeology
C31

At the completion of the archaeological program (non-Aboriginal archaeology) or within 6 months of
completion of the bulk earthworks within the site (whichever occurs earlier), a final post-excavation report
(including all site records and detailed artefact analysis) must be prepared and submitted for information
to the Planning Secretary, the Heritage Division and the City of Sydney local studies library.

Memo, Artefact to JH 27/04/20
Interview with auditees 14/04/21

The final excavation report must identify the location (conserved in perpetuity) of retained archaeological
relics recovered from the archaeological program (if any).
Note: This will ensure the results of the archaeological program are clearly explained to the public and
accessible.

The memo from Artefact in April
2020 confirms that investigations
were carried out as per the HARD
which reflected the ACHAR. This is
an interim report. The final report
will be prepared following
completion of all investigative works
and submitted to the identified
stakeholders. This is ongoing.

Not
triggered

It is understood that bulk
earthworks were completed at the
end of March 2021. On this basis
the report is due at the end of
September.
Site Auditor
C32

The nominated Site Auditor be appointed throughout the duration of the construction works.

Contaminated Sites Auditor email to JH 14/04/21

The Contaminated Sites Auditor
(Jason Clay) has been retained
from Stage 1 Works.
Communication is ongoing.

Compliant

C33

If unexpected contamination is found during site works at levels that may pose a risk to human health or
the environment, the unexpected finds protocol in accordance with the CEMP (condition B22) must be
implemented on site and the Site Auditor must inform the Planning Secretary immediately.

Unexpected Finds Protocol is in the CSWMSP.

Apart from asbestos containing
material being management under
Contaminated Sites Auditor (refer
response to CoC C34)
requirements no unexpected finds
have been made

Not
triggered

C34

Within six weeks of the completion of bulk earthworks (or as otherwise agreed by the Planning Secretary),
the Site Auditor must provide a Section A Site Audit Statement and accompanying Site Audit Report to
the Planning Secretary for information, to audit any further contamination investigations and remedial
works, and to certify suitability of the land for the proposed land use. (MOD-1)

Site inspection 01/10/20

Bulk earthworks continuing

Not
triggered

C34

The nominated Site Auditor must ensure that any work required in relation to soil or groundwater
contamination is appropriately managed throughout the construction works. If work is to be completed in
stages, the Site Auditor must confirm satisfactory completion of each stage by the issuance of Interim
Audit Advice.

Contaminated Sites Auditor email to and from JH August 20 – April 21.

Observation: John Holland are
continuing to liaise with the
Contaminated Sites Auditor to
obtain their satisfaction of
remedial works for CC1
(completed March 21), CC2
(completed November 20), CC3
(completed March 21). The
Interim Audit Advice has not
been issued for these stages.
There is no timeframe specified
within the condition as to when
this Interim Audit Advice must be
issued, or that works cannot
continue without the advice
being received.

Compliant

The UPSS did not appear to be at
risk of being compromised during
project works. The UPSS currently

Not
triggered

The nominated Site Auditor must ensure that any work required in relation to soil or groundwater
contamination is appropriately managed throughout the construction works. If work is to be
completed in stages, the Site Auditor must confirm satisfactory completion of each stage by the
issuance of Interim Audit Advice. (MOD-1)

Interview with auditees 14/04/21

Project CCTV footage
SFS Import spoil register, JH current to 25/02/21
Imported soil material classification reports (x2), Douglas Partners, 29/01/21
N0369 SFS Civil Material Tracking Register, Delta, 23/12/20.

Underground Petroleum Storage System
C35

The existing Underground Petroleum Storage System is to be fenced off and protected prior to the
commencement of any works that may compromise the system. The proponent must manage the existing

Site inspection 14/04/21
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underground petroleum storage system at the site as per the Protection of the Environment Operations
(Underground Petroleum Storage Systems) Regulation 2014 and the CEMP, required by condition B22.

Independent Audit Findings and
Recommendations

Compliance
Status

sits outside of active works
footprint.

Waste Storage and Processing
C36

The construction waste must be managed and disposed of in accordance with the CWMSP required by
condition B24.

Waste and Recycling System (Project Pack Web) current to end of February 2021
SFS EMR Report (waste register), current to end of February 2021
Site inspection 14/04/21
Contaminated Sites Auditor email to and from JH August 20 – April 21.

Construction waste was observed
to be stockpiled or placed into skip
bins for recycling or disposal as per
CWMSP.

Compliant

Skip bins and material segregation
was observed on site.
The waste register process uses
and online system to record waste
types, volumes and destinations.
EPL numbers are identified for
each waste stream, along with the
facility details. Each of the facilities
are lawfully permitted to receive the
waste types.
The Contaminated Sites Auditor
reviews the disposal of excavated
material. The adequacy of this will
be reported in the Interim Audit
Advice.

C37

Waste must be secured and maintained within designated waste storage areas within the site at all times
until picked up by a waste disposal contractor.

Site inspection 14/04/21

Waste collection and storage on
site is in a manner that is secure
and organised.

Compliant

Stockpiles are labelled and cannot
migrate off site.
Given the stage of works, smaller
skips are position at various points
where they are filled. Once full the
skips are craned to designated
waste storage areas (at laydown
areas) until collection by trucks.
C38

All waste generated during construction must be assess, classified and managed in accordance with the
Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014).

Waste and Recycling System (Project Pack Web) current to end of February 2021
SFS EMR Report (waste register), current to end of February 2021
Site inspection 14/04/21
N0369 SFS Civil Material Tracking Register, Delta, 23/12/20.
Waste classification report Douglas Partners, 04/03/21, 11/02/21, 10/02/21, 23/10/20, 29/10/20

The waste register process uses
and online system to record waste
types, volumes and destinations
(including reuse / recycle
destinations). EPL numbers are
identified for each waste stream,
along with the facility details.

Compliant

Sighted spoil waste classification
reports, which assessed and
classified excavated material in
accordance with the guidelines.
All other waste streams are preclassified under the Waste
Classification Guidelines as GSW
non putrescible or putrescible.

C39

Dust and other material likely to fall from or be cast off the wheels, underside or body of any vehicle,
trailer or motorised plant leaving the site must be removed before leaving the premises.

Site inspection 14/04/21
Complaints register current to 28/02/21

Site exit road observed to be clean.
Rumble grids are installed and
being utilised. A street sweeper is
being used.

Compliant
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C40

The Applicant must ensure that concrete waste and rinse water are not disposed of on the site and are
prevented from entering any natural of artificial watercourse or waterbody.

Site inspection 14/04/21

Concrete waste is rinsed to
concrete trays, cured then disposed
of via skip bins to an off-site
disposal facility (refer response to
CoC C41 and C42). The on-site
locations sighted are not at risk of
entering any watercourse or
waterbody.

Compliant

C41

The movement of materials from stockpiles of waste materials for disposal and / or materials for reuse or
recycling must be recorded at all times.

Waste and Recycling System (Project Pack Web) current to end of February 2021

Construction waste was observed
to be stockpiled for recycling or
disposal as per CWMSP.

Compliant

SFS EMR Report (waste register), current to end of February 2021

Skip bins and material segregation
was observed on site.
The waste register process uses
and online system to record waste
types, volumes and destinations
(including reuse / recycle
destinations). EPL numbers are
identified for each waste stream,
along with the facility details.
C42

The waste materials stockpiled for disposal and materials stockpiled for re-use or recycling must be
appropriately managed to ensure waste streams reach their intended final destinations, being premises
legally able to accept those wastes and materials for re-use or recycling

Waste and Recycling System (Project Pack Web) current to end of February 2021
SFS EMR Report (waste register), current to end of February 2021

Construction waste was observed
to be stockpiled for recycling or
disposal as per CWMSP.

Compliant

Skip bins and material segregation
was observed on site.
The waste register process uses
and online system to record waste
types, volumes and destinations
(including reuse / recycle
destinations). EPL numbers are
identified for each waste stream,
along with the facility details.
Construction site details
C43

The following matters must be complied with during construction works:

Interview with auditees 14/04/21

Compliant

Site inspection 14/04/21

Site is well secured and fenced. No
suspicious activities yet reported to
Police. The site deploys 24 hr
security. Security lighting operates
24hrs.

(a) adequate lighting be provided at the site at night time;

Interview with auditees 14/04/21

No groundwater intercepted

Not
triggered

(b) the site is to be secured at night or during periods of inactivity;
(c) all site personnel including the engineers, workers, visitors, security guards, etc are to be vetted and to
follow instructions and warnings as stipulated in a formal induction process; and
(d) NSW Police are to be notified of suspicious activities or objects in or around the site during demolition
and construction work.
Dewatering
C44

In the event that groundwater is intercepted during construction works and dewatering is required, written
approval and relevant licences must be obtained from the relevant authorities (such as the Water Group
within the Department or Council’s Public Domain Unit for any discharge of groundwater into Council’s
stormwater system).

Site inspection 14/04/21

PART D PRIOR TO OCCUPATION OR COMMENCEMENT OF USE
Notification of Occupation
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D1

At least one month before the occupation of the stadium (including any office or administrative functions
within the stadium), the date of occupation / commencement of use of the development must be notified
to the Planning Secretary in writing. If the operation / occupation of the development is to be staged, the
Planning Secretary must be notified in writing at least one month before the commencement of each
stage, of the date of commencement and the development to be carried out in that stage.

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status
Not
triggered

External Walls and Cladding
D2

Prior to occupation of the stadium (including any office or administrative functions within the stadium), the
Applicant must provide the Certifying Authority with documented evidence that the products and systems
used in the construction of external walls including finishes and claddings such as synthetic or aluminium
composite panels comply with the requirements of the BCA.

Not
triggered

D3

The Applicant must provide a copy of the documentation given to the Certifying Authority to the Planning
Secretary within seven days after the Certifying Authority accepts it.

Not
triggered

Post-construction Dilapidation Report
D4

Prior to commencement of operation of the stadium (including any office or administrative functions within
the stadium), or within two months of completion of all construction works within the site (whichever
occurs earlier), the Applicant must engage a suitably qualified person to prepare a postconstruction
dilapidation report. This report is:

Not
triggered

(a) to ascertain whether the construction created any structural damage to adjoining buildings or
infrastructure;
(b) to be submitted to the Certifying Authority. In ascertaining whether adverse structural damage has
occurred to adjoining buildings or infrastructure, the Certifying Authority must:
(i) compare the post-construction dilapidation report with the pre-construction dilapidation report required
by these conditions; and
(ii) have written confirmation from the relevant authority that there is no adverse structural damage to their
infrastructure and roads.
(c) to be submitted to Council, CCC, Heritage Division and the Planning Secretary for information.
Protection of Public Infrastructure
D5

Unless the Applicant and the applicable authority agree otherwise, the Applicant must:

Not
triggered

(a) repair, or pay the full costs associated with repairing, any public infrastructure that is damaged by
carrying out the development; and
(b) relocate, or pay the full costs associated with relocating any infrastructure that needs to be relocated
as a result of the development.
Note: This condition does not apply to any damage to roads caused as a result of general road usage.
Protection of Property
D6

Unless the Applicant and the applicable owner agree otherwise, the Applicant must repair, or pay the full
costs associated with repairing any property that is damaged by carrying out the development.

Not
triggered

Utilities and Services
D7

Prior to commencement of occupation of the stadium or any of the public domain areas within the site, the
Applicant must obtain a Compliance Certificate for water and sewerage infrastructure servicing of the site
under section 73 of the Sydney Water Act 1994. A copy of the section 73 certificate must be submitted to
Council, the Certifying Authority and Planning Secretary for information.

Not
triggered

Works as Executed Plans
D8

Prior to the commencement of occupation of the stadium or any of the public domain areas within the site,
works-as-executed drawings signed by a registered surveyor demonstrating that the stormwater drainage

Not
triggered
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and finished ground levels have been constructed as approved, must be submitted to the Certifying
Authority.
Heritage Interpretation Plan
D9

All recommended measures in the final Heritage Interpretation Plan required by condition B46 must be
implemented / installed on the site, prior to the commencement of operation of the stadium. Evidence of
the compliance with the plan must be submitted to the satisfaction of the Certifying Authority.

Not
triggered

Pedestrian route capacity analysis
D10

The Applicant must update the ‘Pedestrian route capacity analysis submitted with the Response to
TfNSW submission (SSD DA 9835) prepared by JMT Consulting dated 30 August 2019. The updated
Pedestrian route capacity analysis’ including the pedestrian infrastructure details must:

Not
triggered

(a) be prepared by a suitably qualified professional in consultation with TfNSW, NSW Police, Council,
SCSGT and Centennial Park and Moore Park Trust;
(b) be completed at least 12 months prior to the commencement of operation of the stadium and the
updated pedestrian capacity assessment (required by condition D10(c)) be endorsed by the Coordinator
General, Transport Coordination, within TfNSW;
(c) in consultation with TfNSW, include an analysis of:
(i) the capacity of all pedestrian paths (footpaths), considering the variable widths of footpath where
applicable (in lieu of the average width that has been currently considered for Devonshire Street); and
(ii) the capacity of intersections along key pedestrian routes to the stadium from the surrounding transport
nodes with special consideration for the signalised intersections on the Foveaux Street walking route;
(d) identify any additional physical pedestrian infrastructure works or management measures (where
applicable and if needed) on the walking routes, based on the results of the route analysis, specifically for
Devonshire Street and Foveaux Street; and
(e) identify the chain of responsibilities (of the relevant authorities) and any further consultation
requirements for the implementation of the management measures and / or install the identified additional
pedestrian infrastructure by the relevant authorities on the pedestrian walking routes to the stadium.
D11

The updated “Pedestrian route capacity analysis’ including the details of any identified pedestrian
infrastructure works on the walking routes to the stadium, must be submitted to the Planning Secretary for
approval within four weeks of endorsement by TfNSW. The document must include evidence to support
consultation with the Sydney Coordination Office and Transport Management Centre within TfNSW, NSW
Police, City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust.

Not
triggered

Pedestrian infrastructure within the Moore Park Precinct
D12

At least 6 months prior to operation of the stadium, the Applicant must provide details of the required
pedestrian infrastructure that are identified as the key pedestrian pathways to access the site and that are
required to be implemented by Centennial and Moore Park Trust and TfNSW. The details must be
provided to the Planning Secretary for information:

Not
triggered

(a) evidence of consultation with Centennial Parklands and Moore Park Trust regarding the details of the
pedestrian link between the Albert Tibby Cotter Bridge and the stadium entry on Driver Avenue;
(b) identify the required timing of construction of this pathway to coincide with the commencement of the
operation of the Stadium;
(c) identify alternate temporary pedestrian infrastructure (unless otherwise agreed by the Planning
Secretary) if this pathway is not delivered prior to the commencement of operation of the stadium;
(d) details of illumination of the pedestrian link between the Albert Tibby Cotter Bridge and the stadium
and other required measures (such as tactile markers) for barrier free access; and
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(e) publicly available information on the status, timing completion and design details of the new 6m wide
pathway between Moore Park to connect the new light rail stop adjacent to Moore Park to Driver Avenue
and any consultation with TfNSW in this regard.
(f) identify alternate temporary pedestrian infrastructure if the identified link in D12(e) is not delivered prior
to the commencement of operation of the stadium.
Moore Park Road cycleway
D13

The Applicant must ensure that the planned Moore Park Road separated cycleway is considered
appropriately into all operational plans for the stadium having regard to the publicly available details, as
required by this development consent.

Not
triggered

Green Travel Plan
D14

The Applicant must update the Green Travel Plan (GTP) contained within Appendix B of the Sydney
Football Stadium Redevelopment Transport Assessment for Stage 2 Development Application prepared
by Arup dated 31 May 2019. The plan must:

Not
triggered

(a) be prepared by a suitably qualified traffic consultant;
(b) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre
within TfNSW, Roads and Maritime Services, NSW Police, City of Sydney Council, SCSGT and
Centennial Park and Moore Park Trust;
(c) align with the of the broader Moore Park Traffic and Transport Management Plan as made available by
TfNSW;
(d) include objectives and modes share targets within the Applicant’s jurisdiction (i.e., site and land use
specific, measurable and achievable and timeframes for implementation) to define the direction and
purpose of the GTP;
(e) include specific tools and actions, within the Applicant’s jurisdiction, to help achieve the objectives and
mode share targets;
(f) include measures to promote and support the implementation of the plan as it relates to the stadium
development;
(g) describes initiatives to facilitate an integrated ticketing strategy across event types; (h) analyse the available data from stakeholders within the Moore Park Precinct and relevant authorities
which identifies the travel behaviours of stadium users to review the effectiveness of the program and to
measure the effectiveness of the objectives and mode share targets of the GTP, including:
(i) travel surveys that identify travel behaviour of users of the development;
(ii) public transport data;
(iii) parking / pedestrian counts; and
(iv) demand for bicycle facilities.
D15

The GTP must be endorsed by the Coordinator General, Transport Coordination, within TfNSW, at least 6
months, or as otherwise agreed with the Coordinator General, prior to the commencement of operation of
the stadium.

Not
triggered

Event Traffic and Transport Management Plan
D16

The applicant must prepare a site-specific Event Traffic and Transport Management Plan (ETTMP) for the
proposed operation of the stadium to ensure that traffic and transport during events (including bump –in
and bump-out periods) are safely and efficiently operated. The plan must:

Not
triggered

(a) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre
within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
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(b) consider various event types and / or scenarios including (but not limited to) double headers and
concerts;
(c) consider cumulative impacts of simultaneous events within the Moore Park Precinct;
(d) include evidence to demonstrate alignment with the broader Moore Park Traffic and Transport
Management Plan as made available by TfNSW;
(e) include measures to manage pick-up / drop-off facilities for patrons using taxi, coaches, kiss and ride
and rideshare services including consideration of any Geofence for all ride-share companies while
ensuring safe access for emergency vehicles and local residents in local streets;
(f) include measures to mitigate impacts to traffic flow from the following activities on the northern section
of Driver Avenue:
(i) passenger pick-up / drop-off on the eastern kerb; and
(ii) large vehicles, including coaches and stretched vehicles, undertaking multiple traffic manoeuvres to
turn around;
(g) include event management measures, including crowd management, to minimise the need for any
lane / road closures, including along Moore Park Road due to the various pedestrian entries along the
Moore Park Road frontage of the site. Traffic management details are to be provided in the event of a
lane / road closure;
(h) detail the strategies to mitigate risks at points of crowd swell (i.e., pedestrian crossing / refuge points,
circulation around the stadium and Moore Park Precinct and approach and departure points);
(i) detail measures to manage cyclist activity along the planned Moore Park Road cycleway on event
days;
(j) provide details of wayfinding and signage measures within the confines of the site boundaries,
including messaging and announcements, which provide clear directions for patrons to all modes of
travel, including walking, light rail, heavy rail/metro, bus, taxi, coach, kiss and ride and rideshare services
and include illumination for appropriate use at night;
(k) provide evidence of consideration of any integrated ticketing initiatives across event types and details
of the implementation if available;
(l) provide details of emergency services vehicles access and egress;
(m) provide details of performance levels and targets that can measure the success of implementation of
the ETTMP;
(n) identify the specific procedures and actions (including responsibility and timeframes) that will be
implemented;
(o) describe the frequency and process of proposed reviews and revisions to the Plan, including provision
for consultation with the stakeholder identified in D16(a) above.
D17

The Applicant must:

Not
triggered

(a) ensure that the ETTMP is endorsed by the Coordinator General, Transport Coordination within
TfNSW, at least 6 months prior to the commencement of the operation of the new stadium; and
(b) submit a copy of the endorsed ETTMP (required by condition D17(a)) to the CCC, Planning Secretary,
Certifying Authority and Council for information, at least 3 months prior to commencement of operation.
Passenger Pick-up and Drop-off Facilities

D18

The applicant must prepare a ‘Passenger Pick-up and Drop-off Facilities plan’. The plan must:

Not
triggered
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(a) be prepared by a suitably qualified professional in consultation with the Sydney Coordination Office
and Transport Management Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and
Centennial Park and Moore Park Trust;
(b) include details of dedicated passenger pick-up / drop-off facilities for taxis, coaches, kiss and ride and
rideshare services for the development and in conjunction with other stakeholders and landowners in the
Moore Park Precinct;
(c) include details to demonstrate that the plan aligns with the publicly available details of the broader
Moore Park Traffic and Transport Management Plan; and
(d) consider all additional opportunities that are anticipated due to the publicly available commitment by
others to remove of parking within the Moore Park Precinct associated with the Moore Park Master Plan
2040.
D19

The plan must be endorsed by the Coordinator General, Transport Coordination, within Transport for
NSW, at least 6 months prior to the commencement of operation of the stadium. A copy of the approved
‘Passenger Pick-up and Drop-off Facilities plan’ must be submitted to the Planning Secretary and
Certifying Authority for information within four weeks of endorsement.

Not
triggered

Road Safety Audit
D20

Prior to the occupation of the stadium, a Road Safety Audit (RSA) of the revised vehicle and pedestrian
access arrangements to the new stadium (at the junction of Driver Avenue and the entry to MP1 car park),
in accordance with Austroads Guide to Road Safety Audit Part 6: Road Safety Audit, must be undertaken
by an independent TNSW accredited road safety auditor and submitted to the satisfaction of the Certifying
Authority.

Not
triggered

D21

Subject to the findings of the RSA, the Applicant must modify the affected vehicle and pedestrian access
arrangements to the stadium or propose additional management and mitigation measures (where
applicable and if needed), prior to the commencement of operation of the stadium.

Not
triggered

Wayfinding and Signage
D22

The Applicant must update the ‘Stadium Wayfinding and Signage Strategy’ prepared by Aspect Studios
dated 29 May 2019. The updated Stadium Wayfinding and Signage Strategy must incorporate the
following requirements as it pertains to the development:

Not
triggered

(a) be prepared by a suitably qualified person in consultation with the Sydney Coordination Office and
Transport Management Centre within TfNSW, NSW Police, Council, SCSGT and Centennial Park and
Moore Park Trust;
(b) include details of wayfinding signage between public transport nodes and from within the Moore Park
Precinct, based on publicly available information;
(c) include details to demonstrate that wayfinding signage on the site is:
(i) illuminated;
(ii) located at key decision points;
(iii) visible from a distance; and
(iv) incorporates dynamic signage capability;
(d) final design details of all stadium and way-finding signage, including proposed content and
dimensions;
(e) measures to mitigate any unacceptable light spillage, glare impacts and light pollution to surrounding
green spaces of Moore Park;
(f) include details of signage recommendations as defined in the ETTMP and adequate wayfinding on the
site directing pedestrians along a designated pedestrian path as agreed by respective landowner.;
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(g) include details of location of bicycle parking facilities to direct cyclists from footpaths to designated
bicycle parking areas;
(h) demonstrate that the proposed Stadium Wayfinding and Signage Strategy within the site is appropriate
for the redeveloped stadium; and
(i) demonstrate that the strategy aligns with the publicly available details of the broader Moore Park Traffic
and Transport Management Plan.
D23

The Stadium Wayfinding and Signage Strategy must be endorsed by the Coordinator General, Transport
Coordination, within Transport for NSW, at least 6 months prior to the commencement of operation of the
stadium. A copy of the endorsed document must be submitted to the Certifying Authority for approval, at
least 3 months prior to the commencement of operation of the stadium.

Not
triggered

Road damage
D24

Prior to the commencement of operation of the stadium, the cost of repairing any damage caused to
Council or other Public Authority’s assets in the vicinity of the Subject Site as a result of construction
works associated with the approved development must be met in full by the Applicant.

Not
triggered

Roadworks
D25

Prior to the commencement of operation of the stadium, the Applicant must upgrade the pavement of the
footpath to Driver Avenue for the extent of the development site to the same standard as the new
adjoining public domain for the site.

Not
triggered

Emergency Management Plan
D26

At least 6 months prior to the commencement of operation of the stadium, the Applicant must update the
existing Emergency Management Plan for the land owned and operated by the SCSGT as it relates to the
site and development to include the emergency management measures of the new stadium as outlined in
section 12 of the “Event Management Plan” submitted with the EIS.

Not
triggered

D27

The updated plan as required by condition D26 must be prepared in consultation with the Sydney
Metropolitan Regional Emergency Management Committee, Sydney Coordination Office and Transport
Management Centre within TfNSW, NSW Police, Fire and Rescue NSW, Council, SCSGT and Centennial
Park and Moore Park Trust.

Not
triggered

Event Management Plan
D28

At least 3 months prior to commencement of operation of the stadium, the Applicant must submit a final
and updated Event Management Plan for the new stadium, to the satisfaction of the Planning Secretary.
The plan must include:

Not
triggered

(a) evidence of consultation with Council, CCC, Sydney Coordination Office and Transport Management
Centre within TfNSW, SCSGT, Centennial Park and Moore Park Trust, NSW Police, Fire and Rescue
NSW and other emergency services and relevant major event stakeholders including (but not limited to)
the sporting clubs.
(b) updated management measures (where applicable) within the:
(i) ETTMP as required by condition D16;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED Review prepared by
Intelligent Risks dated 29 August 2019 (as updated by this consent), as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy prepared by Ethos Urban
dated 28/05/2019 as updated by condition B55;
(iv) operational waste management measures outlined in condition D41;
(v) final ONMP as required by condition D48;
(c) public transport, traffic and crowd management and pedestrian safety measures, and access for
emergency vehicles;
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(d) management of community uses, including procedures for notifying community events that are likely to
cause concern due to noise, congestion or other issues;
(e) a precinct wide operational waste management plan to include mechanisms for reduced littering in the
areas surrounding the stadium (outside the site boundary); and
(f) evidence, such as a signed letter by NSW Police Force Terrorism Protection Unit, which demonstrates
that a Security Management Plan has been prepared by the Applicant and the plan includes the:
(i) the Hostile Vehicle Mitigation Plan required by condition B54;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED Review prepared by
Intelligent Risks dated 29 August 2019 (as updated by this consent as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy prepared by Ethos Urban
dated 28/05/2019 as updated by condition B55; and
(iv) the management principles of the Emergency Management Plan as updated by condition D26.
Note: A copy of the Security Management Plan is not required to be submitted.
Service Area and Loading Dock Management Plan
D29

Prior to the occupation of the stadium (i.e., prior to the occupation of the building for any purpose
including office and administrative functions), the Applicant must submit a Service Area and Loading Dock
Management Plan, to the satisfaction of the Certifying Authority and the SCSGT, detailing:

Not
triggered

(a) allocation of loading spaces;
(b) indicative delivery times;
(c) controls on duration of stays;
(d) controls on the placement of skips, pallets, etc.;
(e) procedures for tradesman access and parking;
(f) indicative operating times; and
(g) truck access routes.
Flood Evacuation Plan
D30

Prior to the commencement of operation of the stadium, an Emergency Flood Evacuation Management
Plan for the users of the site must be submitted to the satisfaction of the Certifying Authority. The Flood
Evacuation Management Plan must include details of alternative egress onto Moore Park Road via the
external concourse instead of the existing gates at the south-eastern corner (connecting to Fox Studios).
The Flood Evacuation Management Plan must be reviewed and certified by a suitably qualified hydraulic
engineer. A copy of the plan must be submitted to the Planning Secretary, Council and CCC for
information.

Not
triggered

Mechanical Ventilation
D31

Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose including
office and administrative functions) the Applicant must provide evidence to the satisfaction of the
Certifying Authority that the installation and performance of the mechanical ventilation systems complies
with:

Not
triggered

(a) AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in buildings and other
relevant codes; and
(b) any alternative solutions for fire safety.
Operational Noise – Design of Mechanical Plant and Equipment
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D32

Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose including
office and administrative functions) the Applicant must submit evidence to the Certifying Authority that the
noise mitigation recommendations as required by condition B48 have been incorporated into the design to
ensure the development will not exceed the Project Amenity Noise Levels identified in the Stage 2 SSDA
– Noise and Vibration Assessment prepared by ARUP dated 30 August 2019.
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Independent Audit Findings and
Recommendations

Compliance
Status
Not
triggered

Car Parking and Bicycle Parking Arrangements
D33

At least six weeks prior to the occupation of the stadium (i.e., prior to occupation of the building for any
purpose including office and administrative functions) and the public domain areas within the site or any
other timeframe agreed in writing by the Planning Secretary, evidence must be submitted to the
satisfaction of the Certifying Authority that demonstrates that:

Not
triggered

(a) construction works associated with the proposed basement car park and the reinstatement of the MP
1 with the vehicle rejection facilities, have been completed and that the car parking facility and the vehicle
rejection facilities are operational;
(b) at least 540 car spaces are provided within the MP 1 and 50 car spaces are provided within the
basement of the stadium;
(c) disabled car parking spaces are provided in accordance with the requirements of the current version of
AS2890.6;
(d) all car parking and other vehicle parking / turning / manoeuvring arrangements are in accordance
condition B49;
(e) all bicycle parking facilities comply with the requirements of condition B50;
(f) consultation has been undertaken with Centennial Park and Moore Park Trust to finalise the location of
the bicycle parking spaces outside the site boundary and within the land owned by the Centennial Park
and Moore Park Trust; and
(g) The required number of bicycle spaces have been designed and installed at locations agreed with the
Centennial Park and Moore Park Trust.
Fire Safety Certification
D34

Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose including
office and administrative functions), a Fire Safety Certificate must be obtained for all the Essential Fire or
Other Safety Measures forming part of this consent. A copy of the Fire Safety Certificate must be
submitted to the Certifying Authority and Council. The Fire Safety Certificate must be prominently
displayed in the building.

Not
triggered

D35

A Fire Engineering Brief and Fire Engineering Report must be prepared for the development in
consultation with Fire and Rescue NSW. A copy of the reports must be submitted to the Certifying
Authority, prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose
including office and administrative functions).

Not
triggered

Structural Inspection Certificate
D36

Prior to the commencement of occupation of the relevant parts of the stadium and / or the public domain
areas within the site, a Structural Inspection Certificate or a Compliance Certificate must be submitted to
the satisfaction of the Certifying Authority. A copy of the Certificate with an electronic set of final drawings
(contact approval authority for specific electronic format) must be submitted to the approval authority and
the Council after:

Not
triggered

(a) the site has been periodically inspected and the Certifying Authority is satisfied that the structural
works is deemed to comply with the final design drawings; and
(b) the drawings listed on the Inspection Certificate have been checked with those listed on the final
Design Certificate/s.
Compliance with Food Code
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D37

Prior to the commencement of operation of the of the food preparation / serving / selling areas of the
stadium, the Applicant is to obtain a certificate from a suitably qualified tradesperson, certifying that the
kitchen, food storage and food preparation areas have been fitted in accordance with the AS 4674
Design, construction and fit-out of food premises and provide evidence of receipt of the certificate to the
satisfaction of the Certifying Authority.

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status
Not
triggered

Stormwater Quality Management Plan
D38

Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose including
office and administrative functions) and the public domain areas within the site, a Stormwater Operation
and Maintenance Plan (SOMP) is to be submitted to the satisfaction of the Certifying Authority and a copy
submitted to Council. The SOMP must contain the following:

Not
triggered

(a) maintenance schedule of all stormwater quality treatment devices;
(b) record and reporting details;
(c) methods to ensure that the stormwater from the site does not adversely impact on the water quality of
Kippax Lake;
(d) relevant contact information; and
(e) Work Health and Safety requirements.
Rainwater Harvesting
D39

Prior to the occupation of the stadium and the public domain areas within the site, signed works-asexecuted rainwater re-use harvesting system details must be provided to the Planning Secretary and
Certifying Authority.

Not
triggered

Outdoor Lighting
D40

Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose including
office and administrative functions and the public domain areas within the site, the Applicant must submit
evidence from a suitably qualified practitioner to the Certifying Authority that demonstrates that installed
lighting associated with the development achieves the objective of minimising light spillage to any
adjoining or adjacent sensitive receivers and:

Not
triggered

(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of outdoor lighting
(Standards Australia, 1997); and
(b) has been mounted, screened and directed in such a manner that it does not create a nuisance to
surrounding properties or the public road network.
Operational Waste Management Plan
D41

Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose including
office and administrative functions and the public domain areas within the site, the Applicant must prepare
a Waste Management Plan for the development and submit it to the Certifying Authority. The Waste
Management Plan must:

Not
triggered

(a) Be prepared in consultation with the SCSGT;
(b) detail the type and quantity of waste to be generated during operation of the development;
(c) describe the handling, storage and disposal of all waste streams generated on site, consistent with the
Protection of the Environment Operations Act 1997, Protection of the Environment Operations (Waste)
Regulation 2014 and the Waste Classification Guideline (Department of Environment, Climate Change
and Water, 2009);
(d) detail the materials to be reused or recycled, either on or off site;
(e) details of the licensed contractor responsible for the removal of trade waste from the site; and
(f) include the Management and Mitigation Measures included in Appendix 3.
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Public Domain and Public Art
D42

Prior to the occupation of the public domain areas within the site, the installation of all public art within the
site in accordance with the Public Art Plan must be completed on the site to the satisfaction of the
Certifying Authority and the SCSGT.

Not
triggered

D43

The required relocation of sculptures and recommendations of the Heritage Interpretation Strategy
prepared by Curio Projects dated 30/05/2019 must be implemented, prior to the occupation of the stadium
and the public domain areas within the site.

Not
triggered

D44

Prior to the occupation of the public domain areas within the site, the public domain and landscaping
works required by this approval must be completed to the satisfaction of the Certifying Authority. The
external public domain works required under this consent (for the Moore Park Road frontage) must be
completed in consultation with Council and to the satisfaction of the Certifying Authority.

Not
triggered

Noise Monitoring system
D45

The stadium must include a permanent real-time noise monitoring system that measures, and records
noise generated within the stadium and facilitates the assessment of the egress of amplified noise. The
system must be capable of reporting an appropriate range of frequencies and noise metrics including 5minute Leq and 63 Hz octave data. The design and selection of the noise monitoring system must ensure
that high performance windshields are selected that would enable effective monitoring to be undertaken at
winds speeds significantly above 5m/second.

Not
triggered

D46

The stadium must include a permanent weather station capable of determining wind speed, direction and
other meteorological parameters necessary to assess directivity and enhancement of stadium generated
noise. This data is to be used for retrospective evaluation only (measure weather conditions at the time of
noise monitoring) and is not required to be integrated with the noise monitoring system.

Not
triggered

D47

The proposed real time noise monitoring system must be designed and installed prior to

Not
triggered

commencement of operation of the stadium so that reliable noise levels can be measured under the
highest wind speed practicable based on best available technology. Details of the noise monitoring
system and the permanent weather station, as required by conditions D45 and D46 must be submitted to
the satisfaction of the Planning Secretary, at least 3 months prior to the commencement of operation of
the stadium. The details of the noise monitoring system must be submitted to the EPA for information.
Operational Noise Management Plan
D48

An Operational Noise Management Plan (ONMP) must be prepared prior to the commencement of
operation of the stadium. The plan must:

Not
triggered

(a) be prepared by a suitably qualified and experienced acoustic expert in consultation with the EPA, the
Department and the SCSGT;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to commencement of
operation of the stadium and be supported by evidence of required consultation in D48(a);
(c) include (but not limited to) the following details that are (where relevant) consistent with the draft Noise
Management Plan in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30
August 2019;
(i) hours of operation, number and type of events;
(ii) details of sound-check timings associated with an event;
(iii) identification and location of relevant sensitive receivers;
(iv) definition of the events that will be deemed-to-comply and those for which an Event Acoustic Report
would be required;
(v) noise limits for sporting events, concerts and outdoor events with sound amplification that are
consistent with the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August
2019;
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(vi) noise limits and restrictions on use of the public domain areas within the site post completion of an
event;
(vii) noise limits for post event activities within the stadium, such as clean-up, resurfacing playfield within
the stadium, maintenance of the playfield, use of power-equipment and other functions;
(viii) a definition of non-compliance and a breach of conditions;
(ix) a chain of responsibility for management of noise in relation to the stadium activities and nomination
of responsible persons and contact details;
(x) a protocol for notification of events to residential and other sensitive receivers at least 5 days prior to
an event and the relevant regulatory authorities;
(xi) definition of a trial period during which the noise limits and noise monitoring system are to be
validated. This must be of a duration to enable a sufficient number of different types of events to establish
robust relationships between the Leq,5min noise levels emitted from the events at the stadium and LFmax
noise levels in the Notice of Prevention Action No 1003904 (by the EPA), and the relationship between
intermediate monitoring locations and receiver locations;
(xii) A requirement for review of the noise limits and monitoring locations must be included at the
completion of the trial period;
(xiii) measures to minimise impacts of sound checks, rehearsals, ‘bump-in’ and ‘bump-out’ activities,
amplified sound from events, goods delivery, post event clean-up activities, amplified sound within and
outside of the stadium, and waste collection services (including the noise impact of associated vehicular
movements particularly any such movements occurring during the ‘night period’ or likely to activate
reversing alarms), and stadium precinct grounds maintenance;
(xiv) a protocol for determining compliance with the noise limits including establishing noise limits at
intermediate monitoring points for different event configurations and meteorological conditions;
(xv) a procedure for management actions and responsibilities to avoid non-compliances and to respond to
non-compliances, in the event of detected exceedance of noise limits;
(xvi) a complaints handling procedure, including operation of a telephone complaints line and action
protocol;
(xvii) a procedure and guidance on the frequency, time of occurrence and duration of pyrotechnic displays
(if any), including a community notification strategy;
(xviii) the location of intermediate noise monitoring points and the applicable noise levels to demonstrate
compliance with project noise requirements at sensitive receiver locations identified in the Stage 2 SSDA
– Noise and Vibration Assessment prepared by ARUP dated 30 August 2019;
(xix) the acoustic specifications, technical performance criteria, calibration regime and data storage for a
noise monitoring system which includes the use of intermediate noise monitoring points;
(xx) a protocol for validating the performance of the noise monitoring system to demonstrate that a
reliable and repeatable measure of noise at receiver locations can be obtained through measurement at
the intermediate noise monitoring locations. The protocol must include reporting of the empirical and
theoretical measurements / calculations used to determine the intermediate noise levels to the EPA and
Department;
(xxi) a protocol for reporting the results of noise monitoring for events; and
(xxii) a mechanism for periodic review of the plan, to be in consultation with the EPA and the Department;
and
(xxiii) a method of continuous improvements to the ONMP and protocols, to ensure various music genres
from the current and future events held at the stadium (both known and new events that cannot be
considered in this instance) meet the noise objectives.
Note: This requirements in condition D48(c) may need to be amended by the Planning Secretary, if
required, during the approval of the ONMP.

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 93

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status

Social Impact Monitoring Program
D49

The applicant must prepare a Social Impact Monitoring Program (SIMP) for the operation of the stadium
to ensure that, where within the control of the Applicant, social impacts during event and non-event days
are appropriately and adaptively managed in coordination with other key agencies such as NSW Police
and Council. The program must:

Not
triggered

(a) be informed by engagement with surrounding landowners / occupiers (including sensitive receivers
identified in the Noise and Vibration Assessment Report) and other relevant stakeholders, the Community
Consultative Committee, City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to commencement of
operation of the stadium and be supported by evidence of required consultation in (a);
(c) document the predicted impacts and adaptive management / mitigation measures that have been
included in the documents:
(i) SSD-9249 - Social and Economic Impact Statement prepared by Ethos Urban dated June 2018;
(ii) SSD-9249 - Addendum Social Impact Assessment prepared by Ethos Urban dated June 2018;
(iii) SSD-9835-Addendum Social and Economic Impact Assessment prepared by Ethos Urban dated
30/05/2019; and
(iv) SSD-9835 – Social and Economic Impact Assessment - Response to request for additional
information prepared by Ethos Urban dated 30/05/2019.
(d) include methodology / procedures that would ensure that all groups in the community in the locality
can participate in this program;
(e) include a mechanism / procedure for gathering information on how people (particularly the residents of
Paddington and Surry Hills) experience the operation of the premises (on event and non-event days);
(f) include a method to evaluate the collected data;
(g) include a mechanism to compare the predicted impacts and management / mitigation measures in
each of the documents referred to in (c) against the actual impacts derived from the evaluation of the
collected data (f);
(h) include a framework by which additional impacts (positive and negative) identified through the
evaluation of the data can be documented in addition to the predicted impacts documented in (c); and
(i) a mechanism by which additional adaptive management and mitigation measures can be identified and
implemented to mitigate any impacts that are documented in (h).
Note: where elements of social impact have been wholly addressed in another operational plan, the SIMP
may refer to that plan. Where they have been partially addressed, the SIMP should cross-reference to
other plans and provide necessary additional information specific to managing the social dimension(s) of
impacts. The monitoring of social impacts in the context of this condition include aspects such as antisocial behaviour, littering and blocking of local streets by ride sharing, hire car vehicles or spectator
parking.
Event Car Parking Management Plan
D50

The Applicant must prepare an Event Car Parking Management Plan (ECPMP) for the operation of the
stadium. The objective of the ECPMP is to ensure that a car parking plan is prepared to cater for the
event days at the stadium on the basis of the progressive phasing out of the on-grass parking on Moore
Park East, consistent with the Moore Park Masterplan 2040. The plan must:

Not
triggered

(a) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre
within TfNSW, City of Sydney Council, SCSGT, CCC and Centennial Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to the commencement of
operation of the stadium;
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(c) consider the likely timelines of the progressive removal of on-grass car parking on Moore Park East,
based on consultation with Centennial Park and Moore Park Trust;
(d) consider alternative strategies to provide car parking for the stadium patrons on event days including,
but not limited to:
(i) the targets in the Green Travel Plan (GTP) that would reduce the overall parking demand in the
precinct on event days;
(ii) redistribution of the existing car parking on Moore Park East in the satellite parking areas, consistent
with the Moore Park Masterplan 2040, and identification of these areas such as:
- Randwick Racecourse;
- E.S. Marks Athletics Field;
- Moore Park Golf Course;
- Entertainment Quarter; and
- any other nearby areas that do not adjoin the site;
(e) consider the feasibility to implement the relocation of the car parking in the satellite or other alternate
parking locations including, but not limited to:
(i) cost implications (such a comparison of the parking rates at these area and Moore Park East);
(ii) required public authority or other authority approvals;
(iii) commuting distance and times for the patrons, between the satellite parking areas and the stadium;
and
(iv) walking routes, public transport and rideshare facilities between the site and the stadium;
(f) consider alternate / additional measures that can be provided to assist the stadium patrons to commute
between the satellite parking / alternate parking locations and the stadium including, but not limited to:
(i) any other special bus services on event days;
(ii) temporary wayfinding signage;
(iii) information on the relevant website; and
(iv) provision of digital message boards to provide guidance to the patrons.
Fire Booster Connections
D51

Prior to the installation of the Fire Booster Connection locations within the site, for the Fire Hydrant and
Sprinkler Systems, the Applicant must obtain the necessary approval of the Fire and Rescue NSW.

Not
triggered

Crime Prevention Requirements
D52

All proposed physical and technical surveillance measures, recommended in the Stage 2

Not
triggered

Environmental Assessment CPTED Review prepared by Intelligent Risks Pty Ltd dated 28 August 2019
(as updated by this consent), must be implemented on the site, prior to commencement of operation.
Soil Contamination and Site Audit
D53

Prior to the occupation of the stadium or any of the public domain areas within the site, the
Applicant must submit the following to the Planning Secretary, EPA and Council for information:

Not
triggered

a) a Section A1 Site Audit Statement or a Section A2 Site Audit Statement signed by a NSW EPAaccredited Site Auditor, certifying that all parts of the site are suitable for the proposed land use.
(MOD-1)
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D54

The stadium structure or the public domain areas (either in whole or part) must not be occupied
until the following requirements are complied with:

Evidence Collected

Independent Audit Findings and
Recommendations

Compliance
Status
Not
triggered

a) a written confirmation from the Planning Secretary stating that the requirements of D53(a) have
been complied with.
b) a copy of the written confirmation from the Planning Secretary provided to the Certifier for
information.
(MOD-1)
Building Identification Signage
D55

Prior to the installation of building identification signage within the approved building signage
zones, design details must be submitted for the approval of the Planning Secretary demonstrating
compliance with State Environmental Planning Policy No 64 – Advertising and Signage and
identifying the proposed content, materiality and illumination of each sign. Illumination of the
building signage must be in accordance with AS 4282-1997 Control of the obtrusive effects of
outdoor lighting. (MOD-3)

PART E POST OCCUPATION
Ecologically Sustainable Development
E1

Unless otherwise agreed by the Planning Secretary, within six months of occupation of the stadium (i.e.,
prior to occupation of the building for any purpose including office and administrative functions), LEED
certification must be obtained demonstrating the development achieves a minimum LEED v4 Gold
Certificate. If required to be obtained, evidence of the certification must be provided to the Certifying
Authority and the Planning Secretary.

Not
triggered

Non-event operational noise limit
E2

The non-event operational noise (excluding patron / crowd and music noise from the stadium and
including all noise generated from the stadium members facilities (MOD-2) generated at the
premises must not exceed the noise limits at the times and locations in the Table 1 below, that apply at all
residential receivers within the nominated noise catchment area (NCA) identified in the Stage 2 SSDA –
Noise and Vibration Assessment prepared by ARUP dated 30 August 2019:

Not
triggered

The non-event operational noise must comply with the noise limits specified in condition E2, when the
measurement is undertaken utilising the following criteria:
(a) the relevant noise monitoring equipment must be located at the reasonably most affected external
point at the location, but no closer than 3m to a vertical reflecting surface and between 1.2 to 1.5m above
ground level for single storey residences and at a height between 1.2 to 1.5m above the finished floor
level for multi-storey residences;
(b) noise measurements must not be undertaken where rain or wind speed at microphone level will affect
the acquisition of valid measurements; and
(c) the modifying factor corrections in Table C1 in Fact Sheet C of the Noise Policy for Industry (EPA,
2017) may be applied, if appropriate, to the noise measurements by the noise monitoring equipment.
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For the purpose of condition E2, non-event operational noise limits include the activities to which the
Noise Policy for Industry (EPA, 2017) applies. The sources of non-event noise that apply for this premise
include in principle, but are not limited to:
(a) mobile and fixed mechanical plant and equipment;
(b) energy generation plant; and
(c) vehicles on the premises.

E3

The non-event operational noise limits set out in condition E2 only apply under the following
meteorological conditions as outlined in Table 2:

Not
triggered

Note: For the purpose of condition E2, the meteorological conditions must be determined based on
meteorological data obtained from the nearest, representative Bureau of Meteorology weather station in
accordance with the procedures of the Noise Policy for Industry (EPA, 2017).

E4

For those meteorological conditions not referred to in condition E3, the applicable noise limits would be
5dB above the noise limits in condition E2 (noise limit in E2 + 5dB).

Not
triggered

Note: For the purpose of condition E3, the meteorological conditions must be determined based on
meteorological data obtained from the nearest, representative Bureau of Meteorology weather station in
accordance with the procedures of the Noise Policy for Industry (EPA, 2017).
Operation Noise Management
E5

The project must at all times comply with the approved ONMP required under condition D48 of this
consent.

Not
triggered

E6

The noise monitoring system as required by condition D45 must be installed and be operative for all
events at the stadium, except the deemed-to-comply events (as defined in the ONMP), so that real time
data for noise measurement and noise monitoring are available at any point in time for measuring noise
generation during events.

Not
triggered

E7

The Applicant must conduct regular monitoring of the noise generated by the stadium during the
nominated and agreed trial period in the ONMP. Data regarding noise generated by a sufficient number of
different types of events must be collected during this period to establish robust relationships between the
Leq5min and LFmax, and the relationship between intermediate monitoring locations and receiver
locations.

Not
triggered

E8

At the completion of the trial period, the Applicant must produce a report to the satisfaction of the Planning
Secretary, which includes a detailed review of the noise limits and monitoring locations to demonstrate
that the noise generated by the various types of events at the stadium comply with the intent of the noise
limits established in Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30

Not
triggered
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August 2019 and which was to ensure that noise impacts will be no greater than those experienced under
the statutory Notice of Preventive Action 1003904 (as at the date of the development application and as
varied from time to time). A copy of this report must be submitted to EPA for information.
E9

In addition to the requirement of condition E8, real time noise measurement data from the first three music
concerts must be provided to EPA and the Planning Secretary. The data should be obtained at the
identified noise compliance points (including intermediate compliance points) as identified in the Stage 2
SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019 and be supported by
analysis to demonstrate:

Not
triggered

(a) how, over the first three concerts, the Applicant or operator of the stadium undertook a range of
measurements at selected receiver locations and intermediate sites to validate propagation predictions
and allow comparisons of stadium levels to noise objectives established for the stadium in the Stage 2
SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019;
(b) how the results of these tests have been used / will be used to inform the setting of noise level triggers
for the stadium microphones to ensure compliance with the noise objectives established for the stadium;
(c) that the equivalent noise levels at the sensitive receivers as identified in the Stage 2 SSDA – Noise
and Vibration Assessment prepared by ARUP dated 30 August 2019 are achieved at all times.
E10

The Applicant must submit a report with the noise measurement data and supporting analysis to EPA and
the Planning Secretary within two weeks of the completion of each of the first three music concerts or any
other event using amplified music to:

Not
triggered

(a) obtain written advice and comments from EPA and the Planning Secretary regarding compliance with
condition E9 and validation of the ONMP after each event; and
(b) obtain written advice from EPA and the Planning Secretary regarding any additional
management measures and or refinement of the ONMP required having regard to compliance with
condition E9.
E11

If non-compliance is reported, the written advice from EPA and the Department must be obtained and
appropriate actions undertaken including (but not limited to) refinement of the ONMP, prior to the
commencement of the next music event at the stadium, follow

Not
triggered

Event Management
E12

The ETTMP (as reviewed and updated from time to time), required by condition D16, must be
implemented at all times, for all events at the stadium.

Not
triggered

E13

The ETTMP must be reviewed and updated annually in consultation with the Sydney Coordination Office
and Transport Management Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and
Centennial Park and Moore Park Trust and a copy provided to the Planning Secretary for information, for
the first two years of operation.

Not
triggered

E14

All Event-specific Traffic Management Plans prepared to cater for specific events, must be prepared in
accordance with the ETTMP and a copy submitted to the Coordinator General, Transport Coordination,
within TfNSW, for the first two years after commencement, unless requested by Coordinator General,
Transport Coordination, within TfNSW for an extended timeframe beyond the two years.

Not
triggered

E15

The Event Management Plan as required by condition D28 must be reviewed and updated annually in
consultation with the Sydney Coordination Office and Transport Management Centre within TfNSW, NSW
Police, Council, SCSGT and Centennial Park and Moore Park Trust and a copy provided to the Planning
Secretary for information, for the first two years of operation.

Not
triggered

E16

The Event Management Plan, required by condition D28, must be implemented at all times, for all events
at the stadium.

Not
triggered

E17

The Applicant must review and update the Security Management Plan required in D28(f) annually based
on the:

Not
triggered

(a) best practice guidelines applicable to the Security Management Industry;
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(b) significant community complaints received in the preceding area in relation to security management at
the stadium; and
(c) consultation with NSW Police, Sydney Coordination Office and Transport Management Centre within
TfNSW, SCSGT, Council and Centennial Park and Moore Park Trust.
E18

Evidence of updating the Security Management Plan and the associated feedback received annually on
the security management / anti-social behaviour management of the premises during event and nonevent days, must be submitted to the Planning Secretary for information for the first five years of operation
of the site.

Not
triggered

Noise control - Maintenance of the playing field and internal stadium.
E19

Grounds and other maintenance work on the playing field and internal stadium is restricted to between
7am and 6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and Sundays. All works
undertaken outside of these hours would be subject to the Non-event operational noise limits in condition
E2.

Not
triggered

Maintenance of the grounds within the site – external to the stadium footprint
E20

Ground and stadium maintenance activities, external to the stadium footprint, is restricted to between 7am
and 6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and Sundays. except on the days
immediately preceding and following an event day. On these days (preceding and following an event),
cleaning and other required activities may be undertaken outside of these hours would be subject to the
Non-event operational noise limits in Table 1 Non-event operational noise limits identified in Condition E2.

Not
triggered

Loading Zone and Support Unit Drop-Off Zone
E21

All loading and unloading of service vehicles in connection with the use of the premises must be carried
out wholly within the site at all times.

Not
triggered

E22

All vehicles must enter and leave the Subject Site in a forward direction from the MP1 car park on to
Driver Avenue and when using Paddington Lane.

Not
triggered

Outdoor Lighting
E23

Notwithstanding condition D40, should outdoor lighting result in any residual impacts on the amenity of
surrounding sensitive receivers, the Applicant must provide mitigation measures in consultation with
affected landowners to reduce the impacts to an acceptable level, while not compromising on the safety of
the general public.

Not
triggered

Fire Safety Certificate
E24

The owner must submit to Council an Annual Fire Safety Statement, each 12 months after the final Safety
Certificate is issued. The certificate must be on, or to the effect of, Council’s Fire Safety Statement.

Not
triggered

E25

Signage must be provided within the site in accordance with the drawings listed in condition A2 and the
Stadium Wayfinding and Signage strategy required by condition D22 of this consent.

Not
triggered

E26

All signage proposed on the stadium elevations must not be illuminated between 11:30pm and 7am.

Not
triggered

Signage

Operation of Plant and Equipment
E27

All plant and equipment used on site must be maintained in a proper and efficient condition operated in a
proper and efficient manner.

Not
triggered

Community Communication Strategy
E28

The Community Communication Strategy, as approved by the Planning Secretary, must be implemented
for a minimum of 12 months following the completion of construction.

Not
triggered

Heritage Interpretation Plan
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E29

The Applicant must implement the most recent version of the Heritage Interpretation Plan approved under
condition B46.

Not
triggered

E30

Any lighting and digital media display forming part of the heritage Interpretation Plan must not impact on
the health and longevity of the local fauna including grey-headed flying fox.

Not
triggered

Unobstructed Driveways and Parking Areas
E31

Other than required by the Hostile Vehicle Mitigation Plan, all public driveways, footways and parking
areas must be unobstructed at all times. Public driveways, footways and car spaces must not be used for
the manufacture, storage or display of goods, materials, refuse, skips or any other equipment and must
be used solely for vehicular and/or pedestrian access and for the parking of vehicles associated with the
use of the premises.

Not
triggered

Green Travel Plan
E32

The GTP required by this development consent (as reviewed and updated annually) must be
implemented by the applicant for the life of the development.

Not
triggered
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Calibration Certificate Vibra (attended
vibration logger), Acu-Vib, 12/08/20

The air, noise and vibration monitoring
equipment has been and are within the
calibration period.

C

Construction Environmental Management Plan
CEMP – Section
10

The Project will:




Ensure that calibrated or verified monitoring and measurement equipment is used and maintained, as
appropriate. The Project will evaluate its environmental performance and the effectiveness of the EMS.
Communicate relevant environmental performance information both internally and externally, as
identified in its communication processes and as required by its compliance obligations.

Hexanode (air and noise loggers)
Calibration letter, 14/04/21 (units
calibrated 02/09/20 and 16/10/20)

The monthly monitoring reports are
communicated internally and externally.

Calibration Certificate Rion (attended
noise meter), Acu-Vib, 07/08/20
Calibration Certificate Syscom (fixed
vibration loggers 20210284,
20210285)
Monitoring result reports
http://www.infrastructure.nsw.gov.au/
projects-nsw/sydney-football-stadiumredevelopment/
CEMP – Section
8.3.1

Environmental toolbox talks will be held as and when new activities are undertaken and risks arise, at a minimum of
one toolbox talk a month.

EIFY TBT record register (weekly
entries)

Toolbox talks are being delivered weekly.

C

CEMP – Section
9.1.6

All external construction lighting will be established and used in compliance with AS 4282-1997 Control of the
obtrusive effects of outdoor lighting. Lighting will be installed in coordination with and consideration of neighboring
properties.

Interview with auditees 14/04/21

It is understood that all construction lighting is
directed into the site.

C

Complaints register current to
28/02/21

No complaints received during the audit period
regarding this requirement.

Construction Noise & Vibration Management Sub Plan
CNVMSP –
Section 5.2



The use of audible movement alarms of a type that would minimise noise impacts on surrounding
noise sensitive receivers must be implemented.



Where practicable, broadband, non-tonal reversing alarms must be utilised on site equipment.



Ensure that the difference in volume between the reversing warning devices and the base machine
noise level (at maximum governed speed under no load at any given test location) is minimised (in
accordance with International Standard ISO9533:1989), and ensure that warning devices are no more
than 5 dB above the Australian Standard level.




CNVMSP –
Section 5.3

Site inspection 14/04/21
EIFY system form management,
manage plant and manage
employees, current to 14/04/21
JH Sound Power Level monitoring
record, 01/04/21

Compounds, refuelling areas and where possible sensitive works areas will be designed to promote
one-way traffic so that vehicle reversing movements are minimised to prevent Compounds, refuelling
areas and where possible sensitive

Non-tonal alarms were observed on mobile
plant on site.

C

The EIFY system is used to conducted plant
onboarding checks which include verification
that the plant is compliant with the relevant
standards and codes. The Australian Standard
assigns a maximum level of 118dB(A). Noise
monitoring indicates that this is being achieved.
The site haul roads are set up so that one way
traffic is being utilized where possible.

works areas will be designed to promote one-way traffic so that vehicle reversing movements are
minimised to prevent nuisance caused by reversing alarms as far as practicable.

For approved out-of-hours work, noisy activities must be scheduled early in the night to minimise the impact on
adjacent residents. Limit number of consecutive nights receivers are impacted

OOHW Procedure SFS-JHG-00PRO-EN060100 OOHW
Procedure.docx

Two Out of Hour Works applications were
approved by the Department during the audit
period.

Letter DPIE to INSW, 12/06/20

The Department made directions to the project
regarding requirements to be implemented for
approved OOH delivery of oversized plant

C
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Letter DPIE to INSW, 08/09/20

under CoC C6. These related to community
notification and monitoring to verify potential
impacts. The Department approved the
continuation of these OOHW to 15/04/21. A
request to renew this OOHW application was
submitted to the Department on 30/03/21. Their
decision is pending.

Letter DPIE to INSW, 10/08/20
DPIE post approval portal lodgment,
30/03/21 (oversize plant delivery
OOHW extension request)
Roof Installation OOHW request, JH,
08/04/21
Email, Savills to JH 14/04/21

Conformance
Status

The Department made directions to the project
regarding requirements to be implemented for
approved OOH for concrete works under CoC
C6.
One OOHW application was submitted to the
Department during the audit period. This relates
to stadium roof installation. The application
includes a detailed scope of works and noise
impact assessment. One discrete activity
shows minor exceedances of the NML. All other
impacts are predicted to be below the NML.
The application is currently under assessment
by the Department.

CNVMSP –
Section 6

Short term attended noise monitoring (15 minutes) is to be conducted at four locations:
1. University of Technology Sport Sciences Faculty Building (UTS)
2. Kira Child Care, 230 Moore Park Road, Paddington

Attended noise monitoring records
http://www.infrastructure.nsw.gov.au/
projects-nsw/sydney-football-stadiumredevelopment/

Attended noise is being conducted at least 1
per month at each of the nominated receivers.
Monitoring records show that attended noise
monitoring was conducted during high noise
works. Results sighted show that noise impacts
were below that predicted.

C

Attended noise monitoring records
http://www.infrastructure.nsw.gov.au/
projects-nsw/sydney-football-stadiumredevelopment/

1 x noise complaint was received during the
audit period (which did not relate to active
works). Attended noise monitoring was
completed and showed that the noise was
below the predicted level.

C

The air, noise and vibration monitoring
equipment has been and are within the
calibration period.

C

3. Fox Studios Australia Sound Stage 2
4. 252 Moore Park Road.
This monitoring will be conducted on at the beginning of each stage of works, and on an on-going monthly basis
during ‘High Noise Impact Works’ on site
CNVMSP –
Section 6.1

Monitoring will be conducted in the event of a noise complaint, in which case attended noise monitoring will be
conducted in the proceeding 24 hours at the property of the complainant to verify whether measurements indicate
noise levels are over the ‘stop work’ noise levels outlined in Section 9.5

Attended noise monitoring record
09/11/20
CNVMSP –
Section 6.3

All equipment to monitor the performance of the development must be:



maintained in a proper and efficient condition;



maintained and checked by a suitably qualified acoustician; and



operated in a proper and efficient manner.

Calibration Certificate Vibra (attended
vibration logger), Acu-Vib, 12/08/20
Hexanode (air and noise loggers)
Calibration letter, 14/04/21 (units
calibrated 02/09/20 and 16/10/20)

The monitoring is conducted by the JH
environmental team who are trained to do so.

Calibration Certificate Rion (attended
noise meter), Acu-Vib, 07/08/20
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Adequate provision were available for loading /
unloading to occur within the project boundary.
No complaints regarding this requirement
received during the audit period.

C

Calibration Certificate Syscom (fixed
vibration loggers 20210284,
20210285)
Construction Pedestrian and Traffic Management Plan
CTPMP – Section
3.4

All construction vehicles will be unloaded within the project boundaries (see Figure 1), with no vehicle loading /
unloading to occur outside of the boundary on public streets.

Site inspection 14/04/21

CTPMP – Section
4.8

Trucks to enter and exit the site in a forward direction

Site inspection 14/04/21

The site is set up so that trucks are required to
enter and exit in a forward direction.

C

CTPMP – Section
4.8

Traffic controllers at both Moore Park Road ingress/egress points will work with the signal phasing at the two
adjacent intersections (Regent Street/Moore Park Road and Oatley Road/Moore Park Road) without causing delays
on Moore Park Road

Site inspection 14/04/21

During the site inspection a truck was observed
to enter the site under traffic control and in line
with the phasing of the lights on Moore Park
Road.

C

CTPMP – Section
4.8

Trucks to not circulate on the road network to wait to enter the site, in particular site access/egress at the northeastern corner of the site on Moore Park Road near Regent Street (unless exceptional circumstances do not permit)

Subcontractor onboarding packs
(various)

Subcontractor pack includes directive not to
marshal. Refer non-compliance with trucks on
local streets

C

Subcontractor pack includes the approved haul
routes. Refer non-compliance with trucks on
local streets with trucks on local streets

C

Subcontractor onboarding packs
(various)

CTPMP is issued to subcontractors, which
includes the detailed information.

C

Complaints register current to
28/02/21

For the most part, construction personnel are
either getting public transport, cycling
(numerous bikes were parked within designated
end of trip facilities), walking or parking in
parking stations.

C

Complaints register current to
28/02/21

Complaints register current to
28/02/21
CTPMP – Section
4.8

Truck drivers will be advised of the designated truck routes to/ from the site

Subcontractor onboarding packs
(various)
Complaints register current to
28/02/21

CTPMP – Section
4.9

CTPMP – Section
5.4.2

John Holland will include the following in all subcontract procurement packages:



a copy of the approved truck routes as previously detailed in this document.



the approved maximum truck size



any other entry restrictions, or site access restrictions as agreed to by the authorities.

To minimise parking impacts on adjacent residents and surrounding parklands, staff will be directed to park in the
closest off-street car parking area. It should be noted that all car parking spaces in nearby residential streets and
parklands are subject to time restrictions, where parking is not permitted by visitors for periods of more than three
hours. Given staff will be on-site for the entire day, on-street parking in these residential streets or the surrounding
parklands will not be possible.

Site inspection 14/04/21
Interview with auditees 14/04/21

Observation: Complaints were received on 12, 13,
14, 15/01/21 and 16/03/21 regarding worker
personal vehicles being parked on local roads.
On three of the five occasions the Project
concluded that the vehicles were not associated
with the Project. On the remaining two occasions
the vehicle owners were advised of the
requirement.
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Unique ID

Requirement

Evidence collected

Independent Audit findings and
recommendations

Conformance
Status

Waste and Recycling System (Project
Pack Web) current to end of February
2021

The waste register process uses and online
system to record waste types, volumes and
destinations (including reuse / recycle
destinations). EPL numbers are identified for
each waste stream, along with the facility
details. According to the registers, all recyclable
materials are being recovered for future use.

C

Construction Waste Management Sub Plan
CWMSP – Section
6

All workplaces must recycle construction and demolition waste, paper, cardboard, electronics, printer cartridges,
fluorescent lights, glass, plastics and batteries, where recycling services are available.

SFS EMR Report (waste register),
current to end of February 2021

CWMSP – Section
6

Waste minimisation measures will be included in tendering, subcontracting and procurement processes wherever
practicable

Extract, John Holland SFS
Redevelopment Works Subcontract

Subcontractor procurement terms include
requirements to minimis waste.

C

CWMSP – Section
6

The waste materials stockpiled for disposal, re-use or recycling must be appropriately classified and managed to
ensure waste streams reach their intended final destinations, being premises legally able to accept those wastes and
materials for re-use or recycling.

Waste and Recycling System (Project
Pack Web) current to end of February
2021

The waste register process uses and online
system to record waste types, volumes and
destinations (including reuse / recycle
destinations). EPL numbers are identified for
each waste stream, along with the facility
details.

C

SFS EMR Report (waste register),
current to end of February 2021
Site inspection 14/04/21
N0369 SFS Civil Material Tracking
Register, Delta, 23/12/20.
Waste classification report Douglas
Partners, 04/03/21, 11/02/21,
10/02/21, 23/10/20, 29/10/20
CWMSP – Section
6

Ensure provision of correctly signed bins or skips for collection and storage of all wastes. Locations and bin type shall
be determined by the following:



Type of waste;



Proximity to watercourses and drainage lines;



Proximity to sensitive or protected flora and fauna;



Accessibility for removal;



Protection from weather;



Proximity to work areas; and



Available space.

Site inspection 14/04/21

Sighted spoil waste classification reports, which
assessed and classified excavated material in
accordance with the guidelines.
All other waste streams are pre-classified under
the Waste Classification Guidelines as GSW
non putrescible or putrescible.
Waste collection and storage on site is in a
manner that is secure and organized, not
proximal to unprotected waters or flora and
fauna.

C

Stockpiles are labelled and cannot migrate off
site.
Given the stage of works, smaller skips are
position at various points where they are filled.
Once full the skips are craned to designated
waste storage areas (at laydown areas) until
collection by trucks.

Locations will be marked on the Site Environmental Plan (SEP)
CWMSP – Section
6

Waste will be removed by an appropriately licensed waste subcontractor and taken to an appropriately licensed
recovery, recycling or disposal facility. The subcontractor is to provide monthly reports detailing:



Date(s) of waste collection



Description of waste



Cross reference to relevant waste transport documentation

Waste and Recycling System (Project
Pack Web) current to end of February
2021
SFS EMR Report (waste register),
current to end of February 2021
Site inspection 14/04/21

The waste register process uses and online
system to record waste types, dates of
collection, volumes, corresponding waste
classification report (for excavated material –
which includes source location) and
destinations (including reuse / recycle
destinations). EPL numbers are identified for

C
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Unique ID

Requirement



Quantity of waste collected



Origin of waste



Destination of waste (for listed/controlled/regulated wastes)



Intended fate of waste, e.g. re-use, recycling or disposal.

Evidence collected

Independent Audit findings and
recommendations

N0369 SFS Civil Material Tracking
Register, Delta, 23/12/20.

each waste stream, along with the facility
details.

Conformance
Status

Waste classification report Douglas
Partners, 04/03/21, 11/02/21,
10/02/21, 23/10/20, 29/10/20

Refer: JH-MPR-ENV-002 Resource Use Reporting
Construction Soil & Water Management Sub Plan
CSWMSP –
Section 8

Regular inspection of erosion and sediment controls shall be undertaken using the Weekly Environmental
Management Inspection Checklist and uploaded to Project Pack Web.

SAMMS register of environmental
inspections
OMTRACK action management
system (for issue of actions to
subcontractors).

CSWMSP –
Section 8

Erosion and sediment controls are to be installed in accordance with the approved ESCP(s).

Site inspection 14/04/21
Progressive site wide ERSED plan,
08/04/21
Progressive SFF ERSED plan,
25/03/21

The inspection program includes a range of
checklists (including of soil and water controls)
and staff have KPIs to hit (x number of
inspections per period). Any deficiencies have
an action created and are assigned to a
responsible person. Overdue actions are
escalated to senior staff to resolve. It appears
as though the KPIs are being achieved and the
issues resolved.

C

The controls observed on site are consistent
with the ESCP.

C

Observation: There were a number of broken
sediment bags identified on Driver Avenue during
the site inspection.

SAMMS register of environmental
inspections
CSWMSP –
Section 8

Stabilised access would include wheel wash facilities for the duration of the civil works on-site.

Site inspection 14/04/21

The controls observed on site are consistent
with the ESCP. Accessways are stabilized.

C

CSWMSP –
Section 8

Washout facilities must be in place and used for cleaning plant and equipment, concrete, paint, or other
environmentally hazardous substances.

Site inspection 14/04/21

Concrete washout trays were available on the
day of the inspection. The main laydown area
can be used for washdown of plant and
materials.

C

CSWMSP –
Section 8

The Erosion and Sediment Control Plan would be updated where required by the Environmental Team as the site
changes through construction staging.

Site inspection 14/04/21

The ESCPs are current and appear to be
updated as required. Controls in the field align
with that shown on the plans.

C

The ESCPs are posted in various site sheds.

C

Interview with auditees 14/04/21

Progressive site wide ERSED plan,
08/04/21
Progressive SFF ERSED plan,
25/03/21
SAMMS register of environmental
inspections

CSWMSP –
Section 8

All project personnel shall be made aware of erosion and sediment control devices and equipment at induction and
the ESCP is to be displayed in prominent location at site sheds.

Site inspection 14/04/21
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Unique ID

Requirement

Evidence collected

Independent Audit findings and
recommendations

Site induction presentation, Rev 8

Project induction presentation it includes BCA
compliance requirements and compliance with
the SSD, management of environmental risks
(including soil and water). The questionnaire
includes questions that require confirmation of
understanding.

Site induction questionnaire (within
the induction)
Photo series IMG 0209, 0213, 0214,
0216, 0217

Conformance
Status

Construction Biodiversity Management Sub Plan
CBMSP –Section
7.1 (5)

Ensure all key actions of this ECP (e.g. demarcation of protected areas, erosion control measures and clearing
permit requirements) are incorporated in relevant project HSEQ risk management documentation (AMS, ITPs and
SEPs)

Site induction presentation, Rev 8

CBMSP –Section
7.1 (6)

A Project Arborist shall be engaged prior the commencement of work on-site and monitor compliance with the
protection measures.

TreeIQ inspection 01/03/21

The Project Arborist shall inspect the tree protection measures and Compliance Certification shall be prepared by the
Project Arborist for review by the Principal Certifying Authority prior to the release of the Compliance Certificate.

Site inspection 14/04/21

Email from TreeIQ to JH, 03/09/20,
22/07/20
Email Tree IQ to JH, 04/03/20

The Project Arborist shall have a minimum qualification equivalent (using the Australian Qualifications Framework) of
NSW TAFE Certificate Level 5 or above in Arboriculture.

The Site Environment Plans are included in the
induction and posted around the site. The Tree
Protection Zones are fixed. No works during the
audit period have required the actions from the
CBMSP to be incorporated into the AMS or
ITPs.

C

TreeIQ have been retained on the Project and
they have a AQF Level 5 certification.

C

The Project arborist inspected all existing tree
protection measures installed by the Stage 1
Contractor, and provided written advice on
these measures prior to CC1 being issued

BMSP –Section
7.1 (9)

Implement tree protection zones (TPZ) as outlined within AS4970 -2009 Protection of trees on development sites and
follow the advice provided in the standard if any minor or major encroachment of the zone is required

Site inspection 14/04/21

Tree Protection Zones sighted on site were
consistent with AS 4970. Trees were fenced at
right diameter and signposted.

C

BMSP –Section
7.1 (12)

No disturbance to any vegetation (native and non-native) shall occur outside of the clearing zones or the project
boundary

Site inspection 14/04/21

There has not been any need or instance of
disturbance to vegetation than that already
approved within the project.

C

Non-conformance: Pruning occurred on a
tree that was damaged by wind. John
Holland stated that the arborist was
engaged by the John Holland Environment
Team and the works were directly
supervised by the Environment Team who
are the permit issuers. Noting the
circumstances described, a clearing permit
was not completed for the pruning work as
specified by Section 7.1 of the CBMSP.

NC

Additional Arboricultural impact statements must be if any construction works require widening of paths, installation
of lighting and other infrastructure within the tree protection zones of any trees within the land managed by the
Centennial Parks and Moore Park Trust

Interview with auditees 14/04/21
Incident register (JHET) current to
13/04/21

Any works within the land owned by Centennial Parks and Moore Park Trust must be carried out in accordance with
the Botanic Gardens and Centennial Parklands Tree Protection Policy.
CBMSP –Section
7.1 (13)

A clearing permit will be completed prior the removal or pruning of any vegetation (JH-FRM-ENV-001-02) (Appendix
E).

Interview with auditees 14/04/21

Construction Air Quality Management Sub-Plan
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Unique ID

Requirement

Evidence collected

Independent Audit findings and
recommendations

Conformance
Status

AQMSP – Section
6

Spoil, mud or the like spilt onto internal sealed roads and public roads (as necessary) to be removed within a
reasonable timeframe through use of a street sweeper or other means

Site inspection 14/04/21

No material was observed to be tracked on the
surrounding roads. The streetsweeper was
observed to be operating in both the morning
and afternoon.

C

AQMSP – Section
6

Plant and equipment are to be regularly inspected and maintained to ensure it is running optimally. Use Pre-start
Checks and Logbooks as appropriate to record and determine suitability of inspection and maintenance.

EIFY system form management,
manage plant and manage
employees, current to 14/04/21

The EIFY system is used to conducted plant
onboarding checks which include verification
that the plant is within its maintenance period.
This is supported by a committee which
conducts inspections to verify that plant is
properly maintained.

C

Subcontractor plant registers current
to 13/04/21

Subcontractor equipment (e.g.: lifting gear) is
maintained in a separate register.
The EIFY system is used to include verification
of competency of high-risk plant, and general
plant tickets.
AQMSP – Section
6

Where there is a risk of concrete cutting / sawing or drilling resulting in concrete dust being blown to nearby
receivers, use dust suppression techniques such as water sprays.

Complete Core Australia SWMS

Concrete sawing SWMS includes dust
suppression.

C

Concrete sawing and scabbling was observed
on site. Dust suppression was being used.
AQMSP – Section
6

Clearances certificates would be issued by the occupational hygienist progressively to allow works to proceed in
capped areas

Sediment Basin Clearance Certificate,
Area 6E and 6D Clearance
Certificate, Area 3 Clearance
Certificate, Laydown Area stockpile
Clearance Certificate EP Risk,
29/01/21

Interim clearance certificates were issued by
the hygienist throughout construction.

C

The clearance of the entire site was issued by
the hygienist on 23/02/21

Site Wide Surface Clearance
Certificate, EP Risk, 23/02/21
AQMSP – Section
6

Asbestos air monitoring would be carried out in on the site boundary and other areas determined by the occupational
hygienist

Air monitoring reports (daily Oct 20 –
March 21) on Aconex, EP Risk

Asbestos air monitoring is conducted daily until
clearance is issued. The monitoring reports
show the locations which include the boundary
and other locations deemed relevant. The
monitoring indicates that no exceedances were
recorded during the audit period.

C

AQMSP – Section
7

Monitoring equipment should be capable of measuring ambient PM10 concentrations are providing notifications
when levels exceed certain thresholds.

Monitoring reports:

The monitoring results show that PM10 is being
recorded. Alerts of exceedances of action
levels are sent to the JH environment team.
There have been no events where the real-time
dust monitors have recorded results above the
action limits.

C

The notifications should be provided in a timely manner (i.e. 1 hour) to facilitate the implementation of reactive
management.

https://infrastructure.nsw.gov.au/proje
cts-nsw/sydney-football-stadiumredevelopment/
Interview with auditees 14/04/21

Construction Heritage Management Sub-Plan
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Unique ID

Requirement

Evidence collected

Independent Audit findings and
recommendations

Conformance
Status

NAH5

Periodic site inspections would be undertaken when bulk excavation undertaken in areas marked for supervision in
Figure 28.

Interview with auditees 14/04/21

There has been no bulk subsurface excavation
in the areas of concern.

NT

A Heritage Interpretation Plan would be prepared which would highlight heritage values of the place in line with the
Heritage Interpretation Strategy prepared by Curio Projects (2019). The Heritage Interpretation Plan would be
prepared in consultation with agencies and organisations as required in the conditions of approval and outlined in
Section 8.11 of this Plan.

CoC D9

The Heritage Interpretation Plan is not required
to be prepared as yet. This will be prepared
prior to operations.

NT

Interview with auditees 14/04/21

There have been no unexpected finds during
the audit period. Excavation works had largely
been completed at the previous audit.

NT

Memo, Artefact to JH 27/04/20

The memo from Artefact in April 2020 confirms
that investigations were carried out as per the
ARD Excavation Methodology.

C

NAH13

Site inspection 14/04/21

Construction Cultural Heritage Management Plan
AH1

Contact RAPs in accordance with the Unexpected Finds Procedure in the case of unexpected finds of an Aboriginal
object or potential Aboriginal human skeletal remains and/or Aboriginal burials.
RAPs should be consulted prior to periodic inspection, test or salvage excavation commencing in accordance with
the project ACHAR and should be given the opportunity to participate in any excavation works in accordance with the
ACHAR.

AH7

Where triggers for salvage excavation outlined in the ACHAR are met during test excavation. Where more than two
Aboriginal artefacts per 1m2 are identified.
Conduct salvage excavation in accordance with section 6.1.5 of the ACHAR.
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APPENDIX C – PLANNING SECRETARY AGREEMENT OF
INDEPENDENT AUDITORS

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 110

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 111

APPENDIX D – CONSULTATION RECORDS

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 112

Derek Low
From:
Sent:
To:
Subject:

Emmanuel Smith-Aspros <Emmanuel.Smith-Aspros@planning.nsw.gov.au>
Tuesday, 13 April 2021 3:16 PM
Derek Low
RE: Sydney Football Stadium Redevelopment (Stage 2) Independent Audit 3

Hi Derek,
Apologies for the late response.
In relation to the upcoming audit for the Sydney Football Stadium – Stage 2 development, the Department requests
that additional consideration is provided for non-compliances identified from community complaints and whether noncompliance notifications were submitted to the Department in accordance with the relevant condition.
Please let me know if you have any questions.
Regards
Emmanuel Smith-Aspros
Senior Compliance Officer (Social Infrastructure)
Planning & Assessments | Department of Planning, Industry and Environment
T 02 8275 1232 | M 0499 399 756 | E emmanuel.smith-aspros@planning.nsw.gov.au
Locked Bag 5022 | PARRAMATTA NSW 2124
www.dpie.nsw.gov.au

From: DPE PSVC Compliance Mailbox <compliance@planning.nsw.gov.au>
Date: 6 April 2021 at 9:28:12 am AEST
To: Julia Pope <Julia.Pope@planning.nsw.gov.au>
Subject: FW: Sydney Football Stadium Redevelopment (Stage 2) Independent Audit 3

From: Derek Low <dlow@wolfpeak.com.au>
Sent: Sunday, 4 April 2021 3:32 PM
To: DPE PSVC Compliance Mailbox <compliance@planning.nsw.gov.au>
Subject: RE: Sydney Football Stadium Redevelopment (Stage 2) Independent Audit 3

Hi there.
I am one of the Department of Planning Industry and Environment (the Department) approved
Independent Auditors on the Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the
Project).
I am currently preparing to undertake the third independent audit on the Project. The audit is
required to be conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the
Department of Planning, Industry and Environment’s 2018 version of the document entitled
Independent Audits Post Approval Requirements (or IAPAR).
The Project Consent is available at the following link:
https://www.planningportal.nsw.gov.au/major-projects/project/10736
1

The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-andRegulate/About-compliance/Inspections-and-enforcements/Independent-audit-post-approvalrequirements
The on-site component of the audit is scheduled to occur on 14 April 2021 and pertains to postapproval requirements and compliance.
In accordance with Section 3.2 of the IAPAR, I am consulting with the Department on the scope of
the audit.
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an
assessment of each relevant Condition of Consent along with all post approval documents prepared
to satisfy the Conditions of Consent, including an assessment of the implementation of
Environmental Management Plans and Sub-plans, complaints, incidents and so forth. These are
already included in the audit scope for this Project.
In providing input to the scope, I kindly request that Department confirm if it any key issues it would
like examined, relating to post-approval requirements and compliance that are not already called up
by the scope in Section 3.3 of the IAPAR.
Furthermore, I request that the Department advise of any other stakeholders it wishes me to
consult with on the audit scope.
Any questions please let me know. I look forward to hearing from you.

Derek Low | Principal Environmental Consultant
General Manager

E: dlow@wolfpeak.com.au
P: 1800 979 716
M: 0402 403 716
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000
www.wolfpeak.com.au

The image of the Sydney Opera House is used under licence from the Sydney Opera House Trust.

This email is intended only for the addressee and may contain confidential information. If you receive this email in error
please delete it and any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure
that attachments are free from viruses or other defects. WolfPeak assume no liability for any loss, damage or other
consequences, which may arise from opening or using an attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.

2

Derek Low
From:
Sent:
To:
Subject:

Derek Low
Wednesday, 7 April 2021 10:04 AM
Margaret Harvie; Chelsea Ford
RE: Comments on the scope of the audit for SFS

Hi Chelsea.
Thanks for your input, I will include those matters in the audit. I note, that with the green space, all I am able to
audit is whether green space is compliant with the approved design, I cannot make a judgement on whether it is
adequate or compromised by the built environment (or not).
Thanks again,
Derek Low | Principal Environmental Consultant
General Manager

E: dlow@wolfpeak.com.au
P: 1800 979 716
M: 0402 403 716
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000
www.wolfpeak.com.au

The image of the Sydney Opera House is used under licence from the Sydney Opera House Trust.

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.

From: Margaret Harvie <margaret@plancom.com.au>
Sent: Monday, 5 April 2021 4:24 PM
To: Chelsea Ford <chelsea@femalesinfood.com>; Derek Low <dlow@wolfpeak.com.au>
Subject: Re: Comments on the scope of the audit for SFS
Thank you Chelsea
I will leave this to Derek to answer.
Cheers
Margie
MARGARET HARVIE
Director

1

P:
M:
E:
W:

+61 (0)2 9331 4336
+61 (0)411 590 859
margaret@plancom.com.au
www.plancom.com.au

From: Chelsea Ford <chelsea@femalesinfood.com>
Date: Monday, 5 April 2021 at 11:07 am
To: Derek Low <dlow@wolfpeak.com.au>
Cc: Margie Harvie <margaret@plancom.com.au>
Subject: Re: Comments on the scope of the audit for SFS
Hi Derek
Thanks for requesting the CCC input. From my review of the following two documents:

1. The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/majorprojects/project/10736
2. The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/Aboutcompliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements

...and specifically 3.3 on the second, I found it difficult to determine if anything is missing because the points made
are so high level and I'm not experienced in Department Planning documentation.
But here's what I'd like to see:
1. Waste collection and removal, including food waste, is dealt with in line with industry best practices (at a
minimum)
2. Green space is adequate and not in any way compromised by the built environment or from any changes
that have been made to the original design

Thanks
Chelsea Ford

On Mon, 5 Apr 2021 at 07:59, Margaret Harvie <margaret@plancom.com.au> wrote:
HI All

Our next SFS CCC meeting is scheduled for 5 May at 5.30. If you know that you are not available for the meeting
please let me know sooner rather than later in case we have a number who are not able to be present.

2

In the meantime I have a request from Derek Low (copied below) in relation to the environmental audit – he has
described the input that he requires and provided links to other material. The question is really whether the
planned audit is covering all issues that you consider are pertinent. Any responses please email Derek and copy me
and others in as required. I suggest that you respond by 12 April.

From Derek
I am one of the Department of Planning Industry and Environment (the Department) approved Independent
Auditors on the Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).

I am currently preparing to undertake the third independent audit on the Project. The audit is required to be
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department of Planning, Industry and
Environment’s 2018 version of the document entitled Independent Audits Post Approval Requirements (or IAPAR).

The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/majorprojects/project/10736
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/Aboutcompliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements

The on-site component of the audit is scheduled to occur on 14 April 2021 and pertains to post-approval
requirements and compliance.

In accordance with Section 3.2 of the IAPAR, I am consulting with the CCC on the scope of the audit.

As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of
Consent, including an assessment of the implementation of Environmental Management Plans and Sub-plans,
complaints, incidents and so forth. These are already included in the audit scope for this Project.

In providing input to the scope, I kindly request that the CCC confirm if it any key issues it would like examined,
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of
the IAPAR.

Any questions please let me know. I look forward to hearing from you.

Regards
3

Derek Low | Principal Environmental Consultant
General Manager

E: dlow@wolfpeak.com.au
P: 1800 979 716
M: 0402 403 716
www.wolfpeak.com.au

Regards

Margaret

MARGARET HARVIE
Director

P:
M:
E:
W:

+61 (0)2 9331 4336
+61 (0)411 590 859
margaret@plancom.com.au
www.plancom.com.au

4

Derek Low
From:
Sent:
To:
Cc:
Subject:

Derek Low
Tuesday, 13 April 2021 8:24 AM
Margaret Harvie
vskinner@metropolisconsulting.com.au
RE: Comments on the scope of the audit for SFS

Hello Margaret and Vivienne. Thanks for your input.
For the audit period (last 6 months of construction) I will be able to address by:
 investigating the progress on implementation of the final mitigation measures relevant to biodiversity from
the Response to Submissions (which includes measures relevant to the area around Kippax Lake),
 assessing the implementation of the Construction Biodiversity Management Plan, and
 considering whether the impacts predicted in the EIS are accurate.
Regards
Derek Low | Principal Environmental Consultant
General Manager

E: dlow@wolfpeak.com.au
P: 1800 979 716
M: 0402 403 716
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000
www.wolfpeak.com.au

The image of the Sydney Opera House is used under licence from the Sydney Opera House Trust.

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.

From: Margaret Harvie <margaret@plancom.com.au>
Sent: Monday, 12 April 2021 8:58 PM
To: Derek Low <dlow@wolfpeak.com.au>
Subject: FW: Comments on the scope of the audit for SFS
HI Derek
Is this something that you are able to address?
Margie
MARGARET HARVIE
Director
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margaret@plancom.com.au
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From: Vivienne Skinner <vskinner@metropolisconsulting.com.au>
Date: Monday, 12 April 2021 at 6:07 pm
To: Margie Harvie <margaret@plancom.com.au>, 'Julie Osborne' <julie.f.osborne@gmail.com>, 'Sofie
Mason-Jones' <sofie.mason-jones@ghd.com>, "metapsyche@bigpond.com" <metapsyche@bigpond.com>,
'Steven Rankine' <stevenjrankine@gmail.com>, 'Philip Thalis' <Pthalis@cityofsydney.nsw.gov.au>,
"HarleyT@sydneyswans.com.au" <HarleyT@sydneyswans.com.au>, 'Office of the Mayor'
<mayor@randwick.nsw.gov.au>, 'Linda Gosling' <linda@gb-arch.com>, "chelsea@femalesinfood.com"
<chelsea@femalesinfood.com>, 'Paula Masselos' <Paula.Masselos@waverley.nsw.gov.au>
Cc: "Peter.hynd@infrastructure.nsw.gov.au" <Peter.hynd@infrastructure.nsw.gov.au>, 'Paul Cassel'
<Paul.Cassel@jhg.com.au>, 'Tiffany Jones' <Tiffany.Jones@jhg.com.au>, 'Leanne Smith'
<leanne@governancehouse.com.au>, 'Vlatko Popovski' <Vlatko.Popovski@infrastructure.nsw.gov.au>,
'Erica van den Honert' <erica.vandenhonert@planning.nsw.gov.au>, 'Jeanette Kearney'
<Jeanette.Kearney@waverley.nsw.gov.au>, 'Julie Shires' <Julie.Shires@venuesnsw.com>, 'Derek Low'
<dlow@wolfpeak.com.au>
Subject: RE: Comments on the scope of the audit for SFS
Thanks for this, Margie.
It would be good to hear from Derek whether he is satisfied that the wildlife in Moore Park, particularly
around Kippax Lake, will be adequately protected by people movement and congregating, as well as light
and noise emanating from the stadium.
Regards,
Vivienne

From: Margaret Harvie [mailto:margaret@plancom.com.au]
Sent: Monday, 5 April 2021 7:59 AM
To: Vivienne Skinner <vskinner@metropolisconsulting.com.au>; Julie Osborne <julie.f.osborne@gmail.com>; Sofie
Mason-Jones <sofie.mason-jones@ghd.com>; metapsyche@bigpond.com; Steven Rankine
<stevenjrankine@gmail.com>; Philip Thalis <Pthalis@cityofsydney.nsw.gov.au>; HarleyT@sydneyswans.com.au;
Office of the Mayor <mayor@randwick.nsw.gov.au>; Linda Gosling <linda@gb-arch.com>;
chelsea@femalesinfood.com; Paula Masselos <Paula.Masselos@waverley.nsw.gov.au>
Cc: Peter.hynd@infrastructure.nsw.gov.au; Paul Cassel <Paul.Cassel@jhg.com.au>; Tiffany Jones
<Tiffany.Jones@jhg.com.au>; Leanne Smith <leanne@governancehouse.com.au>; Vlatko Popovski
<Vlatko.Popovski@infrastructure.nsw.gov.au>; Erica van den Honert <erica.vandenhonert@planning.nsw.gov.au>;
Jeanette Kearney <Jeanette.Kearney@waverley.nsw.gov.au>; Julie Shires <Julie.Shires@venuesnsw.com>; Derek
Low <dlow@wolfpeak.com.au>
Subject: Comments on the scope of the audit for SFS
HI All
2

Our next SFS CCC meeting is scheduled for 5 May at 5.30. If you know that you are not available for the meeting
please let me know sooner rather than later in case we have a number who are not able to be present.
In the meantime I have a request from Derek Low (copied below) in relation to the environmental audit – he has
described the input that he requires and provided links to other material. The question is really whether the
planned audit is covering all issues that you consider are pertinent. Any responses please email Derek and copy me
and others in as required. I suggest that you respond by 12 April.
From Derek
I am one of the Department of Planning Industry and Environment (the Department) approved Independent
Auditors on the Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).
I am currently preparing to undertake the third independent audit on the Project. The audit is required to be
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department of Planning, Industry and
Environment’s 2018 version of the document entitled Independent Audits Post Approval Requirements (or IAPAR).
The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/majorprojects/project/10736
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/Aboutcompliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements
The on-site component of the audit is scheduled to occur on 14 April 2021 and pertains to post-approval
requirements and compliance.
In accordance with Section 3.2 of the IAPAR, I am consulting with the CCC on the scope of the audit.
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent,
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints,
incidents and so forth. These are already included in the audit scope for this Project.
In providing input to the scope, I kindly request that the CCC confirm if it any key issues it would like examined,
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of
the IAPAR.
Any questions please let me know. I look forward to hearing from you.
Regards
Derek Low | Principal Environmental Consultant
General Manager

E: dlow@wolfpeak.com.au
P: 1800 979 716
M: 0402 403 716
www.wolfpeak.com.au
Regards
Margaret
MARGARET HARVIE
Director
3

P:
M:
E:
W:

+61 (0)2 9331 4336
+61 (0)411 590 859
margaret@plancom.com.au
www.plancom.com.au

4

Derek Low
From:
Sent:
To:
Subject:

Derek Low
Sunday, 4 April 2021 3:30 PM
Andrew Rees; City of Sydney
Sydney Football Stadium Redevelopment (Stage 2) Independent Audit 3

Hi there,
I am one of the Department of Planning Industry and Environment (the Department) approved Independent
Auditors on the Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).
I am currently preparing to undertake the third independent audit on the Project. The audit is required to be
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department of Planning, Industry and
Environment’s 2018 version of the document entitled Independent Audits Post Approval Requirements (or IAPAR).
The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/majorprojects/project/10736
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/Aboutcompliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements
The on-site component of the audit is scheduled to occur on 14 April 2021 and pertains to post-approval
requirements and compliance.
In accordance with Section 3.2 of the IAPAR, I am consulting with the Council on the scope of the audit.
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent,
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints,
incidents and so forth. These are already included in the audit scope for this Project.
In providing input to the scope, I kindly request that Council confirm if it any key issues it would like examined,
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of
the IAPAR.
Any questions please let me know. I look forward to hearing from you.

Derek Low | Principal Environmental Consultant
General Manager

E: dlow@wolfpeak.com.au
P: 1800 979 716
M: 0402 403 716
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000
www.wolfpeak.com.au
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other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
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 Consider the environment. Please don't print this e-mail unless really necessary.
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APPENDIX F – SITE INSPECTION PHOTOGRAPHS
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Photo 1: Example of a broken sediment bag on Driver Avenue

Photo 2: Concrete washout tray and waste collection point
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Photo 3: Tree protection measures in place on tree 125.

Photo 4: Structural works well advanced in preparation for installation of the roof.
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Photo 5: Services fit out underway.

Photo 6: Emergency station with spill kit.
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Photo 7: Skip bin at work front. This gets craned to the central waste collection points in the
laydown areas.

Photo 8: SFF access point, with traffic control in place.
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Photo 9: SFF egress point with traffic control and stabilisation in place. No material tracking
observed.

Photo 10: Stockpile labelling to prevent cross contamination.
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Photo 11: EIFY plant management system enables electronic scanning of plant in the field.

Photo 12: Main waste collection area.
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Photo 13: Site hoarding free of graffiti or advertising material and no obstruction of the public way.

COMMERCIAL IN CONFIDENCE
Sydney Football Stadium Stage 2_IA3 Report_Rev1

Page | 122

APPENDIX G – INDEPENDENT DECLARATION FORMS
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