



New Sydney Fish Market



Community Consultative Committee

12 October 2022

1



Welcome and introductions

David Johnson
New Sydney Fish Market CCC



2

Apologies

David Johnson, Chair
New Sydney Fish Market CCC

3

Declaration of Interests

David Johnson, Chair
New Sydney Fish Market CCC

4

Correspondence

David Johnson, Chair
New Sydney Fish Market CCC



5

Business Arising


David Johnson, Chair
New Sydney Fish Market CCC



Action Items from previous CCC meetings



Ref	Action Item	Notes	Status
13	MPX to provide ongoing update on planning for Bridge Road Cycling Pathway		Ongoing
29	SLR to advise on the query of façade noise mapping raised in relation to the CNVMP	Email response sent 30/09	Closed



6

Early Works Update

David Johnson, Chair
New Sydney Fish Market CCC



7

Project Update

Daniel Saman, Project Manager
Multiplex



Site Activity




Site Activity



Promenade piling



Site remediation




Site Activity – Tower Cranes




Tower crane column installation

- TC1 crane columns and bracing have been installed successfully
- TC1 grillage materials are coming to site by barge and being installed by barge mounted cranes
- A mobile crane will be set up on site to facilitate erection of the tower crane
- Each crane will take approximately three days to erect
- There will be a number of oversize, overmass deliveries of equipment and materials, such as tower sections, over coming weeks. OOTM notifications will be distributed as needed.




Site Activity – 11kV upgrade



Site Activity – 11kV upgrade


11kV FEEDER - LIVE PROGRESS TRACKER
04/10/2022



Four week look-ahead

Continuation of:

- Promenade piling
- Cofferdam piles and waler installation
- Box cofferdam dewatering and internal works
- Sediment capping works progression
- Tower crane grillage and bracing installation
- Tower crane installation commencement
- Site revetment & remediation works continuing
- 11kv power upgrade works




Mod 8 – HSC Respite Hours

Further to recent correspondence, Mod 8 was amended to only include the proposal to change standard respite hours between 12 October and 4 November 2022 to coincide with HSC examination times. This application was approved by DPE on Thursday 6th October.


Multiplex thanks members for their support in achieving this important outcome and wishes students and families at Sydney Secondary College all the best during this important time.

Mod 9 has been submitted and is currently being reviewed by DPIE



Seabin Data Lab Launch

- Seabin recently launched the world's first Ocean Health Data Lab
- Data from the five Seabins which are sponsored by the new Sydney Fish Market project and located in Blackwattle Bay is being analysed at the new lab
- Two full time marine scientists are researching the floating plastic pollution that is being collected, mainly focusing on microplastics
- The data will help to inform ways to address floating pollution issues throughout Sydney Harbour
- The Ocean Health Lab will offer tours to the public through the Australian National Maritime Museum.



8

Other agenda items

David Johnson, Chair
New Sydney Fish Market CCC

9

General business

David Johnson, Chair
New Sydney Fish Market CCC



Next Meeting Wednesday 9 November 2022

